
091400545CONTRACT ID:

PROJECT: C 914-00-545

CONTRACT:

03263033

PROJECTED AMOUNT: $884,594.74

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

STRIPE LINES, INC.

Kyle Russell, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/05/2026

03/04/2026

ESTIMATE PAID:

 38

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/07/2026

$884,594.74

CONTRACT:

09/01/2026

AWARD AMOUNT: $860,991.74

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 84.44

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 87.34

$68,912.64 $703,693.13 $772,605.77 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$68,912.64 $703,693.13 $772,605.77 

$0.00 $0.00 $0.00 

$68,912.64 $772,605.77 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $703,693.13 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 091400545 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 6ESTIMATE 0004

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 38

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/07/2026

06/04/2026

 45

 0

 45

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  2  23

HOLIDAY 1

OTHER - SEE RMRKS 16

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 914-00-545 091400545PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  10.000 $10.00 1.000  3.00 3.00

0075 05057003 TMA (MOBILE OPERATION)000 DAY  10.000 $20.00 2.000  35.00 45.00

0115 06667022 REFL PAV MRK TY I (W)8"(SLD)(060MIL)000 LF  0.490 $17,790.92 36,308.000  65,434.00 49,296.00

0180 06667406 REFL PAV MRK TY I (W)6"(BRK)(060MIL)000 LF  0.310 $6,200.00 20,000.000  73,600.00 75,304.00

0185 06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL)000 LF  0.310 $21,096.74 68,054.000  436,918.00 339,634.00

0190 06667418 REFL PAV MRK TY I (Y)6"(BRK)(060MIL)000 LF  0.310 $1,522.10 4,910.000  34,320.00 22,860.00

0195 06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL)000 LF  0.310 $22,272.88 71,848.000  594,938.00 361,741.00

$68,912.64TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091400545PROJECT CONTROLC 914-00-545

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1,500.000  1.000  0.000  0.90  1,350.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10.000  3.000  0.000  3.00  30.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  10.000  45.000  0.000  35.00  350.00

0100 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  0.800  2,418.000  0.000  373.00  298.40

0110 06667016 000 REFL PAV MRK TY I (W)8"(DOT)(060MIL) LF  0.490  3,505.000  0.000  2,530.00  1,239.70

0115 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.490  49,296.000  0.000  65,434.00  32,062.66

0120 06667028 000 REFL PAV MRK TY I (W)12"(SLD)(060MIL) LF  3.070  14,088.000  0.000  5,432.00  16,676.24

0125 06667034 000 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  3.360  9,794.000  0.000  6,345.00  21,319.20

0130 06667040 000 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA  114.260  389.000  0.000  409.00  46,732.34

0135 06667052 000 REFL PAV MRK TY I(W)(U-LT ARW)(060 MIL) EA  123.510  5.000  0.000  11.00  1,358.61

0140 06667064 000 REFL PAV MRK TY I (W)(WORD)(060MIL) EA  116.350  276.000  0.000  296.00  34,439.60

0145 06667079 000 REFL PAV MRK TY I (W)(RR XING)(060MIL) EA  122.360  10.000  0.000  10.00  1,223.60

0150 06667088 000 REF PAV MRK TY I(W)36"(YLD TRI)(060MIL) EA  116.910  303.000  0.000  200.00  23,382.00

0155 06667091 000 REFL PAV MRK TY I (W)(BIKE ARW)(060MIL) EA  106.800  4.000  0.000  4.00  427.20

0160 06667115 000 REFL PAV MRK TY I (Y)12"(SLD)(060MIL) LF  2.170  1,558.000  0.000  1,785.00  3,873.45

0165 06667121 000 REFL PAV MRK TY I (Y)24"(SLD)(060MIL) LF  3.340  2,227.000  0.000  1,591.00  5,313.94

0170 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.530  332,294.000  0.000  307,036.00  162,729.08

0175 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.530  348,104.000  0.000  125,323.00  66,421.19

0180 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.310  75,304.000  0.000  73,600.00  22,816.00

0185 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.310  339,634.000  0.000  436,918.00  135,444.58

0190 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.310  22,860.000  0.000  34,320.00  10,639.20

0195 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.310  361,741.000  0.000  594,938.00  184,430.78

0215 06777006 000 ELIM EXT PM & MRKS (12") LF  1.000  1,808.000  0.000  48.00  48.00

Category Subtotal $772,605.77

091400545C 914-00-545PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  10.000  30.000  0.000  0.000  0.00

0080 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  10.000  100.000  0.000  0.000  0.00

0085 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  10.000  100.000  0.000  0.000  0.00

0090 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.220  14,348.000  0.000  0.000  0.00

0095 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.350  220.000  0.000  0.000  0.00

0105 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.220  1,040.000  0.000  0.000  0.00

0200 06727002 000 REFL PAV MRKR TY I-C EA  4.960  1,300.000  0.000  0.000  0.00

0205 06727004 000 REFL PAV MRKR TY II-A-A EA  4.960  1,300.000  0.000  0.000  0.00

0210 06727006 000 REFL PAV MRKR TY II-C-R EA  4.960  210.000  0.000  0.000  0.00

0220 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0225 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0230 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  8,600.000  0.000  0.000  0.00

0305 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  500.000  0.000  0.000  0.00

0310 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0315 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0320 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0325 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $772,605.77
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  1,500.000MOBILIZATION  0.900  1,350.00 1.00

05027001 000 MO  10.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  30.00 3.00

05057003 000 DAY  10.000TMA (MOBILE OPERATION)  35.000  350.00 45.00

06627017 000 LF  0.800WK ZN PAV MRK NON-REMOV (W)24"(SLD)  373.000  298.40 2,418.00

06667016 000 LF  0.490REFL PAV MRK TY I (W)8"(DOT)(060MIL)  2,530.000  1,239.70 3,505.00

06667022 000 LF  0.490REFL PAV MRK TY I (W)8"(SLD)(060MIL)  65,434.000  32,062.66 49,296.00

06667028 000 LF  3.070REFL PAV MRK TY I (W)12"(SLD)(060MIL)  5,432.000  16,676.24 14,088.00

06667034 000 LF  3.360REFL PAV MRK TY I (W)24"(SLD)(060MIL)  6,345.000  21,319.20 9,794.00

06667040 000 EA  114.260REFL PAV MRK TY I (W)(ARROW)(060MIL)  409.000  46,732.34 389.00

06667052 000 EA  123.510REFL PAV MRK TY I(W)(U-LT ARW)(060 MIL)  11.000  1,358.61 5.00

06667064 000 EA  116.350REFL PAV MRK TY I (W)(WORD)(060MIL)  296.000  34,439.60 276.00

06667079 000 EA  122.360REFL PAV MRK TY I (W)(RR XING)(060MIL)  10.000  1,223.60 10.00

06667088 000 EA  116.910REF PAV MRK TY I(W)36"(YLD TRI)(060MIL)  200.000  23,382.00 303.00

06667091 000 EA  106.800REFL PAV MRK TY I (W)(BIKE ARW)(060MIL)  4.000  427.20 4.00

06667115 000 LF  2.170REFL PAV MRK TY I (Y)12"(SLD)(060MIL)  1,785.000  3,873.45 1,558.00

06667121 000 LF  3.340REFL PAV MRK TY I (Y)24"(SLD)(060MIL)  1,591.000  5,313.94 2,227.00

06667265 000 LF  0.530RE PROFILE PM TY I(W)6"(SLD)(090MIL)  307,036.000  162,729.08 332,294.00

06667269 000 LF  0.530RE PROFILE PM TY I(Y)6"(SLD)(090MIL)  125,323.000  66,421.19 348,104.00

06667406 000 LF  0.310REFL PAV MRK TY I (W)6"(BRK)(060MIL)  73,600.000  22,816.00 75,304.00

06667409 000 LF  0.310REFL PAV MRK TY I (W)6"(SLD)(060MIL)  436,918.000  135,444.58 339,634.00

06667418 000 LF  0.310REFL PAV MRK TY I (Y)6"(BRK)(060MIL)  34,320.000  10,639.20 22,860.00

06667421 000 LF  0.310REFL PAV MRK TY I (Y)6"(SLD)(060MIL)  594,938.000  184,430.78 361,741.00

06777006 000 LF  1.000ELIM EXT PM & MRKS (12")  48.000  48.00 1,808.00

$772,605.77TOTAL ITEM EARNINGS TO DATE


