
091400557CONTRACT ID:

PROJECT: C 914-00-557

CONTRACT:

05253222

PROJECTED AMOUNT: $888,911.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

STRUCTURAL INTEGRITY GROUP LLC

Joe Muck, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0007

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/10/2025

05/02/2025

ESTIMATE PAID:

 84

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/02/2025

$888,911.00

CONTRACT:

12/26/2025

AWARD AMOUNT: $865,709.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 32.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$410,414.50 $795,716.60 $1,206,131.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$410,414.50 $795,716.60 $1,206,131.10 

$0.00 $0.00 $0.00 

$410,414.50 $1,206,131.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $795,716.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 84

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/02/2025

07/10/2025

 261

 0

 261

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  15  16

HOLIDAY 1

HOLIDAY TRAFFIC 5

SATURDAY 5

SUNDAY 5

12/26/2025  1 HOLIDAY TRAFFIC

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1 HOLIDAY TRAFFIC

12/30/2025  1 HOLIDAY TRAFFIC

12/31/2025  1 HOLIDAY TRAFFIC

01/01/2026  1 HOLIDAY

01/02/2026  1 HOLIDAY TRAFFIC

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

C 914-00-557 091400557PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,785.000 $3,785.00 1.000  5.00 12.00

0125 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $207,552.40 207,552.400  207,552.40 1.00

CATEGORY 005 DESCRIPTION BRIDGE: 140270025201005 [US 281 AT WHITMAN BRANCH]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0345 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  430.000 $12,788.20 29.740  29.74 32.00

CATEGORY 009 DESCRIPTION BRIDGE: 140270044004017 [RM 243 AT N SAN GABRIEL RIVER]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0560 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  430.000 $36,128.60 84.020  107.22 15.00

CATEGORY 012 DESCRIPTION BRIDGE: 140270119802004 [RM 963 AT ROCKY CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0715 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  430.000 $4,639.70 10.790  309.50 5.00

CATEGORY 014 DESCRIPTION BRIDGE: 140270137804008 [RM 1431 AT WHITMAN DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0815 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  430.000 $48,955.50 113.850  113.85 60.00

CATEGORY 015 DESCRIPTION BRIDGE: 140270137804014 [RM 1431 AT BACKBONE CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0865 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  430.000 $5,951.20 13.840  61.35 45.00

CATEGORY 024 DESCRIPTION BRIDGE: 141500070004018 [SH 71 AT WATERS CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1370 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  430.000 $28,453.10 66.170  66.17 20.00

CATEGORY 028 DESCRIPTION BRIDGE: 141500209901001 [RM 2768 AT LLANO RIVER]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1570 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  430.000 $2,936.90 6.830  6.83 16.00
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CATEGORY 032 DESCRIPTION BRIDGE: 141570015001035 [SH 29 AT DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1785 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  430.000 $18,090.10 42.070  42.07 5.00

CATEGORY 033 DESCRIPTION BRIDGE: 141570057701004 [RM 386 AT DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1835 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  430.000 $16,520.60 38.420  38.42 20.00

CATEGORY 035 DESCRIPTION BRIDGE: 141570110203017 [RM 1223 AT KATEMCY CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1935 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  430.000 $24,613.20 57.240  57.24 4.00

$410,414.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091400557PROJECT CONTROLC 914-00-557

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 05007001 000 MOBILIZATION LS  61,000.000  1.000  0.000  0.90  54,900.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,785.000  12.000  0.000  5.00  18,925.00

0125 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  207,552.40  207,552.40

Category Subtotal $281,377.40

005 BRIDGE: 140270025201005 [US 281 AT WHITMAN BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0345 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  32.000  0.000  29.74  12,788.20

Category Subtotal $12,788.20

006 BRIDGE: 140270025201006 [US 281 AT DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0405 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  27.000  0.000  39.69  17,066.70

Category Subtotal $17,066.70

008 BRIDGE: 140270027303014 [US 183 AT SOUTH ROCKY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0510 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  5.000  0.000  57.47  24,712.10

Category Subtotal $24,712.10

009 BRIDGE: 140270044004017 [RM 243 AT N SAN GABRIEL RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0560 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  15.000  0.000  107.22  46,104.60

Category Subtotal $46,104.60

011 BRIDGE: 140270119801003 [RM 963 AT S FORK ROCKY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0660 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  15.000  0.000  321.52  138,253.60

0665 07867002 000 CARBON FIBER REINF POLYMER STRENGTHNING SF  85.000  25.000  0.000  22.50  1,912.50

Category Subtotal $140,166.10

012 BRIDGE: 140270119802004 [RM 963 AT ROCKY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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012 BRIDGE: 140270119802004 [RM 963 AT ROCKY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0715 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  5.000  0.000  309.50  133,085.00

Category Subtotal $133,085.00

014 BRIDGE: 140270137804008 [RM 1431 AT WHITMAN DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0815 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  60.000  0.000  113.85  48,955.50

Category Subtotal $48,955.50

015 BRIDGE: 140270137804014 [RM 1431 AT BACKBONE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0865 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  45.000  0.000  61.35  26,380.50

Category Subtotal $26,380.50

024 BRIDGE: 141500070004018 [SH 71 AT WATERS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1370 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  20.000  0.000  66.17  28,453.10

Category Subtotal $28,453.10

028 BRIDGE: 141500209901001 [RM 2768 AT LLANO RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1570 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  16.000  0.000  6.83  2,936.90

Category Subtotal $2,936.90

029 BRIDGE: 141500220901001 [RM 2241 AT DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1625 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  40.000  0.000  6.36  2,734.80

Category Subtotal $2,734.80

030 BRIDGE: 141570007104020 [US 87 SB AT BEAVER CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1680 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  13.000  0.000  796.49  342,490.70

Category Subtotal $342,490.70

032 BRIDGE: 141570015001035 [SH 29 AT DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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032 BRIDGE: 141570015001035 [SH 29 AT DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1785 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  5.000  0.000  42.07  18,090.10

Category Subtotal $18,090.10

033 BRIDGE: 141570057701004 [RM 386 AT DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1835 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  20.000  0.000  38.42  16,520.60

Category Subtotal $16,520.60

034 BRIDGE: 141570057703007 [SH 71 AT PONTOTOC CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1885 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  3.000  0.000  62.92  27,055.60

Category Subtotal $27,055.60

035 BRIDGE: 141570110203017 [RM 1223 AT KATEMCY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1935 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  4.000  0.000  57.24  24,613.20

1940 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  70.000  180.000  0.000  180.00  12,600.00

Category Subtotal $37,213.20

091400557C 914-00-557PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  400.000  10.000  0.000  0.000  0.00

0065 01007005 000 PREP ROW (TREE REMOVE) (24"-36" DIA) EA  500.000  10.000  0.000  0.000  0.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  260.000  0.000  0.000  0.00

0085 05057001 000 TMA (STATIONARY) DAY  100.000  100.000  0.000  0.000  0.00

0090 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  100.000  0.000  0.000  0.00

0095 05067035 000 SANDBAGS FOR EROSION CONTROL EA  2.000  100.000  0.000  0.000  0.00

0100 05067040 000 TEMP SDMT CONT FENCE (INLET PROTECTION) LF  2.000  750.000  0.000  0.000  0.00

0105 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  750.000  0.000  0.000  0.00

0110 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  2.000  100.000  0.000  0.000  0.00

0115 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  100.000  0.000  0.000  0.00

0120 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 140160011305062 [US 281 SB AT MILLER CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0165 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  100.000  2.000  0.000  0.000  0.00

0170 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  145.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 140160025203012 [US 281 AT DRY CYPRESS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0220 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  100.000  30.000  0.000  0.000  0.00

0225 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  15.000  0.000  0.000  0.00

0230 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  250.000  53.000  0.000  0.000  0.00

0235 07887001 000 CONCRETE BEAM REPAIR EA  3,950.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 140160267701001 [RM 2766 AT MILLER CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0285 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  5.000  0.000  0.000  0.00

0290 07127004 000 JT / CRCK ROUT / SEAL(RUBBER - ASPHALT) LF  45.000  50.000  0.000  0.000  0.00

0295 07887001 000 CONCRETE BEAM REPAIR EA  3,950.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 140270025201005 [US 281 AT WHITMAN BRANCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0350 05407003 000 MTL THRIE-BEAM GD FEN (TIM POST) LF  30.000  20.000  0.000  0.000  0.00

0355 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 140270025201021 [US 281 AT HAMILTON CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0455 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  140.000  45.000  0.000  0.000  0.00

0460 07807005 000 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF  12.000  15.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 140270070005041 [SS 191 AT CYPRESS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0610 04207064 000 CL C CONC (COLUMN ENCASEMENT) CY  4,500.000  1.500  0.000  0.000  0.00
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 0.00Category Subtotal

013CATEGORY DESCRIPTION BRIDGE: 140270137804006 [RM 1431 AT POWERMILL CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0765 04297009 000 CONC STR REPAIR (STANDARD) SF  225.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal

016CATEGORY DESCRIPTION BRIDGE: 140270220601004 [RM 2341 AT BEAVER CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0915 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  25.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

017CATEGORY DESCRIPTION BRIDGE: 140870007106044 [US 87 AT BARRONS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0965 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  15.000  0.000  0.000  0.00

0970 04467005 000 CLEAN & PAINT EXIST RAIL (SYSTEM II) LS  156,000.000  1.000  0.000  0.000  0.00

0975 04957001 000 RAISING EXIST STRUCT LS  15,000.000  1.000  0.000  0.000  0.00

0980 07847008 000 REP STL BRIDGE MEMBER (BEARINGS) EA  2,000.000  20.000  0.000  0.000  0.00

0985 07887001 000 CONCRETE BEAM REPAIR EA  3,950.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

018CATEGORY DESCRIPTION BRIDGE: 140870011203011 [US 290 AT HONEY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1035 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal

019CATEGORY DESCRIPTION BRIDGE: 140870119901004 [RM 965 AT TREIBS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1085 04017001 000 FLOWABLE BACKFILL CY  525.000  30.000  0.000  0.000  0.00

1090 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  255.000  110.000  0.000  0.000  0.00

 0.00Category Subtotal

020CATEGORY DESCRIPTION BRIDGE: 141500015002043 [SH 29 AT JOHNSON CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1140 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  50.000  0.000  0.000  0.00

1145 04957001 000 RAISING EXIST STRUCT LS  15,000.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

021CATEGORY DESCRIPTION BRIDGE: 141500029001002 [SH 16 AT OATMAN CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1195 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  10.000  0.000  0.000  0.00

1200 04467021 000 CLEAN AND PAINT EXIST STR (REF NO. 2) EA  5,645.000  8.000  0.000  0.000  0.00

1205 04957001 000 RAISING EXIST STRUCT LS  15,000.000  1.000  0.000  0.000  0.00

1210 07847002 000 REP STL BRIDGE MEMBER (BEAM) EA  5,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

022CATEGORY DESCRIPTION BRIDGE: 141500039609046 [RM 152 AT HICKORY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1260 01047006 000 REMOV CONC (RIPRAP) SY  27.000  17.000  0.000  0.000  0.00

1265 04017001 000 FLOWABLE BACKFILL CY  525.000  2.000  0.000  0.000  0.00

1270 04327003 000 RIPRAP (CONC)(6 IN) CY  1,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

023CATEGORY DESCRIPTION BRIDGE: 141500054701005 [RM 2241 AT LITTLE LLANO RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1320 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  250.000  90.000  0.000  0.000  0.00

 0.00Category Subtotal

025CATEGORY DESCRIPTION BRIDGE: 141500070004020 [SH 71 AT HONEY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1420 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  36.000  0.000  0.000  0.00

 0.00Category Subtotal

026CATEGORY DESCRIPTION BRIDGE: 141500070004027 [SH 71 AT SANDY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1470 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  16.000  0.000  0.000  0.00

 0.00Category Subtotal

027CATEGORY DESCRIPTION BRIDGE: 141500070004028 [SH 71 AT WALNUT CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1520 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  17.000  0.000  0.000  0.00

 0.00Category Subtotal
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028CATEGORY DESCRIPTION BRIDGE: 141500209901001 [RM 2768 AT LLANO RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1575 07807005 000 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF  12.000  480.000  0.000  0.000  0.00

 0.00Category Subtotal

029CATEGORY DESCRIPTION BRIDGE: 141500220901001 [RM 2241 AT DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1630 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  25.000  6.000  0.000  0.000  0.00

 0.00Category Subtotal

031CATEGORY DESCRIPTION BRIDGE: 141570015001017 [SH 29 AT COMANCHE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1730 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  430.000  25.000  0.000  0.000  0.00

1735 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  3,180.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal

036CATEGORY DESCRIPTION BRIDGE: 151310292902001 [RM 1888 AT DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1990 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  250.000  56.000  0.000  0.000  0.00

 0.00Category Subtotal

037CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3000 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  8,700.000  0.000  0.000  0.00

3005 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

3010 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

3015 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

3020 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

ITS MATERIAL

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,206,131.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297007 000 SF  430.000CONC STR REPAIR (VERTICAL & OVERHEAD)  2,116.840  910,241.20 325.00

04387004 000 LF  70.000CLEANING AND SEALING EXIST JOINTS (CL3)  180.000  12,600.00 180.00

05007001 000 LS  61,000.000MOBILIZATION  0.900  54,900.00 1.00

05027001 000 MO  3,785.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  18,925.00 12.00

07867002 000 SF  85.000CARBON FIBER REINF POLYMER STRENGTHNING  22.500  1,912.50 25.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  207,552.400  207,552.40 1.00

$1,206,131.10TOTAL ITEM EARNINGS TO DATE


