
091400574CONTRACT ID:

PROJECT: C 914-00-574

CONTRACT:

03263220

PROJECTED AMOUNT: $345,661.86

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

TAYLOR BRIDGE LLC

Matthew Kelly, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/16/2026

03/05/2026

ESTIMATE PAID:

 26

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/19/2026

$345,661.86

CONTRACT:

09/01/2026

AWARD AMOUNT: $327,386.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 19.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 48.17

$89,088.93 $77,431.00 $166,519.93 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$89,088.93 $77,431.00 $166,519.93 

$0.00 $0.00 $0.00 

$89,088.93 $166,519.93 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $77,431.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 26

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/19/2026

05/16/2026

 131

 0

 131

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  17  8

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 914-00-574 091400574PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1.000 $1.00 1.000  2.00 6.00

CATEGORY 008 DESCRIPTION BRIDGE: 140110114902006 [FM 812 AT WALNUT CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0460 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  150.000 $4,050.00 27.000  27.00 50.00

0465 04387001 CLEANING AND SEALING EXISTING JOINTS000 LF  50.000 $9,900.00 198.000  198.00 182.00

CATEGORY 009 DESCRIPTION BRIDGE: 140280011502020 [FM 20 AT CLEAR FORK PLUM CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0515 04017001 FLOWABLE BACKFILL000 CY  1,000.000 $4,000.00 4.000  4.00 2.00

0520 04327045 RIPRAP (STONE PROTECTION)(24 IN)000 CY  190.000 $15,538.20 81.780  81.78 110.00

CATEGORY 013 DESCRIPTION BRIDGE: 140280106001005 [FM 671AT DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0750 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  150.000 $6,316.50 42.110  42.11 90.00

0755 04807002 CLEAN EXIST CULVERTS000 CY  250.000 $4,245.00 16.980  141.98 75.00

CATEGORY 014 DESCRIPTION BRIDGE: 141060001602231 [IH 35 NBFR AT BLANCO RIVER]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0810 04327045 RIPRAP (STONE PROTECTION)(24 IN)000 CY  190.000 $23,643.60 124.440  124.44 124.00

CATEGORY 015 DESCRIPTION BRIDGE: 141060001602232 [IH 35 SBFR AT BLANCO RIVER]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0860 04327045 RIPRAP (STONE PROTECTION)(24 IN)000 CY  190.000 $13,370.30 70.370  70.37 64.00

CATEGORY 025 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1425 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000 $8,024.33 8,024.330  8,024.33 500.00

$89,088.93TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091400574PROJECT CONTROLC 914-00-574

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 05007001 000 MOBILIZATION LS  30,000.000  1.000  0.000  0.90  27,000.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  6.000  0.000  2.00  2.00

Category Subtotal $27,002.00

004 BRIDGE: 140110026504117 [SH 21 SH 71 EB AT FM 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0255 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  3.000  0.000  3.00  450.00

Category Subtotal $450.00

008 BRIDGE: 140110114902006 [FM 812 AT WALNUT CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0460 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  50.000  0.000  27.00  4,050.00

0465 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  50.000  182.000  0.000  198.00  9,900.00

Category Subtotal $13,950.00

009 BRIDGE: 140280011502020 [FM 20 AT CLEAR FORK PLUM CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0515 04017001 000 FLOWABLE BACKFILL CY  1,000.000  2.000  0.000  4.00  4,000.00

0520 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  190.000  110.000  0.000  81.78  15,538.20

Category Subtotal $19,538.20

013 BRIDGE: 140280106001005 [FM 671AT DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0750 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  90.000  0.000  42.11  6,316.50

0755 04807002 000 CLEAN EXIST CULVERTS CY  250.000  75.000  0.000  141.98  35,495.00

Category Subtotal $41,811.50

014 BRIDGE: 141060001602231 [IH 35 NBFR AT BLANCO RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0810 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  190.000  124.000  0.000  124.44  23,643.60

Category Subtotal $23,643.60

015 BRIDGE: 141060001602232 [IH 35 SBFR AT BLANCO RIVER]CATEGORY DESCRIPTION
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015 BRIDGE: 141060001602232 [IH 35 SBFR AT BLANCO RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0860 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  190.000  64.000  0.000  70.37  13,370.30

Category Subtotal $13,370.30

020 BRIDGE: 141440153701003 [FM 1624 AT MIDDLE YEGUA CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1120 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  190.000  53.000  0.000  46.67  8,867.30

1125 07357060 000 DRIFTWOOD REMOVAL CY  250.000  5.000  0.000  5.00  1,250.00

Category Subtotal $10,117.30

021 BRIDGE: 141440156402009 [FM 1697 AT NAILS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1175 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  190.000  83.000  0.000  45.33  8,612.70

Category Subtotal $8,612.70

025 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1425 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  8,024.33  8,024.33

Category Subtotal $8,024.33

091400574C 914-00-574PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  500.000  6.000  0.000  0.000  0.00

0065 01007005 000 PREP ROW (TREE REMOVE) (24"-36" DIA) EA  750.000  6.000  0.000  0.000  0.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  200.000  0.000  0.000  0.00

0085 05057001 000 TMA (STATIONARY) DAY  1.000  100.000  0.000  0.000  0.00

0090 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  100.000  0.000  0.000  0.00

0095 05067035 000 SANDBAGS FOR EROSION CONTROL EA  10.000  100.000  0.000  0.000  0.00

0100 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0105 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 140110011404142 [US 290 WB AT ELM CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0145 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  200.000  5.000  0.000  0.000  0.00

0150 07007001 000 POTHOLE REPAIR(STANDARD)(0"-5" DEEP) SY  150.000  15.000  0.000  0.000  0.00

0155 07857002 000 BRIDGE JOINT REPAIR (HEADER) LF  2,100.000  5.000  0.000  0.000  0.00
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 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 140110011504026 [FM 20 AT LONG BRANCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0205 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  50.000  45.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 140110026505142 [SH21 SH 71 EBML AT UPRR COLLEGE ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0305 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  50.000  70.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 140110026506074 [SH 71 EB AT SHIPPS LAKE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0355 04017001 000 FLOWABLE BACKFILL CY  1,000.000  2.000  0.000  0.000  0.00

0360 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  300.000  6.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 140110080705010 [FM 535 AT CEDAR CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0410 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 140280028603012 [SH 80 AT ROCKY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0570 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION BRIDGE: 140280038404012 [FM 1854 AT WALNUT CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0620 04017001 000 FLOWABLE BACKFILL CY  1,000.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal
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012CATEGORY DESCRIPTION BRIDGE: 140280057501001 [PR 10 AT CLEAR FORK PLUM CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0670 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  10.000  0.000  0.000  0.00

0675 04327029 000 RIPRAP (STONE COMMON)(DRY)(6 IN) CY  1,000.000  3.000  0.000  0.000  0.00

0680 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  300.000  40.000  0.000  0.000  0.00

0685 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  190.000  3.000  0.000  0.000  0.00

0690 04597001 000 GABIONS (GALV) CY  450.000  40.000  0.000  0.000  0.00

0695 04597008 000 GABION MATTRESSES (GALV)(18 IN) SY  195.000  80.000  0.000  0.000  0.00

0700 07347002 000 LITTER REMOVAL CYC  50.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

013CATEGORY DESCRIPTION BRIDGE: 140280106001005 [FM 671AT DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0760 07357060 000 DRIFTWOOD REMOVAL CY  250.000  35.000  0.000  0.000  0.00

 0.00Category Subtotal

016CATEGORY DESCRIPTION BRIDGE: 141060001603229 [IH 35 ML AT WILLOW SPRINGS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0910 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  50.000  132.000  0.000  0.000  0.00

 0.00Category Subtotal

017CATEGORY DESCRIPTION BRIDGE: 141060001609040 [LP82 AT SAN MARCOS RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0960 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  200.000  40.000  0.000  0.000  0.00

0965 04017001 000 FLOWABLE BACKFILL CY  1,000.000  1.000  0.000  0.000  0.00

0970 04327001 000 RIPRAP (CONC)(4 IN) CY  1,000.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

018CATEGORY DESCRIPTION BRIDGE: 141060337901209 [RM 12 AT PURGATORY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1020 05567001 000 PIPE UNDERDRAINS (TY 1) (6") LF  50.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

019CATEGORY DESCRIPTION BRIDGE: 141060354502211 [FM110 AT JOHNBAUGH CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1070 04677004 000 SET (REPLACE PIPE RUNNER) EA  1,000.000  13.000  0.000  0.000  0.00
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 0.00Category Subtotal

022CATEGORY DESCRIPTION BRIDGE: 142270015201034 [US183 NB AT ONION CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1225 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  400.000  25.000  0.000  0.000  0.00

1230 07707010 000 REALIGN POSTS EA  1,000.000  2.000  0.000  0.000  0.00

1235 07767001 000 REPAIR (STEEL RAIL) LF  200.000  25.000  0.000  0.000  0.00

 0.00Category Subtotal

023CATEGORY DESCRIPTION BRIDGE: 142270070003011 [SH 71 AT BARTON CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1285 07807005 000 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF  50.000  100.000  0.000  0.000  0.00

 0.00Category Subtotal

024CATEGORY DESCRIPTION BRIDGE: 142270313601059 [LP 1 NB AT BARTON CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1335 07887001 000 CONCRETE BEAM REPAIR EA  1,500.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

025CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1400 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  3,273.860  0.000  0.000  0.00

1405 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  500.000  0.000  0.000  0.00

1410 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

1415 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

1420 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $166,519.93
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04017001 000 CY  1,000.000FLOWABLE BACKFILL  4.000  4,000.00 2.00

04297007 000 SF  150.000CONC STR REPAIR (VERTICAL & OVERHEAD)  72.110  10,816.50 143.00

04327045 000 CY  190.000RIPRAP (STONE PROTECTION)(24 IN)  368.590  70,032.10 434.00

04387001 000 LF  50.000CLEANING AND SEALING EXISTING JOINTS  198.000  9,900.00 182.00

04807002 000 CY  250.000CLEAN EXIST CULVERTS  141.980  35,495.00 75.00

05007001 000 LS  30,000.000MOBILIZATION  0.900  27,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  2.00 6.00

07357060 000 CY  250.000DRIFTWOOD REMOVAL  5.000  1,250.00 5.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  8,024.330  8,024.33 500.00

$166,519.93TOTAL ITEM EARNINGS TO DATE


