
091400575CONTRACT ID:

PROJECT: C 914-00-575

CONTRACT:

03263028

PROJECTED AMOUNT: $792,930.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

BK FIELD OPERATIONS LLC

Kyle Russell, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/28/2026

03/04/2026

ESTIMATE PAID:

 52

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/06/2026

$792,930.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $769,928.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 21.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 44.40

$62,821.00 $289,221.93 $352,042.93 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$62,821.00 $289,221.93 $352,042.93 

$0.00 $0.00 $0.00 

$62,821.00 $352,042.93 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $289,221.93 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 52

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/06/2026

05/28/2026

 240

 0

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  17  8

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 914-00-575 091400575PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1.000 $1.00 1.000  3.00 12.00

CATEGORY 003 DESCRIPTION BRIDGE: 142270011313080 [LP360 SB AT BULL CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0215 70017002 BENT CAP/ABUTMENT CAP CLEANING000 EA  400.000 $400.00 1.000  1.00 1.00

CATEGORY 007 DESCRIPTION BRIDGE: 142270032102017 [SH 95 AT DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0415 07357060 DRIFTWOOD REMOVAL000 CY  60.000 $180.00 3.000  3.00 10.00

0420 07527006 TREE REMOVAL (12" - 18" DIA)000 EA  600.000 $600.00 1.000  1.00 1.00

CATEGORY 008 DESCRIPTION BRIDGE: 142270118601018 [FM 969 (MLK) AT BOGGY CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0470 04327041 RIPRAP (STONE PROTECTION)(12 IN)000 CY  185.000 $1,850.00 10.000  10.00 10.00

0475 04327043 RIPRAP (STONE PROTECTION)(18 IN)000 CY  185.000 $13,505.00 73.000  73.00 75.00

0480 04597009 GABION MATTRESSES (GALV) (24 IN)000 SY  300.000 $26,100.00 87.000  87.00 90.00

CATEGORY 015 DESCRIPTION BRIDGE: 142460001509250 [IH 35 SB AT SS 26 & UP RR]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0865 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  200.000 $7,300.00 36.500  36.50 35.00

CATEGORY 024 DESCRIPTION BRIDGE: 142460032003058 [SH 95 AT SAN GABRIEL RIVER]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1340 04327045 RIPRAP (STONE PROTECTION)(24 IN)000 CY  185.000 $8,325.00 45.000  45.00 45.00

CATEGORY 030 DESCRIPTION BRIDGE: 142460156601003 [FM1660 AT MUSTANG CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1640 04297002 CONC STR REPAIR (EPOXY MORTAR)000 SF  120.000 $4,560.00 38.000  38.00 48.00

$62,821.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091400575PROJECT CONTROLC 914-00-575

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 05007001 000 MOBILIZATION LS  80,000.000  1.000  0.000  0.90  72,000.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  12.000  0.000  3.00  3.00

0085 05057001 000 TMA (STATIONARY) DAY  1.000  100.000  0.000  10.00  10.00

Category Subtotal $72,013.00

002 BRIDGE: 142270001513673 [IH 35 SBFR AT WILLIAMSON CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0145 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  75.000  30.000  0.000  24.00  1,800.00

0150 07347002 000 LITTER REMOVAL CYC  1.000  10.000  0.000  9.79  9.79

0155 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  400.000  1.000  0.000  2.00  800.00

0160 70017003 000 BRIDGE BEAM END CLEANING EA  500.000  2.000  0.000  2.00  1,000.00

Category Subtotal $3,609.79

003 BRIDGE: 142270011313080 [LP360 SB AT BULL CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0215 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  400.000  1.000  0.000  1.00  400.00

Category Subtotal $400.00

007 BRIDGE: 142270032102017 [SH 95 AT DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0415 07357060 000 DRIFTWOOD REMOVAL CY  60.000  10.000  0.000  3.00  180.00

0420 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  600.000  1.000  0.000  1.00  600.00

Category Subtotal $780.00

008 BRIDGE: 142270118601018 [FM 969 (MLK) AT BOGGY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0470 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  185.000  10.000  0.000  10.00  1,850.00

0475 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  185.000  75.000  0.000  73.00  13,505.00

0480 04597009 000 GABION MATTRESSES (GALV) (24 IN) SY  300.000  90.000  0.000  87.00  26,100.00

Category Subtotal $41,455.00

012 BRIDGE: 142460001508246 [IH 35 NBML AT SOUTH SAN GABRIEL RIVCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0685 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  24.000  0.000  13.00  2,600.00
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012 BRIDGE: 142460001508246 [IH 35 NBML AT SOUTH SAN GABRIEL RIVCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0690 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  185.000  62.000  0.000  58.97  10,909.45

Category Subtotal $13,509.45

013 BRIDGE: 142460001508247 [IH 35 SB AT SOUTH SAN GABRIEL RIVERCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0740 01047006 000 REMOV CONC (RIPRAP) SY  150.000  18.000  0.000  14.66  2,199.00

0750 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  10.000  0.000  8.00  1,600.00

0755 04327001 000 RIPRAP (CONC)(4 IN) CY  2,000.000  3.000  0.000  3.61  7,220.00

0760 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  185.000  75.000  0.000  79.91  14,783.35

0765 07887001 000 CONCRETE BEAM REPAIR EA  3,000.000  1.000  0.000  1.00  3,000.00

Category Subtotal $28,802.35

014 BRIDGE: 142460001508506 [IH 35 SBFR AT SOUTH SAN GABRIEL RIVCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0815 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  185.000  150.000  0.000  99.36  18,381.60

Category Subtotal $18,381.60

015 BRIDGE: 142460001509250 [IH 35 SB AT SS 26 & UP RR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0865 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  35.000  0.000  36.50  7,300.00

Category Subtotal $7,300.00

022 BRIDGE: 142460027304009 [US 183 AT NORTH SAN GABRIEL RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1220 04467020 000 CLEAN AND PAINT EXIST STR (REF NO. 1) EA  111,000.000  1.000  0.000  1.00  111,000.00

Category Subtotal $111,000.00

023 BRIDGE: 142460032003039 [SH95 AT PECAN BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1275 04017001 000 FLOWABLE BACKFILL CY  800.000  1.000  0.000  1.00  800.00

1280 07357060 000 DRIFTWOOD REMOVAL CY  60.000  75.000  0.000  74.56  4,473.60

Category Subtotal $5,273.60

024 BRIDGE: 142460032003058 [SH 95 AT SAN GABRIEL RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1340 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  185.000  45.000  0.000  45.00  8,325.00
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Category Subtotal $8,325.00

030 BRIDGE: 142460156601003 [FM1660 AT MUSTANG CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1640 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  120.000  48.000  0.000  38.00  4,560.00

Category Subtotal $4,560.00

032 BRIDGE: 142460229501006 [FM 973 AT BATTLEGROUND CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1740 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  56.000  0.000  10.25  2,050.00

1745 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  185.000  24.000  0.000  24.44  4,521.40

Category Subtotal $6,571.40

033 BRIDGE: 142460269001013 [FM 971 AT OPOSSUM CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1795 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  185.000  130.000  0.000  138.09  25,546.65

Category Subtotal $25,546.65

035 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2000 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  8,000.000  0.000  4,515.09  4,515.09

Category Subtotal $4,515.09

091400575C 914-00-575PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  300.000  1.000  0.000  0.000  0.00

0065 01007005 000 PREP ROW (TREE REMOVE) (24"-36" DIA) EA  800.000  1.000  0.000  0.000  0.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  33.000  0.000  0.000  0.00

0090 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  1.000  0.000  0.000  0.00

0095 05067035 000 SANDBAGS FOR EROSION CONTROL EA  12.000  100.000  0.000  0.000  0.00

0100 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0105 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 142270011313080 [LP360 SB AT BULL CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0210 04017001 000 FLOWABLE BACKFILL CY  800.000  2.000  0.000  0.000  0.00
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 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 142270011401132 [US 290 EB FR AT LITTLE WALNUT CREEK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0265 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  185.000  60.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 142270015106090 [183 SB TO LP 1 NB AT US 183]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0315 07647001 000 DRAIN INLET CLEANING EA  1,200.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 142270015109123 [US 183 SB FR AT BUTTERMILK CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0365 07887001 000 CONCRETE BEAM REPAIR EA  3,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 142270137801434 [FM1431 AT DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0530 04607014 000 CMP (GAL STL 72 IN) LF  600.000  260.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 142460001508243 [IH 35 NB AT NORTH SAN GABRIEL RIVER

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0580 07887001 000 CONCRETE BEAM REPAIR EA  3,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION BRIDGE: 142460001508245 [SH 29 AT IH 35]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0630 07787002 000 CONCRETE RAIL REPAIR (MISC) LF  250.000  30.000  0.000  0.000  0.00

0635 07857002 000 BRIDGE JOINT REPAIR (HEADER) LF  300.000  12.000  0.000  0.000  0.00

 0.00Category Subtotal
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013CATEGORY DESCRIPTION BRIDGE: 142460001508247 [IH 35 SB AT SOUTH SAN GABRIEL RIVER

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0745 04017001 000 FLOWABLE BACKFILL CY  800.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

016CATEGORY DESCRIPTION BRIDGE: 142460001509429 [FM 1431 AT IH 35]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0915 07857004 000 BRIDGE JOINT REPAIR (ARMOR) LF  475.000  25.000  0.000  0.000  0.00

 0.00Category Subtotal

017CATEGORY DESCRIPTION BRIDGE: 142460001509500 [FM 1431 N T/A AT IH35]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0965 04297009 000 CONC STR REPAIR (STANDARD) SF  1,000.000  2.000  0.000  0.000  0.00

0970 07807005 000 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF  200.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

018CATEGORY DESCRIPTION BRIDGE: 142460020401004 [US 79 NB (EB) AT CHANDLER CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1020 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  80.000  250.000  0.000  0.000  0.00

 0.00Category Subtotal

019CATEGORY DESCRIPTION BRIDGE: 142460020401180 [US79 NBEB AT KENNY FORT BLVD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1070 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  80.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

020CATEGORY DESCRIPTION BRIDGE: 142460020401181 [US79 SBWB AT KENNY FORT BLVD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1120 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  80.000  30.000  0.000  0.000  0.00

 0.00Category Subtotal

021CATEGORY DESCRIPTION BRIDGE: 142460020404184 [US 79 AT DRAIN]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1170 04807002 000 CLEAN EXIST CULVERTS CY  125.000  15.000  0.000  0.000  0.00
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 0.00Category Subtotal

022CATEGORY DESCRIPTION BRIDGE: 142460027304009 [US 183 AT NORTH SAN GABRIEL RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1225 07847002 000 REP STL BRIDGE MEMBER (BEAM) EA  6,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

023CATEGORY DESCRIPTION BRIDGE: 142460032003039 [SH95 AT PECAN BRANCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1285 07857002 000 BRIDGE JOINT REPAIR (HEADER) LF  300.000  54.000  0.000  0.000  0.00

1290 07857004 000 BRIDGE JOINT REPAIR (ARMOR) LF  475.000  54.000  0.000  0.000  0.00

 0.00Category Subtotal

025CATEGORY DESCRIPTION BRIDGE: 142460098601018 [FM 619 AT DRY BRUSHY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1390 04017001 000 FLOWABLE BACKFILL CY  800.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

026CATEGORY DESCRIPTION BRIDGE: 142460098603014 [FM 619 AT TURKEY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1440 04017001 000 FLOWABLE BACKFILL CY  800.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

027CATEGORY DESCRIPTION BRIDGE: 142460120102251 [FM 487 AT DONAHOE CREEK BRANCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1490 04807002 000 CLEAN EXIST CULVERTS CY  125.000  85.000  0.000  0.000  0.00

 0.00Category Subtotal

028CATEGORY DESCRIPTION BRIDGE: 142460137802025 [FM 1431 AT BRUSHY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1540 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  80.000  204.000  0.000  0.000  0.00

 0.00Category Subtotal
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029CATEGORY DESCRIPTION BRIDGE: 142460137802028 [FM1431 AT CHANDLER CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1590 07857002 000 BRIDGE JOINT REPAIR (HEADER) LF  300.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

031CATEGORY DESCRIPTION BRIDGE: 142460156601004 [FM 1660 AT COTTONWOOD CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1690 04807002 000 CLEAN EXIST CULVERTS CY  125.000  35.000  0.000  0.000  0.00

 0.00Category Subtotal

033CATEGORY DESCRIPTION BRIDGE: 142460269001013 [FM 971 AT OPOSSUM CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1800 04517052 000 RETROFIT RAIL (ADD HSS) LF  130.000  348.000  0.000  0.000  0.00

 0.00Category Subtotal

034CATEGORY DESCRIPTION BRIDGE: 142460348601003 [FM 3349 AT BOGGY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1850 04807002 000 CLEAN EXIST CULVERTS CY  125.000  40.000  0.000  0.000  0.00

 0.00Category Subtotal

035CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2005 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  500.000  0.000  0.000  0.00

2010 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

2015 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

2020 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

2025 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $352,042.93
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  150.000REMOV CONC (RIPRAP)  14.660  2,199.00 18.00

04017001 000 CY  800.000FLOWABLE BACKFILL  1.000  800.00 1.00

04297001 000 SF  75.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  24.000  1,800.00 30.00

04297002 000 SF  120.000CONC STR REPAIR (EPOXY MORTAR)  38.000  4,560.00 48.00

04297007 000 SF  200.000CONC STR REPAIR (VERTICAL & OVERHEAD)  67.750  13,550.00 125.00

04327001 000 CY  2,000.000RIPRAP (CONC)(4 IN)  3.610  7,220.00 3.00

04327041 000 CY  185.000RIPRAP (STONE PROTECTION)(12 IN)  10.000  1,850.00 10.00

04327043 000 CY  185.000RIPRAP (STONE PROTECTION)(18 IN)  211.090  39,051.65 205.00

04327045 000 CY  185.000RIPRAP (STONE PROTECTION)(24 IN)  307.680  56,920.80 356.00

04467020 000 EA  111,000.000CLEAN AND PAINT EXIST STR (REF NO. 1)  1.000  111,000.00 1.00

04597009 000 SY  300.000GABION MATTRESSES (GALV) (24 IN)  87.000  26,100.00 90.00

05007001 000 LS  80,000.000MOBILIZATION  0.900  72,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  3.00 12.00

05057001 000 DAY  1.000TMA (STATIONARY)  10.000  10.00 100.00

07347002 000 CYC  1.000LITTER REMOVAL  9.790  9.79 10.00

07357060 000 CY  60.000DRIFTWOOD REMOVAL  77.560  4,653.60 85.00

07527006 000 EA  600.000TREE REMOVAL (12" - 18" DIA)  1.000  600.00 1.00

07887001 000 EA  3,000.000CONCRETE BEAM REPAIR  1.000  3,000.00 1.00

70017002 000 EA  400.000BENT CAP/ABUTMENT CAP CLEANING  3.000  1,200.00 2.00

70017003 000 EA  500.000BRIDGE BEAM END CLEANING  2.000  1,000.00 2.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  4,515.090  4,515.09 8,000.00

$352,042.93TOTAL ITEM EARNINGS TO DATE


