
Contract ID: 091400577

Project: C 914-00-577

Highway:

District: AUSTIN

Contract: 06263227 County: TRAVIS

Award Amount: $425,750.00 Area Engineer: JOSEPH MUCK

Projected Amount $444,953.00 Area Number: 051

Adj Projected Amount $0.00

Contractor: TIGHT LINE CONSTRUCTION, LLC

Estimate Number: 0002 Letting Date: 06/03/2026

Estimate Paid: ü Award Date: 06/24/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/13/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/12/2026 Liquidated Damage Rate $760.00
Bid Days: 53

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 53
0

Days Charged to Date: 0 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

OTHER - SEE
RMRKS

18

SATURDAY 3

SUNDAY 3

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü OTHER - SEE RMRKS PRE CON SCHEDULED 9/8/26 START DATE WILL BE DETERMINED AT THAT
TIME

09/02/2026 2 ü OTHER - SEE RMRKS PRE CON SCHEDULED 9/8/26 START DATE WILL BE DETERMINED AT THAT
TIME

09/03/2026 2 ü OTHER - SEE RMRKS TIME CHARGE CREDIT MUTAL AGREEMENT PRECON SCHEDULED FOR
9/8/2026

09/04/2026 2 ü OTHER - SEE RMRKS MUTAL AGREEMENT PRE CON SCHEDULED FOR 9/8/26

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2 ü OTHER - SEE RMRKS As a result of an agreement during the pre-con on 9/8/2026, between the Burnet AO
and the contractor, we are extending the time suspension through 10/11/2026.
Time charges will resume on October 12, 2026.

09/09/2026 2 ü OTHER - SEE RMRKS Mutual agreement between the Burnet AO and the contractor; time suspension
through 10/11/2026.  Time charges will resume on October 12, 2026.

09/10/2026 2 ü OTHER - SEE RMRKS Mutual agreement between the Burnet AO and the contractor; time suspension
through 10/11/2026.  Time charges will resume on October 12, 2026.

09/11/2026 2 ü OTHER - SEE RMRKS Mutual agreement between the Burnet AO and the contractor; time suspension
through 10/11/2026.  Time charges will resume on October 12, 2026.

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:08:24 PM

09/14/2026 2 ü OTHER - SEE RMRKS Mutual agreement between the Burnet AO and the contractor; time suspension
through 10/11/2026.  Time charges will resume on October 12, 2026.

09/15/2026 2 ü OTHER - SEE RMRKS Mutual agreement between the Burnet AO and the contractor; time suspension
through 10/11/2026.  Time charges will resume on October 12, 2026.

09/16/2026 2 ü OTHER - SEE RMRKS Mutual agreement between the Burnet AO and the contractor; time suspension
through 10/11/2026.  Time charges will resume on October 12, 2026

09/17/2026 2 ü OTHER - SEE RMRKS Mutual agreement between the Burnet AO and the contractor; time suspension
through 10/11/2026.  Time charges will resume on October 12, 2026.

09/18/2026 2 ü OTHER - SEE RMRKS Mutual agreement between the Burnet AO and the contractor; time suspension
through 10/11/2026.  Time charges will resume on October 12, 2026.

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2 ü OTHER - SEE RMRKS Mutual agreement between the Burnet AO and the contractor; time suspension
through 10/11/2026.  Time charges will resume on October 12, 2026.

09/22/2026 2 ü OTHER - SEE RMRKS Mutual agreement between the Burnet AO and the contractor; time suspension
through 10/11/2026.  Time charges will resume on October 12, 2026.

09/23/2026 2 ü OTHER - SEE RMRKS Mutual agreement between the Burnet AO and the contractor; time suspension
through 10/11/2026.  Time charges will resume on October 12, 2026.

09/24/2026 2 ü OTHER - SEE RMRKS Mutual agreement between the Burnet AO and the contractor; time suspension
through 10/11/2026.  Time charges will resume on October 12, 2026.

09/25/2026 2 ü OTHER - SEE RMRKS Mutual agreement between the Burnet AO and the contractor; time suspension
through 10/11/2026.  Time charges will resume on October 12, 2026.
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: C 914-00-577 Control 091400577

Category: 001 Description: Fiscal Year 2026 GR districtwide wildflower seeding (RM 1376, US 290, RM 1888, US
281 & RM 32).

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01807001 0 WILDFLOWER SEEDING AC $1,050.00 395.00 0.00 0.00 $0.00

0065 05007001 0 MOBILIZATION LS $5,000.00 1.00 0.00 0.00 $0.00

0070 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,500.00 4.00 0.00 0.00 $0.00

0075 96057002 RUC CREDIT OR DAMAGE DOL $1.00 1.00 0.00 0.00 $0.00

0080 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0085 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Contract Line Items

Project: C 914-00-577 Control 091400577

Category: 002 Description: Fiscal Year 2026 GR districtwide wildflower seeding (RM 1376, US 290, RM 1888, US
281 & RM 32).

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0200 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 4,200.00 0.00 0.00 $0.00

0205 96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 0.00 $0.00
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Contract Line Items

Project: C 914-00-577 Control 091400577

Category: 002 Description: Fiscal Year 2026 GR districtwide wildflower seeding (RM 1376, US 290, RM 1888, US
281 & RM 32).

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0210 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 0.00 $0.00

0215 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 0.00 $0.00

0220 96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

0225 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01807001 WILDFLOWER SEEDING AC $1,050.00 395.00 0.00 $0.00

05007001 MOBILIZATION LS $5,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,500.00 4.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96057002 RUC CREDIT OR DAMAGE DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 4,200.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 $0.00

96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 $0.00

96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 $0.00

Total Item Earnings To Date $0.00
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