
Contract ID: 091404340

Project: STP 2025(952)VRU

Highway:

District: AUSTIN

Contract: 05263232 County: TRAVIS

Award Amount: $378,536.00 Area Engineer: DANIEL FLEISCHMAN

Projected Amount $497,353.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: ELECNOR BELCO ELECTRIC, INC.

Estimate Number: 0001 Letting Date: 05/07/2026

Estimate Paid: ü Award Date: 05/22/2026

Estimate Period: 6/17/2026 to 7/25/2026 Notice To Proceed Date: 06/17/2026

Estimate Type: Progress Work Begin Date:

% Complete 0.2 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,008.00 $0.00 $1,008.00

Participating $1,008.00 $0.00 $1,008.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,008.00 $0.00 $1,008.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/17/2026 Liquidated Damage Rate $760.00
Bid Days: 62

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 62
0

Days Charged to Date: 0 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

OTHER - SEE
RMRKS

7

SATURDAY 1

SUNDAY 1

Total Period Days: 0 9 9 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/17/2026 1 ü OTHER - SEE RMRKS Time Begins, TS#1 due to crew availability

07/18/2026 1 ü SATURDAY

07/19/2026 1 ü SUNDAY

07/20/2026 1 ü OTHER - SEE RMRKS TS#1 due to crew availability

07/21/2026 1 ü OTHER - SEE RMRKS TS#1 due to crew availability

07/22/2026 1 ü OTHER - SEE RMRKS TS#1 due to crew availability

07/23/2026 1 ü OTHER - SEE RMRKS TS#1 due to crew availability

07/24/2026 1 ü OTHER - SEE RMRKS TS#1 due to crew availability

07/25/2026 1 ü OTHER - SEE RMRKS TS#1 due to crew availability
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Worked Performed This Period

Project: STP 2025(952)VRU Control 091404340

Category: 001 Description: Install Traffic Signal

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0120 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY $126.00 8 $1,008.00 180.00 8.00

Total Item Earnings This Estimate $1,008.00
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Contract Line Items

Project: STP 2025(952)VRU Control 091404340

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $2,405.00 6.00 0.00 0.00 $0.00

0065 01047001 0 REMOV CONC (PAV) SY $28.00 6.50 0.00 0.00 $0.00

0070 01047008 0 REMOV CONC (MEDIANS) SY $30.00 8.50 0.00 0.00 $0.00

0075 01047011 0 REMOV CONC (DRIVEWAYS) SY $29.00 49.00 0.00 0.00 $0.00

0080 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $28.00 93.00 0.00 0.00 $0.00

0085 01047016 0 REMOV CONC (CURB) LF $4.00 14.50 0.00 0.00 $0.00

0090 01047017 0 REMOV CONC (CURB & GUTTER) LF $4.00 233.50 0.00 0.00 $0.00

0095 01627002 0 BLOCK SODDING SY $57.00 25.50 0.00 0.00 $0.00

0100 04167045 0 DRILL SHAFT (TRF SIG POLE) (42 IN) LF $555.00 13.00 0.00 0.00 $0.00

0105 04167046 0 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $578.00 49.00 0.00 0.00 $0.00

0110 05007001 0 MOBILIZATION LS $15,745.00 1.00 0.00 0.00 $0.00

0115 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,478.00 3.00 0.00 0.00 $0.00

0120 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $126.00 180.00 0.00 8.00 $1,008.00
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Contractor's Estimate Package
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Contract Line Items

Project: STP 2025(952)VRU Control 091404340

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05057001 0 TMA (STATIONARY) DAY $410.00 30.00 0.00 0.00 $0.00

0130 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $12.50 290.00 0.00 0.00 $0.00

0135 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $3.60 290.00 0.00 0.00 $0.00

0140 05297002 0 CONC CURB (TY II) LF $25.00 16.00 0.00 0.00 $0.00

0145 05297009 0 CONC CURB & GUTTER (TY II) LF $33.00 202.50 0.00 0.00 $0.00

0150 05307006 0 DRIVEWAYS (CONC) SY $110.00 46.50 0.00 0.00 $0.00

0155 05317002 0 CONC SIDEWALKS (5") SY $110.00 38.20 0.00 0.00 $0.00

0160 05317006 0 CURB RAMPS (TY 2) EA $2,225.00 2.00 0.00 0.00 $0.00

0165 05317010 0 CURB RAMPS (TY 7) EA $2,225.00 6.00 0.00 0.00 $0.00

0170 05317013 0 CURB RAMPS (TY 21) EA $4,509.00 2.00 0.00 0.00 $0.00

0175 05367010 0 CONC MEDIAN (NOSE) (9") SY $1,323.00 2.00 0.00 0.00 $0.00

0180 06187054 0 CONDT (PVC) (SCH 80) (2") LF $20.00 160.00 0.00 0.00 $0.00

0185 06187060 0 CONDT (PVC) (SCH 80) (3") LF $24.00 530.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: STP 2025(952)VRU Control 091404340

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06187061 0 CONDT (PVC) (SCH 80) (3") (BORE) LF $32.00 555.00 0.00 0.00 $0.00

0195 06187064 0 CONDT (PVC) (SCH 80) (4") LF $26.00 150.00 0.00 0.00 $0.00

0200 06187082 0 CONDT (RM) (3") LF $43.00 35.00 0.00 0.00 $0.00

0205 06207009 0 ELEC CONDR (NO.6) BARE LF $3.00 1,405.00 0.00 0.00 $0.00

0210 06207010 0 ELEC CONDR (NO.6) INSULATED LF $3.10 180.00 0.00 0.00 $0.00

0215 06237034 0 ITS GND BOX TY 2 (366048)W/APRON EA $7,513.00 1.00 0.00 0.00 $0.00

0220 06247007 0 GROUND BOX TY D (162922) EA $1,559.00 5.00 0.00 0.00 $0.00

0225 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,857.00 5.00 0.00 0.00 $0.00

0230 06287198 0 ELC SRV TY D 120/240 070(NS)SS(N)PS(U) EA $2,405.00 1.00 0.00 0.00 $0.00

0235 06367001 0 ALUMINUM SIGNS (TY A) SF $32.00 43.50 0.00 0.00 $0.00

0240 06447073 0 REMOVE SM RD SN SUP&AM EA $602.00 1.00 0.00 0.00 $0.00

0245 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $3.00 261.00 0.00 0.00 $0.00

0250 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $5.00 23.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: STP 2025(952)VRU Control 091404340

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $10.00 486.00 0.00 0.00 $0.00

0260 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $241.00 5.00 0.00 0.00 $0.00

0265 06667084 0 REFL PAV MRK TY I (W)(SYMBOL)(100MIL) EA $572.00 6.00 0.00 0.00 $0.00

0270 06667144 0 RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT) LF $3.00 94.00 0.00 0.00 $0.00

0275 06667220 0 RE PM TY II (Y) (MED NOSE) EA $241.00 2.00 0.00 0.00 $0.00

0280 06667347 0 PAVEMENT SLER 6" LF $1.00 488.00 0.00 0.00 $0.00

0285 06667348 0 PAVEMENT SLER 8" LF $1.00 261.00 0.00 0.00 $0.00

0290 06667350 0 PAVEMENT SLER 12" LF $6.00 23.00 0.00 0.00 $0.00

0295 06667352 0 PAVEMENT SLER 24" LF $4.00 486.00 0.00 0.00 $0.00

0300 06667353 0 PAVEMENT SLER (ARROW) EA $91.00 5.00 0.00 0.00 $0.00

0305 06667355 0 PAVEMENT SLER (MED NOSE) EA $181.00 2.00 0.00 0.00 $0.00

0310 06667363 0 PAVEMENT SLER (SYMBOL) EA $61.00 6.00 0.00 0.00 $0.00

0315 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.50 394.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:38:36 AM

Contract Line Items

Project: STP 2025(952)VRU Control 091404340

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06727002 0 REFL PAV MRKR TY I-C EA $9.00 14.00 0.00 0.00 $0.00

0325 06727004 0 REFL PAV MRKR TY II-A-A EA $7.00 24.00 0.00 0.00 $0.00

0330 06777002 0 ELIM EXT PM & MRKS (6") LF $2.50 260.00 0.00 0.00 $0.00

0335 06777004 0 ELIM EXT PM & MRKS (8") LF $4.90 30.00 0.00 0.00 $0.00

0340 06777008 0 ELIM EXT PM & MRKS (24") LF $25.00 5.00 0.00 0.00 $0.00

0345 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.50 488.00 0.00 0.00 $0.00

0350 06787004 0 PAV SURF PREP FOR MRK (8") LF $1.00 261.00 0.00 0.00 $0.00

0355 06787006 0 PAV SURF PREP FOR MRK (12") LF $1.00 23.00 0.00 0.00 $0.00

0360 06787008 0 PAV SURF PREP FOR MRK (24") LF $1.50 486.00 0.00 0.00 $0.00

0365 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $31.00 5.00 0.00 0.00 $0.00

0370 06787021 0 PAV SURF PREP FOR MRK (SYMBOL) EA $31.00 6.00 0.00 0.00 $0.00

0375 06787024 0 PAV SURF PREP FOR MRK (MED NOSE) EA $61.00 2.00 0.00 0.00 $0.00

0380 06807005 0 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA $17,709.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:38:36 AM

Contract Line Items

Project: STP 2025(952)VRU Control 091404340

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06827001 0 VEH SIG SEC (12")LED(GRN) EA $225.00 8.00 0.00 0.00 $0.00

0390 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $225.00 4.00 0.00 0.00 $0.00

0395 06827003 0 VEH SIG SEC (12")LED(YEL) EA $225.00 8.00 0.00 0.00 $0.00

0400 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $225.00 8.00 0.00 0.00 $0.00

0405 06827005 0 VEH SIG SEC (12")LED(RED) EA $225.00 9.00 0.00 0.00 $0.00

0410 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $225.00 3.00 0.00 0.00 $0.00

0415 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $854.00 8.00 0.00 0.00 $0.00

0420 06827039 0 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA $122.00 8.00 0.00 0.00 $0.00

0425 06827040 0 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA $189.00 4.00 0.00 0.00 $0.00

0430 06847007 0 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $3.70 1,060.00 0.00 0.00 $0.00

0435 06847031 0 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $4.10 810.00 0.00 0.00 $0.00

0440 06847033 0 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $4.20 185.00 0.00 0.00 $0.00

0445 06847046 0 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF $7.70 540.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:38:36 AM

Contract Line Items

Project: STP 2025(952)VRU Control 091404340

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 06867292 0 INS TRF SIG PL AM (MAST)(INSTALL ONLY) EA $2,118.00 4.00 0.00 0.00 $0.00

0455 06877001 0 PED POLE ASSEMBLY EA $3,462.00 5.00 0.00 0.00 $0.00

0460 06877002 0 PEDESTRIAN PUSH BUTTON POLE EA $1,220.00 2.00 0.00 0.00 $0.00

0465 06887001 0 PED DETECT PUSH BUTTON (APS) EA $1,413.00 8.00 0.00 0.00 $0.00

0470 06887003 0 PED DETECTOR CONTROLLER UNIT EA $3,831.00 1.00 0.00 0.00 $0.00

0475 50617001 0 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA $962.00 9.00 0.00 0.00 $0.00

0480 60087006 0 RVDS (PRES AND ADV)(INSTALL ONLY) EA $1,330.00 4.00 0.00 0.00 $0.00

0485 60187001 0 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA $1,330.00 1.00 0.00 0.00 $0.00

0490 60187003 0 CCTV MOUNT (POLE) EA $304.00 1.00 0.00 0.00 $0.00

0495 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0500 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $1,008.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:38:36 AM

Contract Line Items

Project: STP 2025(952)VRU Control 091404340

Category: 002 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0600 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 3,785.00 0.00 0.00 $0.00

0605 96067020 FORCE ACCOUNT POTHOLING DOL $500.00 1.00 0.00 0.00 $0.00

0610 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 0.00 $0.00

0615 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 0.00 $0.00

0620 96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

0625 96057007 ROAD USER COST - INCENTIVE DOL $30.00 1.00 0.00 0.00

Additional Project Specific LDs

$0.00

0630 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 100,000.00 0.00 0.00 $0.00

0635 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $1,008.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $2,405.00 6.00 0.00 $0.00

01047001 REMOV CONC (PAV) SY $28.00 6.50 0.00 $0.00

01047008 REMOV CONC (MEDIANS) SY $30.00 8.50 0.00 $0.00

01047011 REMOV CONC (DRIVEWAYS) SY $29.00 49.00 0.00 $0.00

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $28.00 93.00 0.00 $0.00

01047016 REMOV CONC (CURB) LF $4.00 14.50 0.00 $0.00

01047017 REMOV CONC (CURB & GUTTER) LF $4.00 233.50 0.00 $0.00

01627002 BLOCK SODDING SY $57.00 25.50 0.00 $0.00

04167045 DRILL SHAFT (TRF SIG POLE) (42 IN) LF $555.00 13.00 0.00 $0.00

04167046 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $578.00 49.00 0.00 $0.00

05007001 MOBILIZATION LS $15,745.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,478.00 3.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $126.00 180.00 8.00 $1,008.00

05057001 TMA (STATIONARY) DAY $410.00 30.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $12.50 290.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $3.60 290.00 0.00 $0.00

05297002 CONC CURB (TY II) LF $25.00 16.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $33.00 202.50 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $110.00 46.50 0.00 $0.00

05317002 CONC SIDEWALKS (5") SY $110.00 38.20 0.00 $0.00

05317006 CURB RAMPS (TY 2) EA $2,225.00 2.00 0.00 $0.00

05317010 CURB RAMPS (TY 7) EA $2,225.00 6.00 0.00 $0.00

05317013 CURB RAMPS (TY 21) EA $4,509.00 2.00 0.00 $0.00

05367010 CONC MEDIAN (NOSE) (9") SY $1,323.00 2.00 0.00 $0.00

06187054 CONDT (PVC) (SCH 80) (2") LF $20.00 160.00 0.00 $0.00

06187060 CONDT (PVC) (SCH 80) (3") LF $24.00 530.00 0.00 $0.00

06187061 CONDT (PVC) (SCH 80) (3") (BORE) LF $32.00 555.00 0.00 $0.00

06187064 CONDT (PVC) (SCH 80) (4") LF $26.00 150.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:38:36 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06187082 CONDT (RM) (3") LF $43.00 35.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $3.00 1,405.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $3.10 180.00 0.00 $0.00

06237034 ITS GND BOX TY 2 (366048)W/APRON EA $7,513.00 1.00 0.00 $0.00

06247007 GROUND BOX TY D (162922) EA $1,559.00 5.00 0.00 $0.00

06247008 GROUND BOX TY D (162922)W/APRON EA $1,857.00 5.00 0.00 $0.00

06287198 ELC SRV TY D 120/240 070(NS)SS(N)PS(U) EA $2,405.00 1.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $32.00 43.50 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $602.00 1.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $3.00 261.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $5.00 23.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $10.00 486.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $241.00 5.00 0.00 $0.00

06667084 REFL PAV MRK TY I (W)(SYMBOL)(100MIL) EA $572.00 6.00 0.00 $0.00

06667144 RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT) LF $3.00 94.00 0.00 $0.00

06667220 RE PM TY II (Y) (MED NOSE) EA $241.00 2.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $1.00 488.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $1.00 261.00 0.00 $0.00

06667350 PAVEMENT SLER 12" LF $6.00 23.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $4.00 486.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $91.00 5.00 0.00 $0.00

06667355 PAVEMENT SLER (MED NOSE) EA $181.00 2.00 0.00 $0.00

06667363 PAVEMENT SLER (SYMBOL) EA $61.00 6.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.50 394.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $9.00 14.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $7.00 24.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $2.50 260.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $4.90 30.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $25.00 5.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.50 488.00 0.00 $0.00
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06787004 PAV SURF PREP FOR MRK (8") LF $1.00 261.00 0.00 $0.00

06787006 PAV SURF PREP FOR MRK (12") LF $1.00 23.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $1.50 486.00 0.00 $0.00

06787009 PAV SURF PREP FOR MRK (ARROW) EA $31.00 5.00 0.00 $0.00

06787021 PAV SURF PREP FOR MRK (SYMBOL) EA $31.00 6.00 0.00 $0.00

06787024 PAV SURF PREP FOR MRK (MED NOSE) EA $61.00 2.00 0.00 $0.00

06807005 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA $17,709.00 1.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $225.00 8.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $225.00 4.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $225.00 8.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $225.00 8.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $225.00 9.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $225.00 3.00 0.00 $0.00

06827018 PED SIG SEC (LED)(COUNTDOWN) EA $854.00 8.00 0.00 $0.00

06827039 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA $122.00 8.00 0.00 $0.00

06827040 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA $189.00 4.00 0.00 $0.00

06847007 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $3.70 1,060.00 0.00 $0.00

06847031 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $4.10 810.00 0.00 $0.00

06847033 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $4.20 185.00 0.00 $0.00

06847046 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF $7.70 540.00 0.00 $0.00

06867292 INS TRF SIG PL AM (MAST)(INSTALL ONLY) EA $2,118.00 4.00 0.00 $0.00

06877001 PED POLE ASSEMBLY EA $3,462.00 5.00 0.00 $0.00

06877002 PEDESTRIAN PUSH BUTTON POLE EA $1,220.00 2.00 0.00 $0.00

06887001 PED DETECT PUSH BUTTON (APS) EA $1,413.00 8.00 0.00 $0.00

06887003 PED DETECTOR CONTROLLER UNIT EA $3,831.00 1.00 0.00 $0.00

50617001 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA $962.00 9.00 0.00 $0.00

60087006 RVDS (PRES AND ADV)(INSTALL ONLY) EA $1,330.00 4.00 0.00 $0.00

60187001 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA $1,330.00 1.00 0.00 $0.00

60187003 CCTV MOUNT (POLE) EA $304.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00
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96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96057007 ROAD USER COST - INCENTIVE DOL $30.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 3,785.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 $0.00

96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 100,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 $0.00

96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 $0.00

96067020 FORCE ACCOUNT POTHOLING DOL $500.00 1.00 0.00 $0.00

Total Item Earnings To Date $1,008.00
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