
Contract ID: 091404356

Project: STP 2026(654)HESG

Highway:

District: AUSTIN

Contract: 06263026 County: TRAVIS

Award Amount: $388,598.00 Area Engineer: JOSE GALLEGOS

Projected Amount $407,600.00 Area Number: 056

Adj Projected Amount $0.00

Contractor: GARRET SHIELDS INFRASTRUCTURE

Estimate Number: 0002 Letting Date: 06/02/2026

Estimate Paid: Award Date: 06/25/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/07/2026

Estimate Type: Progress Work Begin Date: 08/06/2026

% Complete 23.44 Accepted Date:

% Time Used: 23.26

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $95,535.00 $0.00 $95,535.00

Participating $95,535.00 $0.00 $95,535.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $95,535.00 $0.00 $95,535.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/06/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/06/2026 Liquidated Damage Rate $760.00
Bid Days: 43

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 43
0

Days Charged to Date: 10 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 10

HOLIDAY 1

OTHER - SEE
RMRKS

8

SATURDAY 3

SUNDAY 3

Total Period Days: 10 15 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü OTHER - SEE RMRKS Time Suspension #1 - Awaiting Crew Resources (see time letter in ProjectWise)

09/02/2026 2 ü OTHER - SEE RMRKS Time Suspension #1 - Awaiting Crew Resources (see time letter in ProjectWise)

09/03/2026 2 ü OTHER - SEE RMRKS Time Suspension #1 - Awaiting Crew Resources (see time letter in ProjectWise)

09/04/2026 2 ü OTHER - SEE RMRKS Time Suspension #1 - Awaiting Crew Resources (see time letter in ProjectWise)

09/05/2026 2 ü SATURDAY Saturday - No work

09/06/2026 2 ü SUNDAY Sunday - No work

09/07/2026 2 ü HOLIDAY Holiday - No work

09/08/2026 2 ü OTHER - SEE RMRKS Time Suspension #1 - Awaiting Crew Resources (see time letter in ProjectWise)

09/09/2026 2 ü OTHER - SEE RMRKS Time Suspension #1 - Awaiting Crew Resources (see time letter in ProjectWise)

09/10/2026 2 ü OTHER - SEE RMRKS Time Suspension #1 - Awaiting Crew Resources (see time letter in ProjectWise)

09/11/2026 2 ü OTHER - SEE RMRKS Time Suspension #1 - Awaiting Crew Resources (see time letter in ProjectWise)

09/12/2026 2 ü SATURDAY Saturday - No work

09/13/2026 2 ü SUNDAY Sunday - No work

09/14/2026 2 Time Resumes and Work Begins

09/15/2026 2

09/16/2026 2
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:37:08 PM

09/17/2026 2

09/18/2026 2

09/19/2026 2 ü SATURDAY Saturday - No work

09/20/2026 2 ü SUNDAY Sunday - No work

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2
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Worked Performed This Period

Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:37:08 PM

Contract: 091404356 Payment Estimate: 0002 Page: 4 of 11



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:37:08 PM

Project: STP 2026(654)HESG Control 091404356

Category: 001 Description: Safety Treat Fixed Objects

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0200 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA $500.00 4 $2,000.00 4.00 4.00

0060 01007002 05 PREPARING ROW STA $1,000.00 5 $5,000.00 10.00 5.00

0135 05007001 000 MOBILIZATION LS $30,000.00 0.90 $27,000.00 1.00 0.90

0140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 1 $5,000.00 2.00 1.00

0145 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA $1,000.00 2 $2,000.00 2.00 2.00

0205 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA $500.00 4 $2,000.00 4.00 4.00

0065 01047006 442 REMOV CONC (RIPRAP) SY $40.00 442 $17,680.00 442.00 442.00

0160 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 120 $600.00 120.00 120.00

0170 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $80.00 240 $19,200.00 240.00 240.00

0175 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $80.00 120 $9,600.00 120.00 120.00

0195 05427001 000 REMOVE METAL BEAM GUARD FENCE LF $5.00 451 $2,255.00 451.00 451.00

0150 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF $20.00 160 $3,200.00 160.00 160.00

Total Item Earnings This Estimate $95,535.00

Contract: 091404356 Payment Estimate: 0002 Page: 5 of 11



Contract Line Items

Project: STP 2026(654)HESG Control 091404356

Category: 001 Description: Safety Treat Fixed Objects

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 5 PREPARING ROW STA $1,000.00 10.00 0.00 5.00 $5,000.00

0065 01047006 442 REMOV CONC (RIPRAP) SY $40.00 442.00 0.00 442.00 $17,680.00

0070 01057123 0 REMOVE STAB BASE AND ASPH PAV (6"-20") SY $20.00 448.00 0.00 0.00 $0.00

0075 01107001 0 EXCAV (ROADWAY) CY $50.00 47.00 0.00 0.00 $0.00

0080 01327001 0 EMBANK (FNL)(OC)(TY A) CY $35.00 555.00 0.00 0.00 $0.00

0085 01607002 0 FURN & PLACE TOPSOIL (4") SY $5.00 3,664.00 0.00 0.00 $0.00

0090 01647077 0 BOND FBR MTRX SEED (TEMP)(WARM) SY $0.50 1,832.00 0.00 0.00 $0.00

0095 01647078 0 BOND FBR MTRX SEED (TEMP)(COOL) SY $0.50 1,832.00 0.00 0.00 $0.00

0100 01687001 0 VEGETATIVE WATERING TGL $20.00 110.00 0.00 0.00 $0.00

0105 04027001 0 TRENCH EXCAVATION PROTECTION LF $1.00 736.00 0.00 0.00 $0.00

0110 04647005 0 RC PIPE (CL III)(24 IN) LF $120.00 1,019.00 0.00 0.00 $0.00

0115 04657165 0 INL(CMP)(PAZD-CZ)(FG)(4FTX4FT-4FTX4FT) EA $5,000.00 6.00 0.00 0.00 $0.00

0120 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,500.00 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:37:08 PM

Contract Line Items

Project: STP 2026(654)HESG Control 091404356

Category: 001 Description: Safety Treat Fixed Objects

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04967004 0 REMOV STR (SET) EA $500.00 14.00 0.00 0.00 $0.00

0130 04967007 0 REMOV STR (PIPE) LF $10.00 364.00 0.00 0.00 $0.00

0135 05007001 0 MOBILIZATION LS $30,000.00 1.00 0.00 0.90 $27,000.00

0140 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 2.00 0.00 1.00 $5,000.00

0145 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $1,000.00 2.00 0.00 2.00 $2,000.00

0150 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $20.00 160.00 0.00 160.00 $3,200.00

0155 05067011 0 ROCK FILTER DAMS (REMOVE) LF $5.00 160.00 0.00 0.00 $0.00

0160 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 120.00 0.00 120.00 $600.00

0165 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 120.00 0.00 0.00 $0.00

0170 05127009 0 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $80.00 240.00 0.00 240.00 $19,200.00

0175 05127010 0 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $80.00 120.00 0.00 120.00 $9,600.00

0180 05127057 0 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $20.00 240.00 0.00 0.00 $0.00

0185 05127058 0 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $20.00 120.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:37:08 PM

Contract Line Items

Project: STP 2026(654)HESG Control 091404356

Category: 001 Description: Safety Treat Fixed Objects

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05307010 0 DRIVEWAYS (ACP) SY $100.00 502.00 0.00 0.00 $0.00

0195 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $5.00 451.00 0.00 451.00 $2,255.00

0200 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $500.00 4.00 0.00 4.00 $2,000.00

0205 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $500.00 4.00 0.00 4.00 $2,000.00

0210 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0215 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $95,535.00

Contract Line Items

Project: STP 2026(654)HESG Control 091404356

Category: 002 Description: Safety Treat Fixed Objects

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 4,000.00 0.00 0.00 $0.00

0305 96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 0.00 $0.00

0310 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:37:08 PM

Contract Line Items

Project: STP 2026(654)HESG Control 091404356

Category: 002 Description: Safety Treat Fixed Objects

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0315 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 0.00 $0.00

0320 96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

0325 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $95,535.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $1,000.00 10.00 5.00 $5,000.00

01047006 REMOV CONC (RIPRAP) SY $40.00 442.00 442.00 $17,680.00

01057123 REMOVE STAB BASE AND ASPH PAV (6"-20") SY $20.00 448.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $50.00 47.00 0.00 $0.00

01327001 EMBANK (FNL)(OC)(TY A) CY $35.00 555.00 0.00 $0.00

01607002 FURN & PLACE TOPSOIL (4") SY $5.00 3,664.00 0.00 $0.00

01647077 BOND FBR MTRX SEED (TEMP)(WARM) SY $0.50 1,832.00 0.00 $0.00

01647078 BOND FBR MTRX SEED (TEMP)(COOL) SY $0.50 1,832.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $20.00 110.00 0.00 $0.00

04027001 TRENCH EXCAVATION PROTECTION LF $1.00 736.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $120.00 1,019.00 0.00 $0.00

04657165 INL(CMP)(PAZD-CZ)(FG)(4FTX4FT-4FTX4FT) EA $5,000.00 6.00 0.00 $0.00

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,500.00 2.00 0.00 $0.00

04967004 REMOV STR (SET) EA $500.00 14.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $10.00 364.00 0.00 $0.00

05007001 MOBILIZATION LS $30,000.00 1.00 0.90 $27,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 2.00 1.00 $5,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $1,000.00 2.00 2.00 $2,000.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $20.00 160.00 160.00 $3,200.00

05067011 ROCK FILTER DAMS (REMOVE) LF $5.00 160.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 120.00 120.00 $600.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 120.00 0.00 $0.00

05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $80.00 240.00 240.00 $19,200.00

05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $80.00 120.00 120.00 $9,600.00

05127057 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $20.00 240.00 0.00 $0.00

05127058 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $20.00 120.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $100.00 502.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $5.00 451.00 451.00 $2,255.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:37:08 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05427002 REMOVE TERMINAL ANCHOR SECTION EA $500.00 4.00 4.00 $2,000.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $500.00 4.00 4.00 $2,000.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 4,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 $0.00

96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 $0.00

96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 $0.00

Total Item Earnings To Date $95,535.00
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