
Contract ID: 091404364

Project: STP 2026(656)VRUG

Highway:

District: AUSTIN

Contract: 06263225 County: TRAVIS

Award Amount: $405,662.40 Area Engineer: BRENDA GUERRA

Projected Amount $514,664.40 Area Number: 775

Adj Projected Amount $0.00

Contractor: E-Z BEL CONSTRUCTION, LLC

Estimate Number: 0001 Letting Date: 06/03/2026

Estimate Paid: ü Award Date: 06/25/2026

Estimate Period: 7/15/2026 to 7/25/2026 Notice To Proceed Date: 07/15/2026

Estimate Type: Progress Work Begin Date:

% Complete 19.7 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $101,404.01 $0.00 $101,404.01

Participating $101,404.01 $0.00 $101,404.01

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $101,404.01 $0.00 $101,404.01

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 00/00/0000 Liquidated Damage Rate $760.00
Bid Days: 80

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 80
0

Days Charged to Date: 0 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Total Period Days: 0 0 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS
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Worked Performed This Period

Project: STP 2026(656)VRUG Control 091404364

Category: 002 Description: Install Traffic Signal

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0515 96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 101404.01 $101,404.01 1,000.00 101,404.01

Total Item Earnings This Estimate $101,404.
01
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Contract Line Items

Project: STP 2026(656)VRUG Control 091404364

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047001 0 REMOV CONC (PAV) SY $15.00 269.00 0.00 0.00 $0.00

0065 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $31.00 148.00 0.00 0.00 $0.00

0070 01047016 0 REMOV CONC (CURB) LF $5.00 421.00 0.00 0.00 $0.00

0075 01627002 0 BLOCK SODDING SY $6.00 678.00 0.00 0.00 $0.00

0080 01687001 0 VEGETATIVE WATERING TGL $345.00 10.00 0.00 0.00 $0.00

0085 04167046 0 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $600.00 52.00 0.00 0.00 $0.00

0090 05007001 0 MOBILIZATION LS $36,000.00 1.00 0.00 0.00 $0.00

0095 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,150.00 5.00 0.00 0.00 $0.00

0100 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $60.00 90.00 0.00 0.00 $0.00

0105 05057001 0 TMA (STATIONARY) DAY $477.00 60.00 0.00 0.00 $0.00

0110 05067040 0 TEMP SDMT CONT FENCE (INLET PROTECTION) LF $15.00 60.00 0.00 0.00 $0.00

0115 05287005 0 COLORED TEXTURED CONC (8") SY $270.00 11.50 0.00 0.00 $0.00

0120 05297007 0 CONC CURB (MONO) (TY II) LF $24.00 482.00 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2026(656)VRUG Control 091404364

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05297024 0 CONC CURB & GUTTER (TY B) (MOUNTABLE) LF $25.00 53.00 0.00 0.00 $0.00

0130 05317002 0 CONC SIDEWALKS (5") SY $120.00 80.00 0.00 0.00 $0.00

0135 05317007 0 CURB RAMPS (TY 3) EA $2,100.00 2.00 0.00 0.00 $0.00

0140 05317010 0 CURB RAMPS (TY 7) EA $1,950.00 3.00 0.00 0.00 $0.00

0145 05317012 0 CURB RAMPS (TY 20) EA $4,750.00 3.00 0.00 0.00 $0.00

0150 05317014 0 CURB RAMPS (TY 22) EA $7,750.00 1.00 0.00 0.00 $0.00

0155 06187017 0 CONDT (PVC) (SCH 40) (1/2") LF $6.00 70.00 0.00 0.00 $0.00

0160 06187030 0 CONDT (PVC) (SCH 40) (2") LF $29.00 30.00 0.00 0.00 $0.00

0165 06187036 0 CONDT (PVC) (SCH 40) (3") LF $25.00 365.00 0.00 0.00 $0.00

0170 06187037 0 CONDT (PVC) (SCH 40) (3") (BORE) LF $29.00 1,395.00 0.00 0.00 $0.00

0175 06187040 0 CONDT (PVC) (SCH 40) (4") LF $23.00 470.00 0.00 0.00 $0.00

0180 06207008 0 ELEC CONDR (NO.8) INSULATED LF $3.00 1,500.00 0.00 0.00 $0.00

0185 06207009 0 ELEC CONDR (NO.6) BARE LF $2.00 2,130.00 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2026(656)VRUG Control 091404364

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.00 440.00 0.00 0.00 $0.00

0195 06237035 0 ITS GND BOX TY 2 (484860)W/APRON EA $12,600.00 1.00 0.00 0.00 $0.00

0200 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,300.00 10.00 0.00 0.00 $0.00

0205 06287169 0 ELC SRV TY D 120/240 070(NS)AL(E)SP(O) EA $9,255.00 1.00 0.00 0.00 $0.00

0210 06367001 0 ALUMINUM SIGNS (TY A) SF $56.00 37.50 0.00 0.00 $0.00

0215 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,200.00 2.00 0.00 0.00 $0.00

0220 06447073 0 REMOVE SM RD SN SUP&AM EA $100.00 3.00 0.00 0.00 $0.00

0225 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $10.00 365.00 0.00 0.00 $0.00

0230 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $150.00 2.00 0.00 0.00 $0.00

0235 06667108 0 REFL PAV MRK TY I (Y)4"(DOT)(100MIL) LF $2.00 277.00 0.00 0.00 $0.00

0240 06667184 0 RE PM TY II (W) 24" (SLD) LF $2.00 365.00 0.00 0.00 $0.00

0245 06667186 0 RE PM TY II (W) (ARROW) EA $40.00 2.00 0.00 0.00 $0.00

0250 06667209 0 RE PM TY II (Y) 4" (DOT) LF $1.00 277.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: STP 2026(656)VRUG Control 091404364

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06777001 0 ELIM EXT PM & MRKS (4") LF $2.60 734.00 0.00 0.00 $0.00

0260 06777004 0 ELIM EXT PM & MRKS (8") LF $8.00 5.00 0.00 0.00 $0.00

0265 06777008 0 ELIM EXT PM & MRKS (24") LF $24.00 35.00 0.00 0.00 $0.00

0270 06777023 0 ELIM EXT PM & MRKS (18")(YLD TRI) EA $24.00 11.00 0.00 0.00 $0.00

0275 06787001 0 PAV SURF PREP FOR MRK (4") LF $0.25 277.00 0.00 0.00 $0.00

0280 06787008 0 PAV SURF PREP FOR MRK (24") LF $1.00 365.00 0.00 0.00 $0.00

0285 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $20.00 2.00 0.00 0.00 $0.00

0290 06807005 0 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA $8,000.00 1.00 0.00 0.00 $0.00

0295 06827001 0 VEH SIG SEC (12")LED(GRN) EA $400.00 5.00 0.00 0.00 $0.00

0300 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $400.00 4.00 0.00 0.00 $0.00

0305 06827003 0 VEH SIG SEC (12")LED(YEL) EA $400.00 5.00 0.00 0.00 $0.00

0310 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $400.00 7.00 0.00 0.00 $0.00

0315 06827005 0 VEH SIG SEC (12")LED(RED) EA $400.00 5.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:38:39 AM

Contract Line Items

Project: STP 2026(656)VRUG Control 091404364

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $400.00 4.00 0.00 0.00 $0.00

0325 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $750.00 12.00 0.00 0.00 $0.00

0330 06827042 0 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $230.00 6.00 0.00 0.00 $0.00

0335 06827043 0 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $250.00 3.00 0.00 0.00 $0.00

0340 06847007 0 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $1.75 2,245.00 0.00 0.00 $0.00

0345 06847031 0 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $2.00 1,576.00 0.00 0.00 $0.00

0350 06847033 0 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $3.00 235.00 0.00 0.00 $0.00

0355 06847046 0 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF $7.00 520.00 0.00 0.00 $0.00

0360 06867292 0 INS TRF SIG PL AM (MAST)(INSTALL ONLY) EA $1,450.00 3.00 0.00 0.00 $0.00

0365 06877001 0 PED POLE ASSEMBLY EA $2,200.00 11.00 0.00 0.00 $0.00

0370 06887001 0 PED DETECT PUSH BUTTON (APS) EA $1,000.00 12.00 0.00 0.00 $0.00

0375 06887003 0 PED DETECTOR CONTROLLER UNIT EA $4,700.00 1.00 0.00 0.00 $0.00

0380 06907098 0 INSTALL SPREAD SPECTRUM ANTENNA EA $270.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:38:39 AM

Contract Line Items

Project: STP 2026(656)VRUG Control 091404364

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06907131 0 INSTALL BBU SYSTEM EA $1,000.00 1.00 0.00 0.00 $0.00

0390 50617001 0 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA $640.00 11.00 0.00 0.00 $0.00

0395 60057001 0 ITS COM CBL (ETHERNET) LF $1.00 850.00 0.00 0.00 $0.00

0400 60067009 0 VIVDS PROSR SYS (INSTALL ONLY) EA $1,000.00 1.00 0.00 0.00 $0.00

0405 60067010 0 VIVDS CAM ASSY (INSTALL ONLY) EA $430.00 3.00 0.00 0.00 $0.00

0410 60157001 0 INSTALLATION OF CELLULAR MODEM EA $700.00 1.00 0.00 0.00 $0.00

0415 60187001 0 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA $1,000.00 1.00 0.00 0.00 $0.00

0420 60187003 0 CCTV MOUNT (POLE) EA $850.00 1.00 0.00 0.00 $0.00

0425 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0430 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:38:39 AM

Contract Line Items

Project: STP 2026(656)VRUG Control 091404364

Category: 002 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0500 96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 0.00 $0.00

0505 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 0.00 $0.00

0510 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 0.00 $0.00

0515 96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 101,404.01 $101,404.01

0520 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

0525 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 90,000.00 0.00 0.00 $0.00

0530 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 4,000.00 0.00 0.00 $0.00

Category 002 SubTotal $101,404.01

Total Item earnings this contract $101,404.01
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047001 REMOV CONC (PAV) SY $15.00 269.00 0.00 $0.00

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $31.00 148.00 0.00 $0.00

01047016 REMOV CONC (CURB) LF $5.00 421.00 0.00 $0.00

01627002 BLOCK SODDING SY $6.00 678.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $345.00 10.00 0.00 $0.00

04167046 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $600.00 52.00 0.00 $0.00

05007001 MOBILIZATION LS $36,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,150.00 5.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $60.00 90.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $477.00 60.00 0.00 $0.00

05067040 TEMP SDMT CONT FENCE (INLET PROTECTION) LF $15.00 60.00 0.00 $0.00

05287005 COLORED TEXTURED CONC (8") SY $270.00 11.50 0.00 $0.00

05297007 CONC CURB (MONO) (TY II) LF $24.00 482.00 0.00 $0.00

05297024 CONC CURB & GUTTER (TY B) (MOUNTABLE) LF $25.00 53.00 0.00 $0.00

05317002 CONC SIDEWALKS (5") SY $120.00 80.00 0.00 $0.00

05317007 CURB RAMPS (TY 3) EA $2,100.00 2.00 0.00 $0.00

05317010 CURB RAMPS (TY 7) EA $1,950.00 3.00 0.00 $0.00

05317012 CURB RAMPS (TY 20) EA $4,750.00 3.00 0.00 $0.00

05317014 CURB RAMPS (TY 22) EA $7,750.00 1.00 0.00 $0.00

06187017 CONDT (PVC) (SCH 40) (1/2") LF $6.00 70.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $29.00 30.00 0.00 $0.00

06187036 CONDT (PVC) (SCH 40) (3") LF $25.00 365.00 0.00 $0.00

06187037 CONDT (PVC) (SCH 40) (3") (BORE) LF $29.00 1,395.00 0.00 $0.00

06187040 CONDT (PVC) (SCH 40) (4") LF $23.00 470.00 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $3.00 1,500.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $2.00 2,130.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $2.00 440.00 0.00 $0.00

06237035 ITS GND BOX TY 2 (484860)W/APRON EA $12,600.00 1.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:38:39 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06247008 GROUND BOX TY D (162922)W/APRON EA $1,300.00 10.00 0.00 $0.00

06287169 ELC SRV TY D 120/240 070(NS)AL(E)SP(O) EA $9,255.00 1.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $56.00 37.50 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,200.00 2.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $100.00 3.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $10.00 365.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $150.00 2.00 0.00 $0.00

06667108 REFL PAV MRK TY I (Y)4"(DOT)(100MIL) LF $2.00 277.00 0.00 $0.00

06667184 RE PM TY II (W) 24" (SLD) LF $2.00 365.00 0.00 $0.00

06667186 RE PM TY II (W) (ARROW) EA $40.00 2.00 0.00 $0.00

06667209 RE PM TY II (Y) 4" (DOT) LF $1.00 277.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $2.60 734.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $8.00 5.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $24.00 35.00 0.00 $0.00

06777023 ELIM EXT PM & MRKS (18")(YLD TRI) EA $24.00 11.00 0.00 $0.00

06787001 PAV SURF PREP FOR MRK (4") LF $0.25 277.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $1.00 365.00 0.00 $0.00

06787009 PAV SURF PREP FOR MRK (ARROW) EA $20.00 2.00 0.00 $0.00

06807005 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA $8,000.00 1.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $400.00 5.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $400.00 4.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $400.00 5.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $400.00 7.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $400.00 5.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $400.00 4.00 0.00 $0.00

06827018 PED SIG SEC (LED)(COUNTDOWN) EA $750.00 12.00 0.00 $0.00

06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $230.00 6.00 0.00 $0.00

06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $250.00 3.00 0.00 $0.00

06847007 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $1.75 2,245.00 0.00 $0.00

06847031 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $2.00 1,576.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:38:39 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06847033 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $3.00 235.00 0.00 $0.00

06847046 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF $7.00 520.00 0.00 $0.00

06867292 INS TRF SIG PL AM (MAST)(INSTALL ONLY) EA $1,450.00 3.00 0.00 $0.00

06877001 PED POLE ASSEMBLY EA $2,200.00 11.00 0.00 $0.00

06887001 PED DETECT PUSH BUTTON (APS) EA $1,000.00 12.00 0.00 $0.00

06887003 PED DETECTOR CONTROLLER UNIT EA $4,700.00 1.00 0.00 $0.00

06907098 INSTALL SPREAD SPECTRUM ANTENNA EA $270.00 1.00 0.00 $0.00

06907131 INSTALL BBU SYSTEM EA $1,000.00 1.00 0.00 $0.00

50617001 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA $640.00 11.00 0.00 $0.00

60057001 ITS COM CBL (ETHERNET) LF $1.00 850.00 0.00 $0.00

60067009 VIVDS PROSR SYS (INSTALL ONLY) EA $1,000.00 1.00 0.00 $0.00

60067010 VIVDS CAM ASSY (INSTALL ONLY) EA $430.00 3.00 0.00 $0.00

60157001 INSTALLATION OF CELLULAR MODEM EA $700.00 1.00 0.00 $0.00

60187001 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA $1,000.00 1.00 0.00 $0.00

60187003 CCTV MOUNT (POLE) EA $850.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 4,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 $0.00

96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 90,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 $0.00

96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 101,404.01 $101,404.01

96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 $0.00

Total Item Earnings To Date $101,404.01
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