
091404375CONTRACT ID:

PROJECT: F 2026(424)

CONTRACT:

03263216

PROJECTED AMOUNT: $892,420.54

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TRP INFRASTRUCTURE SERVICES, LLC

Daniel Fleischman, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0003

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/16/2026

03/05/2026

ESTIMATE PAID:

 23

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/24/2026

$892,420.54

CONTRACT:

09/01/2026

AWARD AMOUNT: $868,730.54

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 43.40

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 32.38

$249,734.61 $39,204.96 $288,939.57 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$249,734.61 $39,204.96 $288,939.57 

$0.00 $0.00 $0.00 

$249,734.61 $288,939.57 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $39,204.96 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 23

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/24/2026

07/16/2026

 53

 0

 53

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  17  8

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 HOLIDAY TRAFFIC

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(424) 091404375PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  5,000.000 $2,000.00 0.400  0.90 1.00

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  500.000 $500.00 1.000  1.00 4.00

0075 05057003 TMA (MOBILE OPERATION)000 DAY  1,500.000 $46,500.00 31.000  41.00 53.00

0080 06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL)000 LF  1.200 $223.20 186.000  186.00 935.00

0090 06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL)000 LF  1.330 $59.85 45.000  45.00 1,974.00

0095 06667022 REFL PAV MRK TY I (W)8"(SLD)(060MIL)000 LF  0.580 $1,183.78 2,041.000  2,041.00 26,319.00

0100 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.790 $51.35 65.000  65.00 4,567.00

0110 06667034 REFL PAV MRK TY I (W)24"(SLD)(060MIL)000 LF  5.300 $20,569.30 3,881.000  3,881.00 10,895.00

0115 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL)000 LF  5.300 $16,472.40 3,108.000  3,108.00 5,705.00

0120 06667040 REFL PAV MRK TY I (W)(ARROW)(060MIL)000 EA  100.000 $11,000.00 110.000  110.00 195.00

0125 06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL)000 EA  100.000 $4,000.00 40.000  40.00 87.00

0130 06667043 REFL PAV MRK TY I(W)(DBL ARROW)(060MIL)000 EA  140.000 $560.00 4.000  4.00 8.00

0135 06667045 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)000 EA  140.000 $140.00 1.000  1.00 1.00

0140 06667064 REFL PAV MRK TY I (W)(WORD)(060MIL)000 EA  120.000 $8,520.00 71.000  71.00 152.00

0145 06667066 REFL PAV MRK TY I (W)(WORD)(100MIL)000 EA  120.000 $4,320.00 36.000  36.00 62.00

0155 06667085 REF PAV MRK TY I(W)18"(YLD TRI)(060MIL)000 EA  40.000 $120.00 3.000  3.00 13.00

0165 06667090 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)000 EA  42.000 $756.00 18.000  18.00 77.00

0170 06667091 REFL PAV MRK TY I (W)(BIKE ARW)(060MIL)000 EA  100.000 $800.00 8.000  8.00 17.00

0175 06667097 REFL PAV MRK TY I(W)(BIKE SYML)(060MIL)000 EA  100.000 $600.00 6.000  6.00 19.00

0205 06667121 REFL PAV MRK TY I (Y)24"(SLD)(060MIL)000 LF  5.500 $3,597.00 654.000  654.00 708.00

0210 06667172 RE PM TY II (W) 6" (BRK)000 LF  0.200 $2,772.00 13,860.000  25,329.00 24,653.00

0215 06667173 RE PM TY II (W) 6" (DOT)000 LF  0.700 $54.60 78.000  957.00 862.00

0220 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.160 $10,682.72 66,767.000  102,787.00 102,231.00

0225 06667177 RE PM TY II (W) 8" (DOT)000 LF  0.750 $452.25 603.000  1,820.00 1,953.00

0230 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.300 $234.90 783.000  2,203.00 3,738.00

0235 06667184 RE PM TY II (W) 24" (SLD)000 LF  1.700 $5,179.90 3,047.000  3,047.00 5,705.00

0240 06667186 RE PM TY II (W) (ARROW)000 EA  55.000 $1,870.00 34.000  34.00 81.00

0245 06667187 RE PM TY II (W) (DBL ARROW)000 EA  55.000 $55.00 1.000  1.00 1.00

0250 06667194 RE PM TY II (W) (WORD)000 EA  65.000 $1,950.00 30.000  30.00 56.00

0265 06667201 RE PM TY II (W) 36" (YLD TRI)000 EA  21.000 $378.00 18.000  18.00 57.00

0275 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.200 $1,572.00 7,860.000  9,135.00 8,701.00

0280 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.160 $10,898.88 68,118.000  80,004.00 126,675.00

0285 06667214 RE PM TY II (Y) 8" (SLD)000 LF  0.300 $12,719.40 42,398.000  42,458.00 622.00

0340 06667406 REFL PAV MRK TY I (W)6"(BRK)(060MIL)000 LF  0.410 $2,209.90 5,390.000  5,390.00 1,066.00

0345 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  0.560 $196.00 350.000  350.00 24,653.00

0350 06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL)000 LF  0.400 $7,756.00 19,390.000  19,390.00 42.00

0355 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.520 $603.20 1,160.000  1,160.00 29,346.00

0360 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL)000 LF  0.600 $2,496.00 4,160.000  4,160.00 4,189.00

0365 06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL)000 LF  0.400 $7,856.40 19,641.000  19,641.00 65.00

0370 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.540 $3,309.12 6,128.000  6,128.00 56,416.00

0385 06687135 PREFAB PM TY C (MULTI)(SHIELD)000 EA  2,500.000 $25,000.00 10.000  10.00 13.00

0410 06777001 ELIM EXT PM & MRKS (4")000 LF  0.150 $21,773.40 145,156.000  208,617.00 264,458.00

0420 06777006 ELIM EXT PM & MRKS (12")000 LF  1.200 $4,167.60 3,473.000  3,473.00 7,496.00

0425 06777008 ELIM EXT PM & MRKS (24")000 LF  2.000 $2,336.00 1,168.000  1,168.00 3,405.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0445 06777024 ELIM EXT PM & MRKS (36")(YLD TRI)000 EA  35.000 $630.00 18.000  18.00 22.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0600 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $608.46 608.460  608.46 8,687.00

$249,734.61TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091404375PROJECT CONTROLF 2026(424)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  5,000.000  1.000  0.000  0.90  4,500.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  4.000  0.000  1.00  500.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  1,500.000  53.000  0.000  41.00  61,500.00

0080 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.200  935.000  0.000  186.00  223.20

0090 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.330  1,974.000  0.000  45.00  59.85

0095 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.580  26,319.000  0.000  2,041.00  1,183.78

0100 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.790  4,567.000  0.000  65.00  51.35

0110 06667034 000 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  5.300  10,895.000  0.000  3,881.00  20,569.30

0115 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.300  5,705.000  0.000  3,108.00  16,472.40

0120 06667040 000 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA  100.000  195.000  0.000  110.00  11,000.00

0125 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  100.000  87.000  0.000  40.00  4,000.00

0130 06667043 000 REFL PAV MRK TY I(W)(DBL ARROW)(060MIL) EA  140.000  8.000  0.000  4.00  560.00

0135 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  140.000  1.000  0.000  1.00  140.00

0140 06667064 000 REFL PAV MRK TY I (W)(WORD)(060MIL) EA  120.000  152.000  0.000  71.00  8,520.00

0145 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  120.000  62.000  0.000  36.00  4,320.00

0155 06667085 000 REF PAV MRK TY I(W)18"(YLD TRI)(060MIL) EA  40.000  13.000  0.000  3.00  120.00

0165 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  42.000  77.000  0.000  18.00  756.00

0170 06667091 000 REFL PAV MRK TY I (W)(BIKE ARW)(060MIL) EA  100.000  17.000  0.000  8.00  800.00

0175 06667097 000 REFL PAV MRK TY I(W)(BIKE SYML)(060MIL) EA  100.000  19.000  0.000  6.00  600.00

0205 06667121 000 REFL PAV MRK TY I (Y)24"(SLD)(060MIL) LF  5.500  708.000  0.000  654.00  3,597.00

0210 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.200  24,653.000  0.000  25,329.00  5,065.80

0215 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.700  862.000  0.000  957.00  669.90

0220 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  102,231.000  0.000  102,787.00  16,445.92

0225 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.750  1,953.000  0.000  1,820.00  1,365.00

0230 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  3,738.000  0.000  2,203.00  660.90

0235 06667184 000 RE PM TY II (W) 24" (SLD) LF  1.700  5,705.000  0.000  3,047.00  5,179.90

0240 06667186 000 RE PM TY II (W) (ARROW) EA  55.000  81.000  0.000  34.00  1,870.00

0245 06667187 000 RE PM TY II (W) (DBL ARROW) EA  55.000  1.000  0.000  1.00  55.00

0250 06667194 000 RE PM TY II (W) (WORD) EA  65.000  56.000  0.000  30.00  1,950.00

0265 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  21.000  57.000  0.000  18.00  378.00

0275 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.200  8,701.000  0.000  9,135.00  1,827.00

0280 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.160  126,675.000  0.000  80,004.00  12,800.64

0285 06667214 000 RE PM TY II (Y) 8" (SLD) LF  0.300  622.000  0.000  42,458.00  12,737.40

0340 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.410  1,066.000  0.000  5,390.00  2,209.90

0345 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.560  24,653.000  0.000  350.00  196.00

0350 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.400  42.000  0.000  19,390.00  7,756.00

0355 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.520  29,346.000  0.000  1,160.00  603.20

0360 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.600  4,189.000  0.000  4,160.00  2,496.00

0365 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.400  65.000  0.000  19,641.00  7,856.40

0370 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.540  56,416.000  0.000  6,128.00  3,309.12

0385 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  2,500.000  13.000  0.000  10.00  25,000.00

0410 06777001 000 ELIM EXT PM & MRKS (4") LF  0.150  264,458.000  0.000  208,617.00  31,292.55

0420 06777006 000 ELIM EXT PM & MRKS (12") LF  1.200  7,496.000  0.000  3,473.00  4,167.60

0425 06777008 000 ELIM EXT PM & MRKS (24") LF  2.000  3,405.000  0.000  1,168.00  2,336.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0445 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  35.000  22.000  0.000  18.00  630.00

Category Subtotal $288,331.11

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0600 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  8,687.000  0.000  608.46  608.46

Category Subtotal $608.46

091404375F 2026(424)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  35.000  53.000  0.000  0.000  0.00

0085 06667016 000 REFL PAV MRK TY I (W)8"(DOT)(060MIL) LF  1.150  78.000  0.000  0.000  0.00

0105 06667028 000 REFL PAV MRK TY I (W)12"(SLD)(060MIL) LF  2.950  146.000  0.000  0.000  0.00

0150 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  435.000  4.000  0.000  0.000  0.00

0160 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  40.000  45.000  0.000  0.000  0.00

0180 06667103 000 REFL PAV MRK TY I (W)(BIKE DOT)(060MIL) EA  1.000  94.000  0.000  0.000  0.00

0185 06667105 000 REFL PAV MRK TY I (W)(BIKE DOT)(100MIL) EA  1.000  350.000  0.000  0.000  0.00

0190 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  0.820  622.000  0.000  0.000  0.00

0195 06667115 000 REFL PAV MRK TY I (Y)12"(SLD)(060MIL) LF  3.000  668.000  0.000  0.000  0.00

0200 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  3.000  76.000  0.000  0.000  0.00

0255 06667198 000 RE PM TY II (W) (RR XING) EA  150.000  4.000  0.000  0.000  0.00

0260 06667200 000 RE PM TY II (W) 18" (YLD TRI) EA  21.000  45.000  0.000  0.000  0.00

0270 06667207 000 RE PM TY II (W) (BIKE DOT) EA  0.780  350.000  0.000  0.000  0.00

0290 06667215 000 RE PM TY II (Y) 12" (SLD) LF  1.000  76.000  0.000  0.000  0.00

0295 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.700  73,966.000  0.000  0.000  0.00

0300 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.700  71,912.000  0.000  0.000  0.00

0305 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  0.700  4,512.000  0.000  0.000  0.00

0310 06667347 000 PAVEMENT SLER 6" LF  0.160  2,807.000  0.000  0.000  0.00

0315 06667348 000 PAVEMENT SLER 8" LF  0.500  850.000  0.000  0.000  0.00

0320 06667349 000 PAVEMENT SLER 10" LF  0.600  724.000  0.000  0.000  0.00

0325 06667352 000 PAVEMENT SLER 24" LF  1.000  60.000  0.000  0.000  0.00

0330 06667353 000 PAVEMENT SLER (ARROW) EA  18.000  6.000  0.000  0.000  0.00

0335 06667354 000 PAVEMENT SLER (WORD) EA  22.000  6.000  0.000  0.000  0.00

0375 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  3.500  27,229.000  0.000  0.000  0.00

0380 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  15.000  724.000  0.000  0.000  0.00

0390 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  4.000  33,698.000  0.000  0.000  0.00

0395 06727002 000 REFL PAV MRKR TY I-C EA  3.000  2,345.000  0.000  0.000  0.00

0400 06727004 000 REFL PAV MRKR TY II-A-A EA  3.000  3,842.000  0.000  0.000  0.00

0405 06727006 000 REFL PAV MRKR TY II-C-R EA  3.000  2,226.000  0.000  0.000  0.00

0415 06777004 000 ELIM EXT PM & MRKS (8") LF  0.450  2,762.000  0.000  0.000  0.00

0430 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  40.000  27.000  0.000  0.000  0.00
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0435 06777015 000 ELIM EXT PM & MRKS (WORD) EA  60.000  27.000  0.000  0.000  0.00

0440 06777023 000 ELIM EXT PM & MRKS (18")(YLD TRI) EA  35.000  7.000  0.000  0.000  0.00

0450 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0455 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0460 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

Lane Closure Assessment Fee

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0610 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  500.000  0.000  0.000  0.00

0615 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0620 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0625 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0630 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $288,939.57
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  5,000.000MOBILIZATION  0.900  4,500.00 1.00

05027001 000 MO  500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  500.00 4.00

05057003 000 DAY  1,500.000TMA (MOBILE OPERATION)  41.000  61,500.00 53.00

06667009 000 LF  1.200REFL PAV MRK TY I (W)6"(DOT)(100MIL)  186.000  223.20 935.00

06667018 000 LF  1.330REFL PAV MRK TY I (W)8"(DOT)(100MIL)  45.000  59.85 1,974.00

06667022 000 LF  0.580REFL PAV MRK TY I (W)8"(SLD)(060MIL)  2,041.000  1,183.78 26,319.00

06667024 000 LF  0.790REFL PAV MRK TY I (W)8"(SLD)(100MIL)  65.000  51.35 4,567.00

06667034 000 LF  5.300REFL PAV MRK TY I (W)24"(SLD)(060MIL)  3,881.000  20,569.30 10,895.00

06667036 000 LF  5.300REFL PAV MRK TY I (W)24"(SLD)(100MIL)  3,108.000  16,472.40 5,705.00

06667040 000 EA  100.000REFL PAV MRK TY I (W)(ARROW)(060MIL)  110.000  11,000.00 195.00

06667042 000 EA  100.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  40.000  4,000.00 87.00

06667043 000 EA  140.000REFL PAV MRK TY I(W)(DBL ARROW)(060MIL)  4.000  560.00 8.00

06667045 000 EA  140.000REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  1.000  140.00 1.00

06667064 000 EA  120.000REFL PAV MRK TY I (W)(WORD)(060MIL)  71.000  8,520.00 152.00

06667066 000 EA  120.000REFL PAV MRK TY I (W)(WORD)(100MIL)  36.000  4,320.00 62.00

06667085 000 EA  40.000REF PAV MRK TY I(W)18"(YLD TRI)(060MIL)  3.000  120.00 13.00

06667090 000 EA  42.000REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)  18.000  756.00 77.00

06667091 000 EA  100.000REFL PAV MRK TY I (W)(BIKE ARW)(060MIL)  8.000  800.00 17.00

06667097 000 EA  100.000REFL PAV MRK TY I(W)(BIKE SYML)(060MIL)  6.000  600.00 19.00

06667121 000 LF  5.500REFL PAV MRK TY I (Y)24"(SLD)(060MIL)  654.000  3,597.00 708.00

06667172 000 LF  0.200RE PM TY II (W) 6" (BRK)  25,329.000  5,065.80 24,653.00

06667173 000 LF  0.700RE PM TY II (W) 6" (DOT)  957.000  669.90 862.00

06667175 000 LF  0.160RE PM TY II (W) 6" (SLD)  102,787.000  16,445.92 102,231.00

06667177 000 LF  0.750RE PM TY II (W) 8" (DOT)  1,820.000  1,365.00 1,953.00

06667179 000 LF  0.300RE PM TY II (W) 8" (SLD)  2,203.000  660.90 3,738.00

06667184 000 LF  1.700RE PM TY II (W) 24" (SLD)  3,047.000  5,179.90 5,705.00

06667186 000 EA  55.000RE PM TY II (W) (ARROW)  34.000  1,870.00 81.00

06667187 000 EA  55.000RE PM TY II (W) (DBL ARROW)  1.000  55.00 1.00

06667194 000 EA  65.000RE PM TY II (W) (WORD)  30.000  1,950.00 56.00

06667201 000 EA  21.000RE PM TY II (W) 36" (YLD TRI)  18.000  378.00 57.00

06667211 000 LF  0.200RE PM TY II (Y) 6" (BRK)  9,135.000  1,827.00 8,701.00

06667213 000 LF  0.160RE PM TY II (Y) 6" (SLD)  80,004.000  12,800.64 126,675.00

06667214 000 LF  0.300RE PM TY II (Y) 8" (SLD)  42,458.000  12,737.40 622.00

06667406 000 LF  0.410REFL PAV MRK TY I (W)6"(BRK)(060MIL)  5,390.000  2,209.90 1,066.00

06667408 000 LF  0.560REFL PAV MRK TY I (W)6"(BRK)(100MIL)  350.000  196.00 24,653.00

06667409 000 LF  0.400REFL PAV MRK TY I (W)6"(SLD)(060MIL)  19,390.000  7,756.00 42.00

06667411 000 LF  0.520REFL PAV MRK TY I (W)6"(SLD)(100MIL)  1,160.000  603.20 29,346.00

06667420 000 LF  0.600REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  4,160.000  2,496.00 4,189.00

06667421 000 LF  0.400REFL PAV MRK TY I (Y)6"(SLD)(060MIL)  19,641.000  7,856.40 65.00

06667423 000 LF  0.540REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  6,128.000  3,309.12 56,416.00

06687135 000 EA  2,500.000PREFAB PM TY C (MULTI)(SHIELD)  10.000  25,000.00 13.00

06777001 000 LF  0.150ELIM EXT PM & MRKS (4")  208,617.000  31,292.55 264,458.00

06777006 000 LF  1.200ELIM EXT PM & MRKS (12")  3,473.000  4,167.60 7,496.00
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06777008 000 LF  2.000ELIM EXT PM & MRKS (24")  1,168.000  2,336.00 3,405.00

06777024 000 EA  35.000ELIM EXT PM & MRKS (36")(YLD TRI)  18.000  630.00 22.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  608.460  608.46 8,687.00

$288,939.57TOTAL ITEM EARNINGS TO DATE


