g

i g r—m—"" | CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:
SiteManager
i
CONTRACT ID: 091405217 HIGHWAY: Various
PROJECT: C 914-5-217 DISTRICT NAME: AUSTIN
CONTRACT: 04233226 COUNTY: WILLIAMSON
AWARD AMOUNT: $1,222,324.05 AREA ENGINEER: Daniel Fleischman, P.E.
PROJECTED AMOUNT: $1,226,326.05 AREA NUMBER: 053
ADJ. PROJECTED AMOUNT:  $1,236,136.76
CONTRACTOR: APEX LANDSCAPE & IRRIGATION, LLC
ESTIMATE NUMBER: 0041 LETTING DATE: 04/05/2023
ESTIMATE PAID: z AWARD DATE: 04/27/2023
ESTIMATE PERIOD: 09/26/2026 to 10/06/2026 NOTICE TO PROCEED DATE: 05/17/2023
ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/05/2023
% COMPLETE: 100.00 ACCEPTED DATE: 08/19/2026
% TIME USED: 100.00 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $1,216,297.26 $1,212,517.26 $3,780.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $1,216,297.26 $1,212,517.26 $3,780.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $1,216,297.26 $1,212,517.26 $3,780.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

10/08/26



CONTRACT ID

091405217

ESTIMATE 0041

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026
10/01/2026
10/02/2026
10/03/2026
10/04/2026
10/05/2026
10/06/2026

09/05/2023
07/16/2023
96
0
96
96
00/00/0000

DAILY BREAKDOWN

Days
Charged

JEE G\ UL (U U U U QUL (I G

Days
Credited
SATURDAY
SUNDAY
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
SATURDAY
SUNDAY
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:

LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$832.00

0

DAYS AT

PER DAY $832.00

$0.00

PERIOD SUMMARY

Date or Days
Days Charged

1" 0

AWAITING FINAL DOCU
SATURDAY
SUNDAY

Days
Credited
11

N
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CONTRACT ID 091405217 ESTIMATE
WORK PERFORMED THIS PERIOD
PROJECT C 914-5-217
CATEGORY 001
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0155 05006001 000 MOBILIZATION

0041

CONTROL

DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

091405217
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
LS 126,000.000 0.030

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$3,780.00

$3,780.00
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Total Bid QTY Paid
Quantity To Date
1.00 1.00




CONTRACT ID

091405217

CONTRACT LINE ITEMS

PROJECT C 914-5-217
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0060 01616022 000
0065 01706007 000
0070 01806001 000
0075 01926002 000
0080 01926003 000
0085 01926004 000
0090 01926005 000
0095 01926013 000
0100 01926015 000
0105 01926016 000
0110 01926025 000
0115 01926027 000
0120 01936001 000
0125 01936007 000
0140 04206012 001
0145 04236015 000
0155 05006001 000
0160 05026001 008
0180 05066041 002
0185 05066043 002
0190 07526022 000
0195 07526023 000
0215 10056001

0220 01626002

0225 01706006
PROJECT C 914-5-217

CATEGORY 001

LINE
NBR

0130
0135
0150
0165
0170
0175

ITEM
CODE

04026001
04036001
04326002
05066035
05066038
05066039

SP
NBR

000
000
000
002
002
002

ESTIMATE 0041

CONTROL 091405217
DESCRIPTION ROADWAY

DESCRIPTION
SUPP DESCRIPTION

GENERAL USE COMPOST  (4")

IRRIGATION SYSTEM LOCATION B

WILDFLOWER SEEDING

PLANT MATERIAL (1-GAL)

PLANT MATERIAL (3-GAL)

PLANT MATERIAL (5-GAL)

PLANT MATERIAL (15-GAL)

MULCH

LANDSCAPE EDGE

PLANT BED PREPARATION

PLANT MATERIAL (45 GAL) (TREE)

PLANT MATERIAL (100 GAL) (TREE)

PLANT MAINTENANCE

IRRIGATION SYSTEM OPER AND MAINT

CL B CONC (MISC)

RETAINING WALL (SPECIAL)

MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING

BIODEG EROSN CONT LOGS (INSTL) (12")

BIODEG EROSN CONT LOGS (REMOVE)

TREE TRIMMING AND BRUSH REMOVAL

TREE TRIMMING

LOOSE AGGR FOR GROUNDCOVER (TYPE 1)
CO#001- Item Added

BLOCK SODDING
CO#001- Item Added

IRRIGATION SYSTEM LOCATION A
CO#001- Item Added

CONTROL 091405217
DESCRIPTION ROADWAY

DESCRIPTION
SUPP DESCRIPTION

TRENCH EXCAVATION PROTECTION
TEMPORARY SPL SHORING

RIPRAP (CONC)(5 IN)

SANDBAGS FOR EROSION CONTROL
TEMP SEDMT CONT FENCE (INSTALL)
TEMP SEDMT CONT FENCE (REMOVE)

UNIT

SY
LS
AC
EA
EA
EA
EA
SY
LF
SY
EA
EA
MO
MO
CcYy
SF
LS
MO
LF
LF
LF
EA
CcYy

SY

LS

UNIT

LF
SF
cYy
EA
LF
LF

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

3.050
150,000.000
1,000.000
12.000
30.000
40.000
120.000
2.150
22.000
1.750
360.000
1,000.000
3,000.000
2,500.000
600.000
35.000
126,000.000
6,000.000
1.400
0.300
20.000
50.000
175.000

15.160

6,500.000

UNIT
PRICE

0.100
0.100
0.100
0.100
0.100
0.100

BID
QUANTITY

20,089.000
1.000
40.000
109.000
420.000
63.000
2,722.000
20,089.000
511.000
20,089.000
172.000
137.000
24.000
24.000
18.000
300.000
1.000
6.000
10,005.000
10,005.000
175.000
66.000
0.000

0.000

0.000

BID
QUANTITY

200.000
200.000
20.000
50.000
100.000
100.000

NET CO QTY PAID
QUANTITY TO DATE
112.000 20,201.00
0.000 1.00
0.000 40.00
0.000 109.00
0.000 420.00
0.000 63.00
0.000 2,722.00
-168.000 19,921.00
123.000 528.00
-2,539.000 17,550.00
0.000 172.00
0.000 137.00
0.000 24.00
0.000 24.00
0.000 18.00
0.000 300.00
0.000 1.00
0.000 6.00
0.000 100.00
0.000 100.00
0.000 360.00
0.000 66.00
23.240 23.24
66.000 66.00
1.000 1.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
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AMOUNT
$

61,613.05
150,000.00
40,000.00
1,308.00
12,600.00
2,520.00
326,640.00
42,830.15
11,616.00
30,712.50
61,920.00
137,000.00
72,000.00
60,000.00
10,800.00
10,500.00
126,000.00
36,000.00
140.00
30.00
7,200.00
3,300.00
4,067.00

1,000.56

6,500.00

$1,216,297.26

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00



CONTRACTID
0200 61856002
0205 96016001
0210 96026001
CATEGORY

LINE ITEM
NBR CODE
0400 96066055
0405 96066056
0410 96066069
0415 96066071

002

091405217

002

SP
NBR

ESTIMATE 0041 CONTRACTOR'S ESTIMATE PACKAGE
TMA (STATIONARY) DAY 10.000
MATERIAL ON HAND DOL 1.000
PAYMENT ADJUSTMENT-POS DOL 1.000

DESCRIPTION FORCE ACCOUNT

DESCRIPTION UNIT
SUPP DESCRIPTION

FORCE ACCT-EROSION CONTROL MAINTENANCE DOL
FORCE ACCOUNT - SAFETY CONTINGENCY DOL
FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL
FORCE ACCT-IRRIGATION SERVICE DOL

UNIT
PRICE

1.000
1.000
1.000
1.000
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30.000 0.000 0.000 0.00
1.000 0.000 0.000 0.00
1.000 0.000 0.000 0.00
Category Subtotal 0.00
BID NET CO QTY PAID AMOUNT
QUANTITY QUANTITY TO DATE ($)
1,000.000 0.000 0.000 0.00
1,000.000 0.000 0.000 0.00
1,000.000 0.000 0.000 0.00
1,000.000 0.000 0.000 0.00
Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT $1,216,297.26



CONTRACT ID

091405217

ESTIMATE 0041

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

01616022
01626002

01706006

01706007
01806001
01926002
01926003
01926004
01926005
01926013
01926015
01926016
01926025
01926027
01936001
01936007
04206012
04236015
05006001
05026001
05066041
05066043
07526022
07526023
10056001

SP
NBR

000

000
000
000
000
000
000
000
000
000
000
000
000
000
001
000
000
008
002
002
000
000

DESCRIPTION

GENERAL USE COMPOST  (4")

BLOCK SODDING

CO#001- Item Added

IRRIGATION SYSTEM LOCATION A
CO#001- Item Added

IRRIGATION SYSTEM LOCATION B
WILDFLOWER SEEDING

PLANT MATERIAL (1-GAL)

PLANT MATERIAL (3-GAL)

PLANT MATERIAL (5-GAL)

PLANT MATERIAL (15-GAL)

MULCH

LANDSCAPE EDGE

PLANT BED PREPARATION

PLANT MATERIAL (45 GAL) (TREE)

PLANT MATERIAL (100 GAL) (TREE)
PLANT MAINTENANCE

IRRIGATION SYSTEM OPER AND MAINT
CL B CONC (MISC)

RETAINING WALL (SPECIAL)
MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
BIODEG EROSN CONT LOGS (INSTL) (12")
BIODEG EROSN CONT LOGS (REMOVE)
TREE TRIMMING AND BRUSH REMOVAL
TREE TRIMMING

LOOSE AGGR FOR GROUNDCOVER (TYPE I)
CO#001- Item Added

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

SY
SY

LS

LS
AC
EA
EA
EA
EA
SY
LF
SY
EA
EA
MO
MO
cYy
SF
LS
MO
LF
LF
LF
EA
cYy

UNIT BID
PRICE QUANTITY
3.050 20,089.00

15.160 0.00
6,500.000 0.00
150,000.000 1.00
1,000.000 40.00
12.000 109.00
30.000 420.00
40.000 63.00
120.000 2,722.00
2.150 20,089.00
22.000 511.00
1.750 20,089.00
360.000 172.00
1,000.000 137.00
3,000.000 24.00
2,500.000 24.00
600.000 18.00
35.000 300.00
126,000.000 1.00
6,000.000 6.00
1.400 10,005.00
0.300 10,005.00
20.000 175.00
50.000 66.00
175.000 0.00

TOTAL ITEM EARNINGS TO DATE
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QTY PAID AMOUNT
TO DATE )
20,201.000 61,613.05
66.000 1,000.56
1.000 6,500.00
1.000 150,000.00
40.000 40,000.00
109.000 1,308.00
420.000 12,600.00
63.000 2,520.00
2,722.000 326,640.00
19,921.000 42,830.15
528.000 11,616.00
17,550.000 30,712.50
172.000 61,920.00
137.000 137,000.00
24.000 72,000.00
24.000 60,000.00
18.000 10,800.00
300.000 10,500.00
1.000 126,000.00
6.000 36,000.00
100.000 140.00
100.000 30.00
360.000 7,200.00
66.000 3,300.00
23.240 4,067.00

$1,216,297.26



