
091405237CONTRACT ID:

PROJECT: STP 2024(499)FRS

CONTRACT:

03243024

PROJECTED AMOUNT: $663,485.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

RELMCO, INC.

Kyle Russell, P.E.

WILLIAMSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/28/2024AWARD DATE:

ESTIMATE PERIOD:

0015

04/15/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/13/2025

03/05/2024

ESTIMATE PAID:

 65

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/30/2025

$663,485.00

CONTRACT:

03/26/2026

AWARD AMOUNT: $642,558.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 61.32

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/19/2026

00/00/0000

 100.00

$1,950.00 $635,905.18 $637,855.18 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,950.00 $635,905.18 $637,855.18 

$0.00 $0.00 $0.00 

$1,950.00 $637,855.18 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $635,905.18 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 65

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/30/2025

02/12/2025

 106

 0

 106

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 20  0  20

AWAITING FINAL DOCU 13

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 3

03/26/2026  1 AWAITING FINAL DOCUMENTATION

03/27/2026  1 AWAITING FINAL DOCUMENTATION

03/28/2026  1 SATURDAY

03/29/2026  1 SUNDAY

03/30/2026  1 AWAITING FINAL DOCUMENTATION

03/31/2026  1 AWAITING FINAL DOCUMENTATION

04/01/2026  1 AWAITING FINAL DOCUMENTATION

04/02/2026  1 AWAITING FINAL DOCUMENTATION

04/03/2026  1 AWAITING FINAL DOCUMENTATION

04/04/2026  1 SATURDAY

04/05/2026  1 SUNDAY

04/06/2026  1 AWAITING FINAL DOCUMENTATION

04/07/2026  1 AWAITING FINAL DOCUMENTATION

04/08/2026  1 AWAITING FINAL DOCUMENTATION

04/09/2026  1 AWAITING FINAL DOCUMENTATION

04/10/2026  1 AWAITING FINAL DOCUMENTATION

04/11/2026  1 SATURDAY

04/12/2026  1 SUNDAY

04/13/2026  1 AWAITING FINAL DOCUMENTATION

04/14/2026  1
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WORK PERFORMED THIS PERIOD

STP 2024(499)FRS 091405237PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 05006001 MOBILIZATION000 LS  65,000.000 $1,950.00 0.030  1.00 1.00

$1,950.00TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 091405237 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 6ESTIMATE 0015

CONTRACT LINE ITEMS 

091405237PROJECT CONTROLSTP 2024(499)FRS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  1,000.000  45.000  0.000  45.00  45,000.00

0065 01046015 000 REMOVING CONC (SIDEWALKS) SY  100.000  466.000  0.000  466.00  46,600.00

0070 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  500.000  1.000  0.000  13.00  6,500.00

0075 02766310 000 CEM TRT(PL MX)(CL N)(TY A)(GR 5)(FN POS CY  250.000  44.000  0.000  44.00  11,000.00

0080 03346080 004 HMCL ACP TY-D AC-1.5 TON  700.000  11.340  0.000  11.34  7,938.00

0085 05006001 000 MOBILIZATION LS  65,000.000  1.000  0.000  1.00  65,000.00

0090 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  20,000.000  2.000  0.000  2.00  40,000.00

0095 05316002 000 CONC SIDEWALKS (5") SY  80.000  39.000  0.000  39.00  3,120.00

0100 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  800.000  22.000  0.000  22.00  17,600.00

0105 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  35.000  156.000  0.000  168.00  5,880.00

0110 06666093 007 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  5.000  4.000  0.000  4.00  20.00

0120 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  5.000  144.000  0.000  156.00  780.00

0125 06776016 000 ELIM EXT PAV MRK & MRKS (RR XING) EA  1,200.000  4.000  0.000  4.00  4,800.00

0130 41696015 000 VEHICULAR GRADE CROSSING (CONCRETE) LF  900.000  320.000  0.000  320.00  288,000.00

0135 50036006 000 RETROFIT DET WARN SURF(SURF APP OR CIP) EA  2,250.000  2.000  0.000  2.00  4,500.00

0140 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  13,500.000  6.000  0.000  6.00  81,000.00

Category Subtotal $627,738.00

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0200 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  6,425.000  0.000  10,117.18  10,117.18

Category Subtotal $10,117.18

091405237STP 2024(499)FRSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  5.500  1,200.000  0.000  0.000  0.00

0145 61856002 002 TMA (STATIONARY) DAY  300.000  49.000  0.000  0.000  0.00

0150 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0155 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0205 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00
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0210 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0215 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  5,000.000  0.000  0.000  0.00

0220 96066001 FORCE ACCOUNT ID 1 DOL  1.000  1,000.000  0.000  0.000  0.00

ITS MATERIAL

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $637,855.18
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  1,000.000PREPARING ROW  45.000  45,000.00 45.00

01046015 000 SY  100.000REMOVING CONC (SIDEWALKS)  466.000  46,600.00 466.00

01326003 000 CY  500.000EMBANKMENT (FINAL)(ORD COMP)(TY B)  13.000  6,500.00 1.00

02766310 000 CY  250.000CEM TRT(PL MX)(CL N)(TY A)(GR 5)(FN POS  44.000  11,000.00 44.00

03346080 004 TON  700.000HMCL ACP TY-D AC-1.5  11.340  7,938.00 11.34

05006001 000 LS  65,000.000MOBILIZATION  1.000  65,000.00 1.00

05026001 008 MO  20,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  40,000.00 2.00

05316002 000 SY  80.000CONC SIDEWALKS (5")  39.000  3,120.00 39.00

06446001 000 EA  800.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  22.000  17,600.00 22.00

06666048 007 LF  35.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  168.000  5,880.00 156.00

06666093 007 EA  5.000REFL PAV MRK TY I (W)(RR XING)(100MIL)  4.000  20.00 4.00

06776007 000 LF  5.000ELIM EXT PAV MRK & MRKS (24")  156.000  780.00 144.00

06776016 000 EA  1,200.000ELIM EXT PAV MRK & MRKS (RR XING)  4.000  4,800.00 4.00

41696015 000 LF  900.000VEHICULAR GRADE CROSSING (CONCRETE)  320.000  288,000.00 320.00

50036006 000 EA  2,250.000RETROFIT DET WARN SURF(SURF APP OR CIP)  2.000  4,500.00 2.00

60016002 000 EA  13,500.000PORTABLE CHANGEABLE MESSAGE SIGN  6.000  81,000.00 6.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  10,117.180  10,117.18 6,425.00

$637,855.18TOTAL ITEM EARNINGS TO DATE


