
 126,364.50

091405239CONTRACT ID:

PROJECT: STP 2B25(043)HESG

CONTRACT:

09253233

PROJECTED AMOUNT: $401,189.00

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

E-Z BEL CONSTRUCTION, LLC

Brenda Guerra, P.E.

WILLIAMSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

08/25/2025AWARD DATE:

ESTIMATE PERIOD:

0009

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/22/2025

09/05/2025

ESTIMATE PAID:

 24

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/15/2026

$527,553.50

CONTRACT:

06/26/2026

AWARD AMOUNT: $283,786.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 68.57

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 74.29

$195,238.59 $196,668.29 $391,906.88 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$195,238.59 $196,668.29 $391,906.88 

$0.00 $0.00 $0.00 

$195,238.59 $391,906.88 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $196,668.29 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 24

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/15/2026

11/21/2025

 35

 0

 35

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  17  13

HOLIDAY TRAFFIC 1

OTHER - SEE RMRKS 3

SATURDAY 5

SUNDAY 4

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1 HOLIDAY TRAFFIC

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

STP 2B25(043)HESG 091405239PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 04167044 DRILL SHAFT (TRF SIG POLE) (36 IN)000 LF  500.000 $19,500.00 39.000  39.00 39.00

0062 04167046 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  820.000 $18,040.00 22.000  22.00 22.00

0070 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,000.000 $4,000.00 1.000  2.00 3.00

0085 06187030 CONDT (PVC) (SCH 40) (2")000 LF  30.000 -$480.00-16.000  34.00 50.00

0090 06187036 CONDT (PVC) (SCH 40) (3")000 LF  35.000 $1,925.00 55.000  55.00 40.00

0095 06187037 CONDT (PVC) (SCH 40) (3") (BORE)000 LF  40.000 $1,120.00 28.000  223.00 199.00

0100 06187040 CONDT (PVC) (SCH 40) (4")000 LF  35.000 $700.00 20.000  160.00 140.00

0105 06187041 CONDT (PVC) (SCH 40) (4") (BORE)000 LF  40.000 $1,520.00 38.000  608.00 570.00

0115 06207008 ELEC CONDR (NO.8) INSULATED000 LF  2.000 $10,176.00 5,088.000  5,088.00 4,772.00

0120 06207009 ELEC CONDR (NO.6) BARE000 LF  3.000 $3,198.00 1,066.000  1,066.00 889.00

0125 06207010 ELEC CONDR (NO.6) INSULATED000 LF  15.000 $1,050.00 70.000  70.00 58.00

0130 06247008 GROUND BOX TY D (162922)W/APRON000 EA  1,600.000 $8,000.00 5.000  5.00 5.00

0140 06367001 ALUMINUM SIGNS (TY A)000 SF  50.000 $1,050.00 21.000  21.00 21.00

0255 06807002 INSTALL HWY TRF SIG (ISOLATED)000 EA  18,000.000 $16,200.00 0.900  0.90 1.00

0260 06827001 VEH SIG SEC (12")LED(GRN)000 EA  325.000 $2,600.00 8.000  8.00 8.00

0265 06827002 VEH SIG SEC (12")LED(GRN ARW)000 EA  325.000 $650.00 2.000  2.00 2.00

0270 06827003 VEH SIG SEC (12")LED(YEL)000 EA  325.000 $2,600.00 8.000  8.00 8.00

0275 06827004 VEH SIG SEC (12")LED(YEL ARW)000 EA  325.000 $1,300.00 4.000  4.00 4.00

0280 06827005 VEH SIG SEC (12")LED(RED)000 EA  325.000 $2,600.00 8.000  8.00 8.00

0285 06827006 VEH SIG SEC (12")LED(RED ARW)000 EA  325.000 $650.00 2.000  2.00 2.00

0290 06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM000 EA  150.000 $1,200.00 8.000  8.00 8.00

0295 06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM000 EA  250.000 $500.00 2.000  2.00 2.00

0300 06847031 TRF SIG CBL (TY A)(14 AWG)(5 CONDR)000 LF  2.000 $5,590.00 2,795.000  2,795.00 2,386.00

0305 06847033 TRF SIG CBL (TY A)(14 AWG)(7 CONDR)000 LF  4.000 $3,664.00 916.000  916.00 776.00

0310 06867040 INS TRF SIG PL AM(S)1 ARM(36')LUM&ILSN000 EA  17,000.000 $17,000.00 1.000  1.00 1.00

0315 06867044 INS TRF SIG PL AM(S)1 ARM(40')LUM&ILSN000 EA  17,500.000 $17,500.00 1.000  1.00 1.00

0320 06867048 INS TRF SIG PL AM(S)1 ARM(44')LUM&ILSN000 EA  18,000.000 $18,000.00 1.000  1.00 1.00

0322 06867060 INS TRF SIG PL AM(S)1 ARM(55')LUM&ILSN EA  48,725.000 $48,725.00 1.000  1.00 1.00

0325 60017003 ILSN (8S)000 EA  3,900.000 $7,800.00 2.000  2.00 2.00

0330 60017005 ILSN (10S)000 EA  4,400.000 $8,800.00 2.000  2.00 2.00

0335 60057001 ITS COM CBL (ETHERNET)000 LF  3.000 $45.00 15.000  15.00 205.00

0340 60067007 VIVDS CABLING000 LF  2.000 $2,486.00 1,243.000  1,243.00 1,242.00

0355 96017001 MATERIAL ON HAND DOL  1.000 -$32,470.41-32,470.410  3,439.75 1.00

$195,238.59TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091405239PROJECT CONTROLSTP 2B25(043)HESG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  500.000  52.000 -13.000  39.00  19,500.00

0062 04167046 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  820.000  0.000  22.000  22.00  18,040.00

CO#01 Added Item

0065 05007001 000 MOBILIZATION LS  22,000.000  1.000  0.000  0.90  19,800.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  3.000  0.000  2.00  8,000.00

0085 06187030 000 CONDT (PVC) (SCH 40) (2") LF  30.000  50.000  0.000  34.00  1,020.00

0090 06187036 000 CONDT (PVC) (SCH 40) (3") LF  35.000  40.000  0.000  55.00  1,925.00

0095 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  40.000  195.000  4.000  223.00  8,920.00

0100 06187040 000 CONDT (PVC) (SCH 40) (4") LF  35.000  140.000  0.000  160.00  5,600.00

0105 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  40.000  570.000  0.000  608.00  24,320.00

0115 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.000  4,760.000  12.000  5,088.00  10,176.00

0120 06207009 000 ELEC CONDR (NO.6) BARE LF  3.000  885.000  4.000  1,066.00  3,198.00

0125 06207010 000 ELEC CONDR (NO.6) INSULATED LF  15.000  50.000  8.000  70.00  1,050.00

0130 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,600.000  5.000  0.000  5.00  8,000.00

0135 06287191 000 ELC SRV TY D 120/240 070(NS)SS(E)SP(O) EA  10,000.000  1.000  0.000  1.00  10,000.00

0140 06367001 000 ALUMINUM SIGNS (TY A) SF  50.000  21.000  0.000  21.00  1,050.00

0255 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  18,000.000  1.000  0.000  0.90  16,200.00

0260 06827001 000 VEH SIG SEC (12")LED(GRN) EA  325.000  8.000  0.000  8.00  2,600.00

0265 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  325.000  2.000  0.000  2.00  650.00

0270 06827003 000 VEH SIG SEC (12")LED(YEL) EA  325.000  8.000  0.000  8.00  2,600.00

0275 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  325.000  4.000  0.000  4.00  1,300.00

0280 06827005 000 VEH SIG SEC (12")LED(RED) EA  325.000  8.000  0.000  8.00  2,600.00

0285 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  325.000  2.000  0.000  2.00  650.00

0290 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  150.000  8.000  0.000  8.00  1,200.00

0295 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  250.000  2.000  0.000  2.00  500.00

0300 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.000  2,444.000 -58.000  2,795.00  5,590.00

0305 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  4.000  650.000  126.000  916.00  3,664.00

0310 06867040 000 INS TRF SIG PL AM(S)1 ARM(36')LUM&ILSN EA  17,000.000  1.000  0.000  1.00  17,000.00

0315 06867044 000 INS TRF SIG PL AM(S)1 ARM(40')LUM&ILSN EA  17,500.000  2.000 -1.000  1.00  17,500.00

0320 06867048 000 INS TRF SIG PL AM(S)1 ARM(44')LUM&ILSN EA  18,000.000  1.000  0.000  1.00  18,000.00

0322 06867060 INS TRF SIG PL AM(S)1 ARM(55')LUM&ILSN EA  48,725.000  0.000  1.000  1.00  48,725.00

CO#01 Added Item

0325 60017003 000 ILSN (8S) EA  3,900.000  2.000  0.000  2.00  7,800.00

0330 60017005 000 ILSN (10S) EA  4,400.000  2.000  0.000  2.00  8,800.00

0335 60057001 000 ITS COM CBL (ETHERNET) LF  3.000  205.000  0.000  15.00  45.00

0340 60067007 000 VIVDS CABLING LF  2.000  1,238.000  4.000  1,243.00  2,486.00

0345 70197001 000 SUBSURFACE UTIL LOCATE (OUTSIDE RDBED) EA  500.000  6.000  0.000  6.00  3,000.00

0355 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  3,439.75  3,439.75

0362 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  82,887.500  0.000  1.000  1.00  82,887.50

Added By CO#01 Additional Signal Component

Category Subtotal $387,836.25

002 FORCE ACCOUNTCATEGORY DESCRIPTION
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002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0425 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  100,000.000  0.000  4,070.63  4,070.63

Category Subtotal $4,070.63

091405239STP 2B25(043)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  100.000  0.000  0.000  0.00

0080 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  100.000  0.000  0.000  0.00

0110 06187054 000 CONDT (PVC) (SCH 80) (2") LF  40.000  20.000  0.000  0.000  0.00

0145 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,500.000  5.000  0.000  0.000  0.00

0150 06447073 000 REMOVE SM RD SN SUP&AM EA  200.000  5.000  0.000  0.000  0.00

0155 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  20.000  66.000  0.000  0.000  0.00

0160 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  450.000  2.000  0.000  0.000  0.00

0165 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  550.000  2.000  0.000  0.000  0.00

0170 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  85.000  6.000  0.000  0.000  0.00

0175 06667346 000 PAVEMENT SLER 4" LF  2.000  20.000  0.000  0.000  0.00

0180 06667352 000 PAVEMENT SLER 24" LF  5.000  66.000  0.000  0.000  0.00

0185 06667353 000 PAVEMENT SLER (ARROW) EA  100.000  2.000  0.000  0.000  0.00

0190 06667354 000 PAVEMENT SLER (WORD) EA  100.000  2.000  0.000  0.000  0.00

0195 06667365 000 PAVEMENT SLER (YLD TRI) EA  50.000  6.000  0.000  0.000  0.00

0200 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  5.000  20.000  0.000  0.000  0.00

0205 06777001 000 ELIM EXT PM & MRKS (4") LF  10.000  60.000  0.000  0.000  0.00

0210 06777004 000 ELIM EXT PM & MRKS (8") LF  15.000  30.000  0.000  0.000  0.00

0215 06777008 000 ELIM EXT PM & MRKS (24") LF  20.000  29.000  0.000  0.000  0.00

0220 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  200.000  2.000  0.000  0.000  0.00

0225 06777015 000 ELIM EXT PM & MRKS (WORD) EA  250.000  2.000  0.000  0.000  0.00

0230 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.500  20.000  0.000  0.000  0.00

0235 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.000  66.000  0.000  0.000  0.00

0240 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  25.000  2.000  0.000  0.000  0.00

0245 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  25.000  2.000  0.000  0.000  0.00

0250 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  10.000  6.000  0.000  0.000  0.00

0350 70197002 000 SUBSURFACE UTIL LOCATE (WITHIN RDBED) EA  900.000  6.000  0.000  0.000  0.00

0360 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0365 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

Lane Closure Assessment Fee

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  2,900.000  0.000  0.000  0.00

0405 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0410 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00
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0415 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0420 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $391,906.88
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167044 000 LF  500.000DRILL SHAFT (TRF SIG POLE) (36 IN)  39.000  19,500.00 52.00

04167046 LF  820.000DRILL SHAFT (TRF SIG POLE) (48 IN)  22.000  18,040.00 0.00

05007001 000 LS  22,000.000MOBILIZATION  0.900  19,800.00 1.00

05027001 000 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  8,000.00 3.00

06187030 000 LF  30.000CONDT (PVC) (SCH 40) (2")  34.000  1,020.00 50.00

06187036 000 LF  35.000CONDT (PVC) (SCH 40) (3")  55.000  1,925.00 40.00

06187037 000 LF  40.000CONDT (PVC) (SCH 40) (3") (BORE)  223.000  8,920.00 195.00

06187040 000 LF  35.000CONDT (PVC) (SCH 40) (4")  160.000  5,600.00 140.00

06187041 000 LF  40.000CONDT (PVC) (SCH 40) (4") (BORE)  608.000  24,320.00 570.00

06207008 000 LF  2.000ELEC CONDR (NO.8) INSULATED  5,088.000  10,176.00 4,760.00

06207009 000 LF  3.000ELEC CONDR (NO.6) BARE  1,066.000  3,198.00 885.00

06207010 000 LF  15.000ELEC CONDR (NO.6) INSULATED  70.000  1,050.00 50.00

06247008 000 EA  1,600.000GROUND BOX TY D (162922)W/APRON  5.000  8,000.00 5.00

06287191 000 EA  10,000.000ELC SRV TY D 120/240 070(NS)SS(E)SP(O)  1.000  10,000.00 1.00

06367001 000 SF  50.000ALUMINUM SIGNS (TY A)  21.000  1,050.00 21.00

06807002 000 EA  18,000.000INSTALL HWY TRF SIG (ISOLATED)  0.900  16,200.00 1.00

06827001 000 EA  325.000VEH SIG SEC (12")LED(GRN)  8.000  2,600.00 8.00

06827002 000 EA  325.000VEH SIG SEC (12")LED(GRN ARW)  2.000  650.00 2.00

06827003 000 EA  325.000VEH SIG SEC (12")LED(YEL)  8.000  2,600.00 8.00

06827004 000 EA  325.000VEH SIG SEC (12")LED(YEL ARW)  4.000  1,300.00 4.00

06827005 000 EA  325.000VEH SIG SEC (12")LED(RED)  8.000  2,600.00 8.00

06827006 000 EA  325.000VEH SIG SEC (12")LED(RED ARW)  2.000  650.00 2.00

06827042 000 EA  150.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  8.000  1,200.00 8.00

06827043 000 EA  250.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  2.000  500.00 2.00

06847031 000 LF  2.000TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  2,795.000  5,590.00 2,444.00

06847033 000 LF  4.000TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  916.000  3,664.00 650.00

06867040 000 EA  17,000.000INS TRF SIG PL AM(S)1 ARM(36')LUM&ILSN  1.000  17,000.00 1.00

06867044 000 EA  17,500.000INS TRF SIG PL AM(S)1 ARM(40')LUM&ILSN  1.000  17,500.00 2.00

06867048 000 EA  18,000.000INS TRF SIG PL AM(S)1 ARM(44')LUM&ILSN  1.000  18,000.00 1.00

06867060 EA  48,725.000INS TRF SIG PL AM(S)1 ARM(55')LUM&ILSN  1.000  48,725.00 0.00

60017003 000 EA  3,900.000ILSN (8S)  2.000  7,800.00 2.00

60017005 000 EA  4,400.000ILSN (10S)  2.000  8,800.00 2.00

60057001 000 LF  3.000ITS COM CBL (ETHERNET)  15.000  45.00 205.00

60067007 000 LF  2.000VIVDS CABLING  1,243.000  2,486.00 1,238.00

70197001 000 EA  500.000SUBSURFACE UTIL LOCATE (OUTSIDE RDBED)  6.000  3,000.00 6.00

96017001 DOL  1.000MATERIAL ON HAND  3,439.750  3,439.75 1.00

96067009 DOL  1.000FORCE ACCT ELECTRICAL SERVICE  4,070.630  4,070.63 100,000.00

96087001 DOL  82,887.500UNIQUE CHANGE ORDER ITEM 1  1.000  82,887.50 0.00

Added By CO#01 Additional Signal Component

$391,906.88TOTAL ITEM EARNINGS TO DATE


