
091405243CONTRACT ID:

PROJECT: F 2025(895)

CONTRACT:

07253019

PROJECTED AMOUNT: $1,152,277.50

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

RARE EARTH LANDSCAPE SOLUTIONS LLC

Kyle Russell, P.E.

WILLIAMSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/02/2025

07/01/2025

ESTIMATE PAID:

 88

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/03/2025

$1,152,277.50

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,125,474.50

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 94.62

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 91.15

$6,750.00 $1,043,495.44 $1,050,245.44 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$6,750.00 $1,043,495.44 $1,050,245.44 

$0.00 $0.00 $0.00 

$6,750.00 $1,050,245.44 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,043,495.44 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 88

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/03/2025

11/01/2025

 93

 0

 93

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

SATURDAY 3

SUNDAY 3

VEG ESTABLISHMENT 4

VEG MAINTENANCE 14

09/01/2026  1 VEG MAINTENANCE

09/02/2026  1 VEG MAINTENANCE

09/03/2026  1 VEG MAINTENANCE

09/04/2026  1 VEG MAINTENANCE

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 VEG MAINTENANCE

09/09/2026  1 VEG MAINTENANCE

09/10/2026  1 VEG MAINTENANCE

09/11/2026  1 VEG MAINTENANCE

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 VEG MAINTENANCE

09/15/2026  1 VEG MAINTENANCE

09/16/2026  1 VEG MAINTENANCE

09/17/2026  1 VEG MAINTENANCE

09/18/2026  1 VEG MAINTENANCE

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 VEG MAINTENANCE

09/22/2026  1 VEG ESTABLISHMENT

09/23/2026  1 VEG ESTABLISHMENT

09/24/2026  1 VEG ESTABLISHMENT

09/25/2026  1 VEG ESTABLISHMENT
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WORK PERFORMED THIS PERIOD

F 2025(895) 091405243PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0150 01937001 LANDSCAPE ESTABLISH000 MO  3,250.000 $3,250.00 1.000  1.00 24.00

0155 01937007 IRRIG SYS OPER AND MAINT000 MO  3,500.000 $3,500.00 1.000  1.00 24.00

$6,750.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091405243PROJECT CONTROLF 2025(895)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007014 000 TREE PROTECTION (INSTALL) LF  12.000  5,200.000  0.000  6,120.00  73,440.00

0065 01007016 000 TREE PROTECTION (REMOVE) LF  1.400  5,200.000  0.000  6,120.00  8,568.00

0070 01107003 000 EXCAV (SPECIAL) CY  45.000  58.000  0.000  125.36  5,641.20

0075 01327013 000 EMBANK (VEH)(OC)(TY A) CY  86.500  58.000  0.000  58.00  5,017.00

0080 01327015 000 EMBANK (VEH)(OC)(TY B) CY  55.000  522.000  0.000  1,028.31  56,557.05

0085 01327027 000 EMBANK (ORG)(OC)(TY D) CY  45.000  58.000  0.000  125.36  5,641.20

0090 01607007 000 FURN & PLACE TOPSOIL (VEH) CY  55.000  691.500  0.000  896.20  49,291.00

0095 01647012 000 DRILL SEED (PERM_URBAN_CLAY) SY  1.000  21,533.000  0.000  21,533.00  21,533.00

0105 01707001 000 IRRIGATION SYSTEM LS  68,000.000  1.000  0.000  1.00  68,000.00

0110 01927001 000 MULCH CY  90.000  251.000  0.000  250.50  22,545.00

0115 01927003 000 PLANT SOIL MIX CY  95.500  113.000  0.000  150.00  14,325.00

0120 01927004 000 PLANT SOIL MIX (PLANTING SOIL) CY  66.500  832.000  0.000  1,244.71  82,773.22

0125 01927009 000 PLANT BED PREP SY  5.000  3,015.000  0.000  3,134.89  15,674.45

0130 01927017 000 LANDSCAPE EDGE (TY I) LF  27.000  582.700  0.000  461.50  12,460.50

0135 01927018 000 LANDSCAPE EDGE (TY II) LF  18.000  1,108.700  0.000  985.00  17,730.00

0140 01927026 000 PLANT MATERIAL (1 GAL) EA  7.750  17,902.000  0.000  16,134.00  125,038.50

0145 01927029 000 PLANT MATERIAL (5 GAL) EA  30.000  52.000  0.000  46.20  1,386.00

0150 01937001 000 LANDSCAPE ESTABLISH MO  3,250.000  24.000  0.000  1.00  3,250.00

0155 01937007 000 IRRIG SYS OPER AND MAINT MO  3,500.000  24.000  0.000  1.00  3,500.00

0160 01947009 000 RDSIDE AMENITY (GATE) EA  50,000.000  1.000  0.000  1.00  50,000.00

0165 01947020 000 RDSIDE AMENITY (REMOV & RESET) EA  90.000  40.000  0.000  49.00  4,410.00

0170 04237014 000 RETAINING WALL (STONE) SF  95.000  130.500  0.000  173.00  16,435.00

0175 04237029 000 RETAINING WALL (SPECIAL) SF  20.000  857.500  0.000  1,065.13  21,302.60

0180 05007001 000 MOBILIZATION LS  104,580.000  1.000  0.000  0.90  94,122.00

0185 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,070.000  5.000  0.000  5.00  40,350.00

0195 05067034 000 CONSTRUCTION PERIMETER FENCE LF  5.000  1,528.000  0.000  2,955.00  14,775.00

0200 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  6.500  300.000  0.000  775.00  5,037.50

0205 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  300.000  0.000  775.00  1,550.00

0210 05317001 000 CONC SIDEWALKS (4") SY  155.000  1,158.000  0.000  1,220.06  189,109.30

0215 05317006 000 CURB RAMPS (TY 2) EA  3,500.000  1.000  0.000  1.00  3,500.00

0220 05507001 000 CHAIN LINK FENCE (INSTALL) (6') LF  65.000  100.000  0.000  100.00  6,500.00

0225 05507012 000 GATE (INSTALL)(6'X4') EA  1,500.000  1.000  0.000  1.00  1,500.00

0230 50077001 000 STEEL FENCE (REMOVE) LF  50.000  100.000  0.000  100.00  5,000.00

Category Subtotal $1,045,962.52

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  3,068.09  3,068.09

0320 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  1,214.83  1,214.83

Category Subtotal $4,282.92



CONTRACT ID 091405243 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6ESTIMATE 0011

091405243F 2025(895)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 01687001 000 VEGETATIVE WATERING TGL  135.000  98.000  0.000  0.000  0.00

0190 05057001 000 TMA (STATIONARY) DAY  1.000  20.000  0.000  0.000  0.00

0235 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

Lane Closure Assessment Fee

0240 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0245 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  11,300.000  0.000  0.000  0.00

0310 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0315 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0325 96067010 FORCE ACCT IRRIGATION SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,050,245.44
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007014 000 LF  12.000TREE PROTECTION (INSTALL)  6,120.000  73,440.00 5,200.00

01007016 000 LF  1.400TREE PROTECTION (REMOVE)  6,120.000  8,568.00 5,200.00

01107003 000 CY  45.000EXCAV (SPECIAL)  125.360  5,641.20 58.00

01327013 000 CY  86.500EMBANK (VEH)(OC)(TY A)  58.000  5,017.00 58.00

01327015 000 CY  55.000EMBANK (VEH)(OC)(TY B)  1,028.310  56,557.05 522.00

01327027 000 CY  45.000EMBANK (ORG)(OC)(TY D)  125.360  5,641.20 58.00

01607007 000 CY  55.000FURN & PLACE TOPSOIL (VEH)  896.200  49,291.00 691.50

01647012 000 SY  1.000DRILL SEED (PERM_URBAN_CLAY)  21,533.000  21,533.00 21,533.00

01707001 000 LS  68,000.000IRRIGATION SYSTEM  1.000  68,000.00 1.00

01927001 000 CY  90.000MULCH  250.500  22,545.00 251.00

01927003 000 CY  95.500PLANT SOIL MIX  150.000  14,325.00 113.00

01927004 000 CY  66.500PLANT SOIL MIX (PLANTING SOIL)  1,244.710  82,773.22 832.00

01927009 000 SY  5.000PLANT BED PREP  3,134.890  15,674.45 3,015.00

01927017 000 LF  27.000LANDSCAPE EDGE (TY I)  461.500  12,460.50 582.70

01927018 000 LF  18.000LANDSCAPE EDGE (TY II)  985.000  17,730.00 1,108.70

01927026 000 EA  7.750PLANT MATERIAL (1 GAL)  16,134.000  125,038.50 17,902.00

01927029 000 EA  30.000PLANT MATERIAL (5 GAL)  46.200  1,386.00 52.00

01937001 000 MO  3,250.000LANDSCAPE ESTABLISH  1.000  3,250.00 24.00

01937007 000 MO  3,500.000IRRIG SYS OPER AND MAINT  1.000  3,500.00 24.00

01947009 000 EA  50,000.000RDSIDE AMENITY (GATE)  1.000  50,000.00 1.00

01947020 000 EA  90.000RDSIDE AMENITY (REMOV & RESET)  49.000  4,410.00 40.00

04237014 000 SF  95.000RETAINING WALL (STONE)  173.000  16,435.00 130.50

04237029 000 SF  20.000RETAINING WALL (SPECIAL)  1,065.130  21,302.60 857.50

05007001 000 LS  104,580.000MOBILIZATION  0.900  94,122.00 1.00

05027001 000 MO  8,070.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  40,350.00 5.00

05067034 000 LF  5.000CONSTRUCTION PERIMETER FENCE  2,955.000  14,775.00 1,528.00

05067043 000 LF  6.500BIODEG EROSN CONT LOGS (INSTL) (8")  775.000  5,037.50 300.00

05067046 000 LF  2.000BIODEG EROSN CONT LOGS (REMOVE)  775.000  1,550.00 300.00

05317001 000 SY  155.000CONC SIDEWALKS (4")  1,220.060  189,109.30 1,158.00

05317006 000 EA  3,500.000CURB RAMPS (TY 2)  1.000  3,500.00 1.00

05507001 000 LF  65.000CHAIN LINK FENCE (INSTALL) (6')  100.000  6,500.00 100.00

05507012 000 EA  1,500.000GATE (INSTALL)(6'X4')  1.000  1,500.00 1.00

50077001 000 LF  50.000STEEL FENCE (REMOVE)  100.000  5,000.00 100.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  1,214.830  1,214.83 500.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  3,068.090  3,068.09 8,000.00

$1,050,245.44TOTAL ITEM EARNINGS TO DATE


