
Contract ID: 091405250

Project: STP 2026(675)VRUG

Highway:

District: AUSTIN

Contract: 05263238 County: WILLIAMSON

Award Amount: $379,121.00 Area Engineer: BRENDA GUERRA

Projected Amount $487,924.00 Area Number: 775

Adj Projected Amount $0.00

Contractor: E-Z BEL CONSTRUCTION, LLC

Estimate Number: 0001 Letting Date: 05/07/2026

Estimate Paid: Award Date: 05/22/2026

Estimate Period: 6/16/2026 to 7/25/2026 Notice To Proceed Date: 06/16/2026

Estimate Type: Progress Work Begin Date:

% Complete 4.
310000000000
0005

Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $21,009.90 $0.00 $21,009.90

Participating $21,009.90 $0.00 $21,009.90

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $21,009.90 $0.00 $21,009.90

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/16/2026 Liquidated Damage Rate $760.00
Bid Days: 142

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 142
0

Days Charged to Date: 0 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

OTHER - SEE
RMRKS

7

SATURDAY 2

SUNDAY 1

Total Period Days: 0 10 10 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/16/2026 1 ü OTHER - SEE RMRKS Time was to begin but was suspended due to waiting on another CSJ to begin work at
the same time

07/17/2026 1 ü OTHER - SEE RMRKS Time suspended due to waiting on another CSJ to begin work at the same time

07/18/2026 1 ü SATURDAY Time suspended due to waiting on another CSJ to begin work at the same time

07/19/2026 1 ü SUNDAY

07/20/2026 1 ü OTHER - SEE RMRKS Time suspended due to waiting on another CSJ to begin work at the same time

07/21/2026 1 ü OTHER - SEE RMRKS Time suspended due to waiting on another CSJ to begin work at the same time

07/22/2026 1 ü OTHER - SEE RMRKS Time suspended due to waiting on another CSJ to begin work at the same time

07/23/2026 1 ü OTHER - SEE RMRKS Time suspended due to waiting on another CSJ to begin work at the same time

07/24/2026 1 ü OTHER - SEE RMRKS Time suspended due to waiting on another CSJ to begin work at the same time

07/25/2026 1 ü SATURDAY

Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:29:00 PM

Contract: 091405250 Payment Estimate: 0001 Page: 3 of 13



Worked Performed This Period

Project: STP 2026(675)VRUG Control 091405250

Category: 001 Description: Install Traffic Signal

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0315 96017001 MATERIAL ON HAND DOL $1.00 18085.90 $18,085.90 1.00 18,085.90

0070 05007001 000 MOBILIZATION LS $34,000.00 0.0860 $2,924.00 1.00 0.09

Total Item Earnings This Estimate $21,009.90
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Contract Line Items

Project: STP 2026(675)VRUG Control 091405250

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $400.00 26.00 0.00 0.00 $0.00

0065 04167046 0 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $580.00 22.00 0.00 0.00 $0.00

0070 05007001 0 MOBILIZATION LS $34,000.00 1.00 0.00 0.09 $2,924.00

0075 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,250.00 3.00 0.00 0.00 $0.00

0080 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $145.00 120.00 0.00 0.00 $0.00

0085 05057001 0 TMA (STATIONARY) DAY $450.00 20.00 0.00 0.00 $0.00

0090 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 2.00 0.00 0.00 $0.00

0095 06187030 0 CONDT (PVC) (SCH 40) (2") LF $21.00 115.00 0.00 0.00 $0.00

0100 06187036 0 CONDT (PVC) (SCH 40) (3") LF $11.50 1,190.00 0.00 0.00 $0.00

0105 06187037 0 CONDT (PVC) (SCH 40) (3") (BORE) LF $31.00 705.00 0.00 0.00 $0.00

0110 06207008 0 ELEC CONDR (NO.8) INSULATED LF $1.50 3,890.00 0.00 0.00 $0.00

0115 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.00 75.00 0.00 0.00 $0.00

0120 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,350.00 6.00 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2026(675)VRUG Control 091405250

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06287149 0 ELC SRV TY D 120/240 060(NS)SS(E)SP(U) EA $7,600.00 1.00 0.00 0.00 $0.00

0130 06367001 0 ALUMINUM SIGNS (TY A) SF $50.00 62.00 0.00 0.00 $0.00

0135 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,300.00 1.00 0.00 0.00 $0.00

0140 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $1,300.00 1.00 0.00 0.00 $0.00

0145 06447017 0 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA $1,300.00 2.00 0.00 0.00 $0.00

0150 06447073 0 REMOVE SM RD SN SUP&AM EA $170.00 8.00 0.00 0.00 $0.00

0155 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $25.00 48.00 0.00 0.00 $0.00

0160 06667090 0 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $150.00 5.00 0.00 0.00 $0.00

0165 06667352 0 PAVEMENT SLER 24" LF $3.00 48.00 0.00 0.00 $0.00

0170 06667365 0 PAVEMENT SLER (YLD TRI) EA $50.00 5.00 0.00 0.00 $0.00

0175 06777001 0 ELIM EXT PM & MRKS (4") LF $10.00 12.00 0.00 0.00 $0.00

0180 06777004 0 ELIM EXT PM & MRKS (8") LF $10.00 4.00 0.00 0.00 $0.00

0185 06777008 0 ELIM EXT PM & MRKS (24") LF $10.00 12.00 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2026(675)VRUG Control 091405250

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06787008 0 PAV SURF PREP FOR MRK (24") LF $5.00 48.00 0.00 0.00 $0.00

0195 06787023 0 PAV SURF PREP FOR MRK (36")(YLD TRI) EA $50.00 5.00 0.00 0.00 $0.00

0200 06807003 0 INSTALL HWY TRF SIG (SYSTEM) EA $44,500.00 1.00 0.00 0.00 $0.00

0205 06827001 0 VEH SIG SEC (12")LED(GRN) EA $335.00 6.00 0.00 0.00 $0.00

0210 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $335.00 2.00 0.00 0.00 $0.00

0215 06827003 0 VEH SIG SEC (12")LED(YEL) EA $335.00 12.00 0.00 0.00 $0.00

0220 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $335.00 1.00 0.00 0.00 $0.00

0225 06827005 0 VEH SIG SEC (12")LED(RED) EA $335.00 6.00 0.00 0.00 $0.00

0230 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $335.00 1.00 0.00 0.00 $0.00

0235 06827042 0 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $195.00 6.00 0.00 0.00 $0.00

0240 06827043 0 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $200.00 1.00 0.00 0.00 $0.00

0245 06847031 0 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $2.00 645.00 0.00 0.00 $0.00

0250 06847033 0 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $2.00 745.00 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2026(675)VRUG Control 091405250

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06857004 0 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA $7,500.00 3.00 0.00 0.00 $0.00

0260 06867047 0 INS TRF SIG PL AM(S)1 ARM(44')LUM EA $16,600.00 1.00 0.00 0.00 $0.00

0265 06867051 0 INS TRF SIG PL AM(S)1 ARM(48')LUM EA $18,600.00 1.00 0.00 0.00 $0.00

0270 06867067 0 INS TRF SIG PL AM(S)1 ARM(65')LUM EA $41,100.00 1.00 0.00 0.00 $0.00

0275 60057001 0 ITS COM CBL (ETHERNET) LF $1.00 265.00 0.00 0.00 $0.00

0280 60077001 0 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $9,000.00 1.00 0.00 0.00 $0.00

0285 60087001 0 RVDS (PRESENCE DETECTION ONLY) EA $6,700.00 3.00 0.00 0.00 $0.00

0290 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $10,000.00 2.00 0.00 0.00 $0.00

0295 60187005 0 CCTV FIELD EQUIPMENT (DIGITAL) EA $12,000.00 1.00 0.00 0.00 $0.00

0300 60187006 0 CCTV MOUNT (POLE) EA $400.00 1.00 0.00 0.00 $0.00

0305 60187011 0 CCTV FIELD CONTROLLER EA $800.00 1.00 0.00 0.00 $0.00

0310 96057002 RUC CREDIT OR DAMAGE DOL $1.00 1.00 0.00 0.00 $0.00

0315 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 18,085.90 $18,085.90
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Contractor's Estimate Package
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Contract Line Items

Project: STP 2026(675)VRUG Control 091405250

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $21,009.90

Contract Line Items

Project: STP 2026(675)VRUG Control 091405250

Category: 002 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0500 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 3,800.00 0.00 0.00 $0.00

0505 96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 0.00 $0.00

0510 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 0.00 $0.00

0515 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 0.00 $0.00

0520 96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

0525 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

0530 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 90,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00
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Total Item earnings this contract $21,009.90
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $400.00 26.00 0.00 $0.00

04167046 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $580.00 22.00 0.00 $0.00

05007001 MOBILIZATION LS $34,000.00 1.00 0.09 $2,924.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,250.00 3.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $145.00 120.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $450.00 20.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 2.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $21.00 115.00 0.00 $0.00

06187036 CONDT (PVC) (SCH 40) (3") LF $11.50 1,190.00 0.00 $0.00

06187037 CONDT (PVC) (SCH 40) (3") (BORE) LF $31.00 705.00 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $1.50 3,890.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $2.00 75.00 0.00 $0.00

06247008 GROUND BOX TY D (162922)W/APRON EA $1,350.00 6.00 0.00 $0.00

06287149 ELC SRV TY D 120/240 060(NS)SS(E)SP(U) EA $7,600.00 1.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $50.00 62.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,300.00 1.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $1,300.00 1.00 0.00 $0.00

06447017 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA $1,300.00 2.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $170.00 8.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $25.00 48.00 0.00 $0.00

06667090 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $150.00 5.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $3.00 48.00 0.00 $0.00

06667365 PAVEMENT SLER (YLD TRI) EA $50.00 5.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $10.00 12.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $10.00 4.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $10.00 12.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $5.00 48.00 0.00 $0.00

06787023 PAV SURF PREP FOR MRK (36")(YLD TRI) EA $50.00 5.00 0.00 $0.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06807003 INSTALL HWY TRF SIG (SYSTEM) EA $44,500.00 1.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $335.00 6.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $335.00 2.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $335.00 12.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $335.00 1.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $335.00 6.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $335.00 1.00 0.00 $0.00

06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $195.00 6.00 0.00 $0.00

06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $200.00 1.00 0.00 $0.00

06847031 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $2.00 645.00 0.00 $0.00

06847033 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $2.00 745.00 0.00 $0.00

06857004 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA $7,500.00 3.00 0.00 $0.00

06867047 INS TRF SIG PL AM(S)1 ARM(44')LUM EA $16,600.00 1.00 0.00 $0.00

06867051 INS TRF SIG PL AM(S)1 ARM(48')LUM EA $18,600.00 1.00 0.00 $0.00

06867067 INS TRF SIG PL AM(S)1 ARM(65')LUM EA $41,100.00 1.00 0.00 $0.00

60057001 ITS COM CBL (ETHERNET) LF $1.00 265.00 0.00 $0.00

60077001 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $9,000.00 1.00 0.00 $0.00

60087001 RVDS (PRESENCE DETECTION ONLY) EA $6,700.00 3.00 0.00 $0.00

60087002 RVDS (ADVANCE DETECTION ONLY) EA $10,000.00 2.00 0.00 $0.00

60187005 CCTV FIELD EQUIPMENT (DIGITAL) EA $12,000.00 1.00 0.00 $0.00

60187006 CCTV MOUNT (POLE) EA $400.00 1.00 0.00 $0.00

60187011 CCTV FIELD CONTROLLER EA $800.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 18,085.90 $18,085.90

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96057002 RUC CREDIT OR DAMAGE DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 3,800.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 $0.00

96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 90,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 $0.00

96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 $0.00

Total Item Earnings To Date $21,009.90
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