
091418119CONTRACT ID:

PROJECT: C 914-18-119

CONTRACT:

10253226

PROJECTED AMOUNT: $869,868.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

STX CIVIL

Diana Schulze, P.E.

BASTROP

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

10/31/2025AWARD DATE:

ESTIMATE PERIOD:

0002

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/13/2025

10/09/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$869,868.00

CONTRACT:

12/26/2025

AWARD AMOUNT: $846,903.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.91

$7,930.00 $0.00 $7,930.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$7,930.00 $0.00 $7,930.00 

$0.00 $0.00 $0.00 

$7,930.00 $7,930.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 72

 0

 72

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

HOLIDAY 1

OTHER - SEE RMRKS 20

SATURDAY 5

SUNDAY 5

12/26/2025  1

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1 HOLIDAY

01/02/2026  1

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

C 914-18-119 091418119PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0175 05007001 MOBILIZATION000 LS  65,000.000 $7,930.00 0.122  0.12 1.00

$7,930.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091418119PROJECT CONTROLC 914-18-119

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0175 05007001 000 MOBILIZATION LS  65,000.000  1.000  0.000  0.12  7,930.00

Category Subtotal $7,930.00

091418119C 914-18-119PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007001 000 PREPARING ROW AC  19,200.000  8.700  0.000  0.000  0.00

0065 01047028 000 REMOV CONC (WINGWALL) CY  750.000  7.000  0.000  0.000  0.00

0070 01047044 000 REMOV CONC (INTER ART CONC BLOCKS) SY  5.000  1,081.000  0.000  0.000  0.00

0075 01107001 000 EXCAV (ROADWAY) CY  30.000  355.700  0.000  0.000  0.00

0080 01327005 000 EMBANK (FNL)(OC)(TY C) CY  40.000  330.700  0.000  0.000  0.00

0085 01607002 000 FURN & PLACE TOPSOIL (4") SY  4.000  1,455.000  0.000  0.000  0.00

0090 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  3.000  1,455.000  0.000  0.000  0.00

0095 01697026 000 SOIL RET BLKT(SL_MOD_SAND_WLDLFE) SY  6.000  1,455.000  0.000  0.000  0.00

0100 04017001 000 FLOWABLE BACKFILL CY  375.000  9.000  0.000  0.000  0.00

0105 04027001 000 TRENCH EXCAVATION PROTECTION LF  25.000  80.000  0.000  0.000  0.00

0110 04327030 000 RIPRAP (STONE COMMON)(DRY)(8 IN) CY  180.000  659.100  0.000  0.000  0.00

0115 04597001 000 GABIONS (GALV) CY  560.000  20.600  0.000  0.000  0.00

0120 04627002 000 CONC BOX CULV (3 FT X 3 FT) LF  500.000  72.000  0.000  0.000  0.00

0125 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF  520.000  62.000  0.000  0.000  0.00

0130 04627013 000 CONC BOX CULV (6 FT X 5 FT) LF  850.000  50.000  0.000  0.000  0.00

0135 04647003 000 RC PIPE (CL III)(18 IN) LF  125.000  123.000  0.000  0.000  0.00

0140 04647005 000 RC PIPE (CL III)(24 IN) LF  140.000  42.000  0.000  0.000  0.00

0145 04667149 000 WINGWALL (FW - 0) (HW=7 FT) EA  17,000.000  2.000  0.000  0.000  0.00

0150 04667205 000 WINGWALL (SW - 0) (HW=6 FT) EA  15,000.000  2.000  0.000  0.000  0.00

0155 04807001 000 CLEAN EXIST CULVERTS EA  3,500.000  12.000  0.000  0.000  0.00

0160 04967007 000 REMOV STR (PIPE) LF  18.000  165.000  0.000  0.000  0.00

0165 04967008 000 REMOV STR (BOX CULVERT) LF  100.000  184.000  0.000  0.000  0.00

0170 04967018 000 REMOVE STR (GABION) LF  30.000  100.000  0.000  0.000  0.00

0180 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  5.000  0.000  0.000  0.00

0185 05067004 000 ROCK FILTER DAMS (INSTALL) (TY 4) LF  50.000  600.000  0.000  0.000  0.00

0190 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  600.000  0.000  0.000  0.00

0195 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  1,020.000  0.000  0.000  0.00

0200 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  1,020.000  0.000  0.000  0.00

0205 40017001 000 INTRLCK ART CONC BLKS SF  10.000  9,728.000  0.000  0.000  0.00

0210 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0215 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  8,463.000  0.000  0.000  0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0310 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0315 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0320 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,930.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  65,000.000MOBILIZATION  0.122  7,930.00 1.00

$7,930.00TOTAL ITEM EARNINGS TO DATE


