
 558,553.68

091500261CONTRACT ID:

PROJECT: C 915-00-261

CONTRACT:

04243216

PROJECTED AMOUNT: $914,908.41

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 096

THE LEVY COMPANY, INC.

Dale L. Picha, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/25/2024AWARD DATE:

ESTIMATE PERIOD:

0026

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/16/2024

04/05/2024

ESTIMATE PAID:

 255
 41.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/14/2024

$1,473,462.09

CONTRACT:

09/01/2026

AWARD AMOUNT: $914,908.41

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.61

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 99.37

$0.00 $1,464,205.42 $1,464,205.42 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,464,205.42 $1,464,205.42 

$0.00 $0.00 $0.00 

$0.00 $1,464,205.42 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,464,205.42 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 255

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/14/2024

08/14/2024

 215

 41

 256

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 18

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

091500261PROJECT CONTROLC 915-00-261

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

  69 05006001 MOBILIZATION LS  8,227.090  0.000  1.000  1.00  8,227.09

Mobilization for CO 4

0060 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  229.840  14.000  0.000  36.00  8,274.24

0065 05006001 008 MOBILIZATION LS  91,490.840  1.000  0.000  0.90  82,341.76

0066 05006001 MOBILIZATION LS  11,883.570  0.000  1.000  1.00  11,883.57

0068 05006001 MOBILIZATION LS  8,227.090  0.000  1.000  1.00  8,227.09

Mobilization for CO 3

0070 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,372.440  14.000  2.000  16.00  21,959.04

0076 06366003 ALUMINUM SIGNS (TY O) SF  42.860  0.000  105.000  317.50  13,608.05

Added by CO 1

0080 06366007 001 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  26.400  204.000  9.000  243.50  6,428.40

0085 06366008 001 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  29.730  9,960.000  2,554.500  12,570.75  373,728.41

0090 06366009 001 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  42.860  5,602.000  7,039.500  12,320.25  528,045.93

0091 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  66.600  0.000  330.000  330.00  21,978.00

Replace Curve Warning Signs LP410

0095 06446051 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  3,811.670  19.000  7.000  18.00  68,610.06

0100 06446076 000 REMOVE SM RD SN SUP&AM EA  308.370  16.000  2.000  18.00  5,550.66

0105 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  4.250  3,288.400  12,330.000  6,086.51  25,867.66

0106 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  4,272.270  0.000  5.000  3.00  12,816.81

REPLACE FLASH BEACONS

0110 06476003 000 REMOVE LRSA EA  1,040.310  1.000  11.000  3.00  3,120.93

0115 06546007 001 REMOVE SIGN WALKWAY EA  199.550  1.000  0.000  4.00  798.20

0120 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  6,791.950  2.000  0.000  1.00  6,791.95

0125 60286001 000 INSTALL DMS (POLE MTD CABINET) EA  13,404.530  8.000  0.000  8.00  107,236.24

0130 60936011 000 REMOVE EXIST FIB OPT DMS SYS(TY-3) EA  3,036.360  8.000  0.000  8.00  24,290.88

0135 61856005 002 TMA (MOBILE OPERATION) DAY  56.460  215.000  0.000  160.00  9,033.60

Category Subtotal $1,348,818.57

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

215 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  78,479.66  78,479.66

225 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  27,765.99  27,765.99

Category Subtotal $106,245.65

091500261C 915-00-261PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0075 06186068 000 CONDT (RM) (1 1/2") LF  19.930  480.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

200 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

205 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

210 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

220 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

230 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

235 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1,000.000  0.000  0.000  0.00

240 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

PROJECT C 915-00-261 CONTROL 091500261

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0067 05006001 MOBILIZATION LS  9,141.200  0.000  1.000  1.00  9,141.20

Mobilization of CO 5

 9,141.20Category Subtotal

091500261C 915-00-261PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0111 06506205 REMOVE OVERHD SIGN SUP (SIGN ONLY) EA  1,450.000  0.000  1.000  0.000  0.00

Added by CO 4

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,464,205.42
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166018 000 LF  229.840DRILL SHAFT (SIGN MTS) (24 IN)  36.000  8,274.24 14.00

05006001 LS  8,227.090MOBILIZATION  2.000  16,454.18 1.00

Mobilization for CO 3

05006001 LS  9,141.200MOBILIZATION  1.000  9,141.20 1.00

Mobilization of CO 5

05006001 LS  11,883.570MOBILIZATION  1.000  11,883.57 1.00

05006001 008 LS  91,490.840MOBILIZATION  0.900  82,341.76 1.00

05026001 008 MO  1,372.440BARRICADES, SIGNS AND TRAFFIC HANDLING  16.000  21,959.04 14.00

06366003 SF  42.860ALUMINUM SIGNS (TY O)  317.500  13,608.05 0.00

06366007 001 SF  26.400REPLACE EXISTING ALUMINUM SIGNS(TY A)  243.500  6,428.40 204.00

06366008 001 SF  29.730REPLACE EXISTING ALUMINUM SIGNS(TY G)  12,570.750  373,728.41 9,960.00

06366009 001 SF  42.860REPLACE EXISTING ALUMINUM SIGNS(TY O)  12,320.250  528,045.93 5,602.00

06446051 000 EA  3,811.670IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL)  18.000  68,610.06 19.00

06446076 000 EA  308.370REMOVE SM RD SN SUP&AM  18.000  5,550.66 16.00

06476001 000 LB  4.250INSTALL LRSS (STRUCT STEEL)  6,086.508  25,867.66 3,288.40

06476003 000 EA  1,040.310REMOVE LRSA  3.000  3,120.93 1.00

06546007 001 EA  199.550REMOVE SIGN WALKWAY  4.000  798.20 1.00

60016002 000 EA  6,791.950PORTABLE CHANGEABLE MESSAGE SIGN  1.000  6,791.95 2.00

60286001 000 EA  13,404.530INSTALL DMS (POLE MTD CABINET)  8.000  107,236.24 8.00

60936011 000 EA  3,036.360REMOVE EXIST FIB OPT DMS SYS(TY-3)  8.000  24,290.88 8.00

61856005 002 DAY  56.460TMA (MOBILE OPERATION)  160.000  9,033.60 215.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  78,479.658  78,479.66 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  27,765.990  27,765.99 1,000.00

96086001 DOL  4,272.270UNIQUE CHANGE ORDER ITEM 1  3.000  12,816.81 0.00

96086002 DOL  66.600UNIQUE CHANGE ORDER ITEM 2  330.000  21,978.00 0.00

Replace Curve Warning Signs LP410

$1,464,205.42TOTAL ITEM EARNINGS TO DATE


