
 393,938.88

091500270CONTRACT ID:

PROJECT: F 2B24(173)

CONTRACT:

06243214

PROJECTED AMOUNT: $9,168,264.10

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

RELMCO, INC.

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0023

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/01/2024

06/06/2024

ESTIMATE PAID:

 276
 100.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$9,562,202.98

CONTRACT:

09/01/2026

AWARD AMOUNT: $9,168,264.03

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.80

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 20.86

$120,414.25 $1,874,645.97 $1,995,060.22 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$120,414.25 $1,874,645.97 $1,995,060.22 

$0.00 $0.00 $0.00 

$120,414.25 $1,995,060.22 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,874,645.97 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 276

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

10/30/2024

 269

 100

 369

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  20  10

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

F 2B24(173) 091500270PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01106001 EXCAVATION (ROADWAY)000 CY  10.000 $4,050.00 405.000  22,092.00 51,601.00

0075 01326006 EMBANKMENT (FINAL)(DENS CONT)(TY C)000 CY  17.000 $26,163.00 1,539.000  15,143.00 53,924.00

0115 04036001 TEMPORARY SPL SHORING000 SF  23.000 $17,020.00 740.000  19,370.78 60,297.00

0190 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  5,000.000 $5,000.00 1.000  15.00 24.00

0210 05066038 TEMP SEDMT CONT FENCE (INSTALL)005 LF  3.850 $897.05 233.000  2,493.00 5,303.00

0220 05066041 BIODEG EROSN CONT LOGS (INSTL) (12")005 LF  0.611 $24.44 40.000  188.00 457.00

0255 05126107 PORT CTB (FURN & INST)(TL-3 LPCB)000 LF  75.000 $29,250.00 390.000  390.00 1,000.00

0275 05426001 REMOVE METAL BEAM GUARD FENCE000 LF  3.225 $403.13 125.000  2,211.00 3,934.00

0300 05456005 CRASH CUSH ATTEN (REMOVE)000 EA  913.750 $1,827.50 2.000  12.00 12.00

0305 05456019 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)000 EA  8,500.000 $17,000.00 2.000  13.00 6.00

0585 30766003 D-GR HMA TY-B PG64-22 (EXEMPT)000 TON  179.550 $18,779.13 104.590  104.59 1,448.00

$120,414.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091500270PROJECT CONTROLF 2B24(173)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01046009 000 REMOVING CONC (RIPRAP) SY  15.000  1,180.000  400.000  731.00  10,965.00

0070 01106001 000 EXCAVATION (ROADWAY) CY  10.000  45,580.000  6,021.000  22,092.00  220,920.00

0075 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  17.000  47,300.000  6,624.000  15,143.00  257,431.00

0115 04036001 000 TEMPORARY SPL SHORING SF  23.000  54,180.000  6,117.000  19,370.78  445,527.94

0185 05006001 000 MOBILIZATION LS  815,000.000  1.000  0.000  0.90  733,500.00

0190 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  17.000  7.000  15.00  75,000.00

0195 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  42.350  228.000  0.000  111.00  4,700.85

0200 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  26.763  427.000  0.000  114.33  3,059.81

0210 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.850  5,303.000  0.000  2,493.00  9,598.05

0220 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  0.611  457.000  0.000  188.00  114.87

0225 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.100  457.000  0.000  76.00  83.60

0230 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  25.000  4,415.000  0.000  570.00  14,250.00

0245 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  15.000  4,415.000  0.000  120.00  1,800.00

0255 05126107 000 PORT CTB (FURN & INST)(TL-3 LPCB) LF  75.000  1,000.000  0.000  390.00  29,250.00

0275 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.225  3,934.000  0.000  2,211.00  7,130.48

0285 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  268.750  6.000  0.000  2.00  537.50

0295 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  268.750  2.000  0.000  1.00  268.75

0300 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  913.750  12.000  0.000  12.00  10,965.00

0305 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,500.000  6.000  0.000  13.00  110,500.00

0585 30766003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  179.550  1,448.000  0.000  104.59  18,779.13

0625 72766053 000 SAWCUT AND REMOVAL OF EXIST ASPH PAV SY  10.000  3,085.000  0.000  490.66  4,906.60

Category Subtotal $1,959,288.58

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0700 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  33,768.50  33,768.50

0715 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  2,003.14  2,003.14

Category Subtotal $35,771.64

091500270F 2B24(173)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01046001 000 REMOVING CONC (PAV) SY  15.000  485.000  0.000  0.000  0.00

0080 01326056 000 EMBANKMENT (FINAL)(ORD COMP)(TY C2)(DS) CY  38.000  1,137.000  0.000  0.000  0.00

0085 01606006 000 FURNISHING AND PLACING TOPSOIL (3") SY  3.000  19,248.000  2,404.000  0.000  0.00

0090 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.258  19,248.000  2,404.000  0.000  0.00

0095 01696001 000 SOIL RETENTION BLANKETS (CL 1) (TY A) SY  1.613  19,230.000  2,404.000  0.000  0.00

0100 02476041 005 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  75.000  5,674.000  0.000  0.000  0.00



CONTRACT ID 091500270 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 8ESTIMATE 0023

0105 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  180.600  279.000  0.000  0.000  0.00

0110 03606004 001 CONC PVMT (CONT REINF - CRCP) (10") SY  185.000  485.000  0.000  0.000  0.00

0120 04166003 000 DRILL SHAFT (30 IN) LF  295.000  5,400.000  0.000  0.000  0.00

0121 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  339.250  1.000  0.000  0.000  0.00

Item 416.5.1.1  Pay by the LF

0122 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  368.750  1.000  0.000  0.000  0.00

Item 416.5.1.1  Pay by the LF

0123 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

ITEM 416.5.2.

0125 04166004 000 DRILL SHAFT (36 IN) LF  385.000  112.000  0.000  0.000  0.00

0126 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  442.750  1.000  0.000  0.000  0.00

Item 416.5.1.1  Pay by the LF

0127 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  481.250  1.000  0.000  0.000  0.00

Item 416.5.1.1  Pay by the LF

0128 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

ITEM 416.5.2

0130 04206098 001 CL F CONC (FOOTING) CY  711.200  692.000  0.000  0.000  0.00

0135 04236008 005 RETAINING WALL (CAST - IN - PLACE) SF  48.000  7,147.000  0.000  0.000  0.00

0140 04326002 000 RIPRAP (CONC)(5 IN) CY  495.000  802.000  56.000  0.000  0.00

0145 04326024 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  155.000  117.000  0.000  0.000  0.00

0150 04326027 000 RIPRAP (STONE COMMON)(DRY)(24 IN) CY  175.000  1,500.000  0.000  0.000  0.00

0155 04326041 000 RIPRAP (SPECIAL) CY  475.000  500.000  0.000  0.000  0.00

0160 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  485.000  55.000  0.000  0.000  0.00

0165 04646005 001 RC PIPE (CL III)(24 IN) LF  100.000  93.000  0.000  0.000  0.00

0170 04656005 001 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  8,950.000  1.000  0.000  0.000  0.00

0175 04966007 000 REMOV STR (PIPE) LF  20.000  91.000  0.000  0.000  0.00

0180 04966107 000 REMOVE STR (SOUNDWALL) LF  1,000.000  12.000  0.000  0.000  0.00

0205 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  5.170  427.000  0.000  0.000  0.00

0215 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.275  5,303.000  0.000  0.000  0.00

0235 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  10.000  390.000  0.000  0.000  0.00

0240 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  15.000  4,570.000  0.000  0.000  0.00

0250 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  15.000  1,000.000  0.000  0.000  0.00

0260 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  23.381  4,000.000  0.000  0.000  0.00

0265 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,392.950  6.000  0.000  0.000  0.00

0270 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,574.875  2.000  0.000  0.000  0.00

0280 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  268.750  2.000  0.000  0.000  0.00

0290 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,476.550  2.000  0.000  0.000  0.00

0310 06186023 000 CONDT (PVC) (SCH 40) (2") LF  17.200  2,400.000  0.000  0.000  0.00

0315 06186024 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  43.000  100.000  0.000  0.000  0.00

0320 06186026 000 CONDT (PVC) (SCH 40) (2") (STL ENCSE) LF  80.625  100.000  0.000  0.000  0.00

0325 06186030 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  53.750  2,400.000  0.000  0.000  0.00

0330 06186031 000 CONDT (PVC) (SCH 40) (3") (CONC ENCSE) LF  38.700  100.000  0.000  0.000  0.00

0335 06206009 000 ELEC CONDR (NO.6) BARE LF  1.505  2,600.000  0.000  0.000  0.00

0340 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.096  2,600.000  0.000  0.000  0.00

0345 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,467.375  4.000  0.000  0.000  0.00

0350 06286225 000 ELC SRV TY D 120/240 100(NS)GS(N)GC(O) EA  6,987.500  2.000  0.000  0.000  0.00

0355 06366007 001 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  27.950  40.000  0.000  0.000  0.00

0360 06366008 001 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  30.100  396.000  0.000  0.000  0.00

0365 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,284.625  1.000  0.000  0.000  0.00

0370 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,397.500  4.000  0.000  0.000  0.00

0375 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,854.375  1.000  0.000  0.000  0.00

0380 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  1,209.375  7.000  0.000  0.000  0.00
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0385 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  53.750  50.000  0.000  0.000  0.00

0390 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.344  1,490.000  0.000  0.000  0.00

0395 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.344  7,965.000  0.000  0.000  0.00

0400 06626082 000 WK ZN PAV MRK REMOV (W)(ENTR GORE) EA  591.250  1.000  0.000  0.000  0.00

0405 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.344  2,280.000  0.000  0.000  0.00

0410 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  0.538  1,205.000  0.000  0.000  0.00

0415 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.538  8,480.000  0.000  0.000  0.00

0420 06666180 007 REFL PAV MRK TY II (W) 12" (SLD) LF  2.688  48.000  0.000  0.000  0.00

0425 06666182 007 REFL PAV MRK TY II (W) 24" (SLD) LF  9.675  110.000  0.000  0.000  0.00

0430 06666184 007 REFL PAV MRK TY II (W) (ARROW) EA  188.125  5.000  0.000  0.000  0.00

0435 06666187 007 REFL PAV MRK TY II (W) (UTURN ARROW) EA  188.125  2.000  0.000  0.000  0.00

0440 06666190 007 REFL PAV MRK TY II (W) (LNDP ARW) EA  209.625  2.000  0.000  0.000  0.00

0445 06666192 007 REFL PAV MRK TY II (W) (WORD) EA  188.125  7.000  0.000  0.000  0.00

0450 06666193 007 REFL PAV MRK TY II (W) (ENTR GORE) EA  591.250  1.000  0.000  0.000  0.00

0455 06666194 007 REFL PAV MRK TY II (W) (EXIT GORE) EA  591.250  1.000  0.000  0.000  0.00

0460 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.538  1,380.000  0.000  0.000  0.00

0465 06666225 007 PAVEMENT SEALER 6" LF  0.538  15,965.000  0.000  0.000  0.00

0470 06666228 007 PAVEMENT SEALER 12" LF  1.075  48.000  0.000  0.000  0.00

0475 06666230 007 PAVEMENT SEALER 24" LF  2.150  110.000  0.000  0.000  0.00

0480 06666231 007 PAVEMENT SEALER (ARROW) EA  53.750  5.000  0.000  0.000  0.00

0485 06666232 007 PAVEMENT SEALER (WORD) EA  53.750  7.000  0.000  0.000  0.00

0490 06666236 007 PAVEMENT SEALER (UTURN ARROW) EA  53.750  2.000  0.000  0.000  0.00

0495 06666237 007 PAVEMENT SEALER (LNDP ARROW) EA  59.125  7.000  0.000  0.000  0.00

0500 06666239 007 PAVEMENT SEALER (ENTR GORE) EA  591.250  1.000  0.000  0.000  0.00

0505 06666240 007 PAVEMENT SEALER (EXIT GORE) EA  591.250  1.000  0.000  0.000  0.00

0510 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.075  1,355.000  0.000  0.000  0.00

0515 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.075  7,830.000  0.000  0.000  0.00

0520 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.075  1,830.000  0.000  0.000  0.00

0525 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  1.881  10,200.000  0.000  0.000  0.00

0530 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  1.881  1,380.000  0.000  0.000  0.00

0535 06726010 000 REFL PAV MRKR TY II-C-R EA  6.450  186.000  0.000  0.000  0.00

0540 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  1.075  1,450.000  0.000  0.000  0.00

0545 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.054  15,085.000  0.000  0.000  0.00

0550 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.323  48.000  0.000  0.000  0.00

0555 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.538  110.000  0.000  0.000  0.00

0560 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  12.900  7.000  0.000  0.000  0.00

0565 06786012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  18.275  2.000  0.000  0.000  0.00

0570 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  16.125  7.000  0.000  0.000  0.00

0575 06786018 000 PAV SURF PREP FOR MRK (EXIT GORE) EA  188.125  1.000  0.000  0.000  0.00

0580 07526013 000 TREE REMOVAL (60" - 72" DIA) EA  4,500.000  5.000  0.000  0.000  0.00

0590 30766066 000 TACK COAT GAL  6.300  376.000  0.000  0.000  0.00

0595 30776081 000 SP MIXES SP-C SAC-B PG70-22 (EXEMPT) TON  289.800  370.000  0.000  0.000  0.00

0600 30856001 000 UNDERSEAL COURSE GAL  43.050  749.000  0.000  0.000  0.00

0605 41126001 000 SOUND WALL SF  165.000  1,247.000  0.000  0.000  0.00

0610 50016002 000 GEOGRID BASE REINFORCEMENT (TY II) SY  3.000  1,360.000  0.000  0.000  0.00

0615 60166008 000 ITS MULTI-DUCT CND (PVC-40)(CONC ENCSE) LF  53.750  100.000  0.000  0.000  0.00

0620 60166009 000 ITS MULTI-DUCT CND (PVC-40)(STL ENCSE) LF  134.375  100.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0705 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0710 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  10,032.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0720 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0725 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0730 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0735 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1,000.000  0.000  0.000  0.00

0740 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0745 96066063 FORCE ACCOUNT - CRASH CUSHION REPAIR #1 DOL  1.000  1,000.000  0.000  0.000  0.00

3rd PARTY DAMAGES-MBGF, ATTENUATOR, ILLUM, ETC.

0750 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

ITEM 628.5.1

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,995,060.22
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046009 000 SY  15.000REMOVING CONC (RIPRAP)  731.000  10,965.00 1,180.00

01106001 000 CY  10.000EXCAVATION (ROADWAY)  22,092.000  220,920.00 45,580.00

01326006 000 CY  17.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  15,143.000  257,431.00 47,300.00

04036001 000 SF  23.000TEMPORARY SPL SHORING  19,370.780  445,527.94 54,180.00

05006001 000 LS  815,000.000MOBILIZATION  0.900  733,500.00 1.00

05026001 008 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  15.000  75,000.00 17.00

05066001 005 LF  42.350ROCK FILTER DAMS (INSTALL) (TY 1)  111.000  4,700.85 228.00

05066020 005 SY  26.760CONSTRUCTION EXITS (INSTALL) (TY 1)  114.330  3,059.81 427.00

05066038 005 LF  3.850TEMP SEDMT CONT FENCE (INSTALL)  2,493.000  9,598.05 5,303.00

05066041 005 LF  0.610BIODEG EROSN CONT LOGS (INSTL) (12")  188.000  114.87 457.00

05066043 005 LF  1.100BIODEG EROSN CONT LOGS (REMOVE)  76.000  83.60 457.00

05126001 000 LF  25.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  570.000  14,250.00 4,415.00

05126049 000 LF  15.000PORT CTB (REMOVE)(SGL SLP)(TY 1)  120.000  1,800.00 4,415.00

05126107 000 LF  75.000PORT CTB (FURN & INST)(TL-3 LPCB)  390.000  29,250.00 1,000.00

05426001 000 LF  3.230REMOVE METAL BEAM GUARD FENCE  2,211.000  7,130.48 3,934.00

05426004 000 EA  268.750RM MTL BM GD FENCE TRANS (THRIE-BEAM)  2.000  537.50 6.00

05446003 000 EA  268.750GUARDRAIL END TREATMENT (REMOVE)  1.000  268.75 2.00

05456005 000 EA  913.750CRASH CUSH ATTEN (REMOVE)  12.000  10,965.00 12.00

05456019 000 EA  8,500.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  13.000  110,500.00 6.00

30766003 000 TON  179.550D-GR HMA TY-B PG64-22 (EXEMPT)  104.590  18,779.13 1,448.00

72766053 000 SY  10.000SAWCUT AND REMOVAL OF EXIST ASPH PAV  490.660  4,906.60 3,085.00

96016001 DOL  1.000MATERIAL ON HAND  33,768.500  33,768.50 1,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  2,003.140  2,003.14 1,000.00

$1,995,060.22TOTAL ITEM EARNINGS TO DATE


