
091500272CONTRACT ID:

PROJECT: F 2025(733)

CONTRACT:

05253224

PROJECTED AMOUNT: $1,477,083.45

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 096

E-Z BEL CONSTRUCTION, LLC

Dale L. Picha, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0005

11/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 06/10/2025

05/02/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,477,083.45

CONTRACT:

10/26/2025

AWARD AMOUNT: $1,477,083.45

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 18.26

$53,324.56 $216,462.24 $269,786.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$53,324.56 $216,462.24 $269,786.80 

$0.00 $0.00 $0.00 

$53,324.56 $269,786.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $216,462.24 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 260

 0

 260

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

HOLIDAY 1

SATURDAY 4

SUNDAY 5

TIME SUSPENDED 21

10/26/2025  1 SUNDAY

10/27/2025  1 TIME SUSPENDED

10/28/2025  1 TIME SUSPENDED

10/29/2025  1 TIME SUSPENDED

10/30/2025  1 TIME SUSPENDED

10/31/2025  1 TIME SUSPENDED

11/01/2025  1 SATURDAY

11/02/2025  1 SUNDAY

11/03/2025  1 TIME SUSPENDED

11/04/2025  1 TIME SUSPENDED

11/05/2025  1 TIME SUSPENDED

11/06/2025  1 TIME SUSPENDED

11/07/2025  1 TIME SUSPENDED

11/08/2025  1 SATURDAY

11/09/2025  1 SUNDAY

11/10/2025  1 TIME SUSPENDED

11/11/2025  1 HOLIDAY

11/12/2025  1 TIME SUSPENDED

11/13/2025  1 TIME SUSPENDED

11/14/2025  1 TIME SUSPENDED

11/15/2025  1 SATURDAY

11/16/2025  1 SUNDAY

11/17/2025  1 TIME SUSPENDED

11/18/2025  1 TIME SUSPENDED

11/19/2025  1 TIME SUSPENDED

11/20/2025  1 TIME SUSPENDED

11/21/2025  1 TIME SUSPENDED

11/22/2025  1 SATURDAY

11/23/2025  1 SUNDAY

11/24/2025  1 TIME SUSPENDED

11/25/2025  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

F 2025(733) 091500272PROJECT CONTROL

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0900 96017001 MATERIAL ON HAND DOL  1.000 $53,324.56 53,324.560  259,313.18 1,000.00

$53,324.56TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091500272PROJECT CONTROLF 2025(733)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0095 05007001 000 MOBILIZATION LS  80,000.000  1.000  0.000  0.13  10,000.00

Category Subtotal $10,000.00

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0900 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  259,313.18  259,313.18

0945 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  473.62  473.62

Item 628.5.1

Category Subtotal $259,786.80

091500272F 2025(733)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  300.000  1.000  0.000  0.000  0.00

0065 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  25.000  25.000  0.000  0.000  0.00

0070 01047016 000 REMOV CONC (CURB) LF  20.000  100.000  0.000  0.000  0.00

0075 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  500.000  1.000  0.000  0.000  0.00

0080 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  325.000  45.000  0.000  0.000  0.00

0085 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  375.000  100.000  0.000  0.000  0.00

0090 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  475.000  22.000  0.000  0.000  0.00

0100 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  16.000  0.000  0.000  0.00

0105 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  85.000  70.000  0.000  0.000  0.00

0110 05057001 000 TMA (STATIONARY) DAY  200.000  50.000  0.000  0.000  0.00

0115 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  10.000  0.000  0.000  0.00

0120 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  2.000  25.000  0.000  0.000  0.00

0125 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  25.000  0.000  0.000  0.00

0130 05297002 000 CONC CURB (TY II) LF  60.000  50.000  0.000  0.000  0.00

0135 05317001 000 CONC SIDEWALKS (4") SY  125.000  50.000  0.000  0.000  0.00

0140 05317003 000 CONC SIDEWALKS (6") SY  140.000  25.000  0.000  0.000  0.00

0145 05317005 000 CURB RAMPS (TY 1) EA  3,000.000  2.000  0.000  0.000  0.00

0150 05317006 000 CURB RAMPS (TY 2) EA  3,000.000  1.000  0.000  0.000  0.00

0155 05317008 000 CURB RAMPS (TY 5) EA  4,000.000  2.000  0.000  0.000  0.00

0160 05317010 000 CURB RAMPS (TY 7) EA  3,000.000  1.000  0.000  0.000  0.00

0165 05317011 000 CURB RAMPS (TY 10) EA  3,000.000  1.000  0.000  0.000  0.00

0170 05317013 000 CURB RAMPS (TY 21) EA  3,000.000  1.000  0.000  0.000  0.00

0175 05317014 000 CURB RAMPS (TY 22) EA  3,500.000  1.000  0.000  0.000  0.00

0180 05367004 000 CONC DIRECTIONAL ISLAND SY  145.000  25.000  0.000  0.000  0.00

0185 06107004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  3,250.000  1.000  0.000  0.000  0.00
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0190 06107011 000 REPLACE LUMINAIRE W/(150W EQ) LED EA  425.000  1.000  0.000  0.000  0.00

0195 06107012 000 REPLACE LUMINAIRE W/(250W EQ) LED EA  425.000  1.000  0.000  0.000  0.00

0200 06107014 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  875.000  1.000  0.000  0.000  0.00

0205 06107016 000 IN RD IL (U/P) (TY 2) (150W EQ) LED EA  875.000  1.000  0.000  0.000  0.00

0210 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  5,000.000  1.000  0.000  0.000  0.00

0215 06187054 000 CONDT (PVC) (SCH 80) (2") LF  18.000  300.000  0.000  0.000  0.00

0220 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  27.000  350.000  0.000  0.000  0.00

0225 06187056 000 CONDT (PVC) (SCH 80) (2") (BORE)(ROCK) LF  40.000  50.000  0.000  0.000  0.00

0230 06187060 000 CONDT (PVC) (SCH 80) (3") LF  24.000  300.000  0.000  0.000  0.00

0235 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  30.000  350.000  0.000  0.000  0.00

0240 06187062 000 CONDT (PVC) (SCH 80) (3") (BORE)(ROCK) LF  45.000  50.000  0.000  0.000  0.00

0245 06187090 000 CONDUIT (PREPARE) LF  1.000  400.000  0.000  0.000  0.00

0250 06207003 000 ELEC CONDR (NO.12) BARE LF  5.000  1.000  0.000  0.000  0.00

0255 06207004 000 ELEC CONDR (NO.12) INSULATED LF  5.000  1.000  0.000  0.000  0.00

0260 06207007 000 ELEC CONDR (NO.8) BARE LF  1.600  2,001.000  0.000  0.000  0.00

0265 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.750  2,001.000  0.000  0.000  0.00

0270 06207009 000 ELEC CONDR (NO.6) BARE LF  2.000  2,500.000  0.000  0.000  0.00

0275 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.250  1,000.000  0.000  0.000  0.00

0280 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.600  3,500.000  0.000  0.000  0.00

0285 06247001 000 GROUND BOX TY A (122311) EA  875.000  1.000  0.000  0.000  0.00

0290 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,150.000  2.000  0.000  0.000  0.00

0295 06247007 000 GROUND BOX TY D (162922) EA  1,150.000  1.000  0.000  0.000  0.00

0300 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,500.000  20.000  0.000  0.000  0.00

0305 06257001 000 ZINC-COAT STL WIRE STRAND (3/16") LF  4.000  1,000.000  0.000  0.000  0.00

0310 06257003 000 ZINC-COAT STL WIRE STRAND (5/16") LF  4.000  1,000.000  0.000  0.000  0.00

0315 06287002 000 REMOVE ELECTRICAL SERVICES EA  300.000  2.000  0.000  0.000  0.00

0320 06287168 000 ELC SRV TY D 120/240 070(NS)AL(E)PS(U) EA  7,000.000  1.000  0.000  0.000  0.00

0325 06287171 000 ELC SRV TY D 120/240 070(NS)AL(E)TP(O) EA  6,500.000  7.000  0.000  0.000  0.00

0330 06287328 000 ELC SRV TY T 120/240 000(NS)GS(N)TP(O) EA  5,000.000  1.000  0.000  0.000  0.00

0335 06367001 000 ALUMINUM SIGNS (TY A) SF  35.000  200.000  0.000  0.000  0.00

0340 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  35.000  200.000  0.000  0.000  0.00

0345 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,100.000  1.000  0.000  0.000  0.00

0350 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,300.000  1.000  0.000  0.000  0.00

0355 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,600.000  5.000  0.000  0.000  0.00

0360 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,600.000  1.000  0.000  0.000  0.00

0365 06447073 000 REMOVE SM RD SN SUP&AM EA  300.000  1.000  0.000  0.000  0.00

0370 06667007 000 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF  1.150  500.000  0.000  0.000  0.00

0375 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.150  500.000  0.000  0.000  0.00

0380 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  1.350  250.000  0.000  0.000  0.00

0385 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.350  250.000  0.000  0.000  0.00

0390 06667034 000 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  9.000  250.000  0.000  0.000  0.00

0395 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  250.000  0.000  0.000  0.00

0400 06667040 000 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA  300.000  2.000  0.000  0.000  0.00

0405 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  300.000  2.000  0.000  0.000  0.00

0410 06667043 000 REFL PAV MRK TY I(W)(DBL ARROW)(060MIL) EA  300.000  1.000  0.000  0.000  0.00

0415 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  300.000  1.000  0.000  0.000  0.00

0420 06667064 000 REFL PAV MRK TY I (W)(WORD)(060MIL) EA  300.000  2.000  0.000  0.000  0.00

0425 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  300.000  2.000  0.000  0.000  0.00

0430 06667088 000 REF PAV MRK TY I(W)36"(YLD TRI)(060MIL) EA  75.000  2.000  0.000  0.000  0.00

0435 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  75.000  2.000  0.000  0.000  0.00

0440 06667121 000 REFL PAV MRK TY I (Y)24"(SLD)(060MIL) LF  9.000  5.000  0.000  0.000  0.00

0445 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  9.000  5.000  0.000  0.000  0.00
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0450 06667130 000 REFL PAV MRK TY I(Y)(MED NOSE)(060MIL) EA  350.000  1.000  0.000  0.000  0.00

0455 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  350.000  1.000  0.000  0.000  0.00

0460 06667347 000 PAVEMENT SLER 6" LF  0.750  640.000  0.000  0.000  0.00

0465 06667348 000 PAVEMENT SLER 8" LF  0.950  500.000  0.000  0.000  0.00

0470 06667352 000 PAVEMENT SLER 24" LF  3.000  510.000  0.000  0.000  0.00

0475 06667353 000 PAVEMENT SLER (ARROW) EA  35.000  4.000  0.000  0.000  0.00

0480 06667354 000 PAVEMENT SLER (WORD) EA  35.000  4.000  0.000  0.000  0.00

0485 06667355 000 PAVEMENT SLER (MED NOSE) EA  80.000  1.000  0.000  0.000  0.00

0490 06667365 000 PAVEMENT SLER (YLD TRI) EA  25.000  4.000  0.000  0.000  0.00

0495 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  1.250  200.000  0.000  0.000  0.00

0500 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.250  320.000  0.000  0.000  0.00

0505 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  1.150  200.000  0.000  0.000  0.00

0510 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.150  350.000  0.000  0.000  0.00

0515 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  1.250  200.000  0.000  0.000  0.00

0520 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.250  320.000  0.000  0.000  0.00

0525 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  1.150  200.000  0.000  0.000  0.00

0530 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.150  350.000  0.000  0.000  0.00

0535 06687001 000 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE) LF  30.000  60.000  0.000  0.000  0.00

0540 06727002 000 REFL PAV MRKR TY I-C EA  8.000  30.000  0.000  0.000  0.00

0545 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  20.000  0.000  0.000  0.00

0550 06727006 000 REFL PAV MRKR TY II-C-R EA  8.000  20.000  0.000  0.000  0.00

0555 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  100.000  0.000  0.000  0.00

0560 06777002 000 ELIM EXT PM & MRKS (6") LF  2.000  50.000  0.000  0.000  0.00

0565 06777004 000 ELIM EXT PM & MRKS (8") LF  3.000  20.000  0.000  0.000  0.00

0570 06777008 000 ELIM EXT PM & MRKS (24") LF  9.000  250.000  0.000  0.000  0.00

0575 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  80.000  2.000  0.000  0.000  0.00

0580 06777015 000 ELIM EXT PM & MRKS (WORD) EA  80.000  1.000  0.000  0.000  0.00

0585 06777021 000 ELIM EXT PM & MRKS (MED NOSE) EA  100.000  1.000  0.000  0.000  0.00

0590 06777023 000 ELIM EXT PM & MRKS (18")(YLD TRI) EA  60.000  1.000  0.000  0.000  0.00

0595 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  75.000  1.000  0.000  0.000  0.00

0600 06807001 000 INSTALL HWY TRF SIG (FLASH BEACON) EA  1,750.000  2.000  0.000  0.000  0.00

0605 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  25,000.000  4.000  0.000  0.000  0.00

0610 06807004 000 REMOVING TRAFFIC SIGNALS EA  7,500.000  2.000  0.000  0.000  0.00

0615 06807011 000 INSTALL HWY TRF SIG (UPGRADE) EA  2,000.000  1.000  0.000  0.000  0.00

0620 06827001 000 VEH SIG SEC (12")LED(GRN) EA  275.000  50.000  0.000  0.000  0.00

0625 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  275.000  15.000  0.000  0.000  0.00

0630 06827003 000 VEH SIG SEC (12")LED(YEL) EA  275.000  50.000  0.000  0.000  0.00

0635 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  275.000  20.000  0.000  0.000  0.00

0640 06827005 000 VEH SIG SEC (12")LED(RED) EA  275.000  50.000  0.000  0.000  0.00

0645 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  275.000  15.000  0.000  0.000  0.00

0650 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  650.000  10.000  0.000  0.000  0.00

0655 06827035 000 LOUVER (12") (ADJUSTABLE) EA  200.000  9.000  0.000  0.000  0.00

0660 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  150.000  115.000  0.000  0.000  0.00

0665 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  215.000  100.000  0.000  0.000  0.00

0670 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  215.000  75.000  0.000  0.000  0.00

0675 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.250  2,000.000  0.000  0.000  0.00

0680 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.400  5,000.000  0.000  0.000  0.00

0685 06847080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  1.000  2,000.000  0.000  0.000  0.00

0690 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  7,000.000  2.000  0.000  0.000  0.00

0695 06867007 000 INS TRF SIG PL AM (S)STR(TY B) EA  6,500.000  2.000  0.000  0.000  0.00

0700 06867008 000 INS TRF SIG PL AM (S)STR(TY B)LUM EA  7,500.000  4.000  0.000  0.000  0.00

0705 06867019 000 INS TRF SIG PL AM (S)STR(TY D) EA  10,500.000  2.000  0.000  0.000  0.00
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0710 06867020 000 INS TRF SIG PL AM (S)STR(TY D)LUM EA  11,600.000  2.000  0.000  0.000  0.00

0715 06867029 000 INS TRF SIG PL AM (S)1 ARM(28`) EA  10,250.000  1.000  0.000  0.000  0.00

0720 06867031 000 INS TRF SIG PL AM(S)1 ARM(28`)LUM EA  12,250.000  2.000  0.000  0.000  0.00

0725 06867033 000 INS TRF SIG PL AM(S)1 ARM(32`) EA  10,650.000  1.000  0.000  0.000  0.00

0730 06867035 000 INS TRF SIG PL AM(S)1 ARM(32`)LUM EA  12,800.000  2.000  0.000  0.000  0.00

0735 06867037 000 INS TRF SIG PL AM(S)1 ARM(36`) EA  11,950.000  1.000  0.000  0.000  0.00

0740 06867039 000 INS TRF SIG PL AM(S)1 ARM(36`)LUM EA  14,000.000  1.000  0.000  0.000  0.00

0745 06867041 000 INS TRF SIG PL AM(S)1 ARM(40`) EA  12,850.000  1.000  0.000  0.000  0.00

0750 06867043 000 INS TRF SIG PL AM(S)1 ARM(40`)LUM EA  15,000.000  1.000  0.000  0.000  0.00

0755 06867045 000 INS TRF SIG PL AM(S)1 ARM(44`) EA  13,250.000  1.000  0.000  0.000  0.00

0760 06867047 000 INS TRF SIG PL AM(S)1 ARM(44`)LUM EA  15,400.000  1.000  0.000  0.000  0.00

0765 06867049 000 INS TRF SIG PL AM(S)1 ARM(48`) EA  13,750.000  1.000  0.000  0.000  0.00

0770 06867051 000 INS TRF SIG PL AM(S)1 ARM(48`)LUM EA  15,950.000  1.000  0.000  0.000  0.00

0775 06867053 000 INS TRF SIG PL AM(S)1 ARM(50`) EA  33,750.000  1.000  0.000  0.000  0.00

0780 06867055 000 INS TRF SIG PL AM(S)1 ARM(50`)LUM EA  36,500.000  1.000  0.000  0.000  0.00

0785 06867057 000 INS TRF SIG PL AM(S)1 ARM(55`) EA  35,000.000  1.000  0.000  0.000  0.00

0790 06867059 000 INS TRF SIG PL AM(S)1 ARM(55`)LUM EA  38,000.000  1.000  0.000  0.000  0.00

0795 06867061 000 INS TRF SIG PL AM(S)1 ARM(60') EA  35,750.000  1.000  0.000  0.000  0.00

0800 06867063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  39,000.000  1.000  0.000  0.000  0.00

0805 06867147 000 INS TRF SIG PL AM(S)2 ARM(40-36`)LUM EA  17,000.000  1.000  0.000  0.000  0.00

0810 06867167 000 INS TRF SIG PL AM(S)2 ARM(44-36`)LUM EA  18,000.000  1.000  0.000  0.000  0.00

0815 06877001 000 PED POLE ASSEMBLY EA  2,500.000  5.000  0.000  0.000  0.00

0820 06877002 000 PEDESTRIAN PUSH BUTTON POLE EA  2,300.000  1.000  0.000  0.000  0.00

0825 06887001 000 PED DETECT PUSH BUTTON (APS) EA  900.000  10.000  0.000  0.000  0.00

0830 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,300.000  6.000  0.000  0.000  0.00

0835 06907016 000 REMOVAL OF SPAN CABLE ASSM LF  2.000  100.000  0.000  0.000  0.00

0840 06907024 000 REMOVAL OF SIGNAL HEAD ASSM EA  200.000  4.000  0.000  0.000  0.00

0845 06907086 000 REMOVE VID IMAGE VEH DET SYS (VIVDS) EA  200.000  4.000  0.000  0.000  0.00

0850 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  10,500.000  10.000  0.000  0.000  0.00

0855 60087002 000 RVDS (ADVANCE DETENTION ONLY) EA  10,500.000  5.000  0.000  0.000  0.00

0860 60137006 000 GROUND BOX (PREPARE) EA  100.000  4.000  0.000  0.000  0.00

0865 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  1,250.000  5.000  0.000  0.000  0.00

0870 60187004 000 ITS COM CBL (ETHERNET) LF  2.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT
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SUPP DESCRIPTION

0905 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0910 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

DO NOT PAY THIS ITEM

0915 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0920 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0925 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0930 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0935 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0940 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $269,786.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  80,000.000MOBILIZATION  0.125  10,000.00 1.00

96017001 DOL  1.000MATERIAL ON HAND  259,313.180  259,313.18 1,000.00

96067009 DOL  1.000FORCE ACCT ELECTRICAL SERVICE  473.620  473.62 1,000.00

Item 628.5.1

$269,786.80TOTAL ITEM EARNINGS TO DATE


