
 133,156.51

091500276CONTRACT ID:

PROJECT: C 915-00-276

CONTRACT:

04253008

PROJECTED AMOUNT: $7,263,765.26

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

RELMCO, INC.

Carlos Arcila, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/11/2025

04/03/2025

ESTIMATE PAID:

 244

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/04/2025

$7,396,921.77

CONTRACT:

09/01/2026

AWARD AMOUNT: $7,263,765.26

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 42.66

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 32.33

$58,820.00 $2,332,788.13 $2,391,608.13 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$58,820.00 $2,332,788.13 $2,391,608.13 

$0.00 $0.00 $0.00 

$58,820.00 $2,391,608.13 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,332,788.13 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$71,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$71,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 244

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/04/2025

09/09/2025

 572

 0

 572

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 915-00-276 091500276PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0190 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  8,500.000 $8,500.00 1.000  11.00 22.00

0191 05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY  90.000 $450.00 5.000  89.00 200.00

0192 05057001 TMA (STATIONARY) DAY  190.000 $190.00 1.000  66.00 200.00

CATEGORY 007 DESCRIPTION BRIDGE: 150150007302005 [US 281 NB @ PALO BLANCO CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0720 04507003 RAIL (TY T2P)000 LF  300.000 $70,200.00 234.000  312.00 312.00

CATEGORY 020 DESCRIPTION BRIDGE: 150950002902007 [US 90 @ MILL CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1525 04507003 RAIL (TY T2P)000 LF  300.000 $21,600.00 72.000  72.00 285.00

CATEGORY 026 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1900 96017001 MATERIAL ON HAND DOL  1.000 -$42,120.00-42,120.000  448,747.54 1,000.00

$58,820.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091500276PROJECT CONTROLC 915-00-276

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0155 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  515.000  643.000  0.000  206.66  106,429.90

0165 04327034 000 RIPRAP (STONE COMMON)(DRY)(24 IN) CY  195.000  374.000  0.000  159.65  31,132.14

0170 04327038 000 RIPRAP (STONE COMMON)(GROUT)(12 IN) CY  195.000  171.000  0.000  255.20  49,764.79

0185 05007001 000 MOBILIZATION LS  700,000.000  1.000  0.000  0.90  630,000.00

0190 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,500.000  22.000  0.000  11.00  93,500.00

0191 05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY  90.000  0.000  200.000  89.00  8,010.00

Change Order No. 1

0192 05057001 TMA (STATIONARY) DAY  190.000  0.000  200.000  66.00  12,540.00

Change Order No. 1

0195 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  55.000  131.000  0.000  20.00  1,100.00

0220 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  10.000  1,069.000  0.000  45.00  450.00

0240 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  40.000  6,470.000  0.000  5,730.00  229,200.00

0255 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  15.000  29,620.000  0.000  11,550.00  173,250.00

0290 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.950  8,445.000  0.000  2,925.00  81,753.75

0295 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,096.250  65.000  0.000  8.00  16,770.00

0300 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,451.250  18.000  0.000  4.00  5,805.00

0310 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.680  10,327.000  0.000  3,057.27  8,193.48

0315 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  268.750  12.000  0.000  5.00  1,343.75

0320 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,332.500  43.000  0.000  4.00  13,330.00

0325 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  268.750  32.000  0.000  5.00  1,343.75

0330 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  800.000  50.000  0.000  4.00  3,200.00

0340 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,500.000  10.000  0.000  9.00  76,500.00

0350 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  27.500  125.000  0.000  42.00  1,155.00

Category Subtotal $1,544,771.56

005 BRIDGE: 150150007212042 [IH 10 WB @ W POPLAR STREET]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0605 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  400.000  6.000  0.000  14.25  5,700.00

0610 07847020 000 REP STL BRIDGE MBR (STRAIGHTEN MEMB) EA  45,000.000  2.000  0.000  2.00  90,000.00

Category Subtotal $95,700.00

007 BRIDGE: 150150007302005 [US 281 NB @ PALO BLANCO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0720 04507003 000 RAIL (TY T2P) LF  300.000  312.000  0.000  312.00  93,600.00

0725 04967017 000 REMOVE STR (RAIL) LF  25.000  312.000  0.000  312.00  7,800.00

Category Subtotal $101,400.00

013 BRIDGE: 150460001604015 [IH 35 ML & FR @ DRAW (3)]CATEGORY DESCRIPTION
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013 BRIDGE: 150460001604015 [IH 35 ML & FR @ DRAW (3)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1115 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  350.000  3.000  0.000  17.57  6,148.80

1120 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  275.000  8.000  0.000  3.00  825.00

Category Subtotal $6,973.80

014 BRIDGE: 150460001605020 [IH 35 ML & FR @ DRAW (1)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1175 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  275.000  24.000  0.000  89.99  24,747.25

Category Subtotal $24,747.25

020 BRIDGE: 150950002902007 [US 90 @ MILL CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1515 01047036 000 REMOV CONC (RAIL) LF  50.000  285.000  0.000  285.00  14,250.00

1525 04507003 000 RAIL (TY T2P) LF  300.000  285.000  0.000  72.00  21,600.00

Category Subtotal $35,850.00

026 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1900 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  448,747.54  448,747.54

1915 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  39,994.14  39,994.14

1960 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  275.000  0.000  6.000  85.75  23,580.43

IH 37 @ IH 410, Bridge No. 150150007308198

1961 07847002 REP STL BRIDGE MEMBER (BEAM) EA  14,573.000  0.000  1.000  1.00  14,573.00

IH 37 @ IH 410, Bridge No. 150150007308198

1962 07847020 REP STL BRIDGE MBR (STRAIGHTEN MEMB) EA  45,000.000  0.000  1.000  1.00  45,000.00

IH 37 @ IH 410, Bridge No. 150150007308198

1963 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  10,270.410  0.000  1.000  1.00  10,270.41

Radiographic Testing

Category Subtotal $582,165.52

091500276C 915-00-276PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  15,000.000  3.000  0.000  0.000  0.00

0065 01047005 000 REMOV CONC (MOWSTRIP) LF  15.000  8,535.000  0.000  0.000  0.00

0070 01047006 000 REMOV CONC (RIPRAP) SY  30.000  163.000  0.000  0.000  0.00

0075 01047007 000 REMOV CONC (RIPRAP) CY  200.000  9.000  0.000  0.000  0.00

0080 01047016 000 REMOV CONC (CURB) LF  50.000  60.000  0.000  0.000  0.00

0085 01047020 000 REMOV CONC (SAWCUT) LF  15.000  184.000  0.000  0.000  0.00

0090 01057029 000 RMV (9") TRT/UNTRT BASE & ASPH PAV SY  20.000  107.000  0.000  0.000  0.00
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0095 01107001 000 EXCAV (ROADWAY) CY  35.000  1,947.000  0.000  0.000  0.00

0100 01107002 000 EXCAV (CHANNEL) CY  35.000  1,540.000  0.000  0.000  0.00

0105 01327006 000 EMBANK (FNL)(DC)(TY C) CY  75.000  2,071.000  0.000  0.000  0.00

0110 01607004 000 FURN & PLACE TOPSOIL (6") SY  8.000  8,029.000  0.000  0.000  0.00

0115 01647004 000 BROADCAST SEED (PERM_URBAN_CLAY) SY  0.600  8,029.000  0.000  0.000  0.00

0120 01697001 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT) SY  3.000  8,029.000  0.000  0.000  0.00

0125 03417001 000 D-GR HMA TY-B PG64-22 TON  350.000  9.000  0.000  0.000  0.00

0130 03417024 000 D-GR HMA TY-C SAC-B PG70-22 TON  350.000  36.000  0.000  0.000  0.00

0135 04037001 000 TEMPORARY SPL SHORING SF  30.000  3,963.000  0.000  0.000  0.00

0140 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  350.000  2.000  0.000  0.000  0.00

0145 04327002 000 RIPRAP (CONC)(5 IN) CY  525.000  22.000  0.000  0.000  0.00

0150 04327005 000 RIPRAP (CONC)(CL B) CY  525.000  99.000  0.000  0.000  0.00

0160 04327033 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  195.000  315.000  0.000  0.000  0.00

0175 04597010 000 GABIONS (3' X 3')(GALV) CY  250.000  364.000  0.000  0.000  0.00

0180 04967018 000 REMOVE STR (GABION) LF  50.000  253.000  0.000  0.000  0.00

0200 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  80.000  146.000  0.000  0.000  0.00

0205 05067011 000 ROCK FILTER DAMS (REMOVE) LF  15.000  277.000  0.000  0.000  0.00

0210 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  30.000  587.000  0.000  0.000  0.00

0215 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  15.000  587.000  0.000  0.000  0.00

0225 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  4.000  1,069.000  0.000  0.000  0.00

0230 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  12.000  115.000  0.000  0.000  0.00

0235 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.000  115.000  0.000  0.000  0.00

0245 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  30.000  1,990.000  0.000  0.000  0.00

0250 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  30.000  240.000  0.000  0.000  0.00

0260 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  15.000  2,053.000  0.000  0.000  0.00

0265 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  15.000  420.000  0.000  0.000  0.00

0270 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  18.000  29,570.000  0.000  0.000  0.00

0275 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  15.000  2,053.000  0.000  0.000  0.00

0280 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  15.000  420.000  0.000  0.000  0.00

0285 05297002 000 CONC CURB (TY II) LF  200.000  13.000  0.000  0.000  0.00

0296 05407029 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  943.850  0.000  6.000  0.000  0.00

Add MBGF Anchor Plates to Contract

0305 05407039 000 TL-3 31" SHORT RADIUS (COMPLETE) EA  31,175.000  1.000  0.000  0.000  0.00

0335 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  800.000  50.000  0.000  0.000  0.00

0345 06287001 000 RELOCATE ELECTRICAL SERVICES EA  5,500.000  2.000  0.000  0.000  0.00

0355 07907001 000 LANE CLOSURE(SETUP & REM)(TYP 1) EA  3,500.000  2.000  0.000  0.000  0.00

0360 07907014 000 LANE CLOSURE(SETUP & REM)(TYP 14) EA  3,500.000  2.000  0.000  0.000  0.00

0365 30067001 000 UNDERSEAL COURSE GAL  75.000  24.000  0.000  0.000  0.00

0370 30077001 000 BONDING COURSE GAL  75.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 150100042107021 [SH 173 @ SAN JULIAN CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0420 04507003 000 RAIL (TY T2P) LF  300.000  300.000  0.000  0.000  0.00

0425 04967017 000 REMOVE STR (RAIL) LF  25.000  300.000  0.000  0.000  0.00

 0.00Category Subtotal



CONTRACT ID 091500276 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 12ESTIMATE 0013

003CATEGORY DESCRIPTION BRIDGE: 150150001702101 [IH 35 SBML @ MEDINA RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0475 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  350.000  6.000  0.000  0.000  0.00

0480 04507003 000 RAIL (TY T2P) LF  300.000  1,390.000  0.000  0.000  0.00

0485 04967017 000 REMOVE STR (RAIL) LF  25.000  1,390.000  0.000  0.000  0.00

0490 07847020 000 REP STL BRIDGE MBR (STRAIGHTEN MEMB) EA  45,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 150150001702388 [IH 35 NB ML @ MEDINA RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0540 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  275.000  38.000  0.000  0.000  0.00

0545 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  350.000  8.000  0.000  0.000  0.00

0550 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  400.000  28.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 150150007212042 [IH 10 WB @ W POPLAR STREET]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  275.000  36.000  0.000  0.000  0.00

0615 07857004 000 BRIDGE JOINT REPAIR (ARMOR) LF  400.000  33.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 150150007212385 [IH 10 WB COLLECTOR @ IH 410]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0665 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  275.000  20.000  0.000  0.000  0.00

0670 07887003 000 CONCRETE BEAM REP(STRAND SPLICE & CFRP) EA  4,500.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 150150007302005 [US 281 NB @ PALO BLANCO CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0719 04207052 CL C CONC (RAIL FOUNDATION) CY  4,816.500  0.000  0.000  0.000  0.00

Change Order No. 5

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 150150007308124 [AIRPORT SB CONNECTOR @ US 281]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0775 01047006 000 REMOV CONC (RIPRAP) SY  30.000  20.000  0.000  0.000  0.00
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0780 01047032 000 REMOV CONC (ABUTMENT BACKWALL) CY  2,000.000  3.000  0.000  0.000  0.00

0785 04207016 000 CL C CONC (ABUT)(EXTEND) CY  3,075.000  5.000  0.000  0.000  0.00

0790 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  350.000  5.000  0.000  0.000  0.00

0795 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  275.000  2.000  0.000  0.000  0.00

0800 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  900.000  3.000  0.000  0.000  0.00

0805 04347003 000 ELASTOMERIC BEARING (EE1) EA  4,500.000  5.000  0.000  0.000  0.00

0810 04427010 000 STR STEEL (PEDESTAL) LB  300.000  15.000  0.000  0.000  0.00

0815 04957002 000 RAISING EXIST STRUCT EA  75,000.000  1.000  0.000  0.000  0.00

0820 04997001 000 ADJUST STL SHOES EA  8,500.000  1.000  0.000  0.000  0.00

0825 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  400.000  7.000  0.000  0.000  0.00

0830 07847021 000 REP STL BRIDGE MBR (ANCHOR BOLT NUTS) EA  1,200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 150150007308146 [IH 37 SB @ MONTANA STREET]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0880 01047036 000 REMOV CONC (RAIL) LF  50.000  14.000  0.000  0.000  0.00

0885 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  350.000  8.000  0.000  0.000  0.00

0890 04507004 000 RAIL (TY T221) LF  600.000  14.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 150150007309088 [IH 37 SB @ SOUTHTON RD (DONOP RD)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0940 04427007 000 STR STEEL (MISC NON-BRIDGE) LB  35.000  530.000  0.000  0.000  0.00

0945 07887002 000 CONCRETE BEAM REPAIR (CFRP) EA  9,500.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION BRIDGE: 150150143301002 [FM 2252 @ DRAIN]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0995 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  275.000  3.000  0.000  0.000  0.00

1000 04507034 000 RAIL (TY C223) LF  600.000  102.000  0.000  0.000  0.00

1005 04967017 000 REMOVE STR (RAIL) LF  25.000  102.000  0.000  0.000  0.00

 0.00Category Subtotal

012CATEGORY DESCRIPTION BRIDGE: 150150202002008 [LP 1604 @ DRY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1055 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  350.000  24.000  0.000  0.000  0.00

1060 04507003 000 RAIL (TY T2P) LF  300.000  660.000  0.000  0.000  0.00

1065 04967017 000 REMOVE STR (RAIL) LF  25.000  660.000  0.000  0.000  0.00

 0.00Category Subtotal
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014CATEGORY DESCRIPTION BRIDGE: 150460001605020 [IH 35 ML & FR @ DRAW (1)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1170 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  275.000  76.000  0.000  0.000  0.00

1180 04507008 000 RAIL (TY T223) LF  600.000  55.000  0.000  0.000  0.00

 0.00Category Subtotal

015CATEGORY DESCRIPTION BRIDGE: 150460001605090 [IH 35 ML & FR @ DRAW (2)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1230 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  275.000  114.000  0.000  0.000  0.00

1235 04507034 000 RAIL (TY C223) LF  600.000  26.000  0.000  0.000  0.00

 0.00Category Subtotal

016CATEGORY DESCRIPTION BRIDGE: 150460021601023 [LP 337 @ LANDA STREET]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1285 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  275.000  26.000  0.000  0.000  0.00

1290 07867002 000 CARBON FIBER REINF POLYMER STRENGTHNING SF  165.000  63.000  0.000  0.000  0.00

 0.00Category Subtotal

017CATEGORY DESCRIPTION BRIDGE: 150950002503017 [IH 10 FR @ BUZZARD CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1340 04297009 000 CONC STR REPAIR (STANDARD) SF  350.000  19.000  0.000  0.000  0.00

1345 04507024 000 RAIL (TY SSTR) LF  600.000  136.000  0.000  0.000  0.00

1350 04967006 000 REMOV STR (HEADWALL) EA  4,500.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

018CATEGORY DESCRIPTION BRIDGE: 150950002503123 [IH 10 WB @ FM 775]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1400 04427007 000 STR STEEL (MISC NON-BRIDGE) LB  35.000  590.000  0.000  0.000  0.00

1405 07887002 000 CONCRETE BEAM REPAIR (CFRP) EA  9,500.000  8.000  0.000  0.000  0.00

1406 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  9,433.150  0.000  0.000  0.000  0.00

Comp for Down Time for Sub-contractor DIIBS Specialists

 0.00Category Subtotal

019CATEGORY DESCRIPTION BRIDGE: 150950002510060 [FM 78 @ SANTA CLARA CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1455 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  275.000  55.000  0.000  0.000  0.00



CONTRACT ID 091500276 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 12ESTIMATE 0013

1460 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  275.000  91.000  0.000  0.000  0.00

 0.00Category Subtotal

020CATEGORY DESCRIPTION BRIDGE: 150950002902007 [US 90 @ MILL CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1510 01007002 000 PREPARING ROW STA  15,000.000  2.000  0.000  0.000  0.00

1516 04207052 CL C CONC (RAIL FOUNDATION) CY  4,816.500  0.000  0.000  0.000  0.00

Change Order 5

1520 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  275.000  42.000  0.000  0.000  0.00

1530 07357060 000 DRIFTWOOD REMOVAL CY  100.000  445.000  0.000  0.000  0.00

 0.00Category Subtotal

021CATEGORY DESCRIPTION BRIDGE: 150950036602039 [SH 123 @ GERONIMO CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1580 04327009 000 RIPRAP (CONC) (CL B) (6 IN) CY  800.000  6.000  0.000  0.000  0.00

1585 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  195.000  48.000  0.000  0.000  0.00

 0.00Category Subtotal

022CATEGORY DESCRIPTION BRIDGE: 150950036603014 [SH 123 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1635 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  275.000  16.000  0.000  0.000  0.00

 0.00Category Subtotal

023CATEGORY DESCRIPTION BRIDGE: 151330029102051 [SH 16 @ WOLF CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1685 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  275.000  9.000  0.000  0.000  0.00

1690 04507003 000 RAIL (TY T2P) LF  300.000  250.000  0.000  0.000  0.00

1695 04967017 000 REMOVE STR (RAIL) LF  25.000  250.000  0.000  0.000  0.00

 0.00Category Subtotal

024CATEGORY DESCRIPTION BRIDGE: 152320003608008 [SH 83 @ DRY FRIO RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1745 04207026 000 CL C CONC (CAP)(EXTEND) CY  1,950.000  42.000  0.000  0.000  0.00

1750 04347003 000 ELASTOMERIC BEARING (EE1) EA  4,500.000  6.000  0.000  0.000  0.00

1755 04507003 000 RAIL (TY T2P) LF  300.000  1,108.000  0.000  0.000  0.00

1760 04957002 000 RAISING EXIST STRUCT EA  75,000.000  1.000  0.000  0.000  0.00

1765 04967017 000 REMOVE STR (RAIL) LF  25.000  1,108.000  0.000  0.000  0.00

 0.00Category Subtotal
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025CATEGORY DESCRIPTION BRIDGE: 152320003608016 [US 83 @ LEONA RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1815 04207026 000 CL C CONC (CAP)(EXTEND) CY  1,950.000  10.000  0.000  0.000  0.00

1820 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  350.000  2.000  0.000  0.000  0.00

1825 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  275.000  8.000  0.000  0.000  0.00

1830 04347003 000 ELASTOMERIC BEARING (EE1) EA  4,500.000  2.000  0.000  0.000  0.00

1835 04507003 000 RAIL (TY T2P) LF  300.000  342.000  0.000  0.000  0.00

1840 04957002 000 RAISING EXIST STRUCT EA  75,000.000  1.000  0.000  0.000  0.00

1845 04967017 000 REMOVE STR (RAIL) LF  25.000  342.000  0.000  0.000  0.00

 0.00Category Subtotal

026CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1905 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1910 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

1920 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1925 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1930 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

1935 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

1940 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

1945 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

1950 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

ITEM 628.5.1

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,391,608.13
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047036 000 LF  50.000REMOV CONC (RAIL)  285.000  14,250.00 285.00

04297005 000 SF  350.000CONC STR REPAIR(DECK REP (FULL DEPTH))  17.568  6,148.80 3.00

04297007 000 SF  275.000CONC STR REPAIR (VERTICAL & OVERHEAD)  178.737  49,152.68 32.00

04327013 000 CY  515.000RIPRAP (MOW STRIP)(4 IN)  206.660  106,429.90 643.00

04327034 000 CY  195.000RIPRAP (STONE COMMON)(DRY)(24 IN)  159.652  31,132.14 374.00

04327038 000 CY  195.000RIPRAP (STONE COMMON)(GROUT)(12 IN)  255.204  49,764.79 171.00

04507003 000 LF  300.000RAIL (TY T2P)  384.000  115,200.00 597.00

04967017 000 LF  25.000REMOVE STR (RAIL)  312.000  7,800.00 312.00

05007001 000 LS  700,000.000MOBILIZATION  0.900  630,000.00 1.00

05027001 000 MO  8,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  93,500.00 22.00

05037001 DAY  90.000PORTABLE CHANGEABLE MESSAGE SIGN  89.000  8,010.00 0.00

05057001 DAY  190.000TMA (STATIONARY)  66.000  12,540.00 0.00

05067002 000 LF  55.000ROCK FILTER DAMS (INSTALL) (TY 2)  20.000  1,100.00 131.00

05067039 000 LF  10.000TEMP SEDMT CONT FENCE (INSTALL)  45.000  450.00 1,069.00

05127001 000 LF  40.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  5,730.000  229,200.00 6,470.00

05127025 000 LF  15.000PORT CTB (MOVE)(SGL SLP)(TY 1)  11,550.000  173,250.00 29,620.00

05407001 000 LF  27.950MTL W-BEAM GD FEN (TIM POST)  2,925.000  81,753.75 8,445.00

05407005 000 EA  2,096.250MTL BEAM GD FEN TRANS (THRIE-BEAM)  8.000  16,770.00 65.00

05407015 000 EA  1,451.250DOWNSTREAM ANCHOR TERMINAL SECTION  4.000  5,805.00 18.00

05427001 000 LF  2.680REMOVE METAL BEAM GUARD FENCE  3,057.270  8,193.48 10,327.00

05427004 000 EA  268.750RM MTL BM GD FENCE TRANS (THRIE-BEAM)  5.000  1,343.75 12.00

05447001 000 EA  3,332.500GUARDRAIL END TREATMENT (INSTALL)  4.000  13,330.00 43.00

05447003 000 EA  268.750GUARDRAIL END TREATMENT (REMOVE)  5.000  1,343.75 32.00

05457002 000 EA  800.000CRASH CUSH ATTEN (MOVE & RESET)  4.000  3,200.00 50.00

05457014 000 EA  8,500.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  9.000  76,500.00 10.00

06587018 000 EA  27.500INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  42.000  1,155.00 125.00

07787004 000 LF  400.000CONCRETE RAIL REPLACEMENT (IN-KIND)  14.250  5,700.00 6.00

07847002 EA  14,573.000REP STL BRIDGE MEMBER (BEAM)  1.000  14,573.00 0.00

IH 37 @ IH 410, Bridge No. 150150007308198

07847020 000 EA  45,000.000REP STL BRIDGE MBR (STRAIGHTEN MEMB)  3.000  135,000.00 2.00

96017001 DOL  1.000MATERIAL ON HAND  448,747.540  448,747.54 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  39,994.140  39,994.14 1,000.00

96087001 DOL  10,270.410UNIQUE CHANGE ORDER ITEM 1  1.000  10,270.41 0.00

Radiographic Testing

$2,391,608.13TOTAL ITEM EARNINGS TO DATE


