
Contract ID: 091500279

Project: F 2026(380)

Highway:

District: SAN ANTONIO

Contract: 02263030 County: BEXAR

Award Amount: $1,489,271.10 Area Engineer: DALE PICHA

Projected Amount $1,488,271.10 Area Number: 096

Adj Projected Amount $0.00

Contractor: E-Z BEL CONSTRUCTION, LLC

Estimate Number: 0004 Letting Date: 02/04/2026

Estimate Paid: Award Date: 02/26/2026

Estimate Period: 6/26/2026 to 7/25/2026 Notice To Proceed Date: 03/11/2026

Estimate Type: Progress Work Begin Date: 03/12/2026

% Complete 25.46 Accepted Date:

% Time Used: 1.91

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $379,123.18 $150,458.65 $228,664.53

Participating $379,123.18 $150,458.65 $228,664.53

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $379,123.18 $150,458.65 $228,664.53

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:33:10 AM

Contract: 091500279 Payment Estimate: 0004 Page: 1 of 25



Contract Time Statement

Work Begin Date: 03/12/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 03/12/2026 Liquidated Damage Rate $968.00
Bid Days: 262

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 262
0

Days Charged to Date: 5 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 5

SATURDAY 5

SUNDAY 4

TIME NOT STARTED 14

Total Period Days: 5 23 28 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

06/26/2026 4 ü TIME NOT STARTED

06/27/2026 4 ü SATURDAY

06/28/2026 4 ü SUNDAY

06/29/2026 4 ü TIME NOT STARTED

06/30/2026 4 ü TIME NOT STARTED

07/01/2026 4 ü TIME NOT STARTED

07/02/2026 4 ü TIME NOT STARTED

07/03/2026 4 ü TIME NOT STARTED

07/04/2026 4 ü SATURDAY

07/05/2026 4 ü SUNDAY

07/06/2026 4 ü TIME NOT STARTED

07/07/2026 4 ü TIME NOT STARTED

07/08/2026 4 ü TIME NOT STARTED

07/09/2026 4 ü TIME NOT STARTED

07/10/2026 4 ü TIME NOT STARTED

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:33:10 AM

07/11/2026 4 ü SATURDAY

07/12/2026 4 ü SUNDAY

07/13/2026 4 ü TIME NOT STARTED

07/14/2026 4 ü TIME NOT STARTED

07/15/2026 4 ü TIME NOT STARTED

07/16/2026 4

07/17/2026 4

07/18/2026 4 ü SATURDAY

07/19/2026 4 ü SUNDAY

07/21/2026 4

07/22/2026 4

07/23/2026 4

07/25/2026 4 ü SATURDAY
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Worked Performed This Period

Project: F 2026(380) Control 091500279

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 1

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0215 06187054 000 CONDT (PVC) (SCH 80) (2") LF $18.00 160 $2,880.00 300.00 160.00

0220 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF $26.00 1205 $31,330.00 350.00 1,205.00

0230 06187060 000 CONDT (PVC) (SCH 80) (3") LF $22.00 360 $7,920.00 300.00 360.00

0235 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF $30.00 2890 $86,700.00 350.00 2,890.00

0300 06247008 000 GROUND BOX TY D (162922)W/APRON EA $1,500.00 2 $3,000.00 20.00 2.00

0090 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $525.00 22 $11,550.00 22.00 22.00

0100 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,500.00 1 $2,500.00 16.00 1.00

0095 05007001 000 MOBILIZATION LS $99,000.00 0.81 $80,190.00 1.00 0.90

Total Item Earnings This Estimate $226,070.
00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:33:10 AM

Project: F 2026(380) Control 091500279

Category: 002 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 1

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

1680 96067014 FORCE ACCOUNT DOL $1.00 15023.75 $15,023.75 1,000.00 15,023.75

SUPP DESCR: CONTRACTOR FORCE ACCOUNT
(COMMUNICATION PACKAGE)

1675 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 957.78 $957.78 1,000.00 957.78

1640 96017001 MATERIAL ON HAND DOL $1.00 -13387 -$13,387.00 1,000.00 128,161.65

Total Item Earnings This Estimate $2,594.53
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Contract Line Items

Project: F 2026(380) Control 091500279

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 1

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $300.00 1.00 0.00 0.00 $0.00

0065 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $25.00 25.00 0.00 0.00 $0.00

0070 01047016 0 REMOV CONC (CURB) LF $20.00 100.00 0.00 0.00 $0.00

0075 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $350.00 10.00 0.00 0.00 $0.00

0080 04167043 0 DRILL SHAFT (TRF SIG POLE) (30 IN) LF $350.00 45.00 0.00 0.00 $0.00

0085 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $425.00 100.00 0.00 0.00 $0.00

0090 04167046 0 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $525.00 22.00 0.00 22.00 $11,550.00

0095 05007001 0 MOBILIZATION LS $99,000.00 1.00 0.00 0.90 $89,100.00

0100 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,500.00 16.00 0.00 1.00 $2,500.00

0105 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $90.00 70.00 0.00 0.00 $0.00

0110 05057001 0 TMA (STATIONARY) DAY $200.00 50.00 0.00 0.00 $0.00

0115 05057003 0 TMA (MOBILE OPERATION) DAY $0.01 10.00 0.00 0.00 $0.00

0120 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.00 25.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:33:10 AM

Contract Line Items

Project: F 2026(380) Control 091500279

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 1

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 25.00 0.00 0.00 $0.00

0130 05297002 0 CONC CURB (TY II) LF $50.00 50.00 0.00 0.00 $0.00

0135 05317001 0 CONC SIDEWALKS (4") SY $125.00 50.00 0.00 0.00 $0.00

0140 05317003 0 CONC SIDEWALKS (6") SY $150.00 25.00 0.00 0.00 $0.00

0145 05317005 0 CURB RAMPS (TY 1) EA $3,250.00 2.00 -1.00 0.00 $0.00

0150 05317006 0 CURB RAMPS (TY 2) EA $3,250.00 1.00 0.00 0.00 $0.00

0155 05317008 0 CURB RAMPS (TY 5) EA $4,000.00 2.00 0.00 0.00 $0.00

0160 05317010 0 CURB RAMPS (TY 7) EA $3,250.00 1.00 0.00 0.00 $0.00

0165 05317011 0 CURB RAMPS (TY 10) EA $3,250.00 1.00 0.00 0.00 $0.00

0170 05317013 0 CURB RAMPS (TY 21) EA $3,250.00 1.00 0.00 0.00 $0.00

0175 05317014 0 CURB RAMPS (TY 22) EA $3,250.00 1.00 0.00 0.00 $0.00

0180 05367004 0 CONC DIRECTIONAL ISLAND SY $200.00 25.00 0.00 0.00 $0.00

0185 06107004 0 RELOCATE RD IL ASM (TRANS-BASE) EA $3,250.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:33:10 AM

Contract Line Items

Project: F 2026(380) Control 091500279

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 1

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06107011 0 REPLACE LUMINAIRE W/(150W EQ) LED EA $440.00 1.00 0.00 0.00 $0.00

0195 06107012 0 REPLACE LUMINAIRE W/(250W EQ) LED EA $440.00 1.00 0.00 0.00 $0.00

0200 06107014 0 IN RD IL (U/P) (TY 1) (150W EQ) LED EA $900.00 1.00 0.00 0.00 $0.00

0205 06107016 0 IN RD IL (U/P) (TY 2) (150W EQ) LED EA $950.00 1.00 0.00 0.00 $0.00

0210 06107124 0 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA $5,900.00 1.00 0.00 0.00 $0.00

0215 06187054 0 CONDT (PVC) (SCH 80) (2") LF $18.00 300.00 0.00 160.00 $2,880.00

0220 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $26.00 350.00 0.00 1,205.00 $31,330.00

0225 06187056 0 CONDT (PVC) (SCH 80) (2") (BORE)(ROCK) LF $40.00 50.00 0.00 0.00 $0.00

0230 06187060 0 CONDT (PVC) (SCH 80) (3") LF $22.00 300.00 0.00 360.00 $7,920.00

0235 06187061 0 CONDT (PVC) (SCH 80) (3") (BORE) LF $30.00 350.00 0.00 2,890.00 $86,700.00

0240 06187062 0 CONDT (PVC) (SCH 80) (3") (BORE)(ROCK) LF $50.00 50.00 0.00 0.00 $0.00

0245 06187090 0 CONDUIT (PREPARE) LF $2.00 400.00 0.00 0.00 $0.00

0250 06207003 0 ELEC CONDR (NO.12) BARE LF $3.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:33:10 AM

Contract Line Items

Project: F 2026(380) Control 091500279

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 1

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06207004 0 ELEC CONDR (NO.12) INSULATED LF $3.00 1.00 0.00 0.00 $0.00

0260 06207007 0 ELEC CONDR (NO.8) BARE LF $1.75 2,000.00 -61.59 0.00 $0.00

0265 06207008 0 ELEC CONDR (NO.8) INSULATED LF $1.75 2,000.00 0.00 0.00 $0.00

0270 06207009 0 ELEC CONDR (NO.6) BARE LF $2.50 2,500.00 0.00 0.00 $0.00

0275 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.75 1,000.00 0.00 0.00 $0.00

0280 06217006 0 TRAY CABLE (4 CONDR) (12 AWG) LF $2.50 3,500.00 0.00 0.00 $0.00

0285 06247001 0 GROUND BOX TY A (122311) EA $875.00 1.00 0.00 0.00 $0.00

0290 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,175.00 2.00 0.00 0.00 $0.00

0295 06247007 0 GROUND BOX TY D (162922) EA $1,175.00 1.00 0.00 0.00 $0.00

0300 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,500.00 20.00 0.00 2.00 $3,000.00

0305 06257001 0 ZINC-COAT STL WIRE STRAND (3/16") LF $4.00 1,000.00 0.00 0.00 $0.00

0310 06257003 0 ZINC-COAT STL WIRE STRAND (5/16") LF $4.00 1,000.00 0.00 0.00 $0.00

0315 06287002 0 REMOVE ELECTRICAL SERVICES EA $300.00 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:33:10 AM

Contract Line Items

Project: F 2026(380) Control 091500279

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 1

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06287168 0 ELC SRV TY D 120/240 070(NS)AL(E)PS(U) EA $9,000.00 1.00 0.00 0.00 $0.00

0325 06287171 0 ELC SRV TY D 120/240 070(NS)AL(E)TP(O) EA $7,400.00 7.00 0.00 0.00 $0.00

0330 06287328 0 ELC SRV TY T 120/240 000(NS)GS(N)TP(O) EA $4,800.00 1.00 0.00 0.00 $0.00

0335 06367001 0 ALUMINUM SIGNS (TY A) SF $35.00 200.00 0.00 0.00 $0.00

0340 06367004 0 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF $35.00 200.00 0.00 0.00 $0.00

0345 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,175.00 10.00 0.00 0.00 $0.00

0350 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $1,375.00 10.00 0.00 0.00 $0.00

0355 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,600.00 5.00 0.00 0.00 $0.00

0360 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,700.00 5.00 0.00 0.00 $0.00

0365 06447073 0 REMOVE SM RD SN SUP&AM EA $200.00 5.00 0.00 0.00 $0.00

0370 06667007 0 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF $3.00 500.00 0.00 0.00 $0.00

0375 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $3.00 500.00 0.00 0.00 $0.00

0380 06667022 0 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF $5.00 250.00 0.00 0.00 $0.00

Contract: 091500279 Payment Estimate: 0004 Page: 10 of 25



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:33:10 AM

Contract Line Items

Project: F 2026(380) Control 091500279

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 1

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $5.00 250.00 0.00 0.00 $0.00

0390 06667034 0 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF $15.00 250.00 0.00 0.00 $0.00

0395 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $15.00 250.00 0.00 0.00 $0.00

0400 06667040 0 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA $475.00 2.00 0.00 0.00 $0.00

0405 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $475.00 2.00 0.00 0.00 $0.00

0410 06667043 0 REFL PAV MRK TY I(W)(DBL ARROW)(060MIL) EA $575.00 1.00 0.00 0.00 $0.00

0415 06667045 0 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA $575.00 1.00 0.00 0.00 $0.00

0420 06667064 0 REFL PAV MRK TY I (W)(WORD)(060MIL) EA $500.00 2.00 0.00 0.00 $0.00

0425 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $500.00 2.00 0.00 0.00 $0.00

0430 06667088 0 REF PAV MRK TY I(W)36"(YLD TRI)(060MIL) EA $55.00 2.00 0.00 0.00 $0.00

0435 06667090 0 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $55.00 2.00 0.00 0.00 $0.00

0440 06667121 0 REFL PAV MRK TY I (Y)24"(SLD)(060MIL) LF $20.00 5.00 0.00 0.00 $0.00

0445 06667123 0 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $20.00 5.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:33:10 AM

Contract Line Items

Project: F 2026(380) Control 091500279

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 1

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 06667130 0 REFL PAV MRK TY I(Y)(MED NOSE)(060MIL) EA $350.00 1.00 0.00 0.00 $0.00

0455 06667132 0 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $350.00 1.00 0.00 0.00 $0.00

0460 06667347 0 PAVEMENT SLER 6" LF $0.75 640.00 0.00 0.00 $0.00

0465 06667348 0 PAVEMENT SLER 8" LF $1.00 500.00 0.00 0.00 $0.00

0470 06667352 0 PAVEMENT SLER 24" LF $5.00 510.00 0.00 0.00 $0.00

0475 06667353 0 PAVEMENT SLER (ARROW) EA $75.00 4.00 0.00 0.00 $0.00

0480 06667354 0 PAVEMENT SLER (WORD) EA $75.00 4.00 0.00 0.00 $0.00

0485 06667355 0 PAVEMENT SLER (MED NOSE) EA $75.00 1.00 0.00 0.00 $0.00

0490 06667365 0 PAVEMENT SLER (YLD TRI) EA $10.00 4.00 0.00 0.00 $0.00

0495 06667406 0 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF $3.00 200.00 0.00 0.00 $0.00

0500 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $3.00 320.00 0.00 0.00 $0.00

0505 06667409 0 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF $3.00 200.00 0.00 0.00 $0.00

0510 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $3.00 350.00 0.00 0.00 $0.00

Contract: 091500279 Payment Estimate: 0004 Page: 12 of 25



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:33:10 AM

Contract Line Items

Project: F 2026(380) Control 091500279

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 1

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0515 06667418 0 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF $3.00 200.00 0.00 0.00 $0.00

0520 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $3.00 320.00 0.00 0.00 $0.00

0525 06667421 0 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF $3.00 200.00 0.00 0.00 $0.00

0530 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $3.00 350.00 0.00 0.00 $0.00

0535 06687001 0 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF $75.00 60.00 -45.00 0.00 $0.00

0540 06727002 0 REFL PAV MRKR TY I-C EA $15.00 30.00 0.00 0.00 $0.00

0545 06727004 0 REFL PAV MRKR TY II-A-A EA $15.00 20.00 0.00 0.00 $0.00

0550 06727006 0 REFL PAV MRKR TY II-C-R EA $15.00 20.00 0.00 0.00 $0.00

0555 06777001 0 ELIM EXT PM & MRKS (4") LF $2.00 100.00 0.00 0.00 $0.00

0560 06777002 0 ELIM EXT PM & MRKS (6") LF $3.00 50.00 0.00 0.00 $0.00

0565 06777004 0 ELIM EXT PM & MRKS (8") LF $4.00 20.00 0.00 0.00 $0.00

0570 06777008 0 ELIM EXT PM & MRKS (24") LF $10.00 250.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:33:10 AM

Contract Line Items

Project: F 2026(380) Control 091500279

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 1

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0575 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $150.00 2.00 0.00 0.00 $0.00

0580 06777015 0 ELIM EXT PM & MRKS (WORD) EA $150.00 1.00 0.00 0.00 $0.00

0585 06777021 0 ELIM EXT PM & MRKS (MED NOSE) EA $150.00 1.00 0.00 0.00 $0.00

0590 06777023 0 ELIM EXT PM & MRKS (18")(YLD TRI) EA $15.00 1.00 0.00 0.00 $0.00

0595 06777024 0 ELIM EXT PM & MRKS (36")(YLD TRI) EA $25.00 1.00 0.00 0.00 $0.00

0600 06807001 0 INSTALL HWY TRF SIG (FLASH BEACON) EA $1,800.00 2.00 0.00 0.00 $0.00

0605 06807002 0 INSTALL HWY TRF SIG (ISOLATED) EA $25,000.00 4.00 0.00 0.00 $0.00

0610 06807004 0 REMOVING TRAFFIC SIGNALS EA $8,000.00 2.00 0.00 0.00 $0.00

0615 06807011 0 INSTALL HWY TRF SIG (UPGRADE) EA $2,750.00 1.00 0.00 0.00 $0.00

0620 06827001 0 VEH SIG SEC (12")LED(GRN) EA $285.00 50.00 0.00 0.00 $0.00

0625 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $285.00 15.00 0.00 0.00 $0.00

0630 06827003 0 VEH SIG SEC (12")LED(YEL) EA $285.00 50.00 0.00 0.00 $0.00

0635 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $285.00 20.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:33:10 AM

Contract Line Items

Project: F 2026(380) Control 091500279

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 1

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
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Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0640 06827005 0 VEH SIG SEC (12")LED(RED) EA $285.00 50.00 0.00 0.00 $0.00

0645 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $285.00 15.00 0.00 0.00 $0.00

0650 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $685.00 10.00 0.00 0.00 $0.00

0655 06827035 0 LOUVER (12") (ADJUSTABLE) EA $250.00 9.00 0.00 0.00 $0.00

0660 06827042 0 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $190.00 115.00 0.00 0.00 $0.00

0665 06827043 0 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $200.00 100.00 0.00 0.00 $0.00

0670 06827044 0 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA $200.00 75.00 0.00 0.00 $0.00

0675 06847009 0 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF $2.50 2,000.00 0.00 0.00 $0.00

0680 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $3.50 5,000.00 0.00 0.00 $0.00

0685 06847080 0 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF $1.50 2,000.00 0.00 0.00 $0.00

0690 06857004 0 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA $7,000.00 2.00 0.00 0.00 $0.00

0695 06867007 0 INS TRF SIG PL AM (S)STR(TY B) EA $7,000.00 2.00 0.00 0.00 $0.00

0700 06867008 0 INS TRF SIG PL AM (S)STR(TY B)LUM EA $7,900.00 2.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(380) Control 091500279

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 1

PRJ Line
NBR
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NBR
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NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0705 06867019 0 INS TRF SIG PL AM (S)STR(TY D) EA $8,300.00 2.00 0.00 0.00 $0.00

0710 06867020 0 INS TRF SIG PL AM (S)STR(TY D)LUM EA $9,000.00 2.00 0.00 0.00 $0.00

0715 06867029 0 INS TRF SIG PL AM (S)1 ARM(28') EA $11,000.00 1.00 0.00 0.00 $0.00

0720 06867031 0 INS TRF SIG PL AM(S)1 ARM(28')LUM EA $12,700.00 2.00 0.00 0.00 $0.00

0725 06867033 0 INS TRF SIG PL AM(S)1 ARM(32') EA $11,300.00 1.00 0.00 0.00 $0.00

0730 06867035 0 INS TRF SIG PL AM(S)1 ARM(32')LUM EA $13,000.00 2.00 0.00 0.00 $0.00

0735 06867037 0 INS TRF SIG PL AM(S)1 ARM(36') EA $12,300.00 1.00 0.00 0.00 $0.00

0740 06867039 0 INS TRF SIG PL AM(S)1 ARM(36')LUM EA $14,100.00 1.00 0.00 0.00 $0.00

0745 06867041 0 INS TRF SIG PL AM(S)1 ARM(40') EA $12,950.00 1.00 0.00 0.00 $0.00

0750 06867043 0 INS TRF SIG PL AM(S)1 ARM(40')LUM EA $14,750.00 1.00 0.00 0.00 $0.00

0755 06867045 0 INS TRF SIG PL AM(S)1 ARM(44') EA $13,250.00 1.00 0.00 0.00 $0.00

0760 06867047 0 INS TRF SIG PL AM(S)1 ARM(44')LUM EA $15,000.00 1.00 0.00 0.00 $0.00

0765 06867049 0 INS TRF SIG PL AM(S)1 ARM(48') EA $13,650.00 1.00 0.00 0.00 $0.00
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PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity
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to Date ($)

0770 06867051 0 INS TRF SIG PL AM(S)1 ARM(48')LUM EA $15,600.00 1.00 0.00 0.00 $0.00

0775 06867053 0 INS TRF SIG PL AM(S)1 ARM(50') EA $35,000.00 1.00 0.00 0.00 $0.00

0780 06867055 0 INS TRF SIG PL AM(S)1 ARM(50')LUM EA $37,300.00 1.00 0.00 0.00 $0.00

0785 06867057 0 INS TRF SIG PL AM(S)1 ARM(55') EA $35,100.00 1.00 0.00 0.00 $0.00

0790 06867059 0 INS TRF SIG PL AM(S)1 ARM(55')LUM EA $35,700.00 1.00 0.00 0.00 $0.00

0795 06867061 0 INS TRF SIG PL AM(S)1 ARM(60') EA $34,300.00 1.00 0.00 0.00 $0.00

0800 06867063 0 INS TRF SIG PL AM(S)1 ARM(60')LUM EA $36,700.00 1.00 -1.00 0.00 $0.00

0805 06867147 0 INS TRF SIG PL AM(S)2 ARM(40-36')LUM EA $16,500.00 1.00 0.00 0.00 $0.00

0810 06867167 0 INS TRF SIG PL AM(S)2 ARM(44-36')LUM EA $17,000.00 1.00 0.00 0.00 $0.00

0815 06877001 0 PED POLE ASSEMBLY EA $2,500.00 5.00 0.00 0.00 $0.00

0820 06877002 0 PEDESTRIAN PUSH BUTTON POLE EA $2,400.00 1.00 0.00 0.00 $0.00

0825 06887001 0 PED DETECT PUSH BUTTON (APS) EA $900.00 10.00 0.00 0.00 $0.00

0830 06887003 0 PED DETECTOR CONTROLLER UNIT EA $3,300.00 5.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(380) Control 091500279

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 1

PRJ Line
NBR
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Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0835 06907016 0 REMOVAL OF SPAN CABLE ASSM LF $1.00 100.00 0.00 0.00 $0.00

0840 06907024 0 REMOVAL OF SIGNAL HEAD ASSM EA $100.00 4.00 0.00 0.00 $0.00

0845 06907086 0 REMOVE VID IMAGE VEH DET SYS (VIVDS) EA $100.00 4.00 0.00 0.00 $0.00

0850 60087001 0 RVDS (PRESENCE DETECTION ONLY) EA $6,500.00 10.00 0.00 0.00 $0.00

0855 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $7,500.00 5.00 0.00 0.00 $0.00

0860 60137006 0 GROUND BOX (PREPARE) EA $95.00 4.00 0.00 0.00 $0.00

0865 60187001 0 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA $850.00 5.00 0.00 0.00 $0.00

0870 60187004 0 ITS COM CBL (ETHERNET) LF $1.50 500.00 0.00 0.00 $0.00

1690 06867067 INS TRF SIG PL AM(S)1 ARM(65')LUM EA $43,432.79 0.00 1.00 0.00

CO#1 - FM 1957 at Bella Vista

$0.00

Category 001 SubTotal $234,980.00
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Contract Line Items

Project: F 2026(380) Control 091500279

Category: 002 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 1

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1640 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 128,161.65 $128,161.65

1645 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

1650 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 6,000.00 0.00 0.00

DO NOT PAY THIS ITEM

$0.00

1655 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

1660 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

1665 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 0.00 $0.00

1670 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 0.00 $0.00

1675 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 957.78 $957.78

1680 96067014 FORCE ACCOUNT DOL $1.00 1,000.00 0.00 15,023.75

CONTRACTOR FORCE ACCOUNT
(COMMUNICATION PACKAGE)

$15,023.75

Category 002 SubTotal $144,143.18

Total Item earnings this contract $379,123.18
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $300.00 1.00 0.00 $0.00

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $25.00 25.00 0.00 $0.00

01047016 REMOV CONC (CURB) LF $20.00 100.00 0.00 $0.00

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $350.00 10.00 0.00 $0.00

04167043 DRILL SHAFT (TRF SIG POLE) (30 IN) LF $350.00 45.00 0.00 $0.00

04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $425.00 100.00 0.00 $0.00

04167046 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $525.00 22.00 22.00 $11,550.00

05007001 MOBILIZATION LS $99,000.00 1.00 0.90 $89,100.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,500.00 16.00 1.00 $2,500.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $90.00 70.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $200.00 50.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $0.01 10.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.00 25.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 25.00 0.00 $0.00

05297002 CONC CURB (TY II) LF $50.00 50.00 0.00 $0.00

05317001 CONC SIDEWALKS (4") SY $125.00 50.00 0.00 $0.00

05317003 CONC SIDEWALKS (6") SY $150.00 25.00 0.00 $0.00

05317005 CURB RAMPS (TY 1) EA $3,250.00 1.00 0.00 $0.00

05317006 CURB RAMPS (TY 2) EA $3,250.00 1.00 0.00 $0.00

05317008 CURB RAMPS (TY 5) EA $4,000.00 2.00 0.00 $0.00

05317010 CURB RAMPS (TY 7) EA $3,250.00 1.00 0.00 $0.00

05317011 CURB RAMPS (TY 10) EA $3,250.00 1.00 0.00 $0.00

05317013 CURB RAMPS (TY 21) EA $3,250.00 1.00 0.00 $0.00

05317014 CURB RAMPS (TY 22) EA $3,250.00 1.00 0.00 $0.00

05367004 CONC DIRECTIONAL ISLAND SY $200.00 25.00 0.00 $0.00

06107004 RELOCATE RD IL ASM (TRANS-BASE) EA $3,250.00 1.00 0.00 $0.00

06107011 REPLACE LUMINAIRE W/(150W EQ) LED EA $440.00 1.00 0.00 $0.00

06107012 REPLACE LUMINAIRE W/(250W EQ) LED EA $440.00 1.00 0.00 $0.00

Contractor's Estimate Package
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Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06107014 IN RD IL (U/P) (TY 1) (150W EQ) LED EA $900.00 1.00 0.00 $0.00

06107016 IN RD IL (U/P) (TY 2) (150W EQ) LED EA $950.00 1.00 0.00 $0.00

06107124 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA $5,900.00 1.00 0.00 $0.00

06187054 CONDT (PVC) (SCH 80) (2") LF $18.00 300.00 160.00 $2,880.00

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $26.00 350.00 1,205.00 $31,330.00

06187056 CONDT (PVC) (SCH 80) (2") (BORE)(ROCK) LF $40.00 50.00 0.00 $0.00

06187060 CONDT (PVC) (SCH 80) (3") LF $22.00 300.00 360.00 $7,920.00

06187061 CONDT (PVC) (SCH 80) (3") (BORE) LF $30.00 350.00 2,890.00 $86,700.00

06187062 CONDT (PVC) (SCH 80) (3") (BORE)(ROCK) LF $50.00 50.00 0.00 $0.00

06187090 CONDUIT (PREPARE) LF $2.00 400.00 0.00 $0.00

06207003 ELEC CONDR (NO.12) BARE LF $3.00 1.00 0.00 $0.00

06207004 ELEC CONDR (NO.12) INSULATED LF $3.00 1.00 0.00 $0.00

06207007 ELEC CONDR (NO.8) BARE LF $1.75 1,938.41 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $1.75 2,000.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $2.50 2,500.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $2.75 1,000.00 0.00 $0.00

06217006 TRAY CABLE (4 CONDR) (12 AWG) LF $2.50 3,500.00 0.00 $0.00

06247001 GROUND BOX TY A (122311) EA $875.00 1.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $1,175.00 2.00 0.00 $0.00

06247007 GROUND BOX TY D (162922) EA $1,175.00 1.00 0.00 $0.00

06247008 GROUND BOX TY D (162922)W/APRON EA $1,500.00 20.00 2.00 $3,000.00

06257001 ZINC-COAT STL WIRE STRAND (3/16") LF $4.00 1,000.00 0.00 $0.00

06257003 ZINC-COAT STL WIRE STRAND (5/16") LF $4.00 1,000.00 0.00 $0.00

06287002 REMOVE ELECTRICAL SERVICES EA $300.00 2.00 0.00 $0.00

06287168 ELC SRV TY D 120/240 070(NS)AL(E)PS(U) EA $9,000.00 1.00 0.00 $0.00

06287171 ELC SRV TY D 120/240 070(NS)AL(E)TP(O) EA $7,400.00 7.00 0.00 $0.00

06287328 ELC SRV TY T 120/240 000(NS)GS(N)TP(O) EA $4,800.00 1.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $35.00 200.00 0.00 $0.00

06367004 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF $35.00 200.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,175.00 10.00 0.00 $0.00
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06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $1,375.00 10.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,600.00 5.00 0.00 $0.00

06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,700.00 5.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $200.00 5.00 0.00 $0.00

06667007 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF $3.00 500.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $3.00 500.00 0.00 $0.00

06667022 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF $5.00 250.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $5.00 250.00 0.00 $0.00

06667034 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF $15.00 250.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $15.00 250.00 0.00 $0.00

06667040 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA $475.00 2.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $475.00 2.00 0.00 $0.00

06667043 REFL PAV MRK TY I(W)(DBL ARROW)(060MIL) EA $575.00 1.00 0.00 $0.00

06667045 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA $575.00 1.00 0.00 $0.00

06667064 REFL PAV MRK TY I (W)(WORD)(060MIL) EA $500.00 2.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $500.00 2.00 0.00 $0.00

06667088 REF PAV MRK TY I(W)36"(YLD TRI)(060MIL) EA $55.00 2.00 0.00 $0.00

06667090 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $55.00 2.00 0.00 $0.00

06667121 REFL PAV MRK TY I (Y)24"(SLD)(060MIL) LF $20.00 5.00 0.00 $0.00

06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $20.00 5.00 0.00 $0.00

06667130 REFL PAV MRK TY I(Y)(MED NOSE)(060MIL) EA $350.00 1.00 0.00 $0.00

06667132 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $350.00 1.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.75 640.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $1.00 500.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $5.00 510.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $75.00 4.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $75.00 4.00 0.00 $0.00

06667355 PAVEMENT SLER (MED NOSE) EA $75.00 1.00 0.00 $0.00

06667365 PAVEMENT SLER (YLD TRI) EA $10.00 4.00 0.00 $0.00

06667406 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF $3.00 200.00 0.00 $0.00

Contract: 091500279 Payment Estimate: 0004 Page: 22 of 25



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:33:10 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $3.00 320.00 0.00 $0.00

06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF $3.00 200.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $3.00 350.00 0.00 $0.00

06667418 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF $3.00 200.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $3.00 320.00 0.00 $0.00

06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF $3.00 200.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $3.00 350.00 0.00 $0.00

06687001 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF $75.00 15.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $15.00 30.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $15.00 20.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $15.00 20.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $2.00 100.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $3.00 50.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $4.00 20.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $10.00 250.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $150.00 2.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $150.00 1.00 0.00 $0.00

06777021 ELIM EXT PM & MRKS (MED NOSE) EA $150.00 1.00 0.00 $0.00

06777023 ELIM EXT PM & MRKS (18")(YLD TRI) EA $15.00 1.00 0.00 $0.00

06777024 ELIM EXT PM & MRKS (36")(YLD TRI) EA $25.00 1.00 0.00 $0.00

06807001 INSTALL HWY TRF SIG (FLASH BEACON) EA $1,800.00 2.00 0.00 $0.00

06807002 INSTALL HWY TRF SIG (ISOLATED) EA $25,000.00 4.00 0.00 $0.00

06807004 REMOVING TRAFFIC SIGNALS EA $8,000.00 2.00 0.00 $0.00

06807011 INSTALL HWY TRF SIG (UPGRADE) EA $2,750.00 1.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $285.00 50.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $285.00 15.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $285.00 50.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $285.00 20.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $285.00 50.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $285.00 15.00 0.00 $0.00
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06827018 PED SIG SEC (LED)(COUNTDOWN) EA $685.00 10.00 0.00 $0.00

06827035 LOUVER (12") (ADJUSTABLE) EA $250.00 9.00 0.00 $0.00

06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $190.00 115.00 0.00 $0.00

06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $200.00 100.00 0.00 $0.00

06827044 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA $200.00 75.00 0.00 $0.00

06847009 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF $2.50 2,000.00 0.00 $0.00

06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $3.50 5,000.00 0.00 $0.00

06847080 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF $1.50 2,000.00 0.00 $0.00

06857004 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA $7,000.00 2.00 0.00 $0.00

06867007 INS TRF SIG PL AM (S)STR(TY B) EA $7,000.00 2.00 0.00 $0.00

06867008 INS TRF SIG PL AM (S)STR(TY B)LUM EA $7,900.00 2.00 0.00 $0.00

06867019 INS TRF SIG PL AM (S)STR(TY D) EA $8,300.00 2.00 0.00 $0.00

06867020 INS TRF SIG PL AM (S)STR(TY D)LUM EA $9,000.00 2.00 0.00 $0.00

06867029 INS TRF SIG PL AM (S)1 ARM(28') EA $11,000.00 1.00 0.00 $0.00

06867031 INS TRF SIG PL AM(S)1 ARM(28')LUM EA $12,700.00 2.00 0.00 $0.00

06867033 INS TRF SIG PL AM(S)1 ARM(32') EA $11,300.00 1.00 0.00 $0.00

06867035 INS TRF SIG PL AM(S)1 ARM(32')LUM EA $13,000.00 2.00 0.00 $0.00

06867037 INS TRF SIG PL AM(S)1 ARM(36') EA $12,300.00 1.00 0.00 $0.00

06867039 INS TRF SIG PL AM(S)1 ARM(36')LUM EA $14,100.00 1.00 0.00 $0.00

06867041 INS TRF SIG PL AM(S)1 ARM(40') EA $12,950.00 1.00 0.00 $0.00

06867043 INS TRF SIG PL AM(S)1 ARM(40')LUM EA $14,750.00 1.00 0.00 $0.00

06867045 INS TRF SIG PL AM(S)1 ARM(44') EA $13,250.00 1.00 0.00 $0.00

06867047 INS TRF SIG PL AM(S)1 ARM(44')LUM EA $15,000.00 1.00 0.00 $0.00

06867049 INS TRF SIG PL AM(S)1 ARM(48') EA $13,650.00 1.00 0.00 $0.00

06867051 INS TRF SIG PL AM(S)1 ARM(48')LUM EA $15,600.00 1.00 0.00 $0.00

06867053 INS TRF SIG PL AM(S)1 ARM(50') EA $35,000.00 1.00 0.00 $0.00

06867055 INS TRF SIG PL AM(S)1 ARM(50')LUM EA $37,300.00 1.00 0.00 $0.00

06867057 INS TRF SIG PL AM(S)1 ARM(55') EA $35,100.00 1.00 0.00 $0.00

06867059 INS TRF SIG PL AM(S)1 ARM(55')LUM EA $35,700.00 1.00 0.00 $0.00

06867061 INS TRF SIG PL AM(S)1 ARM(60') EA $34,300.00 1.00 0.00 $0.00
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06867063 INS TRF SIG PL AM(S)1 ARM(60')LUM EA $36,700.00 0.00 0.00 $0.00

06867067© INS TRF SIG PL AM(S)1 ARM(65')LUM EA $43,432.79 1.00 0.00 $0.00

06867147 INS TRF SIG PL AM(S)2 ARM(40-36')LUM EA $16,500.00 1.00 0.00 $0.00

06867167 INS TRF SIG PL AM(S)2 ARM(44-36')LUM EA $17,000.00 1.00 0.00 $0.00

06877001 PED POLE ASSEMBLY EA $2,500.00 5.00 0.00 $0.00

06877002 PEDESTRIAN PUSH BUTTON POLE EA $2,400.00 1.00 0.00 $0.00

06887001 PED DETECT PUSH BUTTON (APS) EA $900.00 10.00 0.00 $0.00

06887003 PED DETECTOR CONTROLLER UNIT EA $3,300.00 5.00 0.00 $0.00

06907016 REMOVAL OF SPAN CABLE ASSM LF $1.00 100.00 0.00 $0.00

06907024 REMOVAL OF SIGNAL HEAD ASSM EA $100.00 4.00 0.00 $0.00

06907086 REMOVE VID IMAGE VEH DET SYS (VIVDS) EA $100.00 4.00 0.00 $0.00

60087001 RVDS (PRESENCE DETECTION ONLY) EA $6,500.00 10.00 0.00 $0.00

60087002 RVDS (ADVANCE DETECTION ONLY) EA $7,500.00 5.00 0.00 $0.00

60137006 GROUND BOX (PREPARE) EA $95.00 4.00 0.00 $0.00

60187001 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA $850.00 5.00 0.00 $0.00

60187004 ITS COM CBL (ETHERNET) LF $1.50 500.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 128,161.65 $128,161.65

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 6,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 $0.00

96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 957.78 $957.78

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 $0.00

96067014 FORCE ACCOUNT DOL $1.00 1,000.00 15,023.75 $15,023.75

Total Item Earnings To Date $379,123.18
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