
Contract ID: 091500280

Project: F 2026(629)

Highway:

District: SAN ANTONIO

Contract: 05263030 County: BEXAR

Award Amount: $1,571,707.10 Area Engineer: DALE PICHA

Projected Amount $1,571,707.10 Area Number: 096

Adj Projected Amount $0.00

Contractor: E-Z BEL CONSTRUCTION, LLC

Estimate Number: 0001 Letting Date: 05/06/2026

Estimate Paid: Award Date: 05/21/2026

Estimate Period: 6/9/2026 to 7/25/2026 Notice To Proceed Date: 06/09/2026

Estimate Type: Progress Work Begin Date:

% Complete 0.6 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $9,438.00 $0.00 $9,438.00

Participating $9,438.00 $0.00 $9,438.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $9,438.00 $0.00 $9,438.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/09/2026 Liquidated Damage Rate $968.00
Bid Days: 261

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 261
0

Days Charged to Date: 0 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

SATURDAY 4

SUNDAY 3

TIME NOT STARTED 17

Total Period Days: 0 24 24 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 1 ü TIME NOT STARTED

07/02/2026 1 ü TIME NOT STARTED

07/03/2026 1 ü TIME NOT STARTED

07/04/2026 1 ü SATURDAY

07/05/2026 1 ü SUNDAY

07/06/2026 1 ü TIME NOT STARTED

07/07/2026 1 ü TIME NOT STARTED

07/08/2026 1 ü TIME NOT STARTED

07/09/2026 1 ü TIME NOT STARTED

07/10/2026 1 ü TIME NOT STARTED

07/11/2026 1 ü SATURDAY

07/12/2026 1 ü SUNDAY

07/13/2026 1 ü TIME NOT STARTED

07/14/2026 1 ü TIME NOT STARTED

07/15/2026 1 ü TIME NOT STARTED
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:28 AM

07/16/2026 1 ü TIME NOT STARTED

07/17/2026 1 ü TIME NOT STARTED

07/18/2026 1 ü SATURDAY

07/19/2026 1 ü SUNDAY

07/20/2026 1 ü TIME NOT STARTED

07/21/2026 1 ü TIME NOT STARTED

07/22/2026 1 ü TIME NOT STARTED

07/23/2026 1 ü TIME NOT STARTED

07/25/2026 1 ü SATURDAY
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Worked Performed This Period

Project: F 2026(629) Control 091500280

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 2

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0095 05007001 000 MOBILIZATION LS $157,300.00 0.06 $9,438.00 1.00 0.06

Total Item Earnings This Estimate $9,438.00
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Contract Line Items

Project: F 2026(629) Control 091500280

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 2

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $300.00 1.00 0.00 0.00 $0.00

0065 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $50.00 25.00 0.00 0.00 $0.00

0070 01047016 0 REMOV CONC (CURB) LF $25.00 100.00 0.00 0.00 $0.00

0075 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $350.00 10.00 0.00 0.00 $0.00

0080 04167043 0 DRILL SHAFT (TRF SIG POLE) (30 IN) LF $400.00 45.00 0.00 0.00 $0.00

0085 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $550.00 100.00 0.00 0.00 $0.00

0090 04167046 0 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $650.00 20.00 0.00 0.00 $0.00

0095 05007001 0 MOBILIZATION LS $157,300.00 1.00 0.00 0.06 $9,438.00

0100 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,350.00 16.00 0.00 0.00 $0.00

0105 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $100.00 70.00 0.00 0.00 $0.00

0110 05057001 0 TMA (STATIONARY) DAY $220.00 50.00 0.00 0.00 $0.00

0115 05057003 0 TMA (MOBILE OPERATION) DAY $0.01 10.00 0.00 0.00 $0.00

0120 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $2.00 25.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:28 AM

Contract Line Items

Project: F 2026(629) Control 091500280

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 2

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 25.00 0.00 0.00 $0.00

0130 05297002 0 CONC CURB (TY II) LF $45.00 50.00 0.00 0.00 $0.00

0135 05317001 0 CONC SIDEWALKS (4") SY $90.00 50.00 0.00 0.00 $0.00

0140 05317003 0 CONC SIDEWALKS (6") SY $120.00 25.00 0.00 0.00 $0.00

0145 05317005 0 CURB RAMPS (TY 1) EA $2,900.00 2.00 0.00 0.00 $0.00

0150 05317006 0 CURB RAMPS (TY 2) EA $2,900.00 1.00 0.00 0.00 $0.00

0155 05317008 0 CURB RAMPS (TY 5) EA $3,500.00 2.00 0.00 0.00 $0.00

0160 05317010 0 CURB RAMPS (TY 7) EA $2,900.00 1.00 0.00 0.00 $0.00

0165 05317011 0 CURB RAMPS (TY 10) EA $2,900.00 1.00 0.00 0.00 $0.00

0170 05317013 0 CURB RAMPS (TY 21) EA $2,400.00 1.00 0.00 0.00 $0.00

0175 05317014 0 CURB RAMPS (TY 22) EA $3,500.00 1.00 0.00 0.00 $0.00

0180 05367004 0 CONC DIRECTIONAL ISLAND SY $145.00 25.00 0.00 0.00 $0.00

0185 06107004 0 RELOCATE RD IL ASM (TRANS-BASE) EA $3,300.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:28 AM

Contract Line Items

Project: F 2026(629) Control 091500280

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 2

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06107011 0 REPLACE LUMINAIRE W/(150W EQ) LED EA $500.00 1.00 0.00 0.00 $0.00

0195 06107012 0 REPLACE LUMINAIRE W/(250W EQ) LED EA $500.00 1.00 0.00 0.00 $0.00

0200 06107014 0 IN RD IL (U/P) (TY 1) (150W EQ) LED EA $900.00 1.00 0.00 0.00 $0.00

0205 06107016 0 IN RD IL (U/P) (TY 2) (150W EQ) LED EA $1,000.00 1.00 0.00 0.00 $0.00

0210 06107124 0 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA $5,500.00 1.00 0.00 0.00 $0.00

0215 06187054 0 CONDT (PVC) (SCH 80) (2") LF $20.00 300.00 0.00 0.00 $0.00

0220 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $27.00 350.00 0.00 0.00 $0.00

0225 06187056 0 CONDT (PVC) (SCH 80) (2") (BORE)(ROCK) LF $40.00 50.00 0.00 0.00 $0.00

0230 06187060 0 CONDT (PVC) (SCH 80) (3") LF $24.00 300.00 0.00 0.00 $0.00

0235 06187061 0 CONDT (PVC) (SCH 80) (3") (BORE) LF $32.00 350.00 0.00 0.00 $0.00

0240 06187062 0 CONDT (PVC) (SCH 80) (3") (BORE)(ROCK) LF $50.00 50.00 0.00 0.00 $0.00

0245 06187090 0 CONDUIT (PREPARE) LF $1.00 400.00 0.00 0.00 $0.00

0250 06207003 0 ELEC CONDR (NO.12) BARE LF $2.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:28 AM

Contract Line Items

Project: F 2026(629) Control 091500280

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 2

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06207004 0 ELEC CONDR (NO.12) INSULATED LF $2.00 1.00 0.00 0.00 $0.00

0260 06207007 0 ELEC CONDR (NO.8) BARE LF $2.00 2,000.00 0.00 0.00 $0.00

0265 06207008 0 ELEC CONDR (NO.8) INSULATED LF $2.00 2,000.00 0.00 0.00 $0.00

0270 06207009 0 ELEC CONDR (NO.6) BARE LF $2.00 2,500.00 0.00 0.00 $0.00

0275 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.50 1,000.00 0.00 0.00 $0.00

0280 06217006 0 TRAY CABLE (4 CONDR) (12 AWG) LF $2.50 3,500.00 0.00 0.00 $0.00

0285 06247001 0 GROUND BOX TY A (122311) EA $900.00 1.00 0.00 0.00 $0.00

0290 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,300.00 2.00 0.00 0.00 $0.00

0295 06247007 0 GROUND BOX TY D (162922) EA $1,200.00 1.00 0.00 0.00 $0.00

0300 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,570.00 20.00 0.00 0.00 $0.00

0305 06257001 0 ZINC-COAT STL WIRE STRAND (3/16") LF $4.00 1,000.00 0.00 0.00 $0.00

0310 06257003 0 ZINC-COAT STL WIRE STRAND (5/16") LF $4.00 1,000.00 0.00 0.00 $0.00

0315 06287002 0 REMOVE ELECTRICAL SERVICES EA $300.00 2.00 0.00 0.00 $0.00

Contract: 091500280 Payment Estimate: 0001 Page: 8 of 24



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:28 AM

Contract Line Items

Project: F 2026(629) Control 091500280

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 2

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06287168 0 ELC SRV TY D 120/240 070(NS)AL(E)PS(U) EA $9,500.00 1.00 0.00 0.00 $0.00

0325 06287171 0 ELC SRV TY D 120/240 070(NS)AL(E)TP(O) EA $8,000.00 7.00 0.00 0.00 $0.00

0330 06287328 0 ELC SRV TY T 120/240 000(NS)GS(N)TP(O) EA $4,500.00 1.00 0.00 0.00 $0.00

0335 06367001 0 ALUMINUM SIGNS (TY A) SF $45.00 200.00 0.00 0.00 $0.00

0340 06367004 0 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF $45.00 200.00 0.00 0.00 $0.00

0345 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,000.00 1.00 0.00 0.00 $0.00

0350 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $1,200.00 1.00 0.00 0.00 $0.00

0355 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,300.00 5.00 0.00 0.00 $0.00

0360 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,300.00 1.00 0.00 0.00 $0.00

0365 06447073 0 REMOVE SM RD SN SUP&AM EA $500.00 1.00 0.00 0.00 $0.00

0370 06667007 0 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF $1.35 500.00 0.00 0.00 $0.00

0375 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.35 500.00 0.00 0.00 $0.00

0380 06667022 0 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF $1.55 250.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:28 AM

Contract Line Items

Project: F 2026(629) Control 091500280

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 2

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.55 250.00 0.00 0.00 $0.00

0390 06667034 0 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF $10.00 250.00 0.00 0.00 $0.00

0395 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $10.00 250.00 0.00 0.00 $0.00

0400 06667040 0 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA $300.00 2.00 0.00 0.00 $0.00

0405 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $300.00 2.00 0.00 0.00 $0.00

0410 06667043 0 REFL PAV MRK TY I(W)(DBL ARROW)(060MIL) EA $300.00 1.00 0.00 0.00 $0.00

0415 06667045 0 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA $300.00 1.00 0.00 0.00 $0.00

0420 06667064 0 REFL PAV MRK TY I (W)(WORD)(060MIL) EA $300.00 2.00 0.00 0.00 $0.00

0425 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $300.00 2.00 0.00 0.00 $0.00

0430 06667088 0 REF PAV MRK TY I(W)36"(YLD TRI)(060MIL) EA $300.00 2.00 0.00 0.00 $0.00

0435 06667090 0 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $75.00 2.00 0.00 0.00 $0.00

0440 06667121 0 REFL PAV MRK TY I (Y)24"(SLD)(060MIL) LF $75.00 5.00 0.00 0.00 $0.00

0445 06667123 0 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $10.00 5.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:28 AM

Contract Line Items

Project: F 2026(629) Control 091500280

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 2

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 06667130 0 REFL PAV MRK TY I(Y)(MED NOSE)(060MIL) EA $10.00 1.00 0.00 0.00 $0.00

0455 06667132 0 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $650.00 1.00 0.00 0.00 $0.00

0460 06667347 0 PAVEMENT SLER 6" LF $0.65 640.00 0.00 0.00 $0.00

0465 06667348 0 PAVEMENT SLER 8" LF $0.85 500.00 0.00 0.00 $0.00

0470 06667352 0 PAVEMENT SLER 24" LF $1.05 510.00 0.00 0.00 $0.00

0475 06667353 0 PAVEMENT SLER (ARROW) EA $40.00 4.00 0.00 0.00 $0.00

0480 06667354 0 PAVEMENT SLER (WORD) EA $40.00 4.00 0.00 0.00 $0.00

0485 06667355 0 PAVEMENT SLER (MED NOSE) EA $80.00 1.00 0.00 0.00 $0.00

0490 06667365 0 PAVEMENT SLER (YLD TRI) EA $30.00 4.00 0.00 0.00 $0.00

0495 06667406 0 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF $1.35 200.00 0.00 0.00 $0.00

0500 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $1.35 320.00 0.00 0.00 $0.00

0505 06667409 0 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF $1.35 200.00 0.00 0.00 $0.00

0510 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $1.35 350.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(629) Control 091500280

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 2

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0515 06667418 0 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF $1.35 200.00 0.00 0.00 $0.00

0520 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $1.35 320.00 0.00 0.00 $0.00

0525 06667421 0 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF $1.35 200.00 0.00 0.00 $0.00

0530 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.35 350.00 0.00 0.00 $0.00

0535 06687001 0 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF $45.00 60.00 0.00 0.00 $0.00

0540 06727002 0 REFL PAV MRKR TY I-C EA $9.00 30.00 0.00 0.00 $0.00

0545 06727004 0 REFL PAV MRKR TY II-A-A EA $9.00 20.00 0.00 0.00 $0.00

0550 06727006 0 REFL PAV MRKR TY II-C-R EA $9.00 20.00 0.00 0.00 $0.00

0555 06777001 0 ELIM EXT PM & MRKS (4") LF $1.50 100.00 0.00 0.00 $0.00

0560 06777002 0 ELIM EXT PM & MRKS (6") LF $2.25 50.00 0.00 0.00 $0.00

0565 06777004 0 ELIM EXT PM & MRKS (8") LF $3.00 20.00 0.00 0.00 $0.00

0570 06777008 0 ELIM EXT PM & MRKS (24") LF $10.00 250.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(629) Control 091500280

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 2

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0575 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $85.00 2.00 0.00 0.00 $0.00

0580 06777015 0 ELIM EXT PM & MRKS (WORD) EA $85.00 1.00 0.00 0.00 $0.00

0585 06777021 0 ELIM EXT PM & MRKS (MED NOSE) EA $150.00 1.00 0.00 0.00 $0.00

0590 06777023 0 ELIM EXT PM & MRKS (18")(YLD TRI) EA $60.00 1.00 0.00 0.00 $0.00

0595 06777024 0 ELIM EXT PM & MRKS (36")(YLD TRI) EA $75.00 1.00 0.00 0.00 $0.00

0600 06807001 0 INSTALL HWY TRF SIG (FLASH BEACON) EA $2,000.00 2.00 0.00 0.00 $0.00

0605 06807002 0 INSTALL HWY TRF SIG (ISOLATED) EA $25,000.00 4.00 0.00 0.00 $0.00

0610 06807004 0 REMOVING TRAFFIC SIGNALS EA $8,000.00 2.00 0.00 0.00 $0.00

0615 06807011 0 INSTALL HWY TRF SIG (UPGRADE) EA $2,500.00 1.00 0.00 0.00 $0.00

0620 06827001 0 VEH SIG SEC (12")LED(GRN) EA $340.00 50.00 0.00 0.00 $0.00

0625 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $340.00 15.00 0.00 0.00 $0.00

0630 06827003 0 VEH SIG SEC (12")LED(YEL) EA $340.00 50.00 0.00 0.00 $0.00

0635 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $340.00 20.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:28 AM

Contract Line Items

Project: F 2026(629) Control 091500280

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 2

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0640 06827005 0 VEH SIG SEC (12")LED(RED) EA $340.00 50.00 0.00 0.00 $0.00

0645 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $340.00 15.00 0.00 0.00 $0.00

0650 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $725.00 10.00 0.00 0.00 $0.00

0655 06827035 0 LOUVER (12") (ADJUSTABLE) EA $175.00 9.00 0.00 0.00 $0.00

0660 06827042 0 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $190.00 115.00 0.00 0.00 $0.00

0665 06827043 0 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $200.00 100.00 0.00 0.00 $0.00

0670 06827044 0 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA $220.00 75.00 0.00 0.00 $0.00

0675 06827050 0 BACKPLATE W/REFL BRDR (1SEC)(WENT)ALUM EA $140.00 30.00 0.00 0.00 $0.00

0680 06847009 0 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF $3.00 2,000.00 0.00 0.00 $0.00

0685 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.00 5,000.00 0.00 0.00 $0.00

0690 06847080 0 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF $1.25 2,000.00 0.00 0.00 $0.00

0695 06857004 0 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA $7,500.00 2.00 0.00 0.00 $0.00

0700 06867007 0 INS TRF SIG PL AM (S)STR(TY B) EA $5,720.00 2.00 0.00 0.00 $0.00
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Project: F 2026(629) Control 091500280

Category: 001 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 2

PRJ Line
NBR

Item
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SP
NBR

Description Unit Unit
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Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0705 06867008 0 INS TRF SIG PL AM (S)STR(TY B)LUM EA $6,725.00 4.00 0.00 0.00 $0.00

0710 06867019 0 INS TRF SIG PL AM (S)STR(TY D) EA $9,475.00 2.00 0.00 0.00 $0.00

0715 06867020 0 INS TRF SIG PL AM (S)STR(TY D)LUM EA $10,480.00 2.00 0.00 0.00 $0.00

0720 06867029 0 INS TRF SIG PL AM (S)1 ARM(28') EA $9,000.00 1.00 0.00 0.00 $0.00

0725 06867031 0 INS TRF SIG PL AM(S)1 ARM(28')LUM EA $10,900.00 2.00 0.00 0.00 $0.00

0730 06867033 0 INS TRF SIG PL AM(S)1 ARM(32') EA $9,500.00 1.00 0.00 0.00 $0.00

0735 06867035 0 INS TRF SIG PL AM(S)1 ARM(32')LUM EA $11,365.00 2.00 0.00 0.00 $0.00

0740 06867037 0 INS TRF SIG PL AM(S)1 ARM(36') EA $10,550.00 1.00 0.00 0.00 $0.00

0745 06867039 0 INS TRF SIG PL AM(S)1 ARM(36')LUM EA $12,535.00 1.00 0.00 0.00 $0.00

0750 06867041 0 INS TRF SIG PL AM(S)1 ARM(40') EA $11,335.00 1.00 0.00 0.00 $0.00

0755 06867043 0 INS TRF SIG PL AM(S)1 ARM(40')LUM EA $13,325.00 1.00 0.00 0.00 $0.00

0760 06867045 0 INS TRF SIG PL AM(S)1 ARM(44') EA $11,660.00 1.00 0.00 0.00 $0.00

0765 06867047 0 INS TRF SIG PL AM(S)1 ARM(44')LUM EA $13,640.00 1.00 0.00 0.00 $0.00
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0770 06867049 0 INS TRF SIG PL AM(S)1 ARM(48') EA $12,125.00 1.00 0.00 0.00 $0.00

0775 06867051 0 INS TRF SIG PL AM(S)1 ARM(48')LUM EA $14,175.00 1.00 0.00 0.00 $0.00

0780 06867053 0 INS TRF SIG PL AM(S)1 ARM(50') EA $31,350.00 1.00 0.00 0.00 $0.00

0785 06867055 0 INS TRF SIG PL AM(S)1 ARM(50')LUM EA $34,140.00 1.00 0.00 0.00 $0.00

0790 06867057 0 INS TRF SIG PL AM(S)1 ARM(55') EA $32,820.00 1.00 0.00 0.00 $0.00

0795 06867059 0 INS TRF SIG PL AM(S)1 ARM(55')LUM EA $35,620.00 1.00 0.00 0.00 $0.00

0800 06867061 0 INS TRF SIG PL AM(S)1 ARM(60') EA $33,450.00 1.00 0.00 0.00 $0.00

0805 06867063 0 INS TRF SIG PL AM(S)1 ARM(60')LUM EA $36,250.00 1.00 0.00 0.00 $0.00

0810 06867147 0 INS TRF SIG PL AM(S)2 ARM(40-36')LUM EA $15,760.00 1.00 0.00 0.00 $0.00

0815 06867167 0 INS TRF SIG PL AM(S)2 ARM(44-36')LUM EA $16,475.00 1.00 0.00 0.00 $0.00

0820 06877001 0 PED POLE ASSEMBLY EA $3,000.00 5.00 0.00 0.00 $0.00

0825 06877002 0 PEDESTRIAN PUSH BUTTON POLE EA $2,600.00 1.00 0.00 0.00 $0.00

0830 06887001 0 PED DETECT PUSH BUTTON (APS) EA $800.00 10.00 0.00 0.00 $0.00
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0835 06887003 0 PED DETECTOR CONTROLLER UNIT EA $3,300.00 6.00 0.00 0.00 $0.00

0840 06907016 0 REMOVAL OF SPAN CABLE ASSM LF $2.00 100.00 0.00 0.00 $0.00

0845 06907024 0 REMOVAL OF SIGNAL HEAD ASSM EA $100.00 4.00 0.00 0.00 $0.00

0850 06907086 0 REMOVE VID IMAGE VEH DET SYS (VIVDS) EA $225.00 4.00 0.00 0.00 $0.00

0855 60087001 0 RVDS (PRESENCE DETECTION ONLY) EA $5,500.00 10.00 0.00 0.00 $0.00

0860 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $7,500.00 5.00 0.00 0.00 $0.00

0865 60137006 0 GROUND BOX (PREPARE) EA $200.00 4.00 0.00 0.00 $0.00

0870 60187001 0 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA $850.00 5.00 0.00 0.00 $0.00

0875 60187004 0 ITS COM CBL (ETHERNET) LF $1.50 500.00 0.00 0.00 $0.00

0880 60667001 0 LED ROADSIDE SIGN EA $4,000.00 10.00 0.00 0.00 $0.00

Category 001 SubTotal $9,438.00
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Contract Line Items

Project: F 2026(629) Control 091500280

Category: 002 Description: Districtwide Non-Site Specific Traffic Signals-FY 2026 Project 2

PRJ Line
NBR
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Description Unit Unit
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Bid
Quantity

NET CO
Quantity

Qty Paid
To Date
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to Date ($)

0900 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0905 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0910 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 7,000.00 0.00 0.00

DO NOT PAY THIS ITEM

$0.00

0915 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0920 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0925 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0930 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 0.00 $0.00

0935 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 0.00 $0.00

0940 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 0.00 $0.00

0945 96067014 FORCE ACCOUNT DOL $1.00 1,000.00 0.00 0.00

CONTRACTOR FORCE ACCOUNT
(COMMUNICATION PACKAGE)

$0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $9,438.00

Contract: 091500280 Payment Estimate: 0001 Page: 18 of 24



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $300.00 1.00 0.00 $0.00

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $50.00 25.00 0.00 $0.00

01047016 REMOV CONC (CURB) LF $25.00 100.00 0.00 $0.00

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $350.00 10.00 0.00 $0.00

04167043 DRILL SHAFT (TRF SIG POLE) (30 IN) LF $400.00 45.00 0.00 $0.00

04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $550.00 100.00 0.00 $0.00

04167046 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $650.00 20.00 0.00 $0.00

05007001 MOBILIZATION LS $157,300.00 1.00 0.06 $9,438.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,350.00 16.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $100.00 70.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $220.00 50.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $0.01 10.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $2.00 25.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 25.00 0.00 $0.00

05297002 CONC CURB (TY II) LF $45.00 50.00 0.00 $0.00

05317001 CONC SIDEWALKS (4") SY $90.00 50.00 0.00 $0.00

05317003 CONC SIDEWALKS (6") SY $120.00 25.00 0.00 $0.00

05317005 CURB RAMPS (TY 1) EA $2,900.00 2.00 0.00 $0.00

05317006 CURB RAMPS (TY 2) EA $2,900.00 1.00 0.00 $0.00

05317008 CURB RAMPS (TY 5) EA $3,500.00 2.00 0.00 $0.00

05317010 CURB RAMPS (TY 7) EA $2,900.00 1.00 0.00 $0.00

05317011 CURB RAMPS (TY 10) EA $2,900.00 1.00 0.00 $0.00

05317013 CURB RAMPS (TY 21) EA $2,400.00 1.00 0.00 $0.00

05317014 CURB RAMPS (TY 22) EA $3,500.00 1.00 0.00 $0.00

05367004 CONC DIRECTIONAL ISLAND SY $145.00 25.00 0.00 $0.00

06107004 RELOCATE RD IL ASM (TRANS-BASE) EA $3,300.00 1.00 0.00 $0.00

06107011 REPLACE LUMINAIRE W/(150W EQ) LED EA $500.00 1.00 0.00 $0.00

06107012 REPLACE LUMINAIRE W/(250W EQ) LED EA $500.00 1.00 0.00 $0.00

Contractor's Estimate Package
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($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06107014 IN RD IL (U/P) (TY 1) (150W EQ) LED EA $900.00 1.00 0.00 $0.00

06107016 IN RD IL (U/P) (TY 2) (150W EQ) LED EA $1,000.00 1.00 0.00 $0.00

06107124 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA $5,500.00 1.00 0.00 $0.00

06187054 CONDT (PVC) (SCH 80) (2") LF $20.00 300.00 0.00 $0.00

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $27.00 350.00 0.00 $0.00

06187056 CONDT (PVC) (SCH 80) (2") (BORE)(ROCK) LF $40.00 50.00 0.00 $0.00

06187060 CONDT (PVC) (SCH 80) (3") LF $24.00 300.00 0.00 $0.00

06187061 CONDT (PVC) (SCH 80) (3") (BORE) LF $32.00 350.00 0.00 $0.00

06187062 CONDT (PVC) (SCH 80) (3") (BORE)(ROCK) LF $50.00 50.00 0.00 $0.00

06187090 CONDUIT (PREPARE) LF $1.00 400.00 0.00 $0.00

06207003 ELEC CONDR (NO.12) BARE LF $2.00 1.00 0.00 $0.00

06207004 ELEC CONDR (NO.12) INSULATED LF $2.00 1.00 0.00 $0.00

06207007 ELEC CONDR (NO.8) BARE LF $2.00 2,000.00 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $2.00 2,000.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $2.00 2,500.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $2.50 1,000.00 0.00 $0.00

06217006 TRAY CABLE (4 CONDR) (12 AWG) LF $2.50 3,500.00 0.00 $0.00

06247001 GROUND BOX TY A (122311) EA $900.00 1.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $1,300.00 2.00 0.00 $0.00

06247007 GROUND BOX TY D (162922) EA $1,200.00 1.00 0.00 $0.00

06247008 GROUND BOX TY D (162922)W/APRON EA $1,570.00 20.00 0.00 $0.00

06257001 ZINC-COAT STL WIRE STRAND (3/16") LF $4.00 1,000.00 0.00 $0.00

06257003 ZINC-COAT STL WIRE STRAND (5/16") LF $4.00 1,000.00 0.00 $0.00

06287002 REMOVE ELECTRICAL SERVICES EA $300.00 2.00 0.00 $0.00

06287168 ELC SRV TY D 120/240 070(NS)AL(E)PS(U) EA $9,500.00 1.00 0.00 $0.00

06287171 ELC SRV TY D 120/240 070(NS)AL(E)TP(O) EA $8,000.00 7.00 0.00 $0.00

06287328 ELC SRV TY T 120/240 000(NS)GS(N)TP(O) EA $4,500.00 1.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $45.00 200.00 0.00 $0.00

06367004 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF $45.00 200.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,000.00 1.00 0.00 $0.00
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06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $1,200.00 1.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,300.00 5.00 0.00 $0.00

06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,300.00 1.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $500.00 1.00 0.00 $0.00

06667007 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF $1.35 500.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.35 500.00 0.00 $0.00

06667022 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF $1.55 250.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.55 250.00 0.00 $0.00

06667034 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF $10.00 250.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $10.00 250.00 0.00 $0.00

06667040 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA $300.00 2.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $300.00 2.00 0.00 $0.00

06667043 REFL PAV MRK TY I(W)(DBL ARROW)(060MIL) EA $300.00 1.00 0.00 $0.00

06667045 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA $300.00 1.00 0.00 $0.00

06667064 REFL PAV MRK TY I (W)(WORD)(060MIL) EA $300.00 2.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $300.00 2.00 0.00 $0.00

06667088 REF PAV MRK TY I(W)36"(YLD TRI)(060MIL) EA $300.00 2.00 0.00 $0.00

06667090 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $75.00 2.00 0.00 $0.00

06667121 REFL PAV MRK TY I (Y)24"(SLD)(060MIL) LF $75.00 5.00 0.00 $0.00

06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $10.00 5.00 0.00 $0.00

06667130 REFL PAV MRK TY I(Y)(MED NOSE)(060MIL) EA $10.00 1.00 0.00 $0.00

06667132 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $650.00 1.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.65 640.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.85 500.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $1.05 510.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $40.00 4.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $40.00 4.00 0.00 $0.00

06667355 PAVEMENT SLER (MED NOSE) EA $80.00 1.00 0.00 $0.00

06667365 PAVEMENT SLER (YLD TRI) EA $30.00 4.00 0.00 $0.00

06667406 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF $1.35 200.00 0.00 $0.00
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06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $1.35 320.00 0.00 $0.00

06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF $1.35 200.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $1.35 350.00 0.00 $0.00

06667418 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF $1.35 200.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $1.35 320.00 0.00 $0.00

06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF $1.35 200.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.35 350.00 0.00 $0.00

06687001 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF $45.00 60.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $9.00 30.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $9.00 20.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $9.00 20.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $1.50 100.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $2.25 50.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $3.00 20.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $10.00 250.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $85.00 2.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $85.00 1.00 0.00 $0.00

06777021 ELIM EXT PM & MRKS (MED NOSE) EA $150.00 1.00 0.00 $0.00

06777023 ELIM EXT PM & MRKS (18")(YLD TRI) EA $60.00 1.00 0.00 $0.00

06777024 ELIM EXT PM & MRKS (36")(YLD TRI) EA $75.00 1.00 0.00 $0.00

06807001 INSTALL HWY TRF SIG (FLASH BEACON) EA $2,000.00 2.00 0.00 $0.00

06807002 INSTALL HWY TRF SIG (ISOLATED) EA $25,000.00 4.00 0.00 $0.00

06807004 REMOVING TRAFFIC SIGNALS EA $8,000.00 2.00 0.00 $0.00

06807011 INSTALL HWY TRF SIG (UPGRADE) EA $2,500.00 1.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $340.00 50.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $340.00 15.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $340.00 50.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $340.00 20.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $340.00 50.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $340.00 15.00 0.00 $0.00
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06827018 PED SIG SEC (LED)(COUNTDOWN) EA $725.00 10.00 0.00 $0.00

06827035 LOUVER (12") (ADJUSTABLE) EA $175.00 9.00 0.00 $0.00

06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $190.00 115.00 0.00 $0.00

06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $200.00 100.00 0.00 $0.00

06827044 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA $220.00 75.00 0.00 $0.00

06827050 BACKPLATE W/REFL BRDR (1SEC)(WENT)ALUM EA $140.00 30.00 0.00 $0.00

06847009 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF $3.00 2,000.00 0.00 $0.00

06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.00 5,000.00 0.00 $0.00

06847080 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF $1.25 2,000.00 0.00 $0.00

06857004 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA $7,500.00 2.00 0.00 $0.00

06867007 INS TRF SIG PL AM (S)STR(TY B) EA $5,720.00 2.00 0.00 $0.00

06867008 INS TRF SIG PL AM (S)STR(TY B)LUM EA $6,725.00 4.00 0.00 $0.00

06867019 INS TRF SIG PL AM (S)STR(TY D) EA $9,475.00 2.00 0.00 $0.00

06867020 INS TRF SIG PL AM (S)STR(TY D)LUM EA $10,480.00 2.00 0.00 $0.00

06867029 INS TRF SIG PL AM (S)1 ARM(28') EA $9,000.00 1.00 0.00 $0.00

06867031 INS TRF SIG PL AM(S)1 ARM(28')LUM EA $10,900.00 2.00 0.00 $0.00

06867033 INS TRF SIG PL AM(S)1 ARM(32') EA $9,500.00 1.00 0.00 $0.00

06867035 INS TRF SIG PL AM(S)1 ARM(32')LUM EA $11,365.00 2.00 0.00 $0.00

06867037 INS TRF SIG PL AM(S)1 ARM(36') EA $10,550.00 1.00 0.00 $0.00

06867039 INS TRF SIG PL AM(S)1 ARM(36')LUM EA $12,535.00 1.00 0.00 $0.00

06867041 INS TRF SIG PL AM(S)1 ARM(40') EA $11,335.00 1.00 0.00 $0.00

06867043 INS TRF SIG PL AM(S)1 ARM(40')LUM EA $13,325.00 1.00 0.00 $0.00

06867045 INS TRF SIG PL AM(S)1 ARM(44') EA $11,660.00 1.00 0.00 $0.00

06867047 INS TRF SIG PL AM(S)1 ARM(44')LUM EA $13,640.00 1.00 0.00 $0.00

06867049 INS TRF SIG PL AM(S)1 ARM(48') EA $12,125.00 1.00 0.00 $0.00

06867051 INS TRF SIG PL AM(S)1 ARM(48')LUM EA $14,175.00 1.00 0.00 $0.00

06867053 INS TRF SIG PL AM(S)1 ARM(50') EA $31,350.00 1.00 0.00 $0.00

06867055 INS TRF SIG PL AM(S)1 ARM(50')LUM EA $34,140.00 1.00 0.00 $0.00

06867057 INS TRF SIG PL AM(S)1 ARM(55') EA $32,820.00 1.00 0.00 $0.00

06867059 INS TRF SIG PL AM(S)1 ARM(55')LUM EA $35,620.00 1.00 0.00 $0.00
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                           © Item is added or modified by a change order

06867061 INS TRF SIG PL AM(S)1 ARM(60') EA $33,450.00 1.00 0.00 $0.00

06867063 INS TRF SIG PL AM(S)1 ARM(60')LUM EA $36,250.00 1.00 0.00 $0.00

06867147 INS TRF SIG PL AM(S)2 ARM(40-36')LUM EA $15,760.00 1.00 0.00 $0.00

06867167 INS TRF SIG PL AM(S)2 ARM(44-36')LUM EA $16,475.00 1.00 0.00 $0.00

06877001 PED POLE ASSEMBLY EA $3,000.00 5.00 0.00 $0.00

06877002 PEDESTRIAN PUSH BUTTON POLE EA $2,600.00 1.00 0.00 $0.00

06887001 PED DETECT PUSH BUTTON (APS) EA $800.00 10.00 0.00 $0.00

06887003 PED DETECTOR CONTROLLER UNIT EA $3,300.00 6.00 0.00 $0.00

06907016 REMOVAL OF SPAN CABLE ASSM LF $2.00 100.00 0.00 $0.00

06907024 REMOVAL OF SIGNAL HEAD ASSM EA $100.00 4.00 0.00 $0.00

06907086 REMOVE VID IMAGE VEH DET SYS (VIVDS) EA $225.00 4.00 0.00 $0.00

60087001 RVDS (PRESENCE DETECTION ONLY) EA $5,500.00 10.00 0.00 $0.00

60087002 RVDS (ADVANCE DETECTION ONLY) EA $7,500.00 5.00 0.00 $0.00

60137006 GROUND BOX (PREPARE) EA $200.00 4.00 0.00 $0.00

60187001 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA $850.00 5.00 0.00 $0.00

60187004 ITS COM CBL (ETHERNET) LF $1.50 500.00 0.00 $0.00

60667001 LED ROADSIDE SIGN EA $4,000.00 10.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 7,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 $0.00

96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 $0.00

96067014 FORCE ACCOUNT DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $9,438.00
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