
Contract ID: 091500306

Project: F 2026(466)

Highway:

District: SAN ANTONIO

Contract: 03263017 County: BEXAR

Award Amount: $2,101,093.30 Area Engineer: FRANCES MERECKA

Projected Amount $2,101,093.30 Area Number: 053

Adj Projected Amount $0.00

Contractor: CENTRAL NORTH CONSTRUCTION, LLC

Estimate Number: 0004 Letting Date: 03/04/2026

Estimate Paid: Award Date: 03/25/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 04/21/2026

Estimate Type: Progress Work Begin Date: 07/06/2026

% Complete 31.
970000000000
002

Accepted Date:

% Time Used: 29.23

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $671,778.35 $450,152.60 $221,625.75

Participating $671,778.35 $450,152.60 $221,625.75

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $671,778.35 $450,152.60 $221,625.75

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/06/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/26/2026 Liquidated Damage Rate $968.00
Bid Days: 130

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 130
0

Days Charged to Date: 38 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 21

SATURDAY 5

SUNDAY 5

Total Period Days: 21 10 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 4 ü SATURDAY

08/02/2026 4 ü SUNDAY

08/03/2026 4

08/04/2026 4

08/05/2026 4

08/06/2026 4

08/07/2026 4

08/08/2026 4 ü SATURDAY

08/09/2026 4 ü SUNDAY

08/10/2026 4

08/11/2026 4

08/12/2026 4

08/13/2026 4

08/14/2026 4

08/15/2026 4 ü SATURDAY

08/16/2026 4 ü SUNDAY

08/17/2026 4
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:42:59 PM

08/18/2026 4

08/19/2026 4

08/20/2026 4

08/21/2026 4

08/22/2026 4 ü SATURDAY

08/23/2026 4 ü SUNDAY

08/24/2026 4

08/25/2026 4

08/26/2026 4

08/27/2026 4

08/28/2026 4

08/29/2026 4 ü SATURDAY

08/30/2026 4 ü SUNDAY

08/31/2026 4
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Worked Performed This Period

Project: F 2026(466) Control 091500306

Category: 001 Description: Landscape Improvements To Safety Rest Areas and Locations along IH 10, IH 35, IH
37, IH 410 and US 90 in Bexar, Kerr, Kendall, Guadalupe & Medina Counties

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0115 01927008 000 SOIL AMEND (TY I) SY $1.75 2777 $4,859.75 9,770.00 2,777.00

0120 01927012 000 PLANT BED PREP (TY III) SY $3.00 2777 $8,331.00 9,770.00 2,777.00

0125 01927033 000 PLANT MATERIAL (65 GAL) EA $800.00 91.50 $73,200.00 378.00 174.00

0130 01927039 000 PLANT MATERIAL (30 GAL) (TREE) EA $400.00 134.50 $53,800.00 629.00 262.00

0095 01707009 000 IRRIGATION SYSTEM (LOC B) EA $50,000.00 1 $50,000.00 1.00 1.00

0065 01617008 000 EROSION CONTROL COMPOST (VEH) CY $45.00 308 $13,860.00 1,154.00 349.00

0175 01937028 000 LANDSCAPE TREAT (TY III) EA $1.00 3098 $3,098.00 5,259.00 3,098.00

0070 01617010 000 GENERAL USE COMPOST (VEH) CY $50.00 154 $7,700.00 577.00 269.00

0210 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,000.00 1 $4,000.00 8.00 2.00

0145 01927084 000 SOIL AMEND (TY II) SY $1.00 2777 $2,777.00 9,770.00 2,777.00

Total Item Earnings This Estimate $221,625.
75
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Contract Line Items

Project: F 2026(466) Control 091500306

Category: 001 Description: Landscape Improvements To Safety Rest Areas and Locations along IH 10, IH 35, IH
37, IH 410 and US 90 in Bexar, Kerr, Kendall, Guadalupe & Medina Counties

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007004 0 PREP ROW (TREE REMOVE) (12"-24" DIA) EA $1,500.00 3.00 0.00 0.00 $0.00

0065 01617008 0 EROSION CONTROL COMPOST (VEH) CY $45.00 1,154.00 0.00 349.00 $15,705.00

0070 01617010 0 GENERAL USE COMPOST (VEH) CY $50.00 577.00 0.00 269.00 $13,450.00

0075 01627002 0 BLOCK SODDING SY $6.00 16,741.00 0.00 0.00 $0.00

0080 01667001 0 FERTILIZER AC $6,500.00 0.38 0.00 0.00 $0.00

0085 01687001 0 VEGETATIVE WATERING TGL $8.00 2,775.00 0.00 0.00 $0.00

0090 01707008 0 IRRIGATION SYSTEM (LOC A) EA $77,455.60 1.00 0.00 1.00 $77,455.60

0095 01707009 0 IRRIGATION SYSTEM (LOC B) EA $50,000.00 1.00 0.00 1.00 $50,000.00

0100 01707010 0 IRRIGATION SYSTEM (LOC C) EA $50,000.00 1.00 0.00 0.00 $0.00

0105 01707011 0 IRRIGATION SYSTEM (LOC D) EA $25,000.00 1.00 0.00 0.00 $0.00

0110 01807001 0 WILDFLOWER SEEDING AC $2,900.00 22.74 0.00 0.00 $0.00

0115 01927008 0 SOIL AMEND (TY I) SY $1.75 9,770.00 0.00 2,777.00 $4,859.75

0120 01927012 0 PLANT BED PREP (TY III) SY $3.00 9,770.00 0.00 2,777.00 $8,331.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:42:59 PM

Contract Line Items

Project: F 2026(466) Control 091500306

Category: 001 Description: Landscape Improvements To Safety Rest Areas and Locations along IH 10, IH 35, IH
37, IH 410 and US 90 in Bexar, Kerr, Kendall, Guadalupe & Medina Counties

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 01927033 0 PLANT MATERIAL (65 GAL) EA $800.00 378.00 0.00 174.00 $139,200.00

0130 01927039 0 PLANT MATERIAL (30 GAL) (TREE) EA $400.00 629.00 0.00 262.00 $104,800.00

0135 01927044 0 PLANT MATERIAL (1 GAL) (SHRUB) EA $15.00 2,592.00 0.00 0.00 $0.00

0140 01927047 0 PLANT MATERIAL (5 GAL) (SHRUB) EA $28.00 1,660.00 0.00 0.00 $0.00

0145 01927084 0 SOIL AMEND (TY II) SY $1.00 9,770.00 0.00 2,777.00 $2,777.00

0150 01937001 0 LANDSCAPE ESTABLISH MO $10,000.00 24.00 0.00 0.00 $0.00

0155 01937023 0 LANDSCAPE TREAT (TY I) EA $1.00 5,259.00 0.00 102.00 $102.00

0160 01937024 0 LANDSCAPE TREAT (TY II) EA $1.00 26,295.00 0.00 0.00 $0.00

0165 01937025 0 LANDSCAPE TREAT (TY I) CYC $5,000.00 1.00 0.00 0.00 $0.00

0170 01937026 0 LANDSCAPE TREAT (TY II) CYC $38,500.00 8.00 0.00 4.00 $154,000.00

0175 01937028 0 LANDSCAPE TREAT (TY III) EA $1.00 5,259.00 0.00 3,098.00 $3,098.00

0180 01937036 0 LANDSCAPE TREAT (TY III) CYC $150.00 216.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:42:59 PM

Contract Line Items

Project: F 2026(466) Control 091500306

Category: 001 Description: Landscape Improvements To Safety Rest Areas and Locations along IH 10, IH 35, IH
37, IH 410 and US 90 in Bexar, Kerr, Kendall, Guadalupe & Medina Counties

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 01937037 0 LANDSCAPE TREAT (TY IV) CYC $150.00 204.00 0.00 0.00 $0.00

0190 01937038 0 LANDSCAPE TREAT (TY V) CYC $150.00 216.00 0.00 0.00 $0.00

0195 01937039 0 LANDSCAPE TREAT (TY VI) CYC $150.00 200.00 0.00 0.00 $0.00

0200 01937040 0 LANDSCAPE TREAT (TY VII) CYC $150.00 204.00 0.00 0.00 $0.00

0205 05007001 0 MOBILIZATION LS $100,000.00 1.00 0.00 0.90 $90,000.00

0210 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,000.00 8.00 0.00 2.00 $8,000.00

0215 05057001 0 TMA (STATIONARY) DAY $100.00 91.00 0.00 0.00 $0.00

0220 05067022 0 CONSTRUCTION EXITS (INSTALL) (TY 3) SY $0.50 4,450.00 0.00 0.00 $0.00

0225 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $0.50 4,450.00 0.00 0.00 $0.00

0230 05067043 0 BIODEG EROSN CONT LOGS (INSTL) (8") LF $0.10 15,968.00 0.00 0.00 $0.00

0235 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $0.05 15,968.00 0.00 0.00 $0.00

0240 05127005 0 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF $60.00 440.00 0.00 0.00 $0.00

0245 05127053 0 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF $15.00 440.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:42:59 PM

Contract Line Items

Project: F 2026(466) Control 091500306

Category: 001 Description: Landscape Improvements To Safety Rest Areas and Locations along IH 10, IH 35, IH
37, IH 410 and US 90 in Bexar, Kerr, Kendall, Guadalupe & Medina Counties

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $671,778.35

Contract Line Items

Project: F 2026(466) Control 091500306

Category: 002 Description: Landscape Improvements To Safety Rest Areas and Locations along IH 10, IH 35, IH
37, IH 410 and US 90 in Bexar, Kerr, Kendall, Guadalupe & Medina Counties

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0255 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0260 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 8,000.00 0.00 0.00

DO NOT PAY TO THIS ITEM

$0.00

0265 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0270 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0275 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 0.00 $0.00

0280 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 0.00 $0.00

0285 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:42:59 PM

Contract Line Items

Project: F 2026(466) Control 091500306

Category: 002 Description: Landscape Improvements To Safety Rest Areas and Locations along IH 10, IH 35, IH
37, IH 410 and US 90 in Bexar, Kerr, Kendall, Guadalupe & Medina Counties

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0290 96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 0.00 $0.00

0300 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0305 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $671,778.35
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007004 PREP ROW (TREE REMOVE) (12"-24" DIA) EA $1,500.00 3.00 0.00 $0.00

01617008 EROSION CONTROL COMPOST (VEH) CY $45.00 1,154.00 349.00 $15,705.00

01617010 GENERAL USE COMPOST (VEH) CY $50.00 577.00 269.00 $13,450.00

01627002 BLOCK SODDING SY $6.00 16,741.00 0.00 $0.00

01667001 FERTILIZER AC $6,500.00 0.38 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $8.00 2,775.00 0.00 $0.00

01707008 IRRIGATION SYSTEM (LOC A) EA $77,455.60 1.00 1.00 $77,455.60

01707009 IRRIGATION SYSTEM (LOC B) EA $50,000.00 1.00 1.00 $50,000.00

01707010 IRRIGATION SYSTEM (LOC C) EA $50,000.00 1.00 0.00 $0.00

01707011 IRRIGATION SYSTEM (LOC D) EA $25,000.00 1.00 0.00 $0.00

01807001 WILDFLOWER SEEDING AC $2,900.00 22.74 0.00 $0.00

01927008 SOIL AMEND (TY I) SY $1.75 9,770.00 2,777.00 $4,859.75

01927012 PLANT BED PREP (TY III) SY $3.00 9,770.00 2,777.00 $8,331.00

01927033 PLANT MATERIAL (65 GAL) EA $800.00 378.00 174.00 $139,200.00

01927039 PLANT MATERIAL (30 GAL) (TREE) EA $400.00 629.00 262.00 $104,800.00

01927044 PLANT MATERIAL (1 GAL) (SHRUB) EA $15.00 2,592.00 0.00 $0.00

01927047 PLANT MATERIAL (5 GAL) (SHRUB) EA $28.00 1,660.00 0.00 $0.00

01927084 SOIL AMEND (TY II) SY $1.00 9,770.00 2,777.00 $2,777.00

01937001 LANDSCAPE ESTABLISH MO $10,000.00 24.00 0.00 $0.00

01937023 LANDSCAPE TREAT (TY I) EA $1.00 5,259.00 102.00 $102.00

01937024 LANDSCAPE TREAT (TY II) EA $1.00 26,295.00 0.00 $0.00

01937025 LANDSCAPE TREAT (TY I) CYC $5,000.00 1.00 0.00 $0.00

01937026 LANDSCAPE TREAT (TY II) CYC $38,500.00 8.00 4.00 $154,000.00

01937028 LANDSCAPE TREAT (TY III) EA $1.00 5,259.00 3,098.00 $3,098.00

01937036 LANDSCAPE TREAT (TY III) CYC $150.00 216.00 0.00 $0.00

01937037 LANDSCAPE TREAT (TY IV) CYC $150.00 204.00 0.00 $0.00

01937038 LANDSCAPE TREAT (TY V) CYC $150.00 216.00 0.00 $0.00

01937039 LANDSCAPE TREAT (TY VI) CYC $150.00 200.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:42:59 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01937040 LANDSCAPE TREAT (TY VII) CYC $150.00 204.00 0.00 $0.00

05007001 MOBILIZATION LS $100,000.00 1.00 0.90 $90,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,000.00 8.00 2.00 $8,000.00

05057001 TMA (STATIONARY) DAY $100.00 91.00 0.00 $0.00

05067022 CONSTRUCTION EXITS (INSTALL) (TY 3) SY $0.50 4,450.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $0.50 4,450.00 0.00 $0.00

05067043 BIODEG EROSN CONT LOGS (INSTL) (8") LF $0.10 15,968.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $0.05 15,968.00 0.00 $0.00

05127005 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF $60.00 440.00 0.00 $0.00

05127053 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF $15.00 440.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 8,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $671,778.35
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