
091512748CONTRACT ID:

PROJECT: STP 2025(878)VRUG

CONTRACT:

07253022

PROJECTED AMOUNT: $1,122,572.65

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 096

VACA UNDERGROUND UTILITIES INC

Dale L. Picha, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/05/2025

07/01/2025

ESTIMATE PAID:

 90

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,122,572.65

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,122,572.65

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 66.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 77.36

$0.00 $868,433.45 $868,433.45 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $868,433.45 $868,433.45 

$0.00 $0.00 $0.00 

$0.00 $868,433.45 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $868,433.45 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 90

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 135

 0

 135

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 18

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091512748PROJECT CONTROLSTP 2025(878)VRUG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  275.000  44.000  0.000  44.00  12,100.00

0065 05007001 000 MOBILIZATION LS  95,000.000  0.340  0.000  0.34  32,300.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  3.000  0.000  1.00  3,500.00

0075 05057001 000 TMA (STATIONARY) DAY  1,000.000  4.000  0.000  8.00  8,000.00

0080 05297002 000 CONC CURB (TY II) LF  50.000  95.000  0.000  20.00  1,000.00

0085 05317001 000 CONC SIDEWALKS (4") SY  175.000  15.000  0.000  19.00  3,325.00

0090 05317005 000 CURB RAMPS (TY 1) EA  3,500.000  2.000  0.000  2.00  7,000.00

0095 05317006 000 CURB RAMPS (TY 2) EA  3,600.000  2.000  0.000  4.00  14,400.00

0100 05317008 000 CURB RAMPS (TY 5) EA  5,500.000  2.000  0.000  1.00  5,500.00

0105 05367002 000 CONC MEDIAN SY  1,000.000  5.000  0.000  5.00  5,000.00

0110 06187054 000 CONDT (PVC) (SCH 80) (2") LF  15.000  285.000  0.000  185.00  2,775.00

0115 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  20.000  305.000  0.000  305.00  6,100.00

0120 06187060 000 CONDT (PVC) (SCH 80) (3") LF  15.000  75.000  0.000  75.00  1,125.00

0125 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  25.000  605.000  0.000  605.00  15,125.00

0130 06207007 000 ELEC CONDR (NO.8) BARE LF  2.250  1,340.000  0.000  1,340.00  3,015.00

0145 06217002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  3.000  245.000  0.000  245.00  735.00

0150 06247007 000 GROUND BOX TY D (162922) EA  1,200.000  3.000  0.000  1.00  1,200.00

0155 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,600.000  1.000  0.000  1.00  1,600.00

0210 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  40,000.000  1.000  0.000  0.50  20,000.00

0220 06827001 000 VEH SIG SEC (12")LED(GRN) EA  310.000  8.000  0.000  8.00  2,480.00

0225 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  310.000  2.000  0.000  2.00  620.00

0230 06827003 000 VEH SIG SEC (12")LED(YEL) EA  310.000  8.000  0.000  8.00  2,480.00

0235 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  310.000  2.000  0.000  2.00  620.00

0240 06827005 000 VEH SIG SEC (12")LED(RED) EA  310.000  8.000  0.000  8.00  2,480.00

0245 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  800.000  8.000  0.000  8.00  6,400.00

0250 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  180.000  6.000  0.000  6.00  1,080.00

0255 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  250.000  2.000  0.000  2.00  500.00

0260 06847030 000 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF  2.600  615.000  0.000  96.00  249.60

0265 06847035 000 TRF SIG CBL (TY A)(14 AWG)(9 CONDR) LF  4.000  2,010.000  0.000  340.00  1,360.00

0275 06867030 000 INS TRF SIG PL AM(S)1 ARM(28')ILSN EA  11,600.000  1.000  0.000  1.00  11,600.00

0280 06867032 000 INS TRF SIG PL AM(S)1 ARM(28')LUM&ILSN EA  12,000.000  1.000  0.000  1.00  12,000.00

0285 06867034 000 INS TRF SIG PL AM(S)1 ARM(32')ILSN EA  13,250.000  1.000  0.000  1.00  13,250.00

0290 06867036 000 INS TRF SIG PL AM(S)1 ARM(32')LUM&ILSN EA  13,000.000  1.000  0.000  1.00  13,000.00

0295 06877001 000 PED POLE ASSEMBLY EA  3,500.000  8.000  0.000  5.00  17,500.00

0300 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,000.000  8.000  0.000  8.00  8,000.00

0310 60017004 000 ILSN (8D) EA  4,250.000  4.000  0.000  4.00  17,000.00

0315 60057001 000 ITS COM CBL (ETHERNET) LF  2.000  140.000  0.000  145.00  290.00

0320 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  10,000.000  1.000  0.000  1.00  10,000.00

0350 61007006 000 FEDS COMM CABLE (ETHERNET - CAT5E) LF  0.250  55.000  0.000  65.00  16.25

Category Subtotal $264,725.85

002 FORCE ACCOUNTCATEGORY DESCRIPTION
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002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1230 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  105,750.00  105,750.00

Category Subtotal $105,750.00

091512773PROJECT CONTROLSTP 2025(879)VRUG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0505 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  275.000  33.000  0.000  33.00  9,075.00

0510 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  300.000  13.000  0.000  13.00  3,900.00

0515 05007001 000 MOBILIZATION LS  95,000.000  0.330  0.000  0.33  31,350.00

0520 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  3.000  0.000  1.00  3,500.00

0525 05057001 000 TMA (STATIONARY) DAY  1,000.000  4.000  0.000  4.00  4,000.00

0530 05297001 000 CONC CURB (TY I) LF  25.000  10.000  0.000  10.00  250.00

0535 05297002 000 CONC CURB (TY II) LF  50.000  128.000  0.000  128.00  6,400.00

0540 05317001 000 CONC SIDEWALKS (4") SY  175.000  27.000  0.000  27.00  4,725.00

0545 05317006 000 CURB RAMPS (TY 2) EA  3,600.000  6.000  0.000  6.00  21,600.00

0570 06207007 000 ELEC CONDR (NO.8) BARE LF  2.250  2,175.000  0.000  2,575.00  5,793.75

0585 06217002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  3.000  545.000  0.000  380.00  1,140.00

0590 06247007 000 GROUND BOX TY D (162922) EA  1,200.000  3.000  0.000  1.00  1,200.00

0595 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,600.000  1.000  0.000  5.00  8,000.00

0685 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  40,000.000  1.000  0.000  0.50  20,000.00

0695 06827001 000 VEH SIG SEC (12")LED(GRN) EA  310.000  9.000  0.000  9.00  2,790.00

0700 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  310.000  1.000  0.000  1.00  310.00

0705 06827003 000 VEH SIG SEC (12")LED(YEL) EA  310.000  9.000  0.000  9.00  2,790.00

0710 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  310.000  1.000  0.000  1.00  310.00

0715 06827005 000 VEH SIG SEC (12")LED(RED) EA  310.000  9.000  0.000  9.00  2,790.00

0725 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  180.000  8.000  0.000  8.00  1,440.00

0730 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  250.000  1.000  0.000  1.00  250.00

0735 06847030 000 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF  2.600  1,005.000  0.000  1,080.00  2,808.00

0740 06847035 000 TRF SIG CBL (TY A)(14 AWG)(9 CONDR) LF  4.000  2,810.000  0.000  2,080.00  8,320.00

0745 06847049 000 TRF SIG CBL (TY A)(16 AWG)(3 CONDR) LF  2.000  1,145.000  0.000  1,160.00  2,320.00

0750 06867030 000 INS TRF SIG PL AM(S)1 ARM(28')ILSN EA  11,600.000  1.000  0.000  1.00  11,600.00

0755 06867032 000 INS TRF SIG PL AM(S)1 ARM(28')LUM&ILSN EA  12,000.000  1.000  0.000  1.00  12,000.00

0760 06867036 000 INS TRF SIG PL AM(S)1 ARM(32')LUM&ILSN EA  13,000.000  1.000  0.000  1.00  13,000.00

0765 06867050 000 INS TRF SIG PL AM(S)1 ARM(48')ILSN EA  15,000.000  1.000  0.000  1.00  15,000.00

0770 06877001 000 PED POLE ASSEMBLY EA  3,500.000  6.000  0.000  5.00  17,500.00

0790 60017004 000 ILSN (8D) EA  4,250.000  4.000  0.000  4.00  17,000.00

0795 60057001 000 ITS COM CBL (ETHERNET) LF  2.000  145.000  0.000  170.00  340.00

0800 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  10,000.000  1.000  0.000  1.00  10,000.00

0810 60187003 000 CCTV MOUNT (POLE) EA  250.000  1.000  0.000  1.00  250.00

0820 61007002 000 FEDS FISH EYE CAMERA ASSEMBLY EA  5,500.000  1.000  0.000  1.00  5,500.00

0830 61007006 000 FEDS COMM CABLE (ETHERNET - CAT5E) LF  0.250  360.000  0.000  360.00  90.00

Category Subtotal $247,341.75

091512774PROJECT CONTROLSTP 2025(880)VRUG

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0930 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  275.000  33.000  0.000  33.00  9,075.00

0935 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  300.000  13.000  0.000  13.00  3,900.00

0940 05007001 000 MOBILIZATION LS  95,000.000  0.330  0.000  0.23  21,850.00

0945 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  3.000  0.000  3.00  10,500.00

0950 05057001 000 TMA (STATIONARY) DAY  1,000.000  4.000  0.000  6.00  6,000.00

0955 05297001 000 CONC CURB (TY I) LF  25.000  41.000  0.000  23.00  575.00

0960 05297002 000 CONC CURB (TY II) LF  50.000  149.000  0.000  149.00  7,450.00

0965 05317001 000 CONC SIDEWALKS (4") SY  175.000  42.000  0.000  42.00  7,350.00

0970 05317005 000 CURB RAMPS (TY 1) EA  3,500.000  1.000  0.000  1.00  3,500.00

0975 05317006 000 CURB RAMPS (TY 2) EA  3,600.000  7.000  0.000  8.00  28,800.00

0985 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  20.000  295.000  0.000  295.00  5,900.00

0995 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  25.000  585.000  0.000  585.00  14,625.00

1000 06207007 000 ELEC CONDR (NO.8) BARE LF  2.250  1,310.000  0.000  1,350.00  3,037.50

1015 06217002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  3.000  285.000  0.000  315.00  945.00

1020 06247007 000 GROUND BOX TY D (162922) EA  1,200.000  3.000  0.000  3.00  3,600.00

1025 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,600.000  1.000  0.000  1.00  1,600.00

1075 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  40,000.000  1.000  0.000  0.50  20,000.00

1085 06827001 000 VEH SIG SEC (12")LED(GRN) EA  310.000  8.000  0.000  8.00  2,480.00

1090 06827003 000 VEH SIG SEC (12")LED(YEL) EA  310.000  8.000  0.000  8.00  2,480.00

1095 06827005 000 VEH SIG SEC (12")LED(RED) EA  310.000  8.000  0.000  8.00  2,480.00

1100 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  800.000  8.000  0.000  8.00  6,400.00

1105 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  180.000  8.000  0.000  8.00  1,440.00

1110 06847030 000 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF  2.600  550.000  0.000  546.00  1,419.60

1115 06847035 000 TRF SIG CBL (TY A)(14 AWG)(9 CONDR) LF  4.000  1,740.000  0.000  1,820.00  7,280.00

1120 06847049 000 TRF SIG CBL (TY A)(16 AWG)(3 CONDR) LF  2.000  875.000  0.000  970.00  1,940.00

1125 06867026 000 INS TRF SIG PL AM(S)1 ARM(24')ILSN EA  11,500.000  1.000  0.000  1.00  11,500.00

1130 06867030 000 INS TRF SIG PL AM(S)1 ARM(28')ILSN EA  11,600.000  1.000  0.000  1.00  11,600.00

1135 06867032 000 INS TRF SIG PL AM(S)1 ARM(28')LUM&ILSN EA  12,000.000  1.000  0.000  1.00  12,000.00

1140 06867040 000 INS TRF SIG PL AM(S)1 ARM(36')LUM&ILSN EA  14,000.000  1.000  0.000  1.00  14,000.00

1160 60017002 000 ILSN (6 D) EA  4,000.000  2.000  0.000  2.00  8,000.00

1165 60017004 000 ILSN (8D) EA  4,250.000  2.000  0.000  2.00  8,500.00

1170 60057001 000 ITS COM CBL (ETHERNET) LF  2.000  155.000  0.000  175.00  350.00

1175 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  10,000.000  1.000  0.000  1.00  10,000.00

1205 61007006 000 FEDS COMM CABLE (ETHERNET - CAT5E) LF  0.250  130.000  0.000  155.00  38.75

Category Subtotal $250,615.85

091512748STP 2025(878)VRUGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0135 06207009 000 ELEC CONDR (NO.6) BARE LF  2.500  20.000  0.000  0.000  0.00

0140 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.000  40.000  0.000  0.000  0.00

0160 06367001 000 ALUMINUM SIGNS (TY A) SF  40.000  15.000  0.000  0.000  0.00

0165 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.100  364.000  0.000  0.000  0.00

0170 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  2.500  1,120.000  0.000  0.000  0.00

0175 06667347 000 PAVEMENT SLER 6" LF  0.500  1,120.000  0.000  0.000  0.00
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0180 06667352 000 PAVEMENT SLER 24" LF  1.000  364.000  0.000  0.000  0.00

0185 06777001 000 ELIM EXT PM & MRKS (4") LF  1.250  74.000  0.000  0.000  0.00

0190 06777006 000 ELIM EXT PM & MRKS (12") LF  2.500  280.000  0.000  0.000  0.00

0195 06777008 000 ELIM EXT PM & MRKS (24") LF  4.250  221.000  0.000  0.000  0.00

0200 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.250  1,120.000  0.000  0.000  0.00

0205 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  364.000  0.000  0.000  0.00

0215 06807004 000 REMOVING TRAFFIC SIGNALS EA  6,000.000  1.000  0.000  0.000  0.00

0270 06847049 000 TRF SIG CBL (TY A)(16 AWG)(3 CONDR) LF  2.000  840.000  0.000  0.000  0.00

0305 06887003 000 PED DETECTOR CONTROLLER UNIT EA  2,500.000  1.000  0.000  0.000  0.00

0325 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  3,000.000  1.000  0.000  0.000  0.00

0330 60187003 000 CCTV MOUNT (POLE) EA  250.000  1.000  0.000  0.000  0.00

0335 61007001 000 FEDS PROCESSOR UNIT EA  28,000.000  1.000  0.000  0.000  0.00

0340 61007002 000 FEDS FISH EYE CAMERA ASSEMBLY EA  5,500.000  1.000  0.000  0.000  0.00

0345 61007004 000 LIFETIME FEDS DATA COLLECT & REPORTING EA  800.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1235 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1240 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

1245 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1250 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1255 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL  1.000  1,000.000  0.000  0.000  0.00

1260 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

1265 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

Item 628.5.1

 0.00Category Subtotal

091512773STP 2025(879)VRUGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT
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BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE
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($)
SUPP DESCRIPTION

0550 06187054 000 CONDT (PVC) (SCH 80) (2") LF  15.000  450.000  0.000  0.000  0.00

0555 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  20.000  485.000  0.000  0.000  0.00

0560 06187060 000 CONDT (PVC) (SCH 80) (3") LF  15.000  220.000  0.000  0.000  0.00

0565 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  25.000  970.000  0.000  0.000  0.00

0575 06207009 000 ELEC CONDR (NO.6) BARE LF  2.500  25.000  0.000  0.000  0.00

0580 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.000  50.000  0.000  0.000  0.00

0600 06367001 000 ALUMINUM SIGNS (TY A) SF  40.000  8.000  0.000  0.000  0.00

0605 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.500  36.000  0.000  0.000  0.00

0610 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.100  392.000  0.000  0.000  0.00

0615 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  2.500  1,192.000  0.000  0.000  0.00

0620 06667346 000 PAVEMENT SLER 4" LF  0.500  790.000  0.000  0.000  0.00

0625 06667347 000 PAVEMENT SLER 6" LF  0.500  1,228.000  0.000  0.000  0.00

0630 06667352 000 PAVEMENT SLER 24" LF  1.000  392.000  0.000  0.000  0.00

0635 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  1.600  190.000  0.000  0.000  0.00

0640 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  1.250  600.000  0.000  0.000  0.00
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0645 06727002 000 REFL PAV MRKR TY I-C EA  15.000  8.000  0.000  0.000  0.00

0650 06727004 000 REFL PAV MRKR TY II-A-A EA  15.000  8.000  0.000  0.000  0.00

0655 06777001 000 ELIM EXT PM & MRKS (4") LF  1.250  826.000  0.000  0.000  0.00

0660 06777006 000 ELIM EXT PM & MRKS (12") LF  2.500  500.000  0.000  0.000  0.00

0665 06777008 000 ELIM EXT PM & MRKS (24") LF  4.250  352.000  0.000  0.000  0.00

0670 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.250  790.000  0.000  0.000  0.00

0675 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.250  1,228.000  0.000  0.000  0.00

0680 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  392.000  0.000  0.000  0.00

0690 06807004 000 REMOVING TRAFFIC SIGNALS EA  6,000.000  1.000  0.000  0.000  0.00

0720 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  800.000  6.000  0.000  0.000  0.00

0775 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,000.000  6.000  0.000  0.000  0.00

0780 06887003 000 PED DETECTOR CONTROLLER UNIT EA  2,500.000  1.000  0.000  0.000  0.00

0785 50317002 000 RETROFIT DET WARN SURF (SURF APPLIED) EA  2,000.000  2.000  0.000  0.000  0.00

0805 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  3,000.000  1.000  0.000  0.000  0.00

0815 61007001 000 FEDS PROCESSOR UNIT EA  28,000.000  1.000  0.000  0.000  0.00

0825 61007004 000 LIFETIME FEDS DATA COLLECT & REPORTING EA  800.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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0980 06187054 000 CONDT (PVC) (SCH 80) (2") LF  15.000  285.000  0.000  0.000  0.00

0990 06187060 000 CONDT (PVC) (SCH 80) (3") LF  15.000  90.000  0.000  0.000  0.00

1005 06207009 000 ELEC CONDR (NO.6) BARE LF  2.500  15.000  0.000  0.000  0.00

1010 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.000  30.000  0.000  0.000  0.00

1030 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.100  298.000  0.000  0.000  0.00

1035 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  2.500  920.000  0.000  0.000  0.00

1040 06667347 000 PAVEMENT SLER 6" LF  0.500  920.000  0.000  0.000  0.00

1045 06667352 000 PAVEMENT SLER 24" LF  1.000  298.000  0.000  0.000  0.00

1050 06777001 000 ELIM EXT PM & MRKS (4") LF  1.250  51.000  0.000  0.000  0.00

1055 06777006 000 ELIM EXT PM & MRKS (12") LF  2.500  380.000  0.000  0.000  0.00

1060 06777008 000 ELIM EXT PM & MRKS (24") LF  4.250  257.000  0.000  0.000  0.00

1065 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.250  920.000  0.000  0.000  0.00

1070 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  298.000  0.000  0.000  0.00

1080 06807004 000 REMOVING TRAFFIC SIGNALS EA  6,000.000  1.000  0.000  0.000  0.00

1145 06877001 000 PED POLE ASSEMBLY EA  3,500.000  6.000  0.000  0.000  0.00

1150 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,000.000  8.000  0.000  0.000  0.00

1155 06887003 000 PED DETECTOR CONTROLLER UNIT EA  2,500.000  1.000  0.000  0.000  0.00

1180 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  3,000.000  1.000  0.000  0.000  0.00

1185 60187003 000 CCTV MOUNT (POLE) EA  250.000  1.000  0.000  0.000  0.00

1190 61007001 000 FEDS PROCESSOR UNIT EA  28,000.000  1.000  0.000  0.000  0.00

1195 61007002 000 FEDS FISH EYE CAMERA ASSEMBLY EA  5,500.000  1.000  0.000  0.000  0.00

1200 61007004 000 LIFETIME FEDS DATA COLLECT & REPORTING EA  800.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $868,433.45
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CONSTRUCTION ESTIMATE COMBINED 

($)
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TO DATE
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04167043 000 LF  275.000DRILL SHAFT (TRF SIG POLE) (30 IN)  110.000  30,250.00 110.00

04167044 000 LF  300.000DRILL SHAFT (TRF SIG POLE) (36 IN)  26.000  7,800.00 26.00

05007001 000 LS  95,000.000MOBILIZATION  0.900  85,500.00 1.00

05027001 000 MO  3,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  17,500.00 9.00

05057001 000 DAY  1,000.000TMA (STATIONARY)  18.000  18,000.00 12.00

05297001 000 LF  25.000CONC CURB (TY I)  33.000  825.00 51.00

05297002 000 LF  50.000CONC CURB (TY II)  297.000  14,850.00 372.00

05317001 000 SY  175.000CONC SIDEWALKS (4")  88.000  15,400.00 84.00

05317005 000 EA  3,500.000CURB RAMPS (TY 1)  3.000  10,500.00 3.00

05317006 000 EA  3,600.000CURB RAMPS (TY 2)  18.000  64,800.00 15.00

05317008 000 EA  5,500.000CURB RAMPS (TY 5)  1.000  5,500.00 2.00

05367002 000 SY  1,000.000CONC MEDIAN  5.000  5,000.00 5.00

06187054 000 LF  15.000CONDT (PVC) (SCH 80) (2")  185.000  2,775.00 285.00

06187055 000 LF  20.000CONDT (PVC) (SCH 80) (2") (BORE)  600.000  12,000.00 600.00

06187060 000 LF  15.000CONDT (PVC) (SCH 80) (3")  75.000  1,125.00 75.00

06187061 000 LF  25.000CONDT (PVC) (SCH 80) (3") (BORE)  1,190.000  29,750.00 1,190.00

06207007 000 LF  2.250ELEC CONDR (NO.8) BARE  5,265.000  11,846.25 4,825.00

06217002 000 LF  3.000TRAY CABLE (3 CONDR) (12 AWG)  940.000  2,820.00 1,075.00

06247007 000 EA  1,200.000GROUND BOX TY D (162922)  5.000  6,000.00 9.00

06247008 000 EA  1,600.000GROUND BOX TY D (162922)W/APRON  7.000  11,200.00 3.00

06807003 000 EA  40,000.000INSTALL HWY TRF SIG (SYSTEM)  1.500  60,000.00 3.00

06827001 000 EA  310.000VEH SIG SEC (12")LED(GRN)  25.000  7,750.00 25.00

06827002 000 EA  310.000VEH SIG SEC (12")LED(GRN ARW)  3.000  930.00 3.00

06827003 000 EA  310.000VEH SIG SEC (12")LED(YEL)  25.000  7,750.00 25.00

06827004 000 EA  310.000VEH SIG SEC (12")LED(YEL ARW)  3.000  930.00 3.00

06827005 000 EA  310.000VEH SIG SEC (12")LED(RED)  25.000  7,750.00 25.00

06827018 000 EA  800.000PED SIG SEC (LED)(COUNTDOWN)  16.000  12,800.00 16.00

06827042 000 EA  180.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  22.000  3,960.00 22.00

06827044 000 EA  250.000BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM  3.000  750.00 3.00

06847030 000 LF  2.600TRF SIG CBL (TY A)(14 AWG)(4 CONDR)  1,722.000  4,477.20 2,170.00

06847035 000 LF  4.000TRF SIG CBL (TY A)(14 AWG)(9 CONDR)  4,240.000  16,960.00 6,560.00

06847049 000 LF  2.000TRF SIG CBL (TY A)(16 AWG)(3 CONDR)  2,130.000  4,260.00 2,020.00

06867026 000 EA  11,500.000INS TRF SIG PL AM(S)1 ARM(24')ILSN  1.000  11,500.00 1.00

06867030 000 EA  11,600.000INS TRF SIG PL AM(S)1 ARM(28')ILSN  3.000  34,800.00 3.00

06867032 000 EA  12,000.000INS TRF SIG PL AM(S)1 ARM(28')LUM&ILSN  3.000  36,000.00 3.00

06867034 000 EA  13,250.000INS TRF SIG PL AM(S)1 ARM(32')ILSN  1.000  13,250.00 1.00

06867036 000 EA  13,000.000INS TRF SIG PL AM(S)1 ARM(32')LUM&ILSN  2.000  26,000.00 2.00

06867040 000 EA  14,000.000INS TRF SIG PL AM(S)1 ARM(36')LUM&ILSN  1.000  14,000.00 1.00

06867050 000 EA  15,000.000INS TRF SIG PL AM(S)1 ARM(48')ILSN  1.000  15,000.00 1.00

06877001 000 EA  3,500.000PED POLE ASSEMBLY  10.000  35,000.00 14.00

06887001 000 EA  1,000.000PED DETECT PUSH BUTTON (APS)  8.000  8,000.00 8.00

60017002 000 EA  4,000.000ILSN (6 D)  2.000  8,000.00 2.00

60017004 000 EA  4,250.000ILSN (8D)  10.000  42,500.00 10.00
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60057001 000 LF  2.000ITS COM CBL (ETHERNET)  490.000  980.00 440.00

60077001 000 EA  10,000.000BBU SYSTEM (EXTERNAL BATTERY CABINET)  3.000  30,000.00 3.00

60187003 000 EA  250.000CCTV MOUNT (POLE)  1.000  250.00 1.00

61007002 000 EA  5,500.000FEDS FISH EYE CAMERA ASSEMBLY  1.000  5,500.00 1.00

61007006 000 LF  0.250FEDS COMM CABLE (ETHERNET - CAT5E)  580.000  145.00 545.00

96017001 DOL  1.000MATERIAL ON HAND  105,750.000  105,750.00 1,000.00

$868,433.45TOTAL ITEM EARNINGS TO DATE


