
091512758CONTRACT ID:

PROJECT: STP 2023(955)VRUG

CONTRACT:

11243025

PROJECTED AMOUNT: $1,111,075.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 096

THE LEVY COMPANY, INC.

Dale L. Picha, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0020

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/12/2024

11/06/2024

ESTIMATE PAID:

 193

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,111,075.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,111,075.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.04

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/10/2026

08/10/2026

 100.00



0020Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$1,242,826.73 ITEM EARNINGS $1,242,826.73 $0.00 

$0.00 PARTICIPATING $0.00 

$1,242,826.73 NON-PARTICIPATING $0.00 

$0.00 $0.00 RETAINAGE

$0.00 LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$1,242,826.73 $1,242,826.73 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$1,242,826.73 

$0.00 

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

-$1,179.00

$0.00 

($1,179.00)

$0.00

0019Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$1,179.00

$0.00 

($1,179.00)

$0.00

Note:  See Worked Performed Section for previous history.



0018Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($1,179.00)

PARTICIPATING $0.00 

NON-PARTICIPATING ($1,179.00)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($1,179.00)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 193

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 08/10/2026

00/00/0000

03/12/2025

 212

 0

 212

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

AWAIT FINAL ACCEPT 26

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1 AWAIT FINAL ACCEPT

07/28/2026  1 AWAIT FINAL ACCEPT

07/29/2026  1 AWAIT FINAL ACCEPT

07/30/2026  1 AWAIT FINAL ACCEPT

07/31/2026  1 AWAIT FINAL ACCEPT

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 AWAIT FINAL ACCEPT

08/04/2026  1 AWAIT FINAL ACCEPT

08/05/2026  1 AWAIT FINAL ACCEPT

08/06/2026  1 AWAIT FINAL ACCEPT

08/07/2026  1 AWAIT FINAL ACCEPT

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 AWAIT FINAL ACCEPT

08/11/2026  1 AWAIT FINAL ACCEPT

08/12/2026  1 AWAIT FINAL ACCEPT

08/13/2026  1 AWAIT FINAL ACCEPT

08/14/2026  1 AWAIT FINAL ACCEPT

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 AWAIT FINAL ACCEPT

08/18/2026  1 AWAIT FINAL ACCEPT

08/19/2026  1 AWAIT FINAL ACCEPT

08/20/2026  1 AWAIT FINAL ACCEPT

08/21/2026  1 AWAIT FINAL ACCEPT

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 AWAIT FINAL ACCEPT

08/25/2026  1 AWAIT FINAL ACCEPT

08/26/2026  1 AWAIT FINAL ACCEPT

08/27/2026  1 AWAIT FINAL ACCEPT

08/28/2026  1 AWAIT FINAL ACCEPT

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD

0018Estimate Number

PROJECT STP 2023(955)VRUG CONTROL 091512758

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,000.000 $6,000.00 2.0000065  13.00  13.00

CATEGORY DESCRIPTION FORCE ACCOUNT002

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96017001 MATERIAL ON HAND DOL  1.000 -$7,179.00-7,179.0000200  1,000.00  0.00

$-1,179.00TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

091512758PROJECT CONTROLSTP 2023(955)VRUG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  111,000.000  1.000  0.000  0.90  99,900.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  13.000  0.000  13.00  39,000.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  212.000  0.000  379.00  18,950.00

0075 05057001 000 TMA (STATIONARY) DAY  55.000  212.000  0.000  106.00  5,830.00

0080 06807011 000 INSTALL HWY TRF SIG (UPGRADE) EA  65.000  106.000  0.000  103.00  6,695.00

0085 06827001 000 VEH SIG SEC (12")LED(GRN) EA  250.000  797.000  0.000  774.00  193,500.00

0090 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  250.000  182.000  0.000  180.00  45,000.00

0095 06827003 000 VEH SIG SEC (12")LED(YEL) EA  250.000  800.000  0.000  777.00  194,250.00

0100 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  250.000  248.000  0.000  244.00  61,000.00

0105 06827005 000 VEH SIG SEC (12")LED(RED) EA  250.000  805.000  0.000  782.00  195,500.00

0110 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  250.000  140.000  0.000  138.00  34,500.00

0115 06827037 000 BACKPLATE W/REFL BRDR(4 SEC) EA  195.000  113.000  0.000  110.00  21,450.00

0120 06827038 000 BACKPLATE W/REFL BRDR(5 SEC) EA  270.000  20.000  0.000  19.00  5,130.00

0125 06827054 000 BACKPLATE W/REFL BRDR(3 SEC) EA  160.000  805.000  0.000  782.00  125,120.00

0130 06907024 000 REMOVAL OF SIGNAL HEAD ASSM EA  35.000  934.000  0.000  909.00  31,815.00

Category Subtotal $1,077,640.00

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0215 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  148,692.72  148,692.71

0225 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  16,494.02  16,494.02

Category Subtotal $165,186.73

091512758STP 2023(955)VRUGPROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0210 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0220 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0230 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0235 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0240 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,242,826.73
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  111,000.000MOBILIZATION  0.900  99,900.00 1.00

05027001 000 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  13.000  39,000.00 13.00

05037001 000 DAY  50.000PORTABLE CHANGEABLE MESSAGE SIGN  379.000  18,950.00 212.00

05057001 000 DAY  55.000TMA (STATIONARY)  106.000  5,830.00 212.00

06807011 000 EA  65.000INSTALL HWY TRF SIG (UPGRADE)  103.000  6,695.00 106.00

06827001 000 EA  250.000VEH SIG SEC (12")LED(GRN)  774.000  193,500.00 797.00

06827002 000 EA  250.000VEH SIG SEC (12")LED(GRN ARW)  180.000  45,000.00 182.00

06827003 000 EA  250.000VEH SIG SEC (12")LED(YEL)  777.000  194,250.00 800.00

06827004 000 EA  250.000VEH SIG SEC (12")LED(YEL ARW)  244.000  61,000.00 248.00

06827005 000 EA  250.000VEH SIG SEC (12")LED(RED)  782.000  195,500.00 805.00

06827006 000 EA  250.000VEH SIG SEC (12")LED(RED ARW)  138.000  34,500.00 140.00

06827037 000 EA  195.000BACKPLATE W/REFL BRDR(4 SEC)  110.000  21,450.00 113.00

06827038 000 EA  270.000BACKPLATE W/REFL BRDR(5 SEC)  19.000  5,130.00 20.00

06827054 000 EA  160.000BACKPLATE W/REFL BRDR(3 SEC)  782.000  125,120.00 805.00

06907024 000 EA  35.000REMOVAL OF SIGNAL HEAD ASSM  909.000  31,815.00 934.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  148,692.716  148,692.71 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  16,494.020  16,494.02 1,000.00

$1,242,826.73TOTAL ITEM EARNINGS TO DATE


