
-13,104.80

091515101CONTRACT ID:

PROJECT: C 915-15-101

CONTRACT:

02253229

PROJECTED AMOUNT: $908,186.10

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

LONE STAR PAVING COMPANY

Roberto Madrigal, P.E.

KERR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0012

04/09/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2025

02/07/2025

ESTIMATE PAID:

 53

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/12/2025

$895,081.30

CONTRACT:

02/26/2026

AWARD AMOUNT: $908,186.10

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 85.48

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/11/2026

02/11/2026

 100.00

$600.00 $741,714.90 $742,314.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$600.00 $741,714.90 $742,314.90 

$0.00 $0.00 $0.00 

$600.00 $742,314.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $741,714.90 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 53

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 02/11/2026

05/12/2025

00/00/0000

 62

 0

 62

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 22  0  22

AWAITING FINAL DOCU 15

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 3

02/26/2026  1 AWAITING FINAL DOCUMENTATION

02/27/2026  1 AWAITING FINAL DOCUMENTATION

02/28/2026  1 SATURDAY

03/01/2026  1 SUNDAY

03/02/2026  1 AWAITING FINAL DOCUMENTATION

03/03/2026  1 AWAITING FINAL DOCUMENTATION

03/04/2026  1 AWAITING FINAL DOCUMENTATION

03/05/2026  1 AWAITING FINAL DOCUMENTATION

03/06/2026  1 AWAITING FINAL DOCUMENTATION

03/07/2026  1 SATURDAY

03/08/2026  1 SUNDAY

03/09/2026  1 AWAITING FINAL DOCUMENTATION

03/10/2026  1 AWAITING FINAL DOCUMENTATION

03/11/2026  1 AWAITING FINAL DOCUMENTATION

03/12/2026  1 AWAITING FINAL DOCUMENTATION

03/13/2026  1 AWAITING FINAL DOCUMENTATION

03/14/2026  1 SATURDAY

03/15/2026  1 SUNDAY

03/16/2026  1 AWAITING FINAL DOCUMENTATION

03/17/2026  1 AWAITING FINAL DOCUMENTATION

03/18/2026  1 AWAITING FINAL DOCUMENTATION

03/19/2026  1
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WORK PERFORMED THIS PERIOD

C 915-15-101 091515101PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0110 05007001 MOBILIZATION000 LS  20,000.000 $600.00 0.030  1.00 1.00

$600.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091515101PROJECT CONTROLC 915-15-101

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 01947007 000 RDSIDE AMENITY (WHEEL STOP) EA  300.000  3.000  0.000  3.00  900.00

0075 01947025 000 RDSIDE AMENITY (REMOV) EA  1,000.000  3.000  0.000  3.00  3,000.00

0080 03167073 000 ASPH (AC-15P OR AC-10-2TR) GAL  5.000  22,184.000  0.000  19,400.00  97,000.00

0085 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  180.000  616.000  0.000  585.00  105,300.00

0090 03417051 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  120.000  1,000.000 -700.990  299.01  35,881.20

0095 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  50.000  7,092.000  1,420.280  8,512.28  425,614.00

0100 04207002 000 CL A CONC (MISC) CY  900.000  14.000  0.000  11.90  10,710.00

0110 05007001 000 MOBILIZATION LS  20,000.000  1.000  0.000  1.00  20,000.00

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  4.000  0.000  4.00  6,000.00

0120 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  30.000  0.000  21.00  2,100.00

0155 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  70.000  96.000  0.000  5.00  350.00

0160 05307006 000 DRIVEWAYS (CONC) SY  140.000  133.000  0.000  133.62  18,706.80

0165 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  20.000  23.000  0.000  23.00  460.00

0170 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  2,000.000  2.000  0.000  2.00  4,000.00

0175 06447073 000 REMOVE SM RD SN SUP&AM EA  700.000  2.000  0.000  2.00  1,400.00

0185 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.500  2,066.000  0.000  1,266.00  3,165.00

0190 06667171 000 RE PM TY II (W) 4" (SLD) LF  0.700  2,012.000  0.000  2,012.00  1,408.40

0200 06667184 000 RE PM TY II (W) 24" (SLD) LF  5.000  32.000  0.000  32.00  160.00

0205 06667194 000 RE PM TY II (W) (WORD) EA  25.000  10.000  0.000  10.00  250.00

0220 06687133 000 PRE PM TY C(BL&WH)(ACC PRK)(W/BORDR)LG EA  500.000  6.000  0.000  6.00  3,000.00

0225 06727002 000 REFL PAV MRKR TY I-C EA  5.500  12.000  0.000  12.00  66.00

0230 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  517.000  0.000  517.00  2,843.50

Category Subtotal $742,314.90

091515101C 915-15-101PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01347001 000 BACKFILL (TY A) STA  80.000  242.480  0.000  0.000  0.00

0065 01507002 000 BLADING HR  150.000  80.000  0.000  0.000  0.00

0105 04327001 000 RIPRAP (CONC)(4 IN) CY  1,100.000  1.000  0.000  0.000  0.00

0125 05057001 000 TMA (STATIONARY) DAY  250.000  18.000  0.000  0.000  0.00

0130 05057003 000 TMA (MOBILE OPERATION) DAY  600.000  22.000  0.000  0.000  0.00

0135 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  90.000  111.000  0.000  0.000  0.00

0140 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  25.000  111.000  0.000  0.000  0.00

0145 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.000  1,000.000  0.000  0.000  0.00

0150 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  1,000.000  0.000  0.000  0.00

0180 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.500  116.000  0.000  0.000  0.00

0195 06667177 000 RE PM TY II (W) 8" (DOT) LF  3.000  145.000  0.000  0.000  0.00

0210 06667347 000 PAVEMENT SLER 6" LF  0.500  41,254.000  0.000  0.000  0.00

0215 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.700  41,254.000  0.000  0.000  0.00
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 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0091 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR- BONUS

0092 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR- PENALTY

0093 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR- BONUS

0094 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR- PENALTY

0300 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0305 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0310 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0315 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0320 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0325 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0330 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0335 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0340 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $742,314.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01947007 000 EA  300.000RDSIDE AMENITY (WHEEL STOP)  3.000  900.00 3.00

01947025 000 EA  1,000.000RDSIDE AMENITY (REMOV)  3.000  3,000.00 3.00

03167073 000 GAL  5.000ASPH (AC-15P OR AC-10-2TR)  19,400.000  97,000.00 22,184.00

03167211 000 CY  180.000AGGR (TY-PB, GR-4)(SAC-B)  585.000  105,300.00 616.00

03417051 000 TON  120.000D-GR HMA TY-D PG70-22 (LEVEL-UP)  299.010  35,881.20 1,000.00

03517005 000 SY  50.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  8,512.280  425,614.00 7,092.00

04207002 000 CY  900.000CL A CONC (MISC)  11.900  10,710.00 14.00

05007001 000 LS  20,000.000MOBILIZATION  1.000  20,000.00 1.00

05027001 000 MO  1,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  6,000.00 4.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  21.000  2,100.00 30.00

05107001 000 HR  70.000ONE-WAY TRAF CONT (FLAGGER CONT)  5.000  350.00 96.00

05307006 000 SY  140.000DRIVEWAYS (CONC)  133.620  18,706.80 133.00

06367004 000 SF  20.000REPLACE EXISTING ALUMINUM SIGNS(TY A)  23.000  460.00 23.00

06447001 000 EA  2,000.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  2.000  4,000.00 2.00

06447073 000 EA  700.000REMOVE SM RD SN SUP&AM  2.000  1,400.00 2.00

06627114 000 EA  2.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,266.000  3,165.00 2,066.00

06667171 000 LF  0.700RE PM TY II (W) 4" (SLD)  2,012.000  1,408.40 2,012.00

06667184 000 LF  5.000RE PM TY II (W) 24" (SLD)  32.000  160.00 32.00

06667194 000 EA  25.000RE PM TY II (W) (WORD)  10.000  250.00 10.00

06687133 000 EA  500.000PRE PM TY C(BL&WH)(ACC PRK)(W/BORDR)LG  6.000  3,000.00 6.00

06727002 000 EA  5.500REFL PAV MRKR TY I-C  12.000  66.00 12.00

06727004 000 EA  5.500REFL PAV MRKR TY II-A-A  517.000  2,843.50 517.00

$742,314.90TOTAL ITEM EARNINGS TO DATE


