
091547039CONTRACT ID:

PROJECT: BR 2021(338)

CONTRACT:

12223013

PROJECTED AMOUNT: $2,422,534.82

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RELMCO, INC.

Roberto Madrigal, P.E.

BANDERA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/15/2022AWARD DATE:

ESTIMATE PERIOD:

0038

06/18/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/06/2023

12/01/2022

ESTIMATE PAID:

 276
-9.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/08/2023

$2,422,534.82

CONTRACT:

03/26/2026

AWARD AMOUNT: $2,422,534.82

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 129.61

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/20/2026

00/00/0000

 100.00

$22,500.00 $2,370,193.28 $2,392,693.28 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $40,000.00 $40,000.00 

$0.00 ($50,752.00)($50,752.00)

$0.00 $0.00 $0.00 

$22,500.00 $2,380,945.28 $2,403,445.28 

$0.00 $0.00 $0.00 

$22,500.00 $2,403,445.28 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,380,945.28 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$50,752.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 61

 61

C. O. ADJUSTED DAYS:

 267

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/08/2023

03/07/2023

 206

 0

 206

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

AWAIT FINAL ACCEPT 7

AWAITING AE ACCEPTA 2

AWAITING FINAL DOCU 5

OTHER - SEE RMRKS 1

SATURDAY 5

SUNDAY 5

VEG ESTABLISHMENT 6

WORK ACCEPTED 1

WORK COMPL &  ACCE 1

WORK COMPLETED 1

03/26/2026  1 VEG ESTABLISHMENT

03/27/2026  1 VEG ESTABLISHMENT

03/28/2026  1 SATURDAY

03/29/2026  1 SUNDAY

03/30/2026  1 VEG ESTABLISHMENT

03/31/2026  1 VEG ESTABLISHMENT

04/01/2026  1 VEG ESTABLISHMENT

04/02/2026  1 VEG ESTABLISHMENT

04/03/2026  1 WORK COMPLETED

04/04/2026  1 SATURDAY

04/05/2026  1 SUNDAY

04/06/2026  1 AWAITING AE ACCEPTANCE

04/07/2026  1 AWAITING AE ACCEPTANCE

04/08/2026  1 WORK ACCEPTED

04/09/2026  1 AWAIT FINAL ACCEPT

04/10/2026  1 AWAIT FINAL ACCEPT

04/11/2026  1 SATURDAY

04/12/2026  1 SUNDAY

04/13/2026  1 AWAIT FINAL ACCEPT

04/14/2026  1 AWAIT FINAL ACCEPT

04/15/2026  1 AWAIT FINAL ACCEPT

04/16/2026  1 AWAIT FINAL ACCEPT

04/17/2026  1 AWAIT FINAL ACCEPT

04/18/2026  1 SATURDAY

04/19/2026  1 SUNDAY

04/20/2026  1 WORK COMPL &  ACCEP

04/21/2026  1 AWAITING FINAL DOCUMENTATION

04/22/2026  1 AWAITING FINAL DOCUMENTATION

04/23/2026  1 AWAITING FINAL DOCUMENTATION

04/24/2026  1 AWAITING FINAL DOCUMENTATION

04/25/2026  1 SATURDAY

04/26/2026  1 SUNDAY

04/27/2026  1 AWAITING FINAL DOCUMENTATION

04/28/2026  1
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WORK PERFORMED THIS PERIOD

BR 2021(338) 091547039PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0140 05006001 MOBILIZATION000 LS  225,000.000 $22,500.00 0.100  1.00 1.00

$22,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091547039PROJECT CONTROLBR 2021(338)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  7,500.000  8.000  0.000  8.00  60,000.00

0065 01046028 000 REMOVING CONC (MISC) SY  20.000  573.000  0.000  573.00  11,460.00

0070 01056043 000 REMOVING STAB BASE & ASPH PAV (0-6") SY  15.000  993.000  0.000  995.06  14,925.90

0075 01106001 000 EXCAVATION (ROADWAY) CY  15.000  489.000  0.000  489.00  7,335.00

0080 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  25.000  1,518.000  0.000  1,518.00  37,950.00

0085 01616017 000 COMPOST MANUF TOPSOIL (4") SY  6.000  928.000  0.000  946.24  5,677.44

0090 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  1.000  928.000  0.000  946.24  946.24

0095 01646071 000 BROADCAST SEED (TEMP)(WARM OR COOL) SY  1.000  928.000  0.000  946.24  946.24

0100 01686001 000 VEGETATIVE WATERING MG  100.000  2.000  0.000  7.00  700.00

0105 01696006 000 SOIL RETENTION BLANKETS (CL 2) (TY F) SY  3.000  928.000  0.000  946.24  2,838.72

0115 03106027 000 PRIME COAT(MC-30 OR AE-P) GAL  8.000  140.000  0.000  140.00  1,120.00

0125 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  628.800  8.000  0.000  8.29  5,212.75

0130 04596007 000 GABION MATTRESSES (GALV)(12 IN) SY  85.000  889.000  0.000  728.42  61,915.70

0135 04966008 000 REMOV STR (BOX CULVERT) LF  30.000  54.000  0.000  54.00  1,620.00

0140 05006001 000 MOBILIZATION LS  225,000.000  1.000  0.000  1.00  225,000.00

0145 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  13.000  0.000  13.00  45,500.00

0150 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  60.500  50.000  0.000  116.00  7,018.00

0155 05066011 005 ROCK FILTER DAMS (REMOVE) LF  16.500  50.000  0.000  116.00  1,914.00

0160 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  27.500  412.000  0.000  55.56  1,527.90

0170 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.300  305.000  0.000  170.00  561.00

0175 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  2.200  305.000  0.000  170.00  374.00

0180 05086001 000 CONSTRUCTING DETOURS SY  80.000  211.000  0.000  211.00  16,880.00

0185 05106003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  3,500.000  4.000  0.000  10.00  35,000.00

0190 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  20.000  620.000  0.000  500.00  10,000.00

0195 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  20.000  120.000  0.000  160.00  3,200.00

0200 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  10.000  920.000  0.000  100.00  1,000.00

0205 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  10.000  120.000  0.000  120.00  1,200.00

0210 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  15.000  620.000  0.000  500.00  7,500.00

0215 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  15.000  120.000  0.000  160.00  2,400.00

0220 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  30.800  50.000  0.000  50.00  1,540.00

0225 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,310.000  1.000  0.000  1.00  2,310.00

0230 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,485.000  2.000  0.000  2.00  2,970.00

0235 05406018 001 MTL BM GD FEN TRANS (NON - SYM) EA  770.000  2.000  0.000  2.00  1,540.00

0240 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  335.000  1.000  0.000  1.00  335.00

0245 05456012 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL2) EA  23,100.000  1.000  0.000  1.00  23,100.00

0250 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  764.500  4.000  0.000  6.00  4,587.00

0255 06446076 000 REMOVE SM RD SN SUP&AM EA  132.000  2.000  0.000  2.00  264.00

0265 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  30.800  9.000  0.000  11.00  338.80

0270 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  5.500  2.000  0.000  2.00  11.00

0275 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  39.600  3.000  0.000  3.00  118.80

0285 06666224 007 PAVEMENT SEALER 4" LF  0.250  2,567.000  0.000  2,626.00  656.50

0290 06666342 007 REF PROF PAV MRK TY I(W)4"(SLD)(100MIL) LF  4.670  1,251.000  0.000  1,251.00  5,842.17

0295 06666345 007 REF PROF PAV MRK TY I(Y)4"(SLD)(100MIL) LF  4.670  1,316.000  0.000  1,316.00  6,145.72

0300 06726009 000 REFL PAV MRKR TY II-A-A EA  33.000  18.000  0.000  18.00  594.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0305 30766074 000 D-GR HMA TY-C SAC-B PG70-22 (EXEMPT) TON  275.000  193.000  0.000  221.34  60,868.50

0310 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  11,000.000  4.000  0.000  4.00  44,000.00

Category Subtotal $726,944.38

002 BRIDGE: 150100AA0426001 [ENGLISH CROSSING RD AT MEDINA RIVERCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0365 04006005 000 CEM STABIL BKFL CY  160.000  120.000  0.000  107.92  17,267.20

0370 04166004 000 DRILL SHAFT (36 IN) LF  815.000  336.000  0.000  371.50  302,772.50

0375 04206013 001 CL C CONC (ABUT) CY  1,246.000  66.200  0.000  66.20  82,485.20

0380 04206029 001 CL C CONC (CAP) CY  1,355.200  119.600  0.000  119.60  162,081.91

0385 04206037 001 CL C CONC (COLUMN) CY  1,577.800  29.200  0.000  29.20  46,071.76

0390 04226001 000 REINF CONC SLAB SF  25.200  15,256.000  0.000  15,256.00  384,451.20

0395 04226013 000 BRIDGE SIDEWALK SF  17.640  2,906.000  0.000  2,906.00  51,261.84

0400 04226015 000 APPROACH SLAB CY  635.000  125.500  0.000  125.50  79,692.50

0405 04256035 001 PRESTR CONC GIRDER (TX28) LF  185.000  2,224.780  0.000  2,224.78  411,584.30

0410 04506032 001 RAIL (TY C223) LF  135.800  799.200  0.000  799.20  108,531.36

0415 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  249.200  113.000  0.000  113.00  28,159.60

0420 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  400.000  2.000  0.000  2.00  800.00

Category Subtotal $1,675,159.37

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0475 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  1,341.53  1,341.53

Category Subtotal $1,341.53

091547039BR 2021(338)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 02166001 000 PROOF ROLLING HR  80.000  10.000  0.000  0.000  0.00

0120 04326002 000 RIPRAP (CONC)(5 IN) CY  625.800  32.000  0.000  0.000  0.00

0165 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  11.000  412.000  0.000  0.000  0.00

0236 96066063 FORCE ACCOUNT - CRASH CUSHION REPAIR #1 DOL  1.000  1,000.000  0.000  0.000  0.00

3rd PARTY DAMAGES-MBGF, ATTENUATOR, ILLUM, ETC.

0260 06446082 000 IN SRSS & AM (RAIL)(90 MPH)(P MOUNT) EA  5,445.000  2.000  0.000  0.000  0.00

0280 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  33.000  48.000  0.000  0.000  0.00

0315 61856002 002 TMA (STATIONARY) DAY  300.000  36.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 150100AA0426001 [ENGLISH CROSSING RD AT MEDINA RIVER

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0371 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1,000.000  0.000  0.000  0.00

ITEM 416.5.2

0372 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  937.250  1.000  0.000  0.000  0.00

 "Item 416.5.1.1  Pay by the LF 36IN

0373 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1,018.750  1.000  0.000  0.000  0.00

 "Item 416.5.1.1  Pay by the LF 36IN

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0460 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0465 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0470 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  10,956.000  0.000  0.000  0.00

DO NOT PAY THIS ITEM

0480 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0485 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0490 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0500 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0505 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  1,000.000  0.000  0.000  0.00

TEST TYPE A FOR TRAVEL LANES

0510 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1,000.000  0.000  0.000  0.00

ITEM 161.2

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,403,445.28
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  7,500.000PREPARING ROW  8.000  60,000.00 8.00

01046028 000 SY  20.000REMOVING CONC (MISC)  573.000  11,460.00 573.00

01056043 000 SY  15.000REMOVING STAB BASE & ASPH PAV (0-6")  995.060  14,925.90 993.00

01106001 000 CY  15.000EXCAVATION (ROADWAY)  489.000  7,335.00 489.00

01326005 000 CY  25.000EMBANKMENT (FINAL)(ORD COMP)(TY C)  1,518.000  37,950.00 1,518.00

01616017 000 SY  6.000COMPOST MANUF TOPSOIL (4")  946.240  5,677.44 928.00

01646003 000 SY  1.000BROADCAST SEED (PERM) (RURAL) (CLAY)  946.240  946.24 928.00

01646071 000 SY  1.000BROADCAST SEED (TEMP)(WARM OR COOL)  946.240  946.24 928.00

01686001 000 MG  100.000VEGETATIVE WATERING  7.000  700.00 2.00

01696006 000 SY  3.000SOIL RETENTION BLANKETS (CL 2) (TY F)  946.240  2,838.72 928.00

03106027 000 GAL  8.000PRIME COAT(MC-30 OR AE-P)  140.000  1,120.00 140.00

04006005 000 CY  160.000CEM STABIL BKFL  107.920  17,267.20 120.00

04166004 000 LF  815.000DRILL SHAFT (36 IN)  371.500  302,772.50 336.00

04206013 001 CY  1,246.000CL C CONC (ABUT)  66.200  82,485.20 66.20

04206029 001 CY  1,355.200CL C CONC (CAP)  119.600  162,081.91 119.60

04206037 001 CY  1,577.800CL C CONC (COLUMN)  29.200  46,071.76 29.20

04226001 000 SF  25.200REINF CONC SLAB  15,256.000  384,451.20 15,256.00

04226013 000 SF  17.640BRIDGE SIDEWALK  2,906.000  51,261.84 2,906.00

04226015 000 CY  635.000APPROACH SLAB  125.500  79,692.50 125.50

04256035 001 LF  185.000PRESTR CONC GIRDER (TX28)  2,224.780  411,584.30 2,224.78

04326045 000 CY  628.800RIPRAP (MOW STRIP)(4 IN)  8.290  5,212.75 8.00

04506032 001 LF  135.800RAIL (TY C223)  799.200  108,531.36 799.20

04546018 000 LF  249.200SEALED EXPANSION JOINT (4 IN) (SEJ - M)  113.000  28,159.60 113.00

04596007 000 SY  85.000GABION MATTRESSES (GALV)(12 IN)  728.420  61,915.70 889.00

04966008 000 LF  30.000REMOV STR (BOX CULVERT)  54.000  1,620.00 54.00

05006001 000 LS  225,000.000MOBILIZATION  1.000  225,000.00 1.00

05026001 008 MO  3,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  13.000  45,500.00 13.00

05066002 005 LF  60.500ROCK FILTER DAMS (INSTALL) (TY 2)  116.000  7,018.00 50.00

05066011 005 LF  16.500ROCK FILTER DAMS (REMOVE)  116.000  1,914.00 50.00

05066020 005 SY  27.500CONSTRUCTION EXITS (INSTALL) (TY 1)  55.560  1,527.90 412.00

05066038 005 LF  3.300TEMP SEDMT CONT FENCE (INSTALL)  170.000  561.00 305.00

05066039 005 LF  2.200TEMP SEDMT CONT FENCE (REMOVE)  170.000  374.00 305.00

05086001 000 SY  80.000CONSTRUCTING DETOURS  211.000  16,880.00 211.00

05106003 000 MO  3,500.000ONE-WAY TRAF CONT (PORT TRAF SIG)  10.000  35,000.00 4.00

05126009 000 LF  20.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  500.000  10,000.00 620.00

05126010 000 LF  20.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  160.000  3,200.00 120.00

05126033 000 LF  10.000PORT CTB (MOVE)(LOW PROF)(TY 1)  100.000  1,000.00 920.00

05126034 000 LF  10.000PORT CTB (MOVE)(LOW PROF)(TY 2)  120.000  1,200.00 120.00

05126057 000 LF  15.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  500.000  7,500.00 620.00

05126058 000 LF  15.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  160.000  2,400.00 120.00

05406001 001 LF  30.800MTL W-BEAM GD FEN (TIM POST)  50.000  1,540.00 50.00

05406006 001 EA  2,310.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  1.000  2,310.00 1.00

05406016 001 EA  1,485.000DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  2,970.00 2.00



CONTRACT ID 091547039 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 8ESTIMATE 0038

05406018 001 EA  770.000MTL BM GD FEN TRANS (NON - SYM)  2.000  1,540.00 2.00

05446001 000 EA  335.000GUARDRAIL END TREATMENT (INSTALL)  1.000  335.00 1.00

05456012 000 EA  23,100.000CRASH CUSH ATTEN (INSTL)(R)(N)(TL2)  1.000  23,100.00 1.00

06446001 000 EA  764.500IN SM RD SN SUP&AM TY10BWG(1)SA(P)  6.000  4,587.00 4.00

06446076 000 EA  132.000REMOVE SM RD SN SUP&AM  2.000  264.00 2.00

06586014 000 EA  30.800INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  11.000  338.80 9.00

06586060 000 EA  5.500REMOVE DELIN & OBJECT MARKER ASSMS  2.000  11.00 2.00

06586062 000 EA  39.600INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  3.000  118.80 3.00

06666224 007 LF  0.250PAVEMENT SEALER 4"  2,626.000  656.50 2,567.00

06666342 007 LF  4.670REF PROF PAV MRK TY I(W)4"(SLD)(100MIL)  1,251.000  5,842.17 1,251.00

06666345 007 LF  4.670REF PROF PAV MRK TY I(Y)4"(SLD)(100MIL)  1,316.000  6,145.72 1,316.00

06726009 000 EA  33.000REFL PAV MRKR TY II-A-A  18.000  594.00 18.00

30766074 000 TON  275.000D-GR HMA TY-C SAC-B PG70-22 (EXEMPT)  221.340  60,868.50 193.00

41716001 000 EA  400.000INSTALL BRIDGE IDENTIFICATION NUMBERS  2.000  800.00 2.00

60016002 000 EA  11,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  44,000.00 4.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  1,341.530  1,341.53 1,000.00

$2,403,445.28TOTAL ITEM EARNINGS TO DATE


