
091600237CONTRACT ID:

PROJECT: F 2024(942)

CONTRACT:

04243215

PROJECTED AMOUNT: $2,413,370.50

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

HIGHWAY BARRICADES AND SERVICES, LLC

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

04/25/2024AWARD DATE:

ESTIMATE PERIOD:

0018

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/19/2024

04/05/2024

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$2,413,370.50

CONTRACT:

05/29/2026

AWARD AMOUNT: $2,413,370.50

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 43.07

$0.00 $1,039,394.29 $1,039,394.29 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $207,878.86 $207,878.86 

$0.00 $831,515.43 $831,515.43 

$0.00 $1,039,394.29 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,039,394.29 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

06/01/2024

 226

 0

 226

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 20

05/29/2026  1

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 TIME SUSPENDED

06/02/2026  1 TIME SUSPENDED

06/03/2026  1 TIME SUSPENDED

06/04/2026  1 TIME SUSPENDED

06/05/2026  1 TIME SUSPENDED

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 TIME SUSPENDED

06/09/2026  1 TIME SUSPENDED

06/10/2026  1 TIME SUSPENDED

06/11/2026  1 TIME SUSPENDED

06/12/2026  1 TIME SUSPENDED

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 TIME SUSPENDED

06/16/2026  1 TIME SUSPENDED

06/17/2026  1 TIME SUSPENDED

06/18/2026  1 TIME SUSPENDED

06/19/2026  1 TIME SUSPENDED

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1 TIME SUSPENDED

06/23/2026  1 TIME SUSPENDED

06/24/2026  1 TIME SUSPENDED

06/25/2026  1 TIME SUSPENDED

06/26/2026  1 TIME SUSPENDED

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

091600237PROJECT CONTROLF 2024(942)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0230 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  1,039,394.29  1,039,394.29

Category Subtotal $1,039,394.29

010206034STP 2B24(093)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0385 05006001 000 MOBILIZATION LS  27,500.000  0.060  0.000  0.000  0.00

0390 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  2.000  0.000  0.000  0.00

0395 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  2.000  20.000  0.000  0.000  0.00

0400 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  20.000  0.000  0.000  0.00

0405 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  600.000  22.000  0.000  0.000  0.00

0410 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  675.000  4.000  0.000  0.000  0.00

0415 06446076 000 REMOVE SM RD SN SUP&AM EA  70.000  16.000  0.000  0.000  0.00

0420 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  68.000  0.000  0.000  0.00

0425 61856002 002 TMA (STATIONARY) DAY  50.000  34.000  0.000  0.000  0.00

0430 62276001 000 SOLAR POWERED LED WARNING SIGN EA  3,250.000  4.000  0.000  0.000  0.00

0435 63506001 000 LEAD LED CHEVRON EA  4,850.000  6.000  0.000  0.000  0.00

0440 63506002 000 LED CHEVRON EA  3,400.000  38.000  0.000  0.000  0.00

0450 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0451 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091600237F 2024(942)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04326001 000 RIPRAP (CONC)(4 IN) CY  1,800.000  5.000  0.000  0.000  0.00

0065 04426035 001 STR STEEL (NBIS) LB  8.500  3,444.000  0.000  0.000  0.00

0070 05006001 000 MOBILIZATION LS  27,500.000  0.940  0.000  0.000  0.00

0075 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  12.000  0.000  0.000  0.00

0080 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  2.000  780.000  0.000  0.000  0.00

0085 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  780.000  0.000  0.000  0.00

0090 06366001 001 ALUMINUM SIGNS (TY A) SF  30.000  422.750  0.000  0.000  0.00

0095 06366007 001 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  32.000  197.750  0.000  0.000  0.00

0100 06366008 001 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  35.000  789.000  0.000  0.000  0.00

0105 06366009 001 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  43.000  117.000  0.000  0.000  0.00

0110 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  600.000  753.000  0.000  0.000  0.00
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0115 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  675.000  362.000  0.000  0.000  0.00

0120 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  650.000  695.000  0.000  0.000  0.00

0125 06446031 000 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA  850.000  9.000  0.000  0.000  0.00

0130 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  975.000  136.000  0.000  0.000  0.00

0135 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,350.000  23.000  0.000  0.000  0.00

0140 06446035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  1,400.000  13.000  0.000  0.000  0.00

0145 06446036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,450.000  42.000  0.000  0.000  0.00

0150 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,200.000  44.000  0.000  0.000  0.00

0155 06446065 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  2,400.000  5.000  0.000  0.000  0.00

0160 06446076 000 REMOVE SM RD SN SUP&AM EA  70.000  1,754.000  0.000  0.000  0.00

0165 06446077 000 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA  250.000  36.000  0.000  0.000  0.00

0170 06826003 000 VEH SIG SEC (12")LED(YEL) EA  350.000  50.000  0.000  0.000  0.00

0175 06826005 000 VEH SIG SEC (12")LED(RED) EA  350.000  28.000  0.000  0.000  0.00

0180 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  6.000  390.000  0.000  0.000  0.00

0185 06856003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  750.000  7.000  0.000  0.000  0.00

0190 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  6,250.000  39.000  0.000  0.000  0.00

0195 06856006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  750.000  31.000  0.000  0.000  0.00

0200 06876005 000 REMOVE PED POLE ASSEMBLY EA  850.000  1.000  0.000  0.000  0.00

0205 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  383.000  0.000  0.000  0.00

0210 61856002 002 TMA (STATIONARY) DAY  50.000  201.000  0.000  0.000  0.00

0215 62276001 000 SOLAR POWERED LED WARNING SIGN EA  3,250.000  1.000  0.000  0.000  0.00

0220 62276002 000 SOLAR POWERED LED ROADSIDE SIGN EA  3,250.000  17.000  0.000  0.000  0.00

0231 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0232 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,008.000  0.000  0.000  0.00

APSLDs $2,050.00 per Working Day

0233 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0234 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0235 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0236 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0237 96066052 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

RAILROAD FLAGGING

0238 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,039,394.29
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

96016001 DOL  1.000MATERIAL ON HAND  1,039,394.290  1,039,394.29 1,000.00

$1,039,394.29TOTAL ITEM EARNINGS TO DATE


