
 111,466.80

091600243CONTRACT ID:

PROJECT: C 916-00-243

CONTRACT:

06233437

PROJECTED AMOUNT: $3,091,074.41

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TRAF-TEX, INC.

Rene Zavala, Jr., P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

07/11/2023AWARD DATE:

ESTIMATE PERIOD:

0033

06/29/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/25/2023

06/27/2023

ESTIMATE PAID:

 301
-18.00  10.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/30/2024

$3,202,541.21

CONTRACT:

06/29/2026

AWARD AMOUNT: $3,091,074.41

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/08/2026

00/00/0000

 100.00

$1,071.99 $3,210,493.13 $3,211,565.12 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,071.99 $3,210,493.13 $3,211,565.12 

$0.00 $0.00 $0.00 

$1,071.99 $3,211,565.12 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,210,493.13 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 283

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/30/2024

11/24/2023

 273

 10

 283

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

06/29/2026  1
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WORK PERFORMED THIS PERIOD

C 916-00-243 091600243PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05006001 MOBILIZATION000 LS  35,733.000 $1,071.99 0.030  1.00 1.00

$1,071.99TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091600243PROJECT CONTROLC 916-00-243

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  186.000  1,362.000  0.000  1,362.00  253,332.00

0065 04326006 000 RIPRAP (CONC)(CL B) CY  1,404.000  140.100  0.000  138.20  194,032.80

0070 05006001 000 MOBILIZATION LS  35,733.000  1.000  0.000  1.00  35,733.01

0075 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,534.000  12.000  0.000  12.00  30,408.00

0080 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  9.670  100.000  0.000  160.00  1,547.20

0085 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  3.450  100.000  0.000  80.00  276.00

0090 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  675.000  126.000  0.000  126.00  85,050.00

0095 06106010 000 REMOVE RD IL ASM (U/P) EA  195.000  62.000  0.000  62.00  12,090.00

0100 06106102 000 REPLACE LUMINAIRE W/LED (250W EQ) EA  565.000  299.000  0.000  299.00  168,935.00

0105 06106103 000 REPLACE LUMINAIRE W/LED (400W EQ) EA  649.000  6.000  0.000  6.00  3,894.00

0110 06106104 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  993.000  8.000  0.000  8.00  7,944.00

0115 06106106 000 IN RD IL (U/P) (TY 2) (150W EQ) LED EA  995.000  54.000  0.000  54.00  53,730.00

0120 06106162 000 IN RD IL (TY SA) 30T-8 (250W EQ) LED EA  3,407.000  9.000 -8.000  1.00  3,407.00

0125 06106163 000 IN RD IL (TY SA) 30T-8-8 (250W EQ) LED EA  4,530.000  19.000 -12.000  7.00  31,710.00

0130 06106214 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  3,988.000  87.000  0.000  87.00  346,956.00

0135 06106287 000 IN RD IL (TY SA) 50T-8-8 (400W EQ) LED EA  5,242.000  45.000  0.000  45.00  235,890.00

0140 06186023 000 CONDT (PVC) (SCH 40) (2") LF  11.340  32,875.000  1,685.000  34,560.00  391,910.40

0145 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  14.400  5,970.000  335.000  6,305.00  90,792.00

0150 06206004 000 ELEC CONDR (NO.12) INSULATED LF  1.450  41,180.000 -4,882.000  36,298.00  52,632.10

0155 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.620  117,875.000  632.000  118,507.00  191,981.34

0160 06206010 000 ELEC CONDR (NO.6) INSULATED LF  1.960  3,735.000  165.000  3,900.00  7,644.00

0165 06206012 000 ELEC CONDR (NO.4) INSULATED LF  2.960  17,490.000 -1,920.000  15,570.00  46,087.20

0170 06246001 000 GROUND BOX TY A (122311) EA  903.000  6.000  0.000  7.00  6,321.00

0175 06246002 000 GROUND BOX TY A (122311)W/APRON EA  960.000  108.000  0.000  114.00  109,440.00

0180 06246028 000 REMOVE GROUND BOX EA  176.000  40.000  0.000  42.00  7,392.00

0185 06286002 000 REMOVE ELECTRICAL SERVICES EA  759.000  37.000  0.000  37.00  28,083.00

0191 06286108 ELC SRV TY A 240/480 200(SS)SS(E)GC(O) EA  9,322.300  0.000  37.000  37.00  344,925.10

Added by CO#1

0195 60006008 000 REMOVE CONDUCTOR LF  0.520  137,118.000 -24,071.230  29,107.00  15,135.64

0200 60006067 000 INSTALL FUSED DISCONNECT EA  1,920.000  5.000  0.000  5.00  9,600.00

0205 60006084 000 REPLACE BREAKAWAY FUSE HOLDER EA  187.000  257.000  0.000  265.00  49,555.00

0210 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  16,003.000  2.000  0.000  3.00  48,009.00

0215 60276003 000 CONDUIT (PREPARE) LF  1.210  6,315.000  0.000  5,902.00  7,141.42

0220 60276008 000 GROUND BOX (PREPARE) EA  724.500  57.000  0.000  51.00  36,949.50

0225 61856002 002 TMA (STATIONARY) DAY  196.000  546.000  0.000  538.00  105,448.00

0241 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  36,729.71  36,729.71

0245 06106130 IN RD IL (TY SA) 20T-8 (250W EQ) LED EA  5,681.480  0.000  1.000  1.00  5,681.48

Added by CO #2

0250 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  5,659.440  0.000  6.000  6.00  33,956.64

CO #2 IN RD IL (TY SA) 18T-8-8 (250W EQ) LED

0255 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  5,341.340  0.000  7.000  7.00  37,389.38

CO#2 IN RD IL (TY SA) 25T-8 (250W EQ) LED
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0260 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  6,223.020  0.000  6.000  6.00  37,338.12

CO#2 IN RD IL (TY SA) 25T-8-8 (250W EQ) LED

0265 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  251.121  0.000  160.000  160.00  40,179.32

CO#3 - Theft Deterrent Transformer Base Doors

0270 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  55.340  0.000  114.000  114.00  6,308.76

CO#3 - Theft Deterrent Ground Box Bolts

Category Subtotal $3,211,565.12

091600243C 916-00-243PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0190 06286051 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(O) EA  8,686.000  36.000 -36.000  0.000  0.00

0235 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0236 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0237 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,004.000  0.000  0.000  0.00

0238 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0239 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0240 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,211,565.12



CONTRACT ID 091600243 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 6ESTIMATE 0033

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166029 000 LF  186.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  1,362.000  253,332.00 1,362.00

04326006 000 CY  1,404.000RIPRAP (CONC)(CL B)  138.200  194,032.80 140.10

05006001 000 LS  35,733.000MOBILIZATION  1.000  35,733.01 1.00

05026001 008 MO  2,534.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  30,408.00 12.00

05066041 002 LF  9.670BIODEG EROSN CONT LOGS (INSTL) (12")  160.000  1,547.20 100.00

05066043 002 LF  3.450BIODEG EROSN CONT LOGS (REMOVE)  80.000  276.00 100.00

06106009 000 EA  675.000REMOVE RD IL ASM (TRANS-BASE)  126.000  85,050.00 126.00

06106010 000 EA  195.000REMOVE RD IL ASM (U/P)  62.000  12,090.00 62.00

06106102 000 EA  565.000REPLACE LUMINAIRE W/LED (250W EQ)  299.000  168,935.00 299.00

06106103 000 EA  649.000REPLACE LUMINAIRE W/LED (400W EQ)  6.000  3,894.00 6.00

06106104 000 EA  993.000IN RD IL (U/P) (TY 1) (150W EQ) LED  8.000  7,944.00 8.00

06106106 000 EA  995.000IN RD IL (U/P) (TY 2) (150W EQ) LED  54.000  53,730.00 54.00

06106130 EA  5,681.480IN RD IL (TY SA) 20T-8 (250W EQ) LED  1.000  5,681.48 0.00

06106162 000 EA  3,407.000IN RD IL (TY SA) 30T-8 (250W EQ) LED  1.000  3,407.00 9.00

06106163 000 EA  4,530.000IN RD IL (TY SA) 30T-8-8 (250W EQ) LED  7.000  31,710.00 19.00

06106214 000 EA  3,988.000IN RD IL (TY SA) 40T-8 (250W EQ) LED  87.000  346,956.00 87.00

06106287 000 EA  5,242.000IN RD IL (TY SA) 50T-8-8 (400W EQ) LED  45.000  235,890.00 45.00

06186023 000 LF  11.340CONDT (PVC) (SCH 40) (2")  34,560.000  391,910.40 32,875.00

06186047 000 LF  14.400CONDT (PVC) (SCH 80) (2") (BORE)  6,305.000  90,792.00 5,970.00

06206004 000 LF  1.450ELEC CONDR (NO.12) INSULATED  36,298.000  52,632.10 41,180.00

06206008 000 LF  1.620ELEC CONDR (NO.8) INSULATED  118,507.000  191,981.34 117,875.00

06206010 000 LF  1.960ELEC CONDR (NO.6) INSULATED  3,900.000  7,644.00 3,735.00

06206012 000 LF  2.960ELEC CONDR (NO.4) INSULATED  15,570.000  46,087.20 17,490.00

06246001 000 EA  903.000GROUND BOX TY A (122311)  7.000  6,321.00 6.00

06246002 000 EA  960.000GROUND BOX TY A (122311)W/APRON  114.000  109,440.00 108.00

06246028 000 EA  176.000REMOVE GROUND BOX  42.000  7,392.00 40.00

06286002 000 EA  759.000REMOVE ELECTRICAL SERVICES  37.000  28,083.00 37.00

06286108 EA  9,322.300ELC SRV TY A 240/480 200(SS)SS(E)GC(O)  37.000  344,925.10 0.00

60006008 000 LF  0.520REMOVE CONDUCTOR  29,107.000  15,135.64 137,118.00

60006067 000 EA  1,920.000INSTALL FUSED DISCONNECT  5.000  9,600.00 5.00

60006084 000 EA  187.000REPLACE BREAKAWAY FUSE HOLDER  265.000  49,555.00 257.00

60016002 000 EA  16,003.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  48,009.00 2.00

60276003 000 LF  1.210CONDUIT (PREPARE)  5,902.000  7,141.42 6,315.00

60276008 000 EA  724.500GROUND BOX (PREPARE)  51.000  36,949.50 57.00

61856002 002 DAY  196.000TMA (STATIONARY)  538.000  105,448.00 546.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  36,729.710  36,729.71 1.00

96086001 DOL  5,659.440UNIQUE CHANGE ORDER ITEM 1  6.000  33,956.64 0.00

96086002 DOL  5,341.340UNIQUE CHANGE ORDER ITEM 2  7.000  37,389.38 0.00

96086003 DOL  6,223.020UNIQUE CHANGE ORDER ITEM 3  6.000  37,338.12 0.00

96086004 DOL  251.120UNIQUE CHANGE ORDER ITEM 4  160.000  40,179.32 0.00

96086005 DOL  55.340UNIQUE CHANGE ORDER ITEM 5  114.000  6,308.76 0.00

$3,211,565.12TOTAL ITEM EARNINGS TO DATE


