
 24,704.00

091600247CONTRACT ID:

PROJECT: C 916-00-247

CONTRACT:

08253009

PROJECTED AMOUNT: $3,305,401.57

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HIGHWAY BARRICADES AND SERVICES, LLC

Rene Zavala, Jr., P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0005

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/21/2026

08/07/2025

ESTIMATE PAID:

 74

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/16/2026

$3,330,105.57

CONTRACT:

05/29/2026

AWARD AMOUNT: $3,305,401.57

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 132.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 60.36

$300,569.77 $1,689,594.50 $1,990,164.27 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($15,498.00)($4,428.00)($19,926.00)

$0.00 $0.00 $0.00 

$316,067.77 $1,694,022.50 $2,010,090.27 

$0.00 $0.00 $0.00 

$316,067.77 $2,010,090.27 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,694,022.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$19,926.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 18

 18

C. O. ADJUSTED DAYS:

 74

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/16/2026

02/16/2026

 56

 0

 56

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  14  17

RAIN 3

SATURDAY 5

SUNDAY 5

TOO WET 4

05/29/2026  1

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1

06/02/2026  1

06/03/2026  1 RAIN

06/04/2026  1 RAIN

06/05/2026  1 RAIN

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1

06/09/2026  1

06/10/2026  1 TOO WET

06/11/2026  1

06/12/2026  1

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 TOO WET

06/16/2026  1 TOO WET

06/17/2026  1 TOO WET

06/18/2026  1

06/19/2026  1

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

C 916-00-247 091600247PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05057001 TMA (STATIONARY)000 DAY  50.000 $750.00 15.000  21.00 56.00

0075 05057003 TMA (MOBILE OPERATION)000 DAY  50.000 $200.00 4.000  4.00 56.00

0090 06667017 REFL PAV MRK TY I (W)8"(DOT)(090MIL)000 LF  0.780 $1,270.62 1,629.000  4,196.00 7,624.00

0095 06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL)000 LF  0.780 $6,141.72 7,874.000  94,567.00 63,328.00

0100 06667029 REFL PAV MRK TY I (W)12"(SLD)(090MIL)000 LF  1.600 $432.00 270.000  1,638.00 1,684.00

0110 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.160 $33,923.68 212,023.000  783,542.00 590,374.00

0115 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.160 $2,987.20 18,670.000  74,656.00 73,707.00

0120 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.160 $14,430.72 90,192.000  358,341.00 225,763.00

0125 06667265 RE PROFILE PM TY I(W)6"(SLD)(090MIL)000 LF  0.590 $37,547.60 63,640.000  311,639.00 590,374.00

0130 06667269 RE PROFILE PM TY I(Y)6"(SLD)(090MIL)000 LF  0.590 $22,653.05 38,395.000  147,465.00 176,718.00

0135 06667273 RE PROFILE PM TY I(Y)6"(BRK)(090MIL)000 LF  0.590 $2,135.80 3,620.000  27,710.00 120,749.00

0140 06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL)000 LF  0.470 $4,206.50 8,950.000  188,030.00 648,582.00

0145 06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL)000 LF  0.470 $38,229.80 81,340.000  1,150,386.00 1,517,894.00

0150 06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL)000 LF  0.520 $26,577.20 51,110.000  118,230.00 102,644.00

0155 06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL)000 LF  0.470 $31,562.38 67,154.000  1,061,568.00 1,280,574.00

0160 06687087 PREFAB PM TY C (W)(12")(SLD)000 LF  5.000 $1,470.00 294.000  330.00 316.00

0165 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  9.000 $27,288.00 3,032.000  5,537.00 18,166.00

0170 06687091 PREFAB PM TY C (W)(ARROW)000 EA  120.000 $10,080.00 84.000  246.00 557.00

0175 06687093 PREFAB PM TY C (W)(DBL ARROW)000 EA  325.000 $650.00 2.000  4.00 11.00

0185 06687100 PREFAB PM TY C (W)(LN REDUCT ARROW)000 EA  400.000 $800.00 2.000  13.00 26.00

0195 06687103 PREFAB PM TY C (W)(WORD)000 EA  185.000 $7,770.00 42.000  199.00 481.00

0210 06687111 PREFAB PM TY C (W)(36")(YLD TRI)000 EA  16.000 $304.00 19.000  82.00 823.00

0215 06687127 PREFAB PM TY C (Y)(24")(SLD)000 LF  10.250 $2,357.50 230.000  1,459.00 3,828.00

0220 06727002 REFL PAV MRKR TY I-C000 EA  3.750 $5,325.00 1,420.000  2,429.00 12,528.00

0225 06727004 REFL PAV MRKR TY II-A-A000 EA  3.750 $24,273.75 6,473.000  13,035.00 31,693.00

0230 06727006 REFL PAV MRKR TY II-C-R000 EA  3.750 $5,606.25 1,495.000  5,600.00 9,835.00

0235 06777006 ELIM EXT PM & MRKS (12")000 LF  1.000 $1,526.00 1,526.000  2,467.00 356.00

0240 06777008 ELIM EXT PM & MRKS (24")000 LF  1.000 $2,309.00 2,309.000  4,304.00 19,042.00

0245 06777009 ELIM EXT PM & MRKS (ARROW)000 EA  20.000 $1,680.00 84.000  255.00 545.00

0250 06777010 ELIM EXT PM & MRKS (DBL ARROW)000 EA  100.000 $200.00 2.000  6.00 11.00

0255 06777014 ELIM EXT PM & MRKS (NUMBER)000 EA  20.000 $440.00 22.000  22.00 4.00

0260 06777015 ELIM EXT PM & MRKS (WORD)000 EA  20.000 $880.00 44.000  201.00 440.00

0275 06777024 ELIM EXT PM & MRKS (36")(YLD TRI)000 EA  6.000 $60.00 10.000  10.00 475.00

$316,067.77TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091600247PROJECT CONTROLC 916-00-247

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  10,000.000  1.000  0.000  0.90  9,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  4.000  0.000  4.00  2,000.00

0070 05057001 000 TMA (STATIONARY) DAY  50.000  56.000  0.000  21.00  1,050.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  50.000  56.000  0.000  4.00  200.00

0090 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  0.780  7,653.000 -29.000  4,196.00  3,272.88

0095 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.780  67,186.000 -3,858.000  94,567.00  73,762.26

0100 06667029 000 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  1.600  1,684.000  0.000  1,638.00  2,620.80

0110 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  590,374.000  0.000  783,542.00  125,366.72

0115 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.160  73,707.000  0.000  74,656.00  11,944.96

0120 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.160  225,763.000  0.000  358,341.00  57,334.56

0125 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.590  590,374.000  0.000  311,639.00  183,867.01

0130 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.590  176,718.000  0.000  147,465.00  87,004.35

0135 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  0.590  120,749.000  0.000  27,710.00  16,348.90

0140 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.470  650,966.000 -2,384.000  188,030.00  88,374.10

0145 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.470  1,645,882.000 -127,988.000  1,150,386.00  540,681.42

0150 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.520  127,270.000 -24,626.000  118,230.00  61,479.60

0155 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.470  1,452,844.000 -172,270.000  1,061,568.00  498,936.96

0160 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  5.000  316.000  0.000  330.00  1,650.00

0165 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  9.000  18,260.000 -94.000  5,537.00  49,833.00

0170 06687091 000 PREFAB PM TY C (W)(ARROW) EA  120.000  570.000 -13.000  246.00  29,520.00

0175 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  325.000  11.000  0.000  4.00  1,300.00

0180 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  325.000  8.000  0.000  4.00  1,300.00

0185 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  400.000  26.000  0.000  13.00  5,200.00

0195 06687103 000 PREFAB PM TY C (W)(WORD) EA  185.000  492.000 -11.000  199.00  36,815.00

0200 06687108 000 PREFAB PM TY C (W)(RR XING) EA  500.000  16.000  0.000  11.00  5,500.00

0210 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  16.000  829.000 -6.000  82.00  1,312.00

0215 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  10.250  3,828.000  0.000  1,459.00  14,954.75

0220 06727002 000 REFL PAV MRKR TY I-C EA  3.750  12,794.000 -266.000  2,429.00  9,108.75

0225 06727004 000 REFL PAV MRKR TY II-A-A EA  3.750  37,587.000 -5,894.000  13,035.00  48,881.25

0230 06727006 000 REFL PAV MRKR TY II-C-R EA  3.750  9,835.000  0.000  5,600.00  21,000.00

0235 06777006 000 ELIM EXT PM & MRKS (12") LF  1.000  356.000  0.000  2,467.00  2,467.00

0240 06777008 000 ELIM EXT PM & MRKS (24") LF  1.000  19,042.000  0.000  4,304.00  4,304.00

0245 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  20.000  547.000 -2.000  255.00  5,100.00

0250 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  100.000  11.000  0.000  6.00  600.00

0255 06777014 000 ELIM EXT PM & MRKS (NUMBER) EA  20.000  4.000  0.000  22.00  440.00

0260 06777015 000 ELIM EXT PM & MRKS (WORD) EA  20.000  442.000 -2.000  201.00  4,020.00

0265 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  200.000  14.000  0.000  11.00  2,200.00

0275 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  6.000  481.000 -6.000  10.00  60.00

0280 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  16.000  40.000  0.000  80.00  1,280.00

Category Subtotal $2,010,090.27

091600247C 916-00-247PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.100  102,282.000  0.000  0.000  0.00

0085 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.100  51,141.000  0.000  0.000  0.00

0105 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  0.820  38,419.000 -38,419.000  0.000  0.00

0190 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  75.000  4.000  0.000  0.000  0.00

0205 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  8.000  355.000  0.000  0.000  0.00

0270 06777023 000 ELIM EXT PM & MRKS (18")(YLD TRI) EA  20.000  355.000  0.000  0.000  0.00

0290 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0291 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0292 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,003.000  0.000  0.000  0.00

0293 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0294 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0295 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0300 06687012 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  12.000  0.000  19,209.500  0.000  0.00

Added By CO #1

0305 06667347 PAVEMENT SLER 6" LF  0.400  0.000  19,209.500  0.000  0.00

Added By CO #1

310 06787002 PAV SURF PREP FOR MRK (6") LF  0.200  0.000  19,209.500  0.000  0.00

Added By CO #1

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,010,090.27
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  10,000.000MOBILIZATION  0.900  9,000.00 1.00

05027001 000 MO  500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  2,000.00 4.00

05057001 000 DAY  50.000TMA (STATIONARY)  21.000  1,050.00 56.00

05057003 000 DAY  50.000TMA (MOBILE OPERATION)  4.000  200.00 56.00

06667017 000 LF  0.780REFL PAV MRK TY I (W)8"(DOT)(090MIL)  4,196.000  3,272.88 7,653.00

06667023 000 LF  0.780REFL PAV MRK TY I (W)8"(SLD)(090MIL)  94,567.000  73,762.26 67,186.00

06667029 000 LF  1.600REFL PAV MRK TY I (W)12"(SLD)(090MIL)  1,638.000  2,620.80 1,684.00

06667175 000 LF  0.160RE PM TY II (W) 6" (SLD)  783,542.000  125,366.72 590,374.00

06667211 000 LF  0.160RE PM TY II (Y) 6" (BRK)  74,656.000  11,944.96 73,707.00

06667213 000 LF  0.160RE PM TY II (Y) 6" (SLD)  358,341.000  57,334.56 225,763.00

06667265 000 LF  0.590RE PROFILE PM TY I(W)6"(SLD)(090MIL)  311,639.000  183,867.01 590,374.00

06667269 000 LF  0.590RE PROFILE PM TY I(Y)6"(SLD)(090MIL)  147,465.000  87,004.35 176,718.00

06667273 000 LF  0.590RE PROFILE PM TY I(Y)6"(BRK)(090MIL)  27,710.000  16,348.90 120,749.00

06667407 000 LF  0.470REFL PAV MRK TY I (W)6"(BRK)(090MIL)  188,030.000  88,374.10 650,966.00

06667410 000 LF  0.470REFL PAV MRK TY I (W)6"(SLD)(090MIL)  1,150,386.000  540,681.42 1,645,882.00

06667419 000 LF  0.520REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  118,230.000  61,479.60 127,270.00

06667422 000 LF  0.470REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  1,061,568.000  498,936.96 1,452,844.00

06687087 000 LF  5.000PREFAB PM TY C (W)(12")(SLD)  330.000  1,650.00 316.00

06687089 000 LF  9.000PREFAB PM TY C (W)(24")(SLD)  5,537.000  49,833.00 18,260.00

06687091 000 EA  120.000PREFAB PM TY C (W)(ARROW)  246.000  29,520.00 570.00

06687093 000 EA  325.000PREFAB PM TY C (W)(DBL ARROW)  4.000  1,300.00 11.00

06687096 000 EA  325.000PREFAB PM TY C (W)(UTURN ARROW)  4.000  1,300.00 8.00

06687100 000 EA  400.000PREFAB PM TY C (W)(LN REDUCT ARROW)  13.000  5,200.00 26.00

06687103 000 EA  185.000PREFAB PM TY C (W)(WORD)  199.000  36,815.00 492.00

06687108 000 EA  500.000PREFAB PM TY C (W)(RR XING)  11.000  5,500.00 16.00

06687111 000 EA  16.000PREFAB PM TY C (W)(36")(YLD TRI)  82.000  1,312.00 829.00

06687127 000 LF  10.250PREFAB PM TY C (Y)(24")(SLD)  1,459.000  14,954.75 3,828.00

06727002 000 EA  3.750REFL PAV MRKR TY I-C  2,429.000  9,108.75 12,794.00

06727004 000 EA  3.750REFL PAV MRKR TY II-A-A  13,035.000  48,881.25 37,587.00

06727006 000 EA  3.750REFL PAV MRKR TY II-C-R  5,600.000  21,000.00 9,835.00

06777006 000 LF  1.000ELIM EXT PM & MRKS (12")  2,467.000  2,467.00 356.00

06777008 000 LF  1.000ELIM EXT PM & MRKS (24")  4,304.000  4,304.00 19,042.00

06777009 000 EA  20.000ELIM EXT PM & MRKS (ARROW)  255.000  5,100.00 547.00

06777010 000 EA  100.000ELIM EXT PM & MRKS (DBL ARROW)  6.000  600.00 11.00

06777014 000 EA  20.000ELIM EXT PM & MRKS (NUMBER)  22.000  440.00 4.00

06777015 000 EA  20.000ELIM EXT PM & MRKS (WORD)  201.000  4,020.00 442.00

06777019 000 EA  200.000ELIM EXT PM & MRKS (RR XING)  11.000  2,200.00 14.00

06777024 000 EA  6.000ELIM EXT PM & MRKS (36")(YLD TRI)  10.000  60.00 481.00

60247001 000 LF  16.000PREFORMED IN-LANE (TRANS) RUMBLE STRIP  80.000  1,280.00 40.00

$2,010,090.27TOTAL ITEM EARNINGS TO DATE


