
091600248CONTRACT ID:

PROJECT: C 916-00-248

CONTRACT:

05253014

PROJECTED AMOUNT: $2,925,020.46

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TRAF-TEX, INC.

Rene Zavala, Jr., P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0012

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/10/2025

05/01/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$2,925,020.46

CONTRACT:

05/29/2026

AWARD AMOUNT: $2,925,020.46

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 14.20

$44,688.00 $370,755.78 $415,443.78 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$44,688.00 $370,755.78 $415,443.78 

$0.00 $0.00 $0.00 

$44,688.00 $415,443.78 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $370,755.78 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

07/10/2025

 244

 0

 244

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 1

TIME SUSPENDED 30

05/29/2026  1

05/30/2026  1 TIME SUSPENDED

05/31/2026  1 TIME SUSPENDED

06/01/2026  1 TIME SUSPENDED

06/02/2026  1 TIME SUSPENDED

06/03/2026  1 TIME SUSPENDED

06/04/2026  1 TIME SUSPENDED

06/05/2026  1 TIME SUSPENDED

06/06/2026  1 TIME SUSPENDED

06/07/2026  1 TIME SUSPENDED

06/08/2026  1 TIME SUSPENDED

06/09/2026  1 TIME SUSPENDED

06/10/2026  1 TIME SUSPENDED

06/11/2026  1 TIME SUSPENDED

06/12/2026  1 TIME SUSPENDED

06/13/2026  1 TIME SUSPENDED

06/14/2026  1 TIME SUSPENDED

06/15/2026  1 TIME SUSPENDED

06/16/2026  1 TIME SUSPENDED

06/17/2026  1 TIME SUSPENDED

06/18/2026  1 TIME SUSPENDED

06/19/2026  1 TIME SUSPENDED

06/20/2026  1 TIME SUSPENDED

06/21/2026  1 TIME SUSPENDED

06/22/2026  1 TIME SUSPENDED

06/23/2026  1 TIME SUSPENDED

06/24/2026  1 TIME SUSPENDED

06/25/2026  1 TIME SUSPENDED

06/26/2026  1 TIME SUSPENDED

06/27/2026  1 TIME SUSPENDED

06/28/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

C 916-00-248 091600248PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0205 96017001 MATERIAL ON HAND DOL  1.000 $44,688.00 44,688.000  397,668.00 1,000.00

$44,688.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091600248PROJECT CONTROLC 916-00-248

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0085 05007001 000 MOBILIZATION LS  189,104.000  1.000  0.000  0.09  17,775.78

0205 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  397,668.00  397,668.00

Category Subtotal $415,443.78

091600248C 916-00-248PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 02477113 000 FL BS (CMP IN PLC)(TY A GR 1-2) (12") SY  50.000  3,432.110  0.000  0.000  0.00

0065 04167007 000 DRILL SHAFT (42 IN) LF  608.000  288.000  0.000  0.000  0.00

0070 04167033 000 DRILL SHAFT (SIGN MTS) (54 IN) LF  871.000  280.000  0.000  0.000  0.00

0075 04327001 000 RIPRAP (CONC)(4 IN) CY  584.000  15.000  0.000  0.000  0.00

0080 04327003 000 RIPRAP (CONC)(6 IN) CY  557.000  319.280  0.000  0.000  0.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,539.000  14.000  0.000  0.000  0.00

0095 05057001 000 TMA (STATIONARY) DAY  251.000  244.000  0.000  0.000  0.00

0100 05057003 000 TMA (MOBILE OPERATION) DAY  663.000  24.000  0.000  0.000  0.00

0105 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  31.700  1,400.000  0.000  0.000  0.00

0110 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,635.000  8.000  0.000  0.000  0.00

0115 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,469.000  8.000  0.000  0.000  0.00

0120 06187030 000 CONDT (PVC) (SCH 40) (2") LF  17.600  7,805.000  0.000  0.000  0.00

0125 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  20.850  2,570.000  0.000  0.000  0.00

0130 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.200  4,095.000  0.000  0.000  0.00

0135 06207012 000 ELEC CONDR (NO.4) INSULATED LF  4.150  6,130.000  0.000  0.000  0.00

0140 06207016 000 ELEC CONDR (NO.2) INSULATED LF  5.940  8,700.000  0.000  0.000  0.00

0145 06207018 000 ELEC CONDR (NO.1) INSULATED LF  11.700  27,870.000  0.000  0.000  0.00

0150 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,272.000  51.000  0.000  0.000  0.00

0155 06287152 000 ELC SRV TY D 120/240 060(NS)SS(N)GC(O) EA  11,691.000  13.000  0.000  0.000  0.00

0160 06507028 000 INS OH SN SUP(30 FT BAL TEE) EA  41,809.000  8.000  0.000  0.000  0.00

0165 60047002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  15,563.000  8.000  0.000  0.000  0.00

0170 60097001 000 SYSTEM INTEGRATION LS  28,710.000  1.000  0.000  0.000  0.00

0175 60117002 000 ITS POLE MNT CAB (TY 2)(CONF 2) EA  8,660.000  12.000  0.000  0.000  0.00

0180 60117007 000 ITS POLE (55 FT)(130 MPH) EA  21,439.000  12.000  0.000  0.000  0.00

0185 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  1,535.000  12.000  0.000  0.000  0.00

0190 60377001 000 ITS SYSTEM SUPPORT EQUIPMENT LS  40,312.000  1.000  0.000  0.000  0.00

0195 60527002 000 INSTALLATION OF CELLULAR ROUTER EA  755.000  20.000  0.000  0.000  0.00

0206 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0207 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,003.000  0.000  0.000  0.00

0208 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0209 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0210 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $415,443.78
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  189,104.000MOBILIZATION  0.094  17,775.78 1.00

96017001 DOL  1.000MATERIAL ON HAND  397,668.000  397,668.00 1,000.00

$415,443.78TOTAL ITEM EARNINGS TO DATE


