
Contract ID: 091600263

Project: C 916-00-263

Highway:

District: CORPUS CHRISTI

Contract: 06263031 County: NUECES

Award Amount: $177,547.00 Area Engineer: NICK NOVOSAD

Projected Amount $177,547.00 Area Number: 056

Adj Projected Amount $0.00

Contractor: TAYLOR BRIDGE LLC

Estimate Number: 0002 Letting Date: 06/02/2026

Estimate Paid: ü Award Date: 06/25/2026

Estimate Period: 9/1/2026 to 9/28/2026 Notice To Proceed Date: 07/13/2026

Estimate Type: Progress Work Begin Date: 08/12/2026

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/12/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/12/2026 Liquidated Damage Rate $760.00
Bid Days: 39

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 39
0

Days Charged to Date: 0 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

OTHER - SEE
RMRKS

2

TIME SUSPENDED 26

Total Period Days: 0 28 28 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü OTHER - SEE RMRKS Time suspended for districtwide RMC work requested in Corpus Christi District

09/02/2026 2 ü TIME SUSPENDED

09/03/2026 2 ü TIME SUSPENDED

09/04/2026 2 ü TIME SUSPENDED

09/05/2026 2 ü TIME SUSPENDED

09/06/2026 2 ü TIME SUSPENDED

09/07/2026 2 ü TIME SUSPENDED

09/08/2026 2 ü TIME SUSPENDED

09/09/2026 2 ü TIME SUSPENDED

09/10/2026 2 ü TIME SUSPENDED

09/11/2026 2 ü TIME SUSPENDED

09/12/2026 2 ü TIME SUSPENDED

09/13/2026 2 ü TIME SUSPENDED

09/14/2026 2 ü TIME SUSPENDED

09/15/2026 2 ü TIME SUSPENDED
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 09:49:00 AM

09/16/2026 2 ü TIME SUSPENDED

09/17/2026 2 ü TIME SUSPENDED

09/18/2026 2 ü TIME SUSPENDED

09/19/2026 2 ü TIME SUSPENDED

09/20/2026 2 ü TIME SUSPENDED

09/21/2026 2 ü TIME SUSPENDED

09/22/2026 2 ü OTHER - SEE RMRKS Time suspended for Bat Survey on SH80 @ Ecleto Creek (NBI 161290034803009)

09/23/2026 2 ü TIME SUSPENDED

09/24/2026 2 ü TIME SUSPENDED

09/25/2026 2 ü TIME SUSPENDED

09/26/2026 2 ü TIME SUSPENDED

09/27/2026 2 ü TIME SUSPENDED

09/28/2026 2 ü TIME SUSPENDED
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: C 916-00-263 Control 091600263

Category: 001 Description: Scour critical bridge maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04017001 0 FLOWABLE BACKFILL CY $1,200.00 2.00 0.00 0.00 $0.00

0065 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $275.00 45.00 0.00 0.00 $0.00

0070 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $350.00 200.00 0.00 0.00 $0.00

0075 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $30.00 735.00 0.00 0.00 $0.00

0080 04467019 0 SPOT CLEAN & PNT EXT STR(SPL PROT SYS) LS $30,000.00 1.00 0.00 0.00 $0.00

0085 05007001 0 MOBILIZATION LS $3,500.00 1.00 0.00 0.00 $0.00

0090 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 3.00 0.00 0.00 $0.00

0095 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 78.00 0.00 0.00 $0.00

0100 05057001 0 TMA (STATIONARY) DAY $1.00 39.00 0.00 0.00 $0.00

0105 07357061 0 DRIFTWOOD REMOVAL LS $4,000.00 3.00 0.00 0.00 $0.00

0110 07357072 0 DEBRIS REMOVAL (SPOT DEBRIS) MI $5,000.00 0.31 0.00 0.00 $0.00

0115 07527002 0 SPOT TREE TRIMMING / BRUSH REMOVAL LF $7.00 1,936.00 0.00 0.00 $0.00

0120 07527005 0 TREE REMOVAL (4" - 12" DIA) EA $2,000.00 4.00 0.00 0.00 $0.00
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Contract Line Items

Project: C 916-00-263 Control 091600263

Category: 001 Description: Scour critical bridge maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 07807003 0 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF $200.00 10.00 0.00 0.00 $0.00

0135 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0136 96027001 PAYMENT ADJUSTMENT-POS DOL $1,000.00 1.00 0.00 0.00 $0.00

0137 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,001.00 0.00 0.00 $0.00

0138 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04017001 FLOWABLE BACKFILL CY $1,200.00 2.00 0.00 $0.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $275.00 45.00 0.00 $0.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $350.00 200.00 0.00 $0.00

04387001 CLEANING AND SEALING EXISTING JOINTS LF $30.00 735.00 0.00 $0.00

04467019 SPOT CLEAN & PNT EXT STR(SPL PROT SYS) LS $30,000.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $3,500.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 3.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 78.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1.00 39.00 0.00 $0.00

07357061 DRIFTWOOD REMOVAL LS $4,000.00 3.00 0.00 $0.00

07357072 DEBRIS REMOVAL (SPOT DEBRIS) MI $5,000.00 0.31 0.00 $0.00

07527002 SPOT TREE TRIMMING / BRUSH REMOVAL LF $7.00 1,936.00 0.00 $0.00

07527005 TREE REMOVAL (4" - 12" DIA) EA $2,000.00 4.00 0.00 $0.00

07807003 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF $200.00 10.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1,000.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,001.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00

Contractor's Estimate Package

Report Generation Date: 10/02/2026 09:49:00 AM

Contract: 091600263 Payment Estimate: 0002 Page: 7 of 7


