
091600281CONTRACT ID:

PROJECT: STP 2B24(265)HES

CONTRACT:

06243260

PROJECTED AMOUNT: $1,347,670.08

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

MALDONADO-BURKETT, LLP

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0016

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/30/2025

06/06/2024

ESTIMATE PAID:

 41

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/03/2025

$1,347,670.08

CONTRACT:

05/29/2026

AWARD AMOUNT: $1,347,670.08

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 85.42

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 99.05

$0.00 $1,334,865.36 $1,334,865.36 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $133,486.54 $133,486.54 

$0.00 $1,201,378.82 $1,201,378.82 

$0.00 $1,334,865.36 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,334,865.36 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 41

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/03/2025

08/01/2024

 48

 0

 48

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 20

05/29/2026  1

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 TIME SUSPENDED

06/02/2026  1 TIME SUSPENDED

06/03/2026  1 TIME SUSPENDED

06/04/2026  1 TIME SUSPENDED

06/05/2026  1 TIME SUSPENDED

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 TIME SUSPENDED

06/09/2026  1 TIME SUSPENDED

06/10/2026  1 TIME SUSPENDED

06/11/2026  1 TIME SUSPENDED

06/12/2026  1 TIME SUSPENDED

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 TIME SUSPENDED

06/16/2026  1 TIME SUSPENDED

06/17/2026  1 TIME SUSPENDED

06/18/2026  1 TIME SUSPENDED

06/19/2026  1 TIME SUSPENDED

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1 TIME SUSPENDED

06/23/2026  1 TIME SUSPENDED

06/24/2026  1 TIME SUSPENDED

06/25/2026  1 TIME SUSPENDED

06/26/2026  1 TIME SUSPENDED

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

091600281PROJECT CONTROLSTP 2B24(265)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046014 000 REMOVING CONC (FOUNDATIONS) CY  5,950.000  0.600  0.000  0.60  3,570.00

0065 05006001 000 MOBILIZATION LS  134,767.000  1.000  0.000  0.90  121,290.30

0070 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,639.000  3.000  0.000  3.00  4,917.00

0075 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.820  40.000  0.000  40.00  272.80

0080 05066042 002 BIODEG EROSN CONT LOGS (INSTL) (18") LF  4.470  50.000  0.000  50.00  223.50

0085 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  2.250  100.000  0.000  100.00  225.00

0090 06366003 001 ALUMINUM SIGNS (TY O) SF  94.640  352.000  0.000  352.00  33,313.28

0095 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  684.290  3.000  0.000  3.00  2,052.87

0100 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  817.940  13.000  0.000  13.00  10,633.22

0105 06446070 000 RELOCATE SM RD SN SUP&AM TY S80 EA  577.370  16.000  0.000  16.00  9,237.92

0110 06446076 000 REMOVE SM RD SN SUP&AM EA  69.500  5.000  0.000  5.00  347.50

0115 06446078 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  10.690  22.000  0.000  22.00  235.18

0120 06876001 000 PED POLE ASSEMBLY EA  2,825.850  39.000  0.000  39.00  110,208.15

0125 06876005 000 REMOVE PED POLE ASSEMBLY EA  1,876.470  19.000  0.000  19.00  35,652.93

0130 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  43.320  96.000  0.000  34.00  1,472.88

0135 61856002 002 TMA (STATIONARY) DAY  78.940  64.000  0.000  65.00  5,131.10

0140 62276002 000 SOLAR POWERED LED ROADSIDE SIGN EA  2,886.840  25.000  0.000  25.00  72,171.00

0145 63196005 000 LED WRONG WAY DRIVER SYSTEM (REMOVE) EA  1,029.790  3.330  0.000  3.33  3,429.20

0150 64096001 000 LED WRONG WAY DRIVER SYSTEM (THERMAL) EA  70,554.050  13.000  0.000  13.00  917,202.65

0165 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  3,278.88  3,278.88

Category Subtotal $1,334,865.36

091600281STP 2B24(265)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0160 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0161 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,001.000  0.000  0.000  0.00

0162 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,004.000  0.000  0.000  0.00

0163 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0164 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0166 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0167 96056003 RUC DAMAGE ONLY DOL -1.000  1.000  0.000  0.000  0.00

Lane Rental

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,334,865.36
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046014 000 CY  5,950.000REMOVING CONC (FOUNDATIONS)  0.600  3,570.00 0.60

05006001 000 LS  134,767.000MOBILIZATION  0.900  121,290.30 1.00

05026001 008 MO  1,639.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  4,917.00 3.00

05066041 002 LF  6.820BIODEG EROSN CONT LOGS (INSTL) (12")  40.000  272.80 40.00

05066042 002 LF  4.470BIODEG EROSN CONT LOGS (INSTL) (18")  50.000  223.50 50.00

05066043 002 LF  2.250BIODEG EROSN CONT LOGS (REMOVE)  100.000  225.00 100.00

06366003 001 SF  94.640ALUMINUM SIGNS (TY O)  352.000  33,313.28 352.00

06446027 000 EA  684.290IN SM RD SN SUP&AM TYS80(1)SA(P)  3.000  2,052.87 3.00

06446030 000 EA  817.940IN SM RD SN SUP&AM TYS80(1)SA(T)  13.000  10,633.22 13.00

06446070 000 EA  577.370RELOCATE SM RD SN SUP&AM TY S80  16.000  9,237.92 16.00

06446076 000 EA  69.500REMOVE SM RD SN SUP&AM  5.000  347.50 5.00

06446078 000 EA  10.690REMOVE SM RD SN SUP&AM (SIGN ONLY)  22.000  235.18 22.00

06876001 000 EA  2,825.850PED POLE ASSEMBLY  39.000  110,208.15 39.00

06876005 000 EA  1,876.470REMOVE PED POLE ASSEMBLY  19.000  35,652.93 19.00

60016001 000 DAY  43.320PORTABLE CHANGEABLE MESSAGE SIGN  34.000  1,472.88 96.00

61856002 002 DAY  78.940TMA (STATIONARY)  65.000  5,131.10 64.00

62276002 000 EA  2,886.840SOLAR POWERED LED ROADSIDE SIGN  25.000  72,171.00 25.00

63196005 000 EA  1,029.790LED WRONG WAY DRIVER SYSTEM (REMOVE)  3.330  3,429.20 3.33

64096001 000 EA  70,554.050LED WRONG WAY DRIVER SYSTEM (THERMAL)  13.000  917,202.65 13.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  3,278.880  3,278.88 1.00

$1,334,865.36TOTAL ITEM EARNINGS TO DATE


