
091600286CONTRACT ID:

PROJECT: STP 2026(539)FRS

CONTRACT:

04263241

PROJECTED AMOUNT: $287,086.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

TRP INFRASTRUCTURE SERVICES, LLC

Roberto A. Jimenez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/30/2026AWARD DATE:

ESTIMATE PERIOD:

0001

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/15/2026

04/08/2026

07/15/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$287,086.00

CONTRACT:

AWARD AMOUNT: $287,086.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

08/14/2026

 139

 0

 139

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 18  0  18

OTHER - SEE RMRKS 16

SATURDAY 1

SUNDAY 1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

091600286STP 2026(539)FRSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  10,000.000  1.000  0.000  0.000  0.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  9.000  0.000  0.000  0.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  240.000  0.000  0.000  0.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  50.000  144.000  0.000  0.000  0.00

0080 06367001 000 ALUMINUM SIGNS (TY A) SF  150.000  12.000  0.000  0.000  0.00

0085 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  150.000  16.000  0.000  0.000  0.00

0090 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  850.000  15.000  0.000  0.000  0.00

0095 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,400.000  8.000  0.000  0.000  0.00

0100 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,200.000  55.000  0.000  0.000  0.00

0105 06447037 000 IN SM RD SN SUP&AM TYS80(1)SB(P) EA  1,800.000  1.000  0.000  0.000  0.00

0110 06447042 000 IN SM RD SN SUP&AM TYS80(1)SB(U) EA  2,100.000  5.000  0.000  0.000  0.00

0115 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  800.000  26.000  0.000  0.000  0.00

0120 06447073 000 REMOVE SM RD SN SUP&AM EA  400.000  56.000  0.000  0.000  0.00

0125 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  750.000  1.000  0.000  0.000  0.00

0130 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.500  1,877.000  0.000  0.000  0.00

0135 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  1,290.000  0.000  0.000  0.00

0140 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  550.000  32.000  0.000  0.000  0.00

0145 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  16.000  181.000  0.000  0.000  0.00

0150 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  1.500  9,530.000  0.000  0.000  0.00

0155 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  1.500  14,583.000  0.000  0.000  0.00

0160 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  4.500  770.000  0.000  0.000  0.00

0165 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  334.000  0.000  0.000  0.00

0170 06777002 000 ELIM EXT PM & MRKS (6") LF  2.000  50.000  0.000  0.000  0.00

0175 06777004 000 ELIM EXT PM & MRKS (8") LF  3.000  11.000  0.000  0.000  0.00

0180 06777008 000 ELIM EXT PM & MRKS (24") LF  3.000  732.000  0.000  0.000  0.00

0185 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  200.000  23.000  0.000  0.000  0.00

0195 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0196 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0197 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,002.000  0.000  0.000  0.00

0198 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0199 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


