
091600287CONTRACT ID:

PROJECT: STP 2026(540)FRS

CONTRACT:

04263227

PROJECTED AMOUNT: $384,970.75

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TRP INFRASTRUCTURE SERVICES, LLC

Rene Zavala, Jr., P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/30/2026AWARD DATE:

ESTIMATE PERIOD:

0003

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/16/2026

04/08/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$384,970.75

CONTRACT:

09/01/2026

AWARD AMOUNT: $384,970.75

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

07/16/2026

 159

 0

 159

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

OTHER - SEE RMRKS 1

TIME SUSPENDED 27

09/01/2026  1

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 TIME SUSPENDED

09/27/2026  1 TIME SUSPENDED

09/28/2026  1 TIME SUSPENDED



CONTRACT ID 091600287 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0003

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

091600287STP 2026(540)FRSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  7,500.000  1.000  0.000  0.000  0.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  10.000  0.000  0.000  0.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  240.000  0.000  0.000  0.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  50.000  144.000  0.000  0.000  0.00

0080 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  850.000  33.000  0.000  0.000  0.00

0085 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,200.000  16.000  0.000  0.000  0.00

0090 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,500.000  65.000  0.000  0.000  0.00

0095 06447037 000 IN SM RD SN SUP&AM TYS80(1)SB(P) EA  925.000  9.000  0.000  0.000  0.00

0100 06447040 000 IN SM RD SN SUP&AM TYS80(1)SB(T) EA  2,000.000  4.000  0.000  0.000  0.00

0105 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  825.000  42.000  0.000  0.000  0.00

0110 06447073 000 REMOVE SM RD SN SUP&AM EA  350.000  77.000  0.000  0.000  0.00

0115 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.250  4,470.000  0.000  0.000  0.00

0120 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  12.000  1,864.000  0.000  0.000  0.00

0125 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  450.000  48.000  0.000  0.000  0.00

0130 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  16.000  320.000  0.000  0.000  0.00

0135 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.950  14,409.000  0.000  0.000  0.00

0140 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.950  24,886.000  0.000  0.000  0.00

0145 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  2.500  560.000  0.000  0.000  0.00

0150 06777001 000 ELIM EXT PM & MRKS (4") LF  5.000  46.000  0.000  0.000  0.00

0155 06777002 000 ELIM EXT PM & MRKS (6") LF  7.500  72.000  0.000  0.000  0.00

0160 06777008 000 ELIM EXT PM & MRKS (24") LF  10.000  942.000  0.000  0.000  0.00

0165 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  200.000  35.000  0.000  0.000  0.00

0175 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0176 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0177 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,002.000  0.000  0.000  0.00

0178 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0179 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


