
091600289CONTRACT ID:

PROJECT: C 916-00-289

CONTRACT:

01263229

PROJECTED AMOUNT: $24,670.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

HIGHWAY BARRICADES AND SERVICES, LLC

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0004

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/24/2026

01/07/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$24,670.00

CONTRACT:

05/29/2026

AWARD AMOUNT: $24,670.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 22

 0

 22

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 20

05/29/2026  1

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 TIME SUSPENDED

06/02/2026  1 TIME SUSPENDED

06/03/2026  1 TIME SUSPENDED

06/04/2026  1 TIME SUSPENDED

06/05/2026  1 TIME SUSPENDED

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 TIME SUSPENDED

06/09/2026  1 TIME SUSPENDED

06/10/2026  1 TIME SUSPENDED

06/11/2026  1 TIME SUSPENDED

06/12/2026  1 TIME SUSPENDED

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 TIME SUSPENDED

06/16/2026  1 TIME SUSPENDED

06/17/2026  1 TIME SUSPENDED

06/18/2026  1 TIME SUSPENDED

06/19/2026  1 TIME SUSPENDED

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1 TIME SUSPENDED

06/23/2026  1 TIME SUSPENDED

06/24/2026  1 TIME SUSPENDED

06/25/2026  1 TIME SUSPENDED

06/26/2026  1 TIME SUSPENDED

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY



CONTRACT ID 091600289 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0004

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

091600289C 916-00-289PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1,500.000  1.000  0.000  0.000  0.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  2.000  0.000  0.000  0.00

0070 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,500.000  2.000  0.000  0.000  0.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  150.000  7.000  0.000  0.000  0.00

0080 06367001 000 ALUMINUM SIGNS (TY A) SF  35.000  72.000  0.000  0.000  0.00

0085 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  900.000  8.000  0.000  0.000  0.00

0090 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,100.000  4.000  0.000  0.000  0.00

0100 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0101 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0102 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,002.000  0.000  0.000  0.00

0103 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0104 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


