
Contract ID: 091602025

Project: STP 2B23(117)TAPS

Highway:

District: CORPUS CHRISTI

Contract: 05263228 County: KLEBERG

Award Amount: $1,171,488.51 Area Engineer: ROBERTO JIMENEZ

Projected Amount $1,171,488.51 Area Number: 050

Adj Projected Amount $0.00

Contractor: 3LW CIVIL LLC

Estimate Number: 0002 Letting Date: 05/07/2026

Estimate Paid: ü Award Date: 05/22/2026

Estimate Period: 7/29/2026 to 8/31/2026 Notice To Proceed Date: 07/02/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/21/2026 Liquidated Damage Rate $968.00
Bid Days: 151

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 151
0

Days Charged to Date: 0 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

OTHER - SEE
RMRKS

24

SATURDAY 5

SUNDAY 5

Total Period Days: 0 34 34 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/29/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

07/30/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

07/31/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

08/01/2026 2 ü SATURDAY

08/02/2026 2 ü SUNDAY

08/03/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

08/04/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

08/05/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

08/06/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

08/07/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

08/08/2026 2 ü SATURDAY

08/09/2026 2 ü SUNDAY

08/10/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

08/11/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

08/12/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 11:23:56 AM

08/13/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

08/14/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

08/15/2026 2 ü SATURDAY

08/16/2026 2 ü SUNDAY

08/17/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

08/18/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

08/19/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

08/20/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

08/21/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

08/22/2026 2 ü SATURDAY

08/23/2026 2 ü SUNDAY

08/24/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

08/25/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

08/26/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

08/27/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

08/28/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions

08/29/2026 2 ü SATURDAY

08/30/2026 2 ü SUNDAY

08/31/2026 2 ü OTHER - SEE RMRKS Time Suspended- School Traffic Restrictions
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: STP 2B23(117)TAPS Control 091602025

Category: 001 Description: Const. a 6-ft-wide sidewalk & buffered bicycle lanes along S Armstrong St, 10-ft-wide
shared use path, a 6-ft-wide sidewalk along W Johnston Ave,  10’ wide shared use
path along Caesar Ave. Inters. improv. include high-visibility Crosswalk&Curb Ramps

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047011 0 REMOV CONC (DRIVEWAYS) SY $30.00 264.00 0.00 0.00 $0.00

0065 01047017 0 REMOV CONC (CURB & GUTTER) LF $12.00 1,085.00 0.00 0.00 $0.00

0070 01607002 0 FURN & PLACE TOPSOIL (4") SY $4.25 1,645.00 0.00 0.00 $0.00

0075 01627002 0 BLOCK SODDING SY $8.50 1,645.00 0.00 0.00 $0.00

0080 01687001 0 VEGETATIVE WATERING TGL $150.00 27.00 0.00 0.00 $0.00

0085 04027001 0 TRENCH EXCAVATION PROTECTION LF $20.00 659.00 0.00 0.00 $0.00

0090 04647005 0 RC PIPE (CL III)(24 IN) LF $88.48 659.00 0.00 0.00 $0.00

0095 04657016 0 INLET (COMPL)(PCO)(3FT)(BOTH) EA $8,659.30 5.00 0.00 0.00 $0.00

0100 05007001 0 MOBILIZATION LS $117,000.00 1.00 0.00 0.00 $0.00

0105 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $8,282.07 8.00 0.00 0.00 $0.00

0110 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $0.10 56.00 0.00 0.00 $0.00

0115 05057001 0 TMA (STATIONARY) DAY $0.10 180.00 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2B23(117)TAPS Control 091602025

Category: 001 Description: Const. a 6-ft-wide sidewalk & buffered bicycle lanes along S Armstrong St, 10-ft-wide
shared use path, a 6-ft-wide sidewalk along W Johnston Ave,  10’ wide shared use
path along Caesar Ave. Inters. improv. include high-visibility Crosswalk&Curb Ramps

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0120 05067042 0 BIODEG EROSN CONT LOGS (INSTL) (6") LF $0.10 880.00 0.00 0.00 $0.00

0125 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $0.10 880.00 0.00 0.00 $0.00

0130 05297009 0 CONC CURB & GUTTER (TY II) LF $42.00 2,979.00 0.00 0.00 $0.00

0135 05307006 0 DRIVEWAYS (CONC) SY $110.34 514.00 0.00 0.00 $0.00

0140 05317003 0 CONC SIDEWALKS (6") SY $76.27 5,876.00 0.00 0.00 $0.00

0145 05317006 0 CURB RAMPS (TY 2) EA $1,720.31 3.00 0.00 0.00 $0.00

0150 05317007 0 CURB RAMPS (TY 3) EA $1,720.31 11.00 0.00 0.00 $0.00

0155 05317008 0 CURB RAMPS (TY 5) EA $1,720.31 1.00 0.00 0.00 $0.00

0160 05317009 0 CURB RAMPS (TY 6) EA $1,720.31 1.00 0.00 0.00 $0.00

0165 05317010 0 CURB RAMPS (TY 7) EA $1,577.04 49.00 0.00 0.00 $0.00

0170 05317011 0 CURB RAMPS (TY 10) EA $1,720.31 3.00 0.00 0.00 $0.00

0175 06447025 0 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $693.00 40.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 11:23:56 AM

Contract Line Items

Project: STP 2B23(117)TAPS Control 091602025

Category: 001 Description: Const. a 6-ft-wide sidewalk & buffered bicycle lanes along S Armstrong St, 10-ft-wide
shared use path, a 6-ft-wide sidewalk along W Johnston Ave,  10’ wide shared use
path along Caesar Ave. Inters. improv. include high-visibility Crosswalk&Curb Ramps

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0180 06447064 0 IN SM RD SN SUP&AM (INST SIGN ONLY) EA $115.50 56.00 0.00 0.00 $0.00

0185 06447067 0 RELOCATE SM RD SN SUP&AM TY S80 EA $693.00 16.00 0.00 0.00 $0.00

0190 06447073 0 REMOVE SM RD SN SUP&AM EA $93.50 17.00 0.00 0.00 $0.00

0195 06667008 0 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $2.20 923.00 0.00 0.00 $0.00

0200 06667035 0 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $8.25 1,495.00 0.00 0.00 $0.00

0205 06667092 0 REFL PAV MRK TY I (W)(BIKE ARW)(090MIL) EA $82.50 15.00 0.00 0.00 $0.00

0210 06667098 0 REFL PAV MRK TY I(W)(BIKE SYML)(090MIL) EA $176.00 15.00 0.00 0.00 $0.00

0215 06667347 0 PAVEMENT SLER 6" LF $0.35 20,439.00 0.00 0.00 $0.00

0220 06667352 0 PAVEMENT SLER 24" LF $0.97 1,495.00 0.00 0.00 $0.00

0225 06667368 0 PAVEMENT SLER (BIKE ARROW) EA $38.50 15.00 0.00 0.00 $0.00

0230 06667369 0 PAVEMENT SLER (BIKE SYMBOL) EA $38.50 15.00 0.00 0.00 $0.00

0235 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.75 6,821.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 11:23:56 AM

Contract Line Items

Project: STP 2B23(117)TAPS Control 091602025

Category: 001 Description: Const. a 6-ft-wide sidewalk & buffered bicycle lanes along S Armstrong St, 10-ft-wide
shared use path, a 6-ft-wide sidewalk along W Johnston Ave,  10’ wide shared use
path along Caesar Ave. Inters. improv. include high-visibility Crosswalk&Curb Ramps

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0240 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.28 12,695.00 0.00 0.00 $0.00

0245 06777008 0 ELIM EXT PM & MRKS (24") LF $1.65 631.00 0.00 0.00 $0.00

0250 07527005 0 TREE REMOVAL (4" - 12" DIA) EA $250.00 11.00 0.00 0.00 $0.00

0260 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0261 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0262 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,002.00 0.00 0.00 $0.00

0263 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0264 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047011 REMOV CONC (DRIVEWAYS) SY $30.00 264.00 0.00 $0.00

01047017 REMOV CONC (CURB & GUTTER) LF $12.00 1,085.00 0.00 $0.00

01607002 FURN & PLACE TOPSOIL (4") SY $4.25 1,645.00 0.00 $0.00

01627002 BLOCK SODDING SY $8.50 1,645.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $150.00 27.00 0.00 $0.00

04027001 TRENCH EXCAVATION PROTECTION LF $20.00 659.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $88.48 659.00 0.00 $0.00

04657016 INLET (COMPL)(PCO)(3FT)(BOTH) EA $8,659.30 5.00 0.00 $0.00

05007001 MOBILIZATION LS $117,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $8,282.07 8.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $0.10 56.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $0.10 180.00 0.00 $0.00

05067042 BIODEG EROSN CONT LOGS (INSTL) (6") LF $0.10 880.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $0.10 880.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $42.00 2,979.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $110.34 514.00 0.00 $0.00

05317003 CONC SIDEWALKS (6") SY $76.27 5,876.00 0.00 $0.00

05317006 CURB RAMPS (TY 2) EA $1,720.31 3.00 0.00 $0.00

05317007 CURB RAMPS (TY 3) EA $1,720.31 11.00 0.00 $0.00

05317008 CURB RAMPS (TY 5) EA $1,720.31 1.00 0.00 $0.00

05317009 CURB RAMPS (TY 6) EA $1,720.31 1.00 0.00 $0.00

05317010 CURB RAMPS (TY 7) EA $1,577.04 49.00 0.00 $0.00

05317011 CURB RAMPS (TY 10) EA $1,720.31 3.00 0.00 $0.00

06447025 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $693.00 40.00 0.00 $0.00

06447064 IN SM RD SN SUP&AM (INST SIGN ONLY) EA $115.50 56.00 0.00 $0.00

06447067 RELOCATE SM RD SN SUP&AM TY S80 EA $693.00 16.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $93.50 17.00 0.00 $0.00

06667008 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $2.20 923.00 0.00 $0.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667035 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $8.25 1,495.00 0.00 $0.00

06667092 REFL PAV MRK TY I (W)(BIKE ARW)(090MIL) EA $82.50 15.00 0.00 $0.00

06667098 REFL PAV MRK TY I(W)(BIKE SYML)(090MIL) EA $176.00 15.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.35 20,439.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $0.97 1,495.00 0.00 $0.00

06667368 PAVEMENT SLER (BIKE ARROW) EA $38.50 15.00 0.00 $0.00

06667369 PAVEMENT SLER (BIKE SYMBOL) EA $38.50 15.00 0.00 $0.00

06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.75 6,821.00 0.00 $0.00

06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.28 12,695.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $1.65 631.00 0.00 $0.00

07527005 TREE REMOVAL (4" - 12" DIA) EA $250.00 11.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,002.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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