
091627014CONTRACT ID:

PROJECT: BR 2B24(426)

CONTRACT:

08243036

PROJECTED AMOUNT: $681,681.50

CONTRACTOR:

HIGHWAY: JW JOHNSON RD

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TEXAS STEEL INDUSTRIAL PLACING, CONCRETE DIVISION LLC

Rene Zavala, Jr., P.E.

REFUGIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0014

02/02/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/26/2024

08/01/2024

ESTIMATE PAID:

 99
-4.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: SUPP WORK BEGIN DATE: 11/12/2024

$681,681.50

CONTRACT:

10/29/2025

AWARD AMOUNT: $681,681.50

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00 

 118.75

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

10/01/2025

00/00/0000

 95.43



0014Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$650,522.50 ITEM EARNINGS $650,522.50 $0.00 

$650,522.50 PARTICIPATING $0.00 

$0.00 NON-PARTICIPATING $0.00 

$0.00 $0.00 RETAINAGE

($9,270.00)LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$11,307.75 OTHER ADJUSTMENTS $11,307.75 

$641,252.50 $652,560.25 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$650,522.50 

$0.00 

($9,270.00)

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

$0.00

$11,307.75 

($11,307.75)

$0.00

0013Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $6,800.00 

PARTICIPATING $6,800.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$11,307.75

$6,800.00 

($18,107.75)

$0.00

Note:  See Worked Performed Section for previous history.



0012Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$18,107.75

$0.00 

($18,107.75)

$0.00

Note:  See Worked Performed Section for previous history.

0011Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$18,107.75

$0.00 

($18,107.75)

$0.00

Note:  See Worked Performed Section for previous history.



0010Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$18,107.75

$0.00 

($18,107.75)

$0.00

Note:  See Worked Performed Section for previous history.

0009Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$18,107.75

$0.00 

($18,107.75)

$0.00

Note:  See Worked Performed Section for previous history.



0008Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($14,399.75)

PARTICIPATING ($14,399.75)

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($3,708.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($18,107.75)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

-1.00

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

11,307.75

ADJUSTMENT DESCRIPTION: RECEIPT OF CHECK FROM CONTRACTOR

ADJUSTMENT AMOUNT:

REMARKS:

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 091627014 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 11ESTIMATE 0014

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$9,270.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 15

 15

C. O. ADJUSTED DAYS:

 95

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/12/2024

10/26/2024

 80

 0

 80

CONTRACT TIME STATEMENT



CONTRACT ID 091627014 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 11ESTIMATE 0014

WORK PERFORMED THIS PERIOD

0013Estimate Number

PROJECT BR 2B24(426) CONTROL 091627014

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05006001 MOBILIZATION000 LS  68,000.000 $6,800.00 0.1000145  1.00  1.00

$6,800.00TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0008Estimate Number

PROJECT BR 2B24(426) CONTROL 091627014

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

03166413 ASPH(AC-15P, HFRS-2P OR CRS-2P)002 GAL  8.000 $3,200.00 400.0000110  404.00  400.00

96016001 MATERIAL ON HAND DOL  1.000 -$17,599.75-17,599.7500230  1,000.00  0.00

$-14,399.75TOTAL ITEM EARNINGS THIS ESTIMATE 



CONTRACT ID 091627014 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 11ESTIMATE 0014

CONTRACT LINE ITEMS 

091627014PROJECT CONTROLBR 2B24(426)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  3,000.000  6.000  0.000  6.00  18,000.00

0065 01106001 000 EXCAVATION (ROADWAY) CY  30.000  103.000  0.000  103.00  3,090.00

0070 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  25.000  700.000  0.000  700.00  17,500.00

0075 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  4.000  1,920.000  0.000  1,920.00  7,680.00

0080 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  2.000  1,920.000  0.000  1,920.00  3,840.00

0085 01686001 000 VEGETATIVE WATERING MG  25.000  35.000  0.000  35.00  875.00

0090 02476466 005 FL BS (CIP)(TY A GR 1-2 OR 5) FINAL POS CY  135.000  384.000  0.000  384.00  51,840.00

0095 02516013 000 REWORK BS MTL (TY C) (6") (ORD COMP) STA  3,500.000  4.000  0.000  4.00  14,000.00

0100 03106009 000 PRIME COAT (MC-30) GAL  8.000  230.000  0.000  230.00  1,840.00

0110 03166413 002 ASPH(AC-15P, HFRS-2P OR CRS-2P) GAL  8.000  404.000  0.000  400.00  3,200.00

0125 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  450.000  58.000  0.000  58.00  26,100.00

0130 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  225.000  99.000  0.000  110.00  24,750.00

0135 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  450.000  39.000  0.000  39.00  17,550.00

0140 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  32,500.000  1.000  0.000  1.00  32,500.00

0145 05006001 000 MOBILIZATION LS  68,000.000  1.000  0.000  1.00  68,000.00

0150 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,750.000  5.000  0.000  5.00  13,750.00

0155 05066002 002 ROCK FILTER DAMS (INSTALL) (TY 2) LF  70.000  60.000  0.000  60.00  4,200.00

0165 05066021 002 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  50.000  78.000  0.000  78.00  3,900.00

0170 05066024 002 CONSTRUCTION EXITS (REMOVE) SY  20.000  78.000  0.000  78.00  1,560.00

0175 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  60.000  0.000  60.00  360.00

0185 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  28.000  275.000  0.000  275.00  7,700.00

0190 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,250.000  4.000  0.000  4.00  9,000.00

0195 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  4.000  0.000  4.00  12,000.00

0200 06446076 000 REMOVE SM RD SN SUP&AM EA  125.000  2.000  0.000  2.00  250.00

0205 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  25.000  4.000  0.000  4.00  100.00

0210 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.000  8.000  0.000  8.00  200.00

0215 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  11,000.000  2.000  0.000  2.00  22,000.00

Category Subtotal $365,785.00

002 BRIDGE: 161960AA0032002 [J W JOHNSON ROAD @ DRAINAGE DITCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0270 04006005 000 CEM STABIL BKFL CY  225.000  21.000  0.000  21.00  4,725.00

0275 04166002 000 DRILL SHAFT (24 IN) LF  475.000  258.000  0.000  258.00  122,550.00

0280 04206013 001 CL C CONC (ABUT) CY  1,750.000  20.400  0.000  20.40  35,700.00

0285 04226007 000 REINF CONC SLAB (SLAB BEAM) SF  27.000  1,300.000  0.000  1,300.00  35,100.00

0290 04256012 001 PRESTR CONC SLAB BEAM (5SB15) LF  275.000  247.500  0.000  247.50  68,062.50

0295 04506006 001 RAIL (TY T223) LF  150.000  124.000  0.000  124.00  18,600.00

Category Subtotal $284,737.50

091627014BR 2B24(426)PROJECT CONTROL



CONTRACT ID 091627014 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 11ESTIMATE 0014

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 03166001 002 ASPH (MULTI OPTION) GAL  8.000  404.000  0.000  0.000  0.00

0115 03166427 002 AGGR(TY-PB GR-4S OR TY-PB GR-4)(SAC-B) CY  650.000  10.000  0.000  0.000  0.00

0120 03166430 002 AGGR(TY-PB GR-3 OR TY-PB GR-3S)(SAC-B) CY  650.000  11.000  0.000  0.000  0.00

0160 05066011 002 ROCK FILTER DAMS (REMOVE) LF  30.000  60.000  0.000  0.000  0.00

0180 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  60.000  0.000  0.000  0.00

0220 61856002 002 TMA (STATIONARY) DAY  185.000  80.000  0.000  0.000  0.00

0230 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0231 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0232 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,008.000  0.000  0.000  0.00

0233 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0234 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0235 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0236 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 161960AA0032002 [J W JOHNSON ROAD @ DRAINAGE DITCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0305 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0306 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0307 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0308 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $650,522.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  3,000.000PREPARING ROW  6.000  18,000.00 6.00

01106001 000 CY  30.000EXCAVATION (ROADWAY)  103.000  3,090.00 103.00

01326006 000 CY  25.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  700.000  17,500.00 700.00

01606003 000 SY  4.000FURNISHING AND PLACING TOPSOIL (4")  1,920.000  7,680.00 1,920.00

01646001 000 SY  2.000BROADCAST SEED (PERM) (RURAL) (SANDY)  1,920.000  3,840.00 1,920.00

01686001 000 MG  25.000VEGETATIVE WATERING  35.000  875.00 35.00

02476466 005 CY  135.000FL BS (CIP)(TY A GR 1-2 OR 5) FINAL POS  384.000  51,840.00 384.00

02516013 000 STA  3,500.000REWORK BS MTL (TY C) (6") (ORD COMP)  4.000  14,000.00 4.00

03106009 000 GAL  8.000PRIME COAT (MC-30)  230.000  1,840.00 230.00

03166413 002 GAL  8.000ASPH(AC-15P, HFRS-2P OR CRS-2P)  400.000  3,200.00 404.00

04006005 000 CY  225.000CEM STABIL BKFL  21.000  4,725.00 21.00

04166002 000 LF  475.000DRILL SHAFT (24 IN)  258.000  122,550.00 258.00

04206013 001 CY  1,750.000CL C CONC (ABUT)  20.400  35,700.00 20.40

04226007 000 SF  27.000REINF CONC SLAB (SLAB BEAM)  1,300.000  35,100.00 1,300.00

04256012 001 LF  275.000PRESTR CONC SLAB BEAM (5SB15)  247.500  68,062.50 247.50

04326008 000 CY  450.000RIPRAP (CONC)(CL B)(RR8&RR9)  58.000  26,100.00 58.00

04326031 000 CY  225.000RIPRAP (STONE PROTECTION)(12 IN)  110.000  24,750.00 99.00

04326045 000 CY  450.000RIPRAP (MOW STRIP)(4 IN)  39.000  17,550.00 39.00

04506006 001 LF  150.000RAIL (TY T223)  124.000  18,600.00 124.00

04966009 000 EA  32,500.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  32,500.00 1.00

05006001 000 LS  68,000.000MOBILIZATION  1.000  68,000.00 1.00

05026001 008 MO  2,750.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  13,750.00 5.00

05066002 002 LF  70.000ROCK FILTER DAMS (INSTALL) (TY 2)  60.000  4,200.00 60.00

05066021 002 SY  50.000CONSTRUCTION EXITS (INSTALL) (TY 2)  78.000  3,900.00 78.00

05066024 002 SY  20.000CONSTRUCTION EXITS (REMOVE)  78.000  1,560.00 78.00

05066038 002 LF  6.000TEMP SEDMT CONT FENCE (INSTALL)  60.000  360.00 60.00

05406001 001 LF  28.000MTL W-BEAM GD FEN (TIM POST)  275.000  7,700.00 275.00

05406006 001 EA  2,250.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  9,000.00 4.00

05446001 000 EA  3,000.000GUARDRAIL END TREATMENT (INSTALL)  4.000  12,000.00 4.00

06446076 000 EA  125.000REMOVE SM RD SN SUP&AM  2.000  250.00 2.00

06586014 000 EA  25.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  4.000  100.00 4.00

06586062 000 EA  25.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  8.000  200.00 8.00

60016002 000 EA  11,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  22,000.00 2.00

$650,522.50TOTAL ITEM EARNINGS TO DATE


