
091629016CONTRACT ID:

PROJECT: BR 2024(936)

CONTRACT:

06253014

PROJECTED AMOUNT: $4,876,307.11

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

RELMCO, INC.

Roberto A. Jimenez, P.E.

LIVE OAK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0010

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/12/2025

06/04/2025

ESTIMATE PAID:

 117
-12.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/02/2026

$4,876,307.11

CONTRACT:

05/29/2026

AWARD AMOUNT: $4,876,307.11

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 19.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 31.84

$194,775.63 $1,357,926.67 $1,552,702.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$194,775.63 $1,357,926.67 $1,552,702.30 

$194,775.63 $1,552,702.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,357,926.67 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 105

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/02/2026

10/13/2025

 529

 0

 529

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  21  10

SATURDAY 5

SUNDAY 5

05/29/2026  1

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

BR 2024(936) 091629016PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0140 04327041 RIPRAP (STONE PROTECTION)(12 IN)000 CY  150.000 $10,080.00 67.200  67.20 248.00

0150 05007001 MOBILIZATION000 LS  435,000.000 $9,570.00 0.022  0.14 0.15

0155 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,500.000 $3,500.00 1.000  7.00 7.00

CATEGORY 002 DESCRIPTION BRIDGE: 161490AA0216001 [CR 216 @ SALT CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0265 04207012 CL C CONC (ABUT)000 CY  1,202.600 $13,649.51 11.350  22.70 22.70

0270 04207022 CL C CONC (CAP)000 CY  1,671.600 $11,032.56 6.600  6.60 6.60

0275 04207038 CL C CONC (COLUMN)000 CY  1,220.800 $3,418.24 2.800  2.80 2.80

BR 2024(966) 091629017PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0535 05007001 MOBILIZATION000 LS  435,000.000 $7,830.00 0.018  0.11 0.12

0540 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,500.000 $3,500.00 1.000  5.00 5.00

CATEGORY 002 DESCRIPTION BRIDGE: 161490AA0414001 [CR 414 @ SALT BRANCH]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0655 04207012 CL C CONC (ABUT)000 CY  1,202.600 $10,582.88 8.800  17.60 17.60

0665 04207038 CL C CONC (COLUMN)000 CY  1,220.800 $2,197.44 1.800  1.80 1.80

BR 2024(967) 091629018PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0895 05007001 MOBILIZATION000 LS  435,000.000 $29,145.00 0.067  0.41 0.45

0900 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,500.000 $3,500.00 1.000  5.00 11.00

BR 2025(571) 091629020PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1310 05007001 MOBILIZATION000 LS  435,000.000 $18,270.00 0.042  0.25 0.28

1315 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,500.000 $3,500.00 1.000  5.00 10.00

1430 40067001 TEMP CONSTRUCTION ACCESS000 LS  65,000.000 $65,000.00 1.000  1.00 1.00
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$194,775.63TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091629016PROJECT CONTROLBR 2024(936)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  13,500.000  3.600  0.000  3.60  48,600.00

0065 01047046 000 REMOV CONC (MISC) SY  30.000  157.000  0.000  157.00  4,710.00

0070 01057059 000 RMV (8"-14") TRT/UNTRT BASE & ASPH PAV SY  20.000  425.000  0.000  425.00  8,500.00

0080 01107002 000 EXCAV (CHANNEL) CY  15.000  310.000  0.000  310.00  4,650.00

0140 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  150.000  248.000  0.000  67.20  10,080.00

0145 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  35,000.000  1.000  0.000  1.00  35,000.00

0150 05007001 000 MOBILIZATION LS  435,000.000  0.150  0.000  0.14  58,725.00

0155 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  7.000  0.000  7.00  24,500.00

0160 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  200.000  56.000  0.000  72.00  14,400.00

0185 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.220  776.000  0.000  680.00  3,549.60

0215 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  207,719.45  207,719.45

Category Subtotal $420,434.05

002 BRIDGE: 161490AA0216001 [CR 216 @ SALT CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0260 04167006 000 DRILL SHAFT (36 IN) LF  335.000  522.000  0.000  522.00  174,870.00

0265 04207012 000 CL C CONC (ABUT) CY  1,202.600  22.700  0.000  22.70  27,299.02

0270 04207022 000 CL C CONC (CAP) CY  1,671.600  6.600  0.000  6.60  11,032.56

0275 04207038 000 CL C CONC (COLUMN) CY  1,220.800  2.800  0.000  2.80  3,418.24

Category Subtotal $216,619.82

091629017PROJECT CONTROLBR 2024(966)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0450 01007002 000 PREPARING ROW STA  13,500.000  3.750  0.000  3.75  50,625.00

0455 01057059 000 RMV (8"-14") TRT/UNTRT BASE & ASPH PAV SY  20.000  717.000  0.000  717.00  14,340.00

0465 01107002 000 EXCAV (CHANNEL) CY  15.000  190.000  0.000  95.00  1,425.00

0530 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  35,000.000  1.000  0.000  1.00  35,000.00

0535 05007001 000 MOBILIZATION LS  435,000.000  0.120  0.000  0.11  46,980.00

0540 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  5.000  0.000  5.00  17,500.00

0545 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  200.000  56.000  0.000  72.00  14,400.00

0570 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.220  852.000  0.000  723.00  3,774.06

Category Subtotal $184,044.06

002 BRIDGE: 161490AA0414001 [CR 414 @ SALT BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0645 04167004 000 DRILL SHAFT (24 IN) LF  295.000  240.000  0.000  240.00  70,800.00

0650 04167005 000 DRILL SHAFT (30 IN) LF  325.000  105.000  0.000  105.00  34,125.00
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002 BRIDGE: 161490AA0414001 [CR 414 @ SALT BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0655 04207012 000 CL C CONC (ABUT) CY  1,202.600  17.600  0.000  17.60  21,165.76

0665 04207038 000 CL C CONC (COLUMN) CY  1,220.800  1.800  0.000  1.80  2,197.44

Category Subtotal $128,288.20

091629018PROJECT CONTROLBR 2024(967)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0785 01007002 000 PREPARING ROW STA  13,500.000  4.100  0.000  4.10  55,350.00

0895 05007001 000 MOBILIZATION LS  435,000.000  0.450  0.000  0.41  176,175.00

0900 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  11.000  0.000  5.00  17,500.00

0930 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.220  726.000  0.000  923.00  4,818.06

0950 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  35.000  735.000  0.000  260.00  9,100.00

0955 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  35.000  80.000  0.000  80.00  2,800.00

Category Subtotal $265,743.06

002 BRIDGE: 161490AA0660001 [CARMEL HILLS DR @ BELDON HOLLOW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1075 04167006 000 DRILL SHAFT (36 IN) LF  335.000  659.000  0.000  185.00  61,975.00

Category Subtotal $61,975.00

091629020PROJECT CONTROLBR 2025(571)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1220 01007002 000 PREPARING ROW STA  13,500.000  5.100  0.000  5.10  68,850.00

1310 05007001 000 MOBILIZATION LS  435,000.000  0.280  0.000  0.25  109,620.00

1315 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  10.000  0.000  5.00  17,500.00

1350 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.220  1,060.000  0.000  588.00  3,069.36

1365 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  35.000  40.000  0.000  40.00  1,400.00

1370 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  35.000  80.000  0.000  80.00  2,800.00

1430 40067001 000 TEMP CONSTRUCTION ACCESS LS  65,000.000  1.000  0.000  1.00  65,000.00

Category Subtotal $268,239.36

002 BRIDGE: 161490AA0352002 [PORTER RD @ LAGARTO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1485 04037001 000 TEMPORARY SPL SHORING SF  35.000  841.000  0.000  210.25  7,358.75

Category Subtotal $7,358.75

091629016BR 2024(936)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01107001 000 EXCAV (ROADWAY) CY  15.000  118.000  0.000  0.000  0.00

0085 01327004 000 EMBANK (FNL)(DC)(TY B) CY  15.000  351.000  0.000  0.000  0.00

0090 01617002 000 COMPOST MANUF TOPSOIL (4") SY  9.430  604.000  0.000  0.000  0.00

0095 01647026 000 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) SY  1.400  604.000  0.000  0.000  0.00

0100 01647031 000 STRAW/HAY MLCH SEED (TEMP_WARM_COOL) SY  1.770  604.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  50.000  8.000  0.000  0.000  0.00

0110 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  145.000  151.000  0.000  0.000  0.00

0115 03107004 000 PRIME COAT (MC-30) GAL  6.000  135.000  0.000  0.000  0.00

0120 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  195.000  7.000  0.000  0.000  0.00

0125 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  195.000  6.000  0.000  0.000  0.00

0130 03167263 000 ASPH (MULTI OPTION) GAL  6.000  473.000  0.000  0.000  0.00

0135 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  495.000  29.000  0.000  0.000  0.00

0165 05057001 000 TMA (STATIONARY) DAY  250.000  24.000  0.000  0.000  0.00

0170 05057002 000 TMA (MOBILE OPERATION) HR  50.000  24.000  0.000  0.000  0.00

0175 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  66.960  83.000  0.000  0.000  0.00

0180 05067011 000 ROCK FILTER DAMS (REMOVE) LF  12.430  83.000  0.000  0.000  0.00

0190 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.370  776.000  0.000  0.000  0.00

0195 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  33.700  100.000  0.000  0.000  0.00

0200 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,886.400  4.000  0.000  0.000  0.00

0205 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,763.100  4.000  0.000  0.000  0.00

0216 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0217 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,011.000  0.000  0.000  0.00

0218 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0219 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0220 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 161490AA0216001 [CR 216 @ SALT CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0255 04007010 000 CEM STABIL BKFL CY  185.000  21.000  0.000  0.000  0.00

0280 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  21.460  1,950.000  0.000  0.000  0.00

0285 04227013 000 APPROACH SLAB CY  650.000  38.500  0.000  0.000  0.00

0290 04257017 000 PRESTR CONC SLAB BEAM (5SB12) LF  250.000  370.000  0.000  0.000  0.00

0295 04507008 000 RAIL (TY T223) LF  95.000  174.000  0.000  0.000  0.00

0305 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0306 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091629017BR 2024(966)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0460 01107001 000 EXCAV (ROADWAY) CY  15.000  201.000  0.000  0.000  0.00

0470 01327004 000 EMBANK (FNL)(DC)(TY B) CY  15.000  147.000  0.000  0.000  0.00

0475 01617002 000 COMPOST MANUF TOPSOIL (4") SY  9.430  474.000  0.000  0.000  0.00

0480 01647026 000 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) SY  1.400  474.000  0.000  0.000  0.00

0485 01647031 000 STRAW/HAY MLCH SEED (TEMP_WARM_COOL) SY  1.770  474.000  0.000  0.000  0.00

0490 01687001 000 VEGETATIVE WATERING TGL  50.000  6.000  0.000  0.000  0.00

0495 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  145.000  171.000  0.000  0.000  0.00

0500 03107004 000 PRIME COAT (MC-30) GAL  6.000  153.000  0.000  0.000  0.00

0505 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  195.000  7.000  0.000  0.000  0.00

0510 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  195.000  7.000  0.000  0.000  0.00

0515 03167263 000 ASPH (MULTI OPTION) GAL  6.000  534.000  0.000  0.000  0.00

0520 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  495.000  31.000  0.000  0.000  0.00

0525 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  150.000  146.000  0.000  0.000  0.00

0550 05057001 000 TMA (STATIONARY) DAY  250.000  24.000  0.000  0.000  0.00

0555 05057002 000 TMA (MOBILE OPERATION) HR  50.000  24.000  0.000  0.000  0.00

0560 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  66.960  83.000  0.000  0.000  0.00

0565 05067011 000 ROCK FILTER DAMS (REMOVE) LF  12.430  83.000  0.000  0.000  0.00

0575 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.370  852.000  0.000  0.000  0.00

0580 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  33.700  100.000  0.000  0.000  0.00

0585 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,886.400  4.000  0.000  0.000  0.00

0590 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,763.100  4.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 161490AA0414001 [CR 414 @ SALT BRANCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0640 04007010 000 CEM STABIL BKFL CY  185.000  22.000  0.000  0.000  0.00

0660 04207022 000 CL C CONC (CAP) CY  1,671.600  6.600  0.000  0.000  0.00

0670 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  21.460  1,950.000  0.000  0.000  0.00

0675 04227013 000 APPROACH SLAB CY  650.000  38.600  0.000  0.000  0.00

0680 04257017 000 PRESTR CONC SLAB BEAM (5SB12) LF  250.000  370.000  0.000  0.000  0.00

0685 04507008 000 RAIL (TY T223) LF  95.000  174.000  0.000  0.000  0.00

0695 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0696 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091629018BR 2024(967)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0790 01047046 000 REMOV CONC (MISC) SY  30.000  163.000  0.000  0.000  0.00

0795 01057059 000 RMV (8"-14") TRT/UNTRT BASE & ASPH PAV SY  20.000  806.000  0.000  0.000  0.00

0800 01107001 000 EXCAV (ROADWAY) CY  15.000  4,244.000  0.000  0.000  0.00

0805 01107002 000 EXCAV (CHANNEL) CY  15.000  1,714.000  0.000  0.000  0.00

0810 01327004 000 EMBANK (FNL)(DC)(TY B) CY  15.000  4,291.000  0.000  0.000  0.00

0815 01617002 000 COMPOST MANUF TOPSOIL (4") SY  9.430  1,398.000  0.000  0.000  0.00

0820 01647026 000 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) SY  1.400  1,398.000  0.000  0.000  0.00

0825 01647031 000 STRAW/HAY MLCH SEED (TEMP_WARM_COOL) SY  1.770  1,398.000  0.000  0.000  0.00
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0830 01687001 000 VEGETATIVE WATERING TGL  50.000  18.000  0.000  0.000  0.00

0835 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  145.000  322.000  0.000  0.000  0.00

0840 03107004 000 PRIME COAT (MC-30) GAL  6.000  433.000  0.000  0.000  0.00

0845 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  195.000  21.000  0.000  0.000  0.00

0850 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  195.000  18.000  0.000  0.000  0.00

0855 03167263 000 ASPH (MULTI OPTION) GAL  6.000  1,514.000  0.000  0.000  0.00

0860 04237012 000 RETAINING WALL (TEMP WALL) SF  24.000  6,156.000  0.000  0.000  0.00

0865 04327001 000 RIPRAP (CONC)(4 IN) CY  600.000  5.400  0.000  0.000  0.00

0870 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  495.000  30.000  0.000  0.000  0.00

0875 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  150.000  789.000  0.000  0.000  0.00

0880 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  35,000.000  1.000  0.000  0.000  0.00

0885 04967014 000 REMOV STR (ABUTMENT) EA  8,500.000  2.000  0.000  0.000  0.00

0890 04967019 000 REMOV STR (RET WALL) LF  10.000  6,276.000  0.000  0.000  0.00

0905 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  200.000  56.000  0.000  0.000  0.00

0910 05057001 000 TMA (STATIONARY) DAY  250.000  24.000  0.000  0.000  0.00

0915 05057002 000 TMA (MOBILE OPERATION) HR  50.000  72.000  0.000  0.000  0.00

0920 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  66.960  144.000  0.000  0.000  0.00

0925 05067011 000 ROCK FILTER DAMS (REMOVE) LF  12.430  144.000  0.000  0.000  0.00

0935 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.370  726.000  0.000  0.000  0.00

0940 05087002 000 CONSTRUCTING DETOURS (EBSS) SY  38.000  1,438.000  0.000  0.000  0.00

0945 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  3,200.000  11.000  0.000  0.000  0.00

0960 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  28.000  735.000  0.000  0.000  0.00

0965 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  28.000  80.000  0.000  0.000  0.00

0970 05127085 000 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF  30.000  571.000  0.000  0.000  0.00

0975 05127088 000 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  30.000  571.000  0.000  0.000  0.00

0980 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  33.700  100.000  0.000  0.000  0.00

0985 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,886.400  4.000  0.000  0.000  0.00

0990 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,763.100  4.000  0.000  0.000  0.00

0995 05527003 000 WIRE FENCE (TY C) LF  51.700  203.000  0.000  0.000  0.00

1000 05527011 000 WIRE FENCE (REMOVE) LF  4.400  203.000  0.000  0.000  0.00

1005 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.590  5,040.000  0.000  0.000  0.00

1010 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  27.500  48.000  0.000  0.000  0.00

1015 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  1.210  1,440.000  0.000  0.000  0.00

1020 06727004 000 REFL PAV MRKR TY II-A-A EA  27.500  36.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 161490AA0660001 [CARMEL HILLS DR @ BELDON HOLLOW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1070 04007010 000 CEM STABIL BKFL CY  185.000  22.000  0.000  0.000  0.00

1080 04207012 000 CL C CONC (ABUT) CY  1,202.600  57.800  0.000  0.000  0.00

1085 04207022 000 CL C CONC (CAP) CY  1,671.600  26.200  0.000  0.000  0.00

1090 04207038 000 CL C CONC (COLUMN) CY  1,220.800  36.200  0.000  0.000  0.00

1095 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  21.460  3,380.000  0.000  0.000  0.00

1100 04227013 000 APPROACH SLAB CY  650.000  38.600  0.000  0.000  0.00

1105 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  250.000  642.500  0.000  0.000  0.00

1110 04507008 000 RAIL (TY T223) LF  95.000  284.000  0.000  0.000  0.00

1115 04547003 000 ARMOR JOINT (SEALED) LF  180.000  44.000  0.000  0.000  0.00

1120 40127001 000 TEMPORARY DETOUR BRIDGE EA  185,000.000  1.000  0.000  0.000  0.00

1130 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00
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1131 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091629020BR 2025(571)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1225 01057026 000 RMV (6") TRT/UNTRT BASE & ASPH PAV SY  20.000  514.000  0.000  0.000  0.00

1230 01107001 000 EXCAV (ROADWAY) CY  15.000  241.000  0.000  0.000  0.00

1235 01327006 000 EMBANK (FNL)(DC)(TY C) CY  40.000  1,621.000  0.000  0.000  0.00

1240 01617002 000 COMPOST MANUF TOPSOIL (4") SY  9.430  1,713.000  0.000  0.000  0.00

1245 01647026 000 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) SY  1.400  1,713.000  0.000  0.000  0.00

1250 01647029 000 STRAW/HAY MLCH SEED (TEMP_WARM) SY  4.270  857.000  0.000  0.000  0.00

1255 01647030 000 STRAW/HAY MLCH SEED (TEMP_COOL) SY  5.140  857.000  0.000  0.000  0.00

1260 01687001 000 VEGETATIVE WATERING TGL  50.000  74.000  0.000  0.000  0.00

1265 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  145.000  187.000  0.000  0.000  0.00

1270 03107015 000 PRIME COAT (MULTI OPTION) GAL  10.000  187.000  0.000  0.000  0.00

1275 03167070 000 ASPH(AC-15P, HFRS-2P OR CRS-2P) GAL  8.000  255.000  0.000  0.000  0.00

1280 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  195.000  10.000  0.000  0.000  0.00

1285 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  195.000  8.000  0.000  0.000  0.00

1290 03167275 000 ASPH (MULTI OPTION) GAL  10.000  310.000  0.000  0.000  0.00

1295 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  495.000  13.600  0.000  0.000  0.00

1300 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  150.000  253.000  0.000  0.000  0.00

1305 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  80,000.000  1.000  0.000  0.000  0.00

1320 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  200.000  28.000  0.000  0.000  0.00

1325 05057001 000 TMA (STATIONARY) DAY  250.000  1.000  0.000  0.000  0.00

1330 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  66.960  90.000  0.000  0.000  0.00

1335 05067011 000 ROCK FILTER DAMS (REMOVE) LF  12.430  90.000  0.000  0.000  0.00

1340 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  43.560  111.000  0.000  0.000  0.00

1345 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  15.070  111.000  0.000  0.000  0.00

1355 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.370  1,060.000  0.000  0.000  0.00

1360 05087001 000 CONSTRUCTING DETOURS SY  40.000  45.000  0.000  0.000  0.00

1375 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  28.000  40.000  0.000  0.000  0.00

1380 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  28.000  80.000  0.000  0.000  0.00

1385 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,818.300  4.000  0.000  0.000  0.00

1390 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,763.100  4.000  0.000  0.000  0.00

1395 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,650.000  6.000  0.000  0.000  0.00

1400 06447073 000 REMOVE SM RD SN SUP&AM EA  275.000  2.000  0.000  0.000  0.00

1405 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  82.500  4.000  0.000  0.000  0.00

1410 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  55.000  4.000  0.000  0.000  0.00

1415 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  8.250  1,020.000  0.000  0.000  0.00

1420 06727004 000 REFL PAV MRKR TY II-A-A EA  27.500  13.000  0.000  0.000  0.00

1425 06787002 000 PAV SURF PREP FOR MRK (6") LF  3.300  390.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 161490AA0352002 [PORTER RD @ LAGARTO CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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1480 04007010 000 CEM STABIL BKFL CY  185.000  78.000  0.000  0.000  0.00

1490 04057003 000 FOUNDATON LOADTEST(D4945)(DRILLD SHAFT) EA  28,000.000  2.000  0.000  0.000  0.00

1495 04167006 000 DRILL SHAFT (36 IN) LF  335.000  462.000  0.000  0.000  0.00

1500 04207012 000 CL C CONC (ABUT) CY  1,202.600  38.000  0.000  0.000  0.00

1505 04207022 000 CL C CONC (CAP) CY  1,671.600  22.200  0.000  0.000  0.00

1510 04207038 000 CL C CONC (COLUMN) CY  1,220.800  7.500  0.000  0.000  0.00

1515 04227001 000 REINF CONC SLAB SF  36.970  5,070.000  0.000  0.000  0.00

1520 04257001 000 PRESTR CONC GIRDER (TX28) LF  250.000  774.000  0.000  0.000  0.00

1525 04507008 000 RAIL (TY T223) LF  95.000  438.000  0.000  0.000  0.00

1530 04547006 000 SEALED EXPANSION JOINT (4 IN) (SEJ - B) LF  180.000  50.000  0.000  0.000  0.00

1535 40037001 000 TIP TESTING(DRILL SHAFT) EA  4,200.000  3.000  0.000  0.000  0.00

1545 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1546 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,552,702.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  13,500.000PREPARING ROW  16.550  223,425.00 16.55

01047046 000 SY  30.000REMOV CONC (MISC)  157.000  4,710.00 157.00

01057059 000 SY  20.000RMV (8"-14") TRT/UNTRT BASE & ASPH PAV  1,142.000  22,840.00 1,142.00

01107002 000 CY  15.000EXCAV (CHANNEL)  405.000  6,075.00 500.00

04037001 000 SF  35.000TEMPORARY SPL SHORING  210.250  7,358.75 841.00

04167004 000 LF  295.000DRILL SHAFT (24 IN)  240.000  70,800.00 240.00

04167005 000 LF  325.000DRILL SHAFT (30 IN)  105.000  34,125.00 105.00

04167006 000 LF  335.000DRILL SHAFT (36 IN)  707.000  236,845.00 1,181.00

04207012 000 CY  1,202.600CL C CONC (ABUT)  40.300  48,464.78 40.30

04207022 000 CY  1,671.600CL C CONC (CAP)  6.600  11,032.56 6.60

04207038 000 CY  1,220.800CL C CONC (COLUMN)  4.600  5,615.68 4.60

04327041 000 CY  150.000RIPRAP (STONE PROTECTION)(12 IN)  67.200  10,080.00 248.00

04967009 000 EA  35,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  2.000  70,000.00 2.00

05007001 000 LS  435,000.000MOBILIZATION  0.900  391,500.00 1.00

05027001 000 MO  3,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  22.000  77,000.00 33.00

05037001 000 DAY  200.000PORTABLE CHANGEABLE MESSAGE SIGN  144.000  28,800.00 112.00

05067039 000 LF  5.220TEMP SEDMT CONT FENCE (INSTALL)  2,914.000  15,211.08 3,414.00

05127009 000 LF  35.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  300.000  10,500.00 775.00

05127010 000 LF  35.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  160.000  5,600.00 160.00

40067001 000 LS  65,000.000TEMP CONSTRUCTION ACCESS  1.000  65,000.00 1.00

96017001 DOL  1.000MATERIAL ON HAND  207,719.450  207,719.45 1,000.00

$1,552,702.30TOTAL ITEM EARNINGS TO DATE


