
 29,841.34

091629019CONTRACT ID:

PROJECT: STP 2024(774)TAPS

CONTRACT:

08243024

PROJECTED AMOUNT: $968,539.79

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

MAKO CONTRACTING, LLC

Roberto A. Jimenez, P.E.

LIVE OAK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0021

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

08/01/2024

ESTIMATE PAID:

 219
-64.00  27.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/28/2024

$998,381.13

CONTRACT:

05/29/2026

AWARD AMOUNT: $968,539.79

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 123.02

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 95.99

$32,681.56 $907,743.46 $940,425.02 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($17,922.00)($17,922.00)

$0.00 $0.00 $0.00 

$32,681.56 $925,665.46 $958,347.02 

$0.00 $0.00 $0.00 

$32,681.56 $958,347.02 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $925,665.46 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$17,922.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 29

 29

C. O. ADJUSTED DAYS:

 155

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/28/2024

10/28/2024

 99

 27

 126

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 21

SATURDAY 5

SUNDAY 5

05/29/2026  1

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

STP 2024(774)TAPS 091629019PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 01606003 FURNISHING AND PLACING TOPSOIL (4")000 SY  6.000 $210.00 35.000  205.00 205.00

0100 01626002 BLOCK SODDING000 SY  10.000 $350.00 35.000  205.00 205.00

0180 04656557 INLET (CURB)(SPL)001 EA  2,000.000 $2,000.00 1.000  1.00 2.00

0245 05306005 DRIVEWAYS (ACP)000 SY  75.000 $525.00 7.000  7.00 5.00

0275 05316024 CURB RAMPS (TY 7)000 SY  250.000 $2,250.00 9.000  46.00 70.00

0310 06246009 GROUND BOX TY D (162922)000 EA  1,500.000 $7,500.00 5.000  16.00 19.00

0315 06246010 GROUND BOX TY D (162922)W/APRON000 EA  2,340.000 $2,340.00 1.000  1.00 1.00

0325 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  1,500.000 $10,500.00 7.000  10.00 10.00

0345 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL)007 LF  19.200 $6,969.60 363.000  363.00 1,494.00

0375 06776001 ELIM EXT PAV MRK & MRKS (4")000 LF  0.420 $36.96 88.000  88.00 271.00

$32,681.56TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091629019PROJECT CONTROLSTP 2024(774)TAPS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006001 000 PREPARING ROW AC  25,000.000  1.000  0.000  1.00  25,000.00

0065 01006004 000 PREPARING ROW(TREE)(12" TO 24" DIA) EA  5,000.000  1.000  0.000  1.00  5,000.00

0070 01046009 000 REMOVING CONC (RIPRAP) SY  52.000  51.000  0.000  57.00  2,964.00

0075 01046015 000 REMOVING CONC (SIDEWALKS) SY  52.000  46.000  64.000  140.03  7,281.66

0080 01046017 000 REMOVING CONC (DRIVEWAYS) SY  52.000  41.000  0.000  82.11  4,269.77

0085 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  15.000  707.000  0.000  826.67  12,400.01

0090 01056037 000 REMOVING STAB BASE AND ASPH PAV(0"-16") SY  18.000  362.000  0.000  426.00  7,668.00

0095 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  6.000  205.000  0.000  205.00  1,230.00

0100 01626002 000 BLOCK SODDING SY  10.000  205.000  0.000  205.00  2,050.00

0110 03516006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  50.000  807.000  0.000  816.00  40,800.00

0111 03106009 PRIME COAT (MC-30) GAL  34.935  0.000  102.000  102.00  3,563.34

CO #1 Concrete repairs and prime coat

0115 04026001 000 TRENCH EXCAVATION PROTECTION LF  25.000  77.000  0.000  77.00  1,925.00

0120 04166001 000 DRILL SHAFT (18 IN) LF  500.000  40.000  0.000  30.00  15,000.00

0125 04206071 001 CL C CONC (COLLAR) EA  500.000  2.000  0.000  2.00  1,000.00

0130 04206074 001 CL C CONC (MISC) CY  350.000  9.600  0.000  8.00  2,800.00

0135 04206132 001 CL A CONC (STEPS) CY  300.000  3.000  0.000  3.00  900.00

0140 04326003 000 RIPRAP (CONC)(6 IN) CY  300.000  18.900  0.000  14.70  4,410.00

0145 04506047 001 RAIL (HANDRAIL)(TY A) LF  235.000  50.000  0.000  50.00  11,750.00

0150 04506048 001 RAIL (HANDRAIL)(TY B) LF  175.000  211.000  0.000  211.00  36,925.00

0155 04646005 001 RC PIPE (CL III)(24 IN) LF  180.000  59.000  0.000  57.00  10,260.00

0165 04656002 001 MANH (COMPL)(PRM)(48IN) EA  14,400.000  1.000  0.000  1.00  14,400.00

0170 04656004 001 MANH (COMPL)(PRM)(72IN) EA  21,600.000  1.000  0.000  1.00  21,600.00

0175 04656127 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-3FTX3FT) EA  12,870.000  2.000  0.000  2.00  25,740.00

0180 04656557 001 INLET (CURB)(SPL) EA  2,000.000  2.000  0.000  1.00  2,000.00

0185 04716003 000 GRATE & FRAME EA  1,200.000  44.000  0.000  37.00  44,400.00

0190 04796005 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  4,256.000  10.000  0.000  10.00  42,560.00

0195 05006001 000 MOBILIZATION LS  65,000.000  1.000  0.000  0.90  58,500.00

0200 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  6.000  0.000  6.00  18,000.00

0205 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  500.000  0.000  500.00  4,000.00

0210 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  500.000  0.000  500.00  1,500.00

0225 05296002 000 CONC CURB (TY II) LF  28.000  543.000  0.000  574.10  16,074.80

0230 05296007 000 CONC CURB & GUTTER (TY I) LF  28.000  46.000  0.000  26.00  728.00

0235 05296008 000 CONC CURB & GUTTER (TY II) LF  30.000  1,100.000  60.000  945.00  28,350.00

0240 05306004 000 DRIVEWAYS (CONC) SY  75.000  168.000  0.000  174.00  13,050.00

0245 05306005 000 DRIVEWAYS (ACP) SY  75.000  5.000  0.000  7.00  525.00

0250 05316001 000 CONC SIDEWALKS (4") SY  75.000  518.000  82.000  625.62  46,921.80

0255 05316018 000 CURB RAMPS (TY 1) SY  250.000  73.000  0.000  107.00  26,750.00

0260 05316019 000 CURB RAMPS (TY 2) SY  250.000  54.000  0.000  28.00  7,000.00

0265 05316020 000 CURB RAMPS (TY 3) SY  250.000  120.000  0.000  111.00  27,750.00

0275 05316024 000 CURB RAMPS (TY 7) SY  250.000  70.000  0.000  46.00  11,500.00

0280 05316030 000 CURB RAMPS (TY 21) SY  250.000  15.000  0.000  15.00  3,750.00

0285 05316033 000 CONC SIDEWALKS (SPECIAL) (TYPE B) SY  175.000  285.000  0.000  123.21  21,561.23
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0290 06186023 000 CONDT (PVC) (SCH 40) (2") LF  24.000  885.000  0.000  805.00  19,320.00

0295 06186024 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  42.000  229.000  0.000  229.00  9,618.00

0300 06186037 000 CONDT (PVC) (SCH 40) (6") LF  33.750  1,431.000  0.000  1,131.00  38,171.25

0305 06186038 000 CONDT (PVC) (SCH 40) (6") (BORE) LF  72.000  320.000  0.000  435.00  31,320.00

0310 06246009 000 GROUND BOX TY D (162922) EA  1,500.000  19.000  0.000  16.00  24,000.00

0315 06246010 000 GROUND BOX TY D (162922)W/APRON EA  2,340.000  1.000  0.000  1.00  2,340.00

0320 06246028 000 REMOVE GROUND BOX EA  570.000  6.000  0.000  6.00  3,420.00

0325 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,500.000  10.000  0.000  10.00  15,000.00

0330 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  250.000  17.000  0.000  17.00  4,250.00

0335 06446076 000 REMOVE SM RD SN SUP&AM EA  100.000  1.000  0.000  1.00  100.00

0345 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  19.200  1,494.000  0.000  363.00  6,969.60

0375 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.420  271.000  0.000  88.00  36.96

0415 30766066 000 TACK COAT GAL  25.000  85.000  0.000  80.00  2,000.00

0420 30766072 000 D-GR HMA TY-D PG 76-22 (EXEMPT) TON  350.000  97.000  0.000  119.65  41,877.50

0430 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  80.000  198.000  0.000  639.00  51,120.00

0431 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  15,000.000  0.000  1.000  1.00  15,000.00

CO #1 Concrete repairs and prime coat

0435 61856002 002 TMA (STATIONARY) DAY  300.000  99.000  0.000  139.00  41,700.00

0450 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  15,246.10  15,246.10

0451 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  3,000.00  3,000.00

Category Subtotal $958,347.02

091629019STP 2024(774)TAPSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 01686001 000 VEGETATIVE WATERING MG  100.000  4.000  0.000  0.000  0.00

0160 04646010 001 RC PIPE (CL III)(48 IN) LF  498.000  8.000  0.000  0.000  0.00

0215 05286004 000 LANDSCAPE PAVERS SY  500.000  6.000  0.000  0.000  0.00

0220 05296001 000 CONC CURB (TY I) LF  28.000  6.000  0.000  0.000  0.00

0270 05316023 000 CURB RAMPS (TY 6) SY  250.000  17.000  0.000  0.000  0.00

0340 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  4.800  95.000  0.000  0.000  0.00

0350 06666099 007 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  42.000  8.000  0.000  0.000  0.00

0355 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  2.400  199.000  0.000  0.000  0.00

0360 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  240.000  2.000  0.000  0.000  0.00

0365 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  300.000  2.000  0.000  0.000  0.00

0370 06686112 000 PRE PM TY C (ACC PRK)(WHT)(SYMBL ONLY) EA  360.000  2.000  0.000  0.000  0.00

0380 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.720  101.000  0.000  0.000  0.00

0385 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.020  650.000  0.000  0.000  0.00

0390 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  4.800  197.000  0.000  0.000  0.00

0395 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  90.000  1.000  0.000  0.000  0.00

0400 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  90.000  1.000  0.000  0.000  0.00

0405 06776017 000 ELIM EXT PAV MRK & MRKS (SYMBOL) EA  180.000  1.000  0.000  0.000  0.00

0410 06776018 000 ELIM EXT PAV MRK & MRKS (18")(YLD TRI) EA  54.000  10.000  0.000  0.000  0.00

0425 41286001 000 PRECAST LIGHT POLE FOUNDATION EA  1,200.000  8.000  0.000  0.000  0.00
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0440 61856005 002 TMA (MOBILE OPERATION) DAY  350.000  4.000  0.000  0.000  0.00

0452 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,004.000  0.000  0.000  0.00

0453 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0454 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0455 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0456 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $958,347.02
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006001 000 AC  25,000.000PREPARING ROW  1.000  25,000.00 1.00

01006004 000 EA  5,000.000PREPARING ROW(TREE)(12" TO 24" DIA)  1.000  5,000.00 1.00

01046009 000 SY  52.000REMOVING CONC (RIPRAP)  57.000  2,964.00 51.00

01046015 000 SY  52.000REMOVING CONC (SIDEWALKS)  140.032  7,281.66 46.00

01046017 000 SY  52.000REMOVING CONC (DRIVEWAYS)  82.111  4,269.77 41.00

01046029 000 LF  15.000REMOVING CONC (CURB OR CURB & GUTTER)  826.667  12,400.01 707.00

01056037 000 SY  18.000REMOVING STAB BASE AND ASPH PAV(0"-16")  426.000  7,668.00 362.00

01606003 000 SY  6.000FURNISHING AND PLACING TOPSOIL (4")  205.000  1,230.00 205.00

01626002 000 SY  10.000BLOCK SODDING  205.000  2,050.00 205.00

03106009 GAL  34.930PRIME COAT (MC-30)  102.000  3,563.34 0.00

CO #1 Concrete repairs and prime coat

03516006 000 SY  50.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")  816.000  40,800.00 807.00

04026001 000 LF  25.000TRENCH EXCAVATION PROTECTION  77.000  1,925.00 77.00

04166001 000 LF  500.000DRILL SHAFT (18 IN)  30.000  15,000.00 40.00

04206071 001 EA  500.000CL C CONC (COLLAR)  2.000  1,000.00 2.00

04206074 001 CY  350.000CL C CONC (MISC)  8.000  2,800.00 9.60

04206132 001 CY  300.000CL A CONC (STEPS)  3.000  900.00 3.00

04326003 000 CY  300.000RIPRAP (CONC)(6 IN)  14.700  4,410.00 18.90

04506047 001 LF  235.000RAIL (HANDRAIL)(TY A)  50.000  11,750.00 50.00

04506048 001 LF  175.000RAIL (HANDRAIL)(TY B)  211.000  36,925.00 211.00

04646005 001 LF  180.000RC PIPE (CL III)(24 IN)  57.000  10,260.00 59.00

04656002 001 EA  14,400.000MANH (COMPL)(PRM)(48IN)  1.000  14,400.00 1.00

04656004 001 EA  21,600.000MANH (COMPL)(PRM)(72IN)  1.000  21,600.00 1.00

04656127 001 EA  12,870.000INLET (COMPL)(PSL)(FG)(4FTX4FT-3FTX3FT)  2.000  25,740.00 2.00

04656557 001 EA  2,000.000INLET (CURB)(SPL)  1.000  2,000.00 2.00

04716003 000 EA  1,200.000GRATE & FRAME  37.000  44,400.00 44.00

04796005 000 EA  4,256.000ADJUSTING MANHOLES (WATER VALVE BOX)  10.000  42,560.00 10.00

05006001 000 LS  65,000.000MOBILIZATION  0.900  58,500.00 1.00

05026001 008 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  18,000.00 6.00

05066041 002 LF  8.000BIODEG EROSN CONT LOGS (INSTL) (12")  500.000  4,000.00 500.00

05066043 002 LF  3.000BIODEG EROSN CONT LOGS (REMOVE)  500.000  1,500.00 500.00

05296002 000 LF  28.000CONC CURB (TY II)  574.100  16,074.80 543.00

05296007 000 LF  28.000CONC CURB & GUTTER (TY I)  26.000  728.00 46.00

05296008 000 LF  30.000CONC CURB & GUTTER (TY II)  945.000  28,350.00 1,100.00

05306004 000 SY  75.000DRIVEWAYS (CONC)  174.000  13,050.00 168.00

05306005 000 SY  75.000DRIVEWAYS (ACP)  7.000  525.00 5.00

05316001 000 SY  75.000CONC SIDEWALKS (4")  625.624  46,921.80 518.00

05316018 000 SY  250.000CURB RAMPS (TY 1)  107.000  26,750.00 73.00

05316019 000 SY  250.000CURB RAMPS (TY 2)  28.000  7,000.00 54.00

05316020 000 SY  250.000CURB RAMPS (TY 3)  111.000  27,750.00 120.00

05316024 000 SY  250.000CURB RAMPS (TY 7)  46.000  11,500.00 70.00

05316030 000 SY  250.000CURB RAMPS (TY 21)  15.000  3,750.00 15.00

05316033 000 SY  175.000CONC SIDEWALKS (SPECIAL) (TYPE B)  123.207  21,561.23 285.00
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06186023 000 LF  24.000CONDT (PVC) (SCH 40) (2")  805.000  19,320.00 885.00

06186024 000 LF  42.000CONDT (PVC) (SCH 40) (2") (BORE)  229.000  9,618.00 229.00

06186037 000 LF  33.750CONDT (PVC) (SCH 40) (6")  1,131.000  38,171.25 1,431.00

06186038 000 LF  72.000CONDT (PVC) (SCH 40) (6") (BORE)  435.000  31,320.00 320.00

06246009 000 EA  1,500.000GROUND BOX TY D (162922)  16.000  24,000.00 19.00

06246010 000 EA  2,340.000GROUND BOX TY D (162922)W/APRON  1.000  2,340.00 1.00

06246028 000 EA  570.000REMOVE GROUND BOX  6.000  3,420.00 6.00

06446001 000 EA  1,500.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  10.000  15,000.00 10.00

06446068 000 EA  250.000RELOCATE SM RD SN SUP&AM TY 10BWG  17.000  4,250.00 17.00

06446076 000 EA  100.000REMOVE SM RD SN SUP&AM  1.000  100.00 1.00

06666048 007 LF  19.200REFL PAV MRK TY I (W)24"(SLD)(100MIL)  363.000  6,969.60 1,494.00

06776001 000 LF  0.420ELIM EXT PAV MRK & MRKS (4")  88.000  36.96 271.00

30766066 000 GAL  25.000TACK COAT  80.000  2,000.00 85.00

30766072 000 TON  350.000D-GR HMA TY-D PG 76-22 (EXEMPT)  119.650  41,877.50 97.00

60016001 000 DAY  80.000PORTABLE CHANGEABLE MESSAGE SIGN  639.000  51,120.00 198.00

61856002 002 DAY  300.000TMA (STATIONARY)  139.000  41,700.00 99.00

96016001 DOL  1.000MATERIAL ON HAND  15,246.100  15,246.10 1,000.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  3,000.000  3,000.00 1,000.00

96086001 DOL  15,000.000UNIQUE CHANGE ORDER ITEM 1  1.000  15,000.00 0.00

CO #1 Concrete repairs and prime coat

$958,347.02TOTAL ITEM EARNINGS TO DATE


