
Contract ID: 091635231

Project: BR 2024(181)

Highway:

District: CORPUS CHRISTI

Contract: 05263008 County: NUECES

Award Amount: $14,868,485.21 Area Engineer: ERIC MARTINEZ

Projected Amount $14,868,485.21 Area Number: 052

Adj Projected Amount $0.00

Contractor: ANDERSON COLUMBIA CO., INC.

Estimate Number: 0002 Letting Date: 05/06/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 7/29/2026 to 8/31/2026 Notice To Proceed Date: 06/09/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/29/2026 Liquidated Damage Rate $1,527.00
Bid Days: 428

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 428
0

Days Charged to Date: 0 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

OTHER - SEE
RMRKS

1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 23

Total Period Days: 0 34 34 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/29/2026 2 ü TIME SUSPENDED Time suspended, awaiting material procurement.

07/30/2026 2 ü OTHER - SEE RMRKS Awaiting material fabrication.

07/31/2026 2 ü TIME SUSPENDED Awaiting material fabrication.

08/01/2026 2 ü SATURDAY Awaiting material fabrication.

08/02/2026 2 ü SUNDAY

08/03/2026 2 ü TIME SUSPENDED Awaiting material fabrication.

08/04/2026 2 ü TIME SUSPENDED Awaiting material fabrication.

08/05/2026 2 ü TIME SUSPENDED Awaiting material fabrication.

08/06/2026 2 ü TIME SUSPENDED Awaiting material fabrication.

08/07/2026 2 ü TIME SUSPENDED Awaiting material fabrication.

08/08/2026 2 ü SATURDAY

08/09/2026 2 ü SUNDAY

08/10/2026 2 ü TIME SUSPENDED Awaiting material fabrication.

08/11/2026 2 ü TIME SUSPENDED Awaiting material fabrication.

08/12/2026 2 ü TIME SUSPENDED Awaiting material fabrication.
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 04:42:12 PM

08/13/2026 2 ü TIME SUSPENDED Awaiting material fabrication.

08/14/2026 2 ü TIME SUSPENDED Awaiting material fabrication.

08/15/2026 2 ü SATURDAY

08/16/2026 2 ü SUNDAY

08/17/2026 2 ü TIME SUSPENDED Awaiting material fabrication.

08/18/2026 2 ü TIME SUSPENDED Awaiting material fabrication.

08/19/2026 2 ü TIME SUSPENDED Awaiting material fabrication.

08/20/2026 2 ü TIME SUSPENDED Awaiting material fabrication.

08/21/2026 2 ü TIME SUSPENDED Awaiting material fabrication.

08/22/2026 2 ü SATURDAY

08/23/2026 2 ü SUNDAY

08/24/2026 2 ü TIME SUSPENDED Awaiting material fabrication.

08/25/2026 2 ü TIME SUSPENDED Awaiting material fabrication.

08/26/2026 2 ü TIME SUSPENDED Awaiting material fabrication.

08/27/2026 2 ü TIME SUSPENDED Awaiting material fabrication.

08/28/2026 2 ü TIME SUSPENDED Awaiting material fabrication.

08/29/2026 2 ü SATURDAY

08/30/2026 2 ü SUNDAY

08/31/2026 2 ü TIME SUSPENDED Awaiting material fabrication.
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Worked Performed This Period

No Items Paid this estimate

Contractor's Estimate Package

Report Generation Date: 09/02/2026 04:42:12 PM

Contract: 091635231 Payment Estimate: 0002 Page: 4 of 14



Contract Line Items

Project: BR 2024(181) Control 091635231

Category: 001 Description: Bridge replacement of the Cayo Del Oso bridge.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $1,480.00 13.00 0.00 0.00 $0.00

0065 01047006 0 REMOV CONC (RIPRAP) SY $18.00 1,721.00 0.00 0.00 $0.00

0070 01057130 0 REMOVING STAB BASE & ASPH PAV(12"-27") SY $12.00 7,832.00 0.00 0.00 $0.00

0075 01107001 0 EXCAV (ROADWAY) CY $11.00 4,961.00 0.00 0.00 $0.00

0080 01327005 0 EMBANK (FNL)(OC)(TY C) CY $15.00 2,349.00 0.00 0.00 $0.00

0085 01647001 0 BROADCAST SEED (PERM_RURAL_SAND) SY $1.50 3,504.00 0.00 0.00 $0.00

0090 01647005 0 BROADCAST SEED (TEMP_WARM) SY $3.95 876.00 0.00 0.00 $0.00

0095 01647006 0 BROADCAST SEED (TEMP_COOL) SY $3.95 876.00 0.00 0.00 $0.00

0100 01687001 0 VEGETATIVE WATERING TGL $50.00 197.00 0.00 0.00 $0.00

0105 01697004 0 SOIL RET BLKT(SL_MOD_SAND_LONG) SY $1.75 3,504.00 0.00 0.00 $0.00

0110 02477067 0 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY $50.00 28.00 0.00 0.00 $0.00

0115 03107004 0 PRIME COAT (MC-30) GAL $7.70 1,794.00 0.00 0.00 $0.00

0120 03167070 0 ASPH(AC-15P, HFRS-2P OR CRS-2P) GAL $4.00 8,451.00 0.00 0.00 $0.00
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Contract Line Items

Project: BR 2024(181) Control 091635231

Category: 001 Description: Bridge replacement of the Cayo Del Oso bridge.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 03167209 0 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY $240.00 81.00 0.00 0.00 $0.00

0130 03167212 0 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY $263.00 197.00 0.00 0.00 $0.00

0135 03417007 0 D-GR HMA TY-B SAC-B PG70-22 TON $127.00 2,467.00 0.00 0.00 $0.00

0140 03417050 0 D-GR HMA TY-D SAC-B PG70-22 TON $153.00 903.00 0.00 0.00 $0.00

0145 03417082 0 TACK COAT GAL $3.90 897.00 0.00 0.00 $0.00

0150 04037001 0 TEMPORARY SPL SHORING SF $62.00 2,052.00 0.00 0.00 $0.00

0155 04037002 0 TEMPORARY SPL SHORING (COFFERDAM) SF $35.00 2,100.00 0.00 0.00 $0.00

0160 04327001 0 RIPRAP (CONC)(4 IN) CY $643.00 192.00 0.00 0.00 $0.00

0165 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $606.00 115.00 0.00 0.00 $0.00

0170 04327045 0 RIPRAP (STONE PROTECTION)(24 IN) CY $167.00 2,182.00 0.00 0.00 $0.00

0175 04967011 0 REMOV STR (BRIDGE 500 - 999 FT LENGTH) EA $1,658,000.00 1.00 0.00 0.00 $0.00

0180 05007001 0 MOBILIZATION LS $1,400,000.00 1.00 0.00 0.00 $0.00

0185 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,650.00 27.00 0.00 0.00 $0.00
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Contract Line Items

Project: BR 2024(181) Control 091635231

Category: 001 Description: Bridge replacement of the Cayo Del Oso bridge.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $27,800.00 2.00 0.00 0.00 $0.00

0195 05057001 0 TMA (STATIONARY) DAY $339.00 240.00 0.00 0.00 $0.00

0200 05067021 0 CONSTRUCTION EXITS (INSTALL) (TY 2) SY $29.00 620.00 0.00 0.00 $0.00

0205 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $6.40 620.00 0.00 0.00 $0.00

0210 05067034 0 CONSTRUCTION PERIMETER FENCE LF $7.00 940.00 0.00 0.00 $0.00

0215 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.65 1,560.00 0.00 0.00 $0.00

0220 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $2.40 1,560.00 0.00 0.00 $0.00

0225 05127009 0 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $20.00 2,100.00 0.00 0.00 $0.00

0230 05127010 0 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $20.00 40.00 0.00 0.00 $0.00

0235 05127033 0 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $9.51 2,100.00 0.00 0.00 $0.00

0240 05127034 0 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $9.51 40.00 0.00 0.00 $0.00

0245 05127057 0 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $13.00 2,100.00 0.00 0.00 $0.00

0250 05127058 0 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $13.00 40.00 0.00 0.00 $0.00
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Contract Line Items

Project: BR 2024(181) Control 091635231

Category: 001 Description: Bridge replacement of the Cayo Del Oso bridge.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $34.00 2,050.00 0.00 0.00 $0.00

0260 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,380.00 4.00 0.00 0.00 $0.00

0265 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $3.40 2,235.00 0.00 0.00 $0.00

0270 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $4,020.00 4.00 0.00 0.00 $0.00

0275 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $376.00 4.00 0.00 0.00 $0.00

0280 06187030 0 CONDT (PVC) (SCH 40) (2") LF $13.00 820.00 0.00 0.00 $0.00

0285 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,250.00 2.00 0.00 0.00 $0.00

0290 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $1,620.00 2.00 0.00 0.00 $0.00

0295 06447073 0 REMOVE SM RD SN SUP&AM EA $125.00 4.00 0.00 0.00 $0.00

0300 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $51.00 18.00 0.00 0.00 $0.00

0305 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $51.00 20.00 0.00 0.00 $0.00

0310 06667137 0 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF $2.85 410.00 0.00 0.00 $0.00

0315 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.32 16,700.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 04:42:12 PM

Contract Line Items

Project: BR 2024(181) Control 091635231

Category: 001 Description: Bridge replacement of the Cayo Del Oso bridge.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.32 10,000.00 0.00 0.00 $0.00

0325 06667347 0 PAVEMENT SLER 6" LF $0.59 4,100.00 0.00 0.00 $0.00

0330 06667407 0 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $1.00 2,400.00 0.00 0.00 $0.00

0335 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.78 9,600.00 0.00 0.00 $0.00

0340 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.78 12,000.00 0.00 0.00 $0.00

0345 06727002 0 REFL PAV MRKR TY I-C EA $8.55 127.00 0.00 0.00 $0.00

0350 06727004 0 REFL PAV MRKR TY II-A-A EA $8.55 160.00 0.00 0.00 $0.00

0355 06777001 0 ELIM EXT PM & MRKS (4") LF $1.80 1,560.00 0.00 0.00 $0.00

0360 06777002 0 ELIM EXT PM & MRKS (6") LF $1.80 3,600.00 0.00 0.00 $0.00

0365 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.06 24,410.00 0.00 0.00 $0.00

0370 40067001 0 TEMP CONSTRUCTION ACCESS LS $3,417,600.00 1.00 0.00 0.00 $0.00

0375 50337001 0 FURNISH AND INSTALL FTB LF $177.00 200.00 0.00 0.00 $0.00

0380 50337002 0 REMOVE FTB LF $8.85 200.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: BR 2024(181) Control 091635231

Category: 001 Description: Bridge replacement of the Cayo Del Oso bridge.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0390 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0391 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0392 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,005.00 0.00 0.00 $0.00

0393 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0394 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0395 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Contract Line Items

Project: BR 2024(181) Control 091635231

Category: 002 Description: Bridge replacement of the Cayo Del Oso bridge.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0430 04007010 0 CEM STABIL BKFL CY $129.00 190.00 0.00 0.00 $0.00

0435 04097002 0 PRESTR CONC PIL (18 IN SQ) LF $232.00 252.00 0.00 0.00 $0.00

0440 04097004 0 PRESTR CONC PIL (24 IN SQ) LF $213.00 7,194.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 04:42:12 PM

Contract Line Items

Project: BR 2024(181) Control 091635231

Category: 002 Description: Bridge replacement of the Cayo Del Oso bridge.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0445 04207012 0 CL C CONC (ABUT) CY $3,110.00 70.80 0.00 0.00 $0.00

0450 04207022 0 CL C CONC (CAP) CY $2,460.00 261.00 0.00 0.00 $0.00

0455 04227001 0 REINF CONC SLAB SF $39.41 46,800.00 0.00 0.00 $0.00

0460 04227013 0 APPROACH SLAB CY $1,280.00 93.20 0.00 0.00 $0.00

0465 04257002 0 PRESTR CONC GIRDER (TX34) LF $246.00 6,200.16 0.00 0.00 $0.00

0470 04507016 0 RAIL (TY T551) LF $104.00 1,612.00 0.00 0.00 $0.00

0475 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $217.00 300.00 0.00 0.00 $0.00

0485 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL $1.00 1.00 0.00 0.00 $0.00

0486 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL $1.00 1.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $1,480.00 13.00 0.00 $0.00

01047006 REMOV CONC (RIPRAP) SY $18.00 1,721.00 0.00 $0.00

01057130 REMOVING STAB BASE & ASPH PAV(12"-27") SY $12.00 7,832.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $11.00 4,961.00 0.00 $0.00

01327005 EMBANK (FNL)(OC)(TY C) CY $15.00 2,349.00 0.00 $0.00

01647001 BROADCAST SEED (PERM_RURAL_SAND) SY $1.50 3,504.00 0.00 $0.00

01647005 BROADCAST SEED (TEMP_WARM) SY $3.95 876.00 0.00 $0.00

01647006 BROADCAST SEED (TEMP_COOL) SY $3.95 876.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $50.00 197.00 0.00 $0.00

01697004 SOIL RET BLKT(SL_MOD_SAND_LONG) SY $1.75 3,504.00 0.00 $0.00

02477067 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY $50.00 28.00 0.00 $0.00

03107004 PRIME COAT (MC-30) GAL $7.70 1,794.00 0.00 $0.00

03167070 ASPH(AC-15P, HFRS-2P OR CRS-2P) GAL $4.00 8,451.00 0.00 $0.00

03167209 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY $240.00 81.00 0.00 $0.00

03167212 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY $263.00 197.00 0.00 $0.00

03417007 D-GR HMA TY-B SAC-B PG70-22 TON $127.00 2,467.00 0.00 $0.00

03417050 D-GR HMA TY-D SAC-B PG70-22 TON $153.00 903.00 0.00 $0.00

03417082 TACK COAT GAL $3.90 897.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $129.00 190.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $62.00 2,052.00 0.00 $0.00

04037002 TEMPORARY SPL SHORING (COFFERDAM) SF $35.00 2,100.00 0.00 $0.00

04097002 PRESTR CONC PIL (18 IN SQ) LF $232.00 252.00 0.00 $0.00

04097004 PRESTR CONC PIL (24 IN SQ) LF $213.00 7,194.00 0.00 $0.00

04207012 CL C CONC (ABUT) CY $3,110.00 70.80 0.00 $0.00

04207022 CL C CONC (CAP) CY $2,460.00 261.00 0.00 $0.00

04227001 REINF CONC SLAB SF $39.41 46,800.00 0.00 $0.00

04227013 APPROACH SLAB CY $1,280.00 93.20 0.00 $0.00

04257002 PRESTR CONC GIRDER (TX34) LF $246.00 6,200.16 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04327001 RIPRAP (CONC)(4 IN) CY $643.00 192.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $606.00 115.00 0.00 $0.00

04327045 RIPRAP (STONE PROTECTION)(24 IN) CY $167.00 2,182.00 0.00 $0.00

04507016 RAIL (TY T551) LF $104.00 1,612.00 0.00 $0.00

04547004 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $217.00 300.00 0.00 $0.00

04967011 REMOV STR (BRIDGE 500 - 999 FT LENGTH) EA $1,658,000.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $1,400,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,650.00 27.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $27,800.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $339.00 240.00 0.00 $0.00

05067021 CONSTRUCTION EXITS (INSTALL) (TY 2) SY $29.00 620.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $6.40 620.00 0.00 $0.00

05067034 CONSTRUCTION PERIMETER FENCE LF $7.00 940.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.65 1,560.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $2.40 1,560.00 0.00 $0.00

05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $20.00 2,100.00 0.00 $0.00

05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $20.00 40.00 0.00 $0.00

05127033 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $9.51 2,100.00 0.00 $0.00

05127034 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $9.51 40.00 0.00 $0.00

05127057 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $13.00 2,100.00 0.00 $0.00

05127058 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $13.00 40.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $34.00 2,050.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,380.00 4.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $3.40 2,235.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $4,020.00 4.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $376.00 4.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $13.00 820.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,250.00 2.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $1,620.00 2.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $125.00 4.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 04:42:12 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $51.00 18.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $51.00 20.00 0.00 $0.00

06667137 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF $2.85 410.00 0.00 $0.00

06667175 RE PM TY II (W) 6" (SLD) LF $0.32 16,700.00 0.00 $0.00

06667213 RE PM TY II (Y) 6" (SLD) LF $0.32 10,000.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.59 4,100.00 0.00 $0.00

06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $1.00 2,400.00 0.00 $0.00

06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.78 9,600.00 0.00 $0.00

06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.78 12,000.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $8.55 127.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $8.55 160.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $1.80 1,560.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $1.80 3,600.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.06 24,410.00 0.00 $0.00

40067001 TEMP CONSTRUCTION ACCESS LS $3,417,600.00 1.00 0.00 $0.00

50337001 FURNISH AND INSTALL FTB LF $177.00 200.00 0.00 $0.00

50337002 REMOVE FTB LF $8.85 200.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,005.00 0.00 $0.00

96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL $1.00 1.00 0.00 $0.00

96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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