
091635232CONTRACT ID:

PROJECT: STP 2024(814)VRUG

CONTRACT:

03253231

PROJECTED AMOUNT: $333,257.33

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

THIRD COAST SERVICES LLC

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0012

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/10/2025

03/05/2025

ESTIMATE PAID:

 14

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/29/2026

$333,257.33

CONTRACT:

05/29/2026

AWARD AMOUNT: $335,262.33

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 46.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 61.71

$92,555.41 $113,114.33 $205,669.74 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$92,555.41 $113,114.33 $205,669.74 

$0.00 $0.00 $0.00 

$92,555.41 $205,669.74 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $113,114.33 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 14

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/29/2026

00/00/0000

 30

 0

 30

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  14  17

HOLIDAY 1

RAIN 3

SATURDAY 5

SUNDAY 5

TOO WET 3

05/29/2026  1

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 RAIN

06/02/2026  1 TOO WET

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 RAIN

06/16/2026  1 RAIN

06/17/2026  1 TOO WET

06/18/2026  1 TOO WET

06/19/2026  1 HOLIDAY

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

STP 2024(814)VRUG 091635232PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 04167044 DRILL SHAFT (TRF SIG POLE) (36 IN)000 LF  294.350 $18,249.70 62.000  62.00 62.00

0070 05007001 MOBILIZATION000 LS  33,526.230 $27,558.56 0.822  0.90 1.00

0075 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  710.530 $710.53 1.000  1.00 2.00

0080 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  426.320 $8,526.40 20.000  24.00 40.00

0085 05057001 TMA (STATIONARY)000 DAY  426.320 $5,542.16 13.000  13.00 20.00

0155 06827001 VEH SIG SEC (12")LED(GRN)000 EA  190.260 $1,522.08 8.000  8.00 8.00

0160 06827002 VEH SIG SEC (12")LED(GRN ARW)000 EA  203.100 $812.40 4.000  4.00 4.00

0165 06827003 VEH SIG SEC (12")LED(YEL)000 EA  192.600 $1,540.80 8.000  8.00 8.00

0170 06827004 VEH SIG SEC (12")LED(YEL ARW)000 EA  194.930 $1,559.44 8.000  8.00 8.00

0175 06827005 VEH SIG SEC (12")LED(RED)000 EA  190.260 $1,522.08 8.000  8.00 8.00

0180 06827006 VEH SIG SEC (12")LED(RED ARW)000 EA  194.940 $779.76 4.000  4.00 4.00

0190 06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM000 EA  132.330 $1,058.64 8.000  8.00 8.00

0195 06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM000 EA  194.180 $776.72 4.000  4.00 4.00

0220 06867040 INS TRF SIG PL AM(S)1 ARM(36`)LUM&ILSN000 EA  15,627.190 $15,627.19 1.000  1.00 1.00

0225 06867042 INS TRF SIG PL AM(S)1 ARM(40`)ILSN000 EA  15,638.860 $15,638.86 1.000  1.00 1.00

0230 06867046 INS TRF SIG PL AM(S)1 ARM(44`)ILSN000 EA  16,070.640 $16,070.64 1.000  1.00 1.00

0235 06867048 INS TRF SIG PL AM(S)1 ARM(44`)LUM&ILSN000 EA  17,027.570 $17,027.57 1.000  1.00 1.00

0255 60017001 ILSN (6 S)000 EA  3,877.900 $7,755.80 2.000  2.00 2.00

0260 60017003 ILSN (8S)000 EA  4,554.760 $9,109.52 2.000  2.00 2.00

0270 60087001 RVDS (PRESENCE DETECTION ONLY)000 EA  7,843.890 $31,375.56 4.000  4.00 4.00

0285 96017001 MATERIAL ON HAND DOL  1.000 -$90,209.00-90,209.000  18,585.00 1,000.00

$92,555.41TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091635232PROJECT CONTROLSTP 2024(814)VRUG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  294.350  62.000  0.000  62.00  18,249.70

0070 05007001 000 MOBILIZATION LS  33,526.230  1.000  0.000  0.90  30,173.61

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  710.530  2.000  0.000  1.00  710.53

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  426.320  40.000  0.000  24.00  10,231.68

0085 05057001 000 TMA (STATIONARY) DAY  426.320  20.000  0.000  13.00  5,542.16

0155 06827001 000 VEH SIG SEC (12")LED(GRN) EA  190.260  8.000  0.000  8.00  1,522.08

0160 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  203.100  4.000  0.000  4.00  812.40

0165 06827003 000 VEH SIG SEC (12")LED(YEL) EA  192.600  8.000  0.000  8.00  1,540.80

0170 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  194.930  8.000  0.000  8.00  1,559.44

0175 06827005 000 VEH SIG SEC (12")LED(RED) EA  190.260  8.000  0.000  8.00  1,522.08

0180 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  194.940  4.000  0.000  4.00  779.76

0190 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  132.330  8.000  0.000  8.00  1,058.64

0195 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  194.180  4.000  0.000  4.00  776.72

0220 06867040 000 INS TRF SIG PL AM(S)1 ARM(36`)LUM&ILSN EA  15,627.190  1.000  0.000  1.00  15,627.19

0225 06867042 000 INS TRF SIG PL AM(S)1 ARM(40`)ILSN EA  15,638.860  1.000  0.000  1.00  15,638.86

0230 06867046 000 INS TRF SIG PL AM(S)1 ARM(44`)ILSN EA  16,070.640  1.000  0.000  1.00  16,070.64

0235 06867048 000 INS TRF SIG PL AM(S)1 ARM(44`)LUM&ILSN EA  17,027.570  1.000  0.000  1.00  17,027.57

0255 60017001 000 ILSN (6 S) EA  3,877.900  2.000  0.000  2.00  7,755.80

0260 60017003 000 ILSN (8S) EA  4,554.760  2.000  0.000  2.00  9,109.52

0270 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  7,843.890  4.000  0.000  4.00  31,375.56

0285 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  18,585.00  18,585.00

Category Subtotal $205,669.74

091635232STP 2024(814)VRUGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167042 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  205.130  24.000  0.000  0.000  0.00

0090 06187030 000 CONDT (PVC) (SCH 40) (2") LF  15.630  225.000  0.000  0.000  0.00

0095 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  22.250  345.000  0.000  0.000  0.00

0100 06187040 000 CONDT (PVC) (SCH 40) (4") LF  19.140  190.000  0.000  0.000  0.00

0105 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  25.740  345.000  0.000  0.000  0.00

0110 06207007 000 ELEC CONDR (NO.8) BARE LF  1.950  1,085.000  0.000  0.000  0.00

0115 06207009 000 ELEC CONDR (NO.6) BARE LF  2.130  15.000  0.000  0.000  0.00

0120 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.370  25.000  0.000  0.000  0.00

0125 06217001 000 TRAY CABLE (3 CONDR) (14 AWG) LF  2.730  595.000  0.000  0.000  0.00

0130 06217002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  2.730  1,750.000  0.000  0.000  0.00

0135 06247008 000 GROUND BOX TY D (162922)W/APRON EA  994.360  7.000  0.000  0.000  0.00

0140 06287147 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  8,549.350  1.000  0.000  0.000  0.00

0145 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  32,883.330  1.000  0.000  0.000  0.00

0150 06807004 000 REMOVING TRAFFIC SIGNALS EA  6,362.440  1.000  0.000  0.000  0.00
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0185 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  581.840  5.000  0.000  0.000  0.00

0200 06847030 000 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF  2.350  575.000  0.000  0.000  0.00

0205 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.550  555.000  0.000  0.000  0.00

0210 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  2.670  290.000  0.000  0.000  0.00

0215 06847042 000 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  3.830  660.000  0.000  0.000  0.00

0240 06877001 000 PED POLE ASSEMBLY EA  1,845.590  4.000  0.000  0.000  0.00

0245 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,405.440  5.000  0.000  0.000  0.00

0250 06887003 000 PED DETECTOR CONTROLLER UNIT EA  2,385.700  1.000  0.000  0.000  0.00

0265 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  9,599.640  1.000  0.000  0.000  0.00

0275 60187002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  6,938.920  1.000  0.000  0.000  0.00

0286 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0287 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,004.000  0.000  0.000  0.00

0288 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0289 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0290 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL -1.000  2,004.000  0.000  0.000  0.00

0291 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $205,669.74
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167044 000 LF  294.350DRILL SHAFT (TRF SIG POLE) (36 IN)  62.000  18,249.70 62.00

05007001 000 LS  33,526.230MOBILIZATION  0.900  30,173.61 1.00

05027001 000 MO  710.530BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  710.53 2.00

05037001 000 DAY  426.320PORTABLE CHANGEABLE MESSAGE SIGN  24.000  10,231.68 40.00

05057001 000 DAY  426.320TMA (STATIONARY)  13.000  5,542.16 20.00

06827001 000 EA  190.260VEH SIG SEC (12")LED(GRN)  8.000  1,522.08 8.00

06827002 000 EA  203.100VEH SIG SEC (12")LED(GRN ARW)  4.000  812.40 4.00

06827003 000 EA  192.600VEH SIG SEC (12")LED(YEL)  8.000  1,540.80 8.00

06827004 000 EA  194.930VEH SIG SEC (12")LED(YEL ARW)  8.000  1,559.44 8.00

06827005 000 EA  190.260VEH SIG SEC (12")LED(RED)  8.000  1,522.08 8.00

06827006 000 EA  194.940VEH SIG SEC (12")LED(RED ARW)  4.000  779.76 4.00

06827042 000 EA  132.330BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  8.000  1,058.64 8.00

06827043 000 EA  194.180BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  4.000  776.72 4.00

06867040 000 EA  15,627.190INS TRF SIG PL AM(S)1 ARM(36`)LUM&ILSN  1.000  15,627.19 1.00

06867042 000 EA  15,638.860INS TRF SIG PL AM(S)1 ARM(40`)ILSN  1.000  15,638.86 1.00

06867046 000 EA  16,070.640INS TRF SIG PL AM(S)1 ARM(44`)ILSN  1.000  16,070.64 1.00

06867048 000 EA  17,027.570INS TRF SIG PL AM(S)1 ARM(44`)LUM&ILSN  1.000  17,027.57 1.00

60017001 000 EA  3,877.900ILSN (6 S)  2.000  7,755.80 2.00

60017003 000 EA  4,554.760ILSN (8S)  2.000  9,109.52 2.00

60087001 000 EA  7,843.890RVDS (PRESENCE DETECTION ONLY)  4.000  31,375.56 4.00

96017001 DOL  1.000MATERIAL ON HAND  18,585.000  18,585.00 1,000.00

$205,669.74TOTAL ITEM EARNINGS TO DATE


