
091635251CONTRACT ID:

PROJECT: BR 2024(301)

CONTRACT:

04263205

PROJECTED AMOUNT: $21,281,902.03

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

RAGLE CONSTRUCTION, INC.

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/30/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/19/2026

04/08/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$21,281,902.03

CONTRACT:

09/01/2026

AWARD AMOUNT: $21,281,902.03

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 10.39

$2,210,821.51 $0.00 $2,210,821.51 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,210,821.51 $0.00 $2,210,821.51 

$0.00 $0.00 $0.00 

$2,210,821.51 $2,210,821.51 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

06/18/2026

 537

 0

 537

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

HOLIDAY 1

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 18

09/01/2026  1

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

BR 2024(301) 091635251PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0180 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  17,500.000 $35,000.00 2.000  2.00 2.00

0375 96017001 MATERIAL ON HAND DOL  1.000 $2,175,821.51 2,175,821.510  2,175,821.51 1,000.00

$2,210,821.51TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091635251PROJECT CONTROLBR 2024(301)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0180 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  17,500.000  2.000  0.000  2.00  35,000.00

0375 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  2,175,821.51  2,175,821.51

Category Subtotal $2,210,821.51

091635251BR 2024(301)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  120,000.000  16.600  0.000  0.000  0.00

0065 01107001 000 EXCAV (ROADWAY) CY  25.500  10,578.000  0.000  0.000  0.00

0070 01327005 000 EMBANK (FNL)(OC)(TY C) CY  19.000  5,130.000  0.000  0.000  0.00

0075 01647019 000 HYDRO MULCH SEED (PERM_URBAN_SANDY) SY  2.500  1,047.000  0.000  0.000  0.00

0080 01687001 000 VEGETATIVE WATERING TGL  116.000  9.000  0.000  0.000  0.00

0085 01697043 000 SOIL RETENTION BLANKETS (CL 1) (TY B) SY  4.000  1,450.000  0.000  0.000  0.00

0090 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  91.000  1,629.000  0.000  0.000  0.00

0095 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  355.300  117.000  0.000  0.000  0.00

0100 02607007 000 LIME TRT (EXIST MATL)(8") SY  7.400  4,071.000  0.000  0.000  0.00

0105 02757001 000 CEMENT TON  350.000  35.000  0.000  0.000  0.00

0110 02757010 000 CEMENT TRT (NEW BASE)(6") SY  6.000  2,556.000  0.000  0.000  0.00

0115 03107004 000 PRIME COAT (MC-30) GAL  6.700  383.000  0.000  0.000  0.00

0120 03167013 000 ASPH (HFRS-2) GAL  20.000  498.000  0.000  0.000  0.00

0125 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  500.000  12.000  0.000  0.000  0.00

0130 03417001 000 D-GR HMA TY-B PG64-22 TON  192.000  351.000  0.000  0.000  0.00

0135 03417056 000 D-GR HMA TY-D PG76-22 TON  230.000  562.000  0.000  0.000  0.00

0140 03417082 000 TACK COAT GAL  11.000  127.000  0.000  0.000  0.00

0145 03607004 000 CONC PVMT (CRCP) (10") SY  105.000  2,452.000  0.000  0.000  0.00

0150 04327003 000 RIPRAP (CONC)(6 IN) CY  626.000  274.000  0.000  0.000  0.00

0155 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  872.000  6.000  0.000  0.000  0.00

0160 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  256.000  193.000  0.000  0.000  0.00

0165 04967011 000 REMOV STR (BRIDGE 500 - 999 FT LENGTH) EA  1,600,000.000  1.000  0.000  0.000  0.00

0170 05007001 000 MOBILIZATION LS  2,100,000.000  1.000  0.000  0.000  0.00

0175 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,500.000  33.000  0.000  0.000  0.00

0185 05057001 000 TMA (STATIONARY) DAY  287.000  170.000  0.000  0.000  0.00

0190 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  48.000  400.000  0.000  0.000  0.00

0195 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  20.000  400.000  0.000  0.000  0.00

0200 05067034 000 CONSTRUCTION PERIMETER FENCE LF  7.000  2,682.000  0.000  0.000  0.00

0205 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.990  2,803.000  0.000  0.000  0.00

0210 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  2,803.000  0.000  0.000  0.00

0215 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  20.000  60.000  0.000  0.000  0.00

0220 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.000  60.000  0.000  0.000  0.00

0225 05087001 000 CONSTRUCTING DETOURS SY  150.000  1,972.000  0.000  0.000  0.00
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0230 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  41.300  3,847.000  0.000  0.000  0.00

0235 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  50.000  100.000  0.000  0.000  0.00

0240 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  9.000  6,525.000  0.000  0.000  0.00

0245 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  11.000  220.000  0.000  0.000  0.00

0250 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  21.000  3,847.000  0.000  0.000  0.00

0255 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  30.000  100.000  0.000  0.000  0.00

0260 05297002 000 CONC CURB (TY II) LF  16.000  443.000  0.000  0.000  0.00

0265 05317001 000 CONC SIDEWALKS (4") SY  57.000  1,172.000  0.000  0.000  0.00

0270 05367002 000 CONC MEDIAN SY  75.000  1,008.000  0.000  0.000  0.00

0275 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  25.500  200.000  0.000  0.000  0.00

0280 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,000.000  4.000  0.000  0.000  0.00

0285 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  1,668.000  0.000  0.000  0.00

0290 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,375.000  4.000  0.000  0.000  0.00

0295 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  925.000  11.000  0.000  0.000  0.00

0300 06447073 000 REMOVE SM RD SN SUP&AM EA  55.000  10.000  0.000  0.000  0.00

0305 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  45.000  18.000  0.000  0.000  0.00

0310 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  45.000  6.000  0.000  0.000  0.00

0315 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.520  3,520.000  0.000  0.000  0.00

0320 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.520  3,520.000  0.000  0.000  0.00

0325 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.360  15,113.000  0.000  0.000  0.00

0330 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.360  7,694.000  0.000  0.000  0.00

0335 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  5.000  301.000  0.000  0.000  0.00

0340 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.850  3,320.000  0.000  0.000  0.00

0345 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.850  4,354.000  0.000  0.000  0.00

0350 06727004 000 REFL PAV MRKR TY II-A-A EA  7.500  111.000  0.000  0.000  0.00

0355 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.100  7,674.000  0.000  0.000  0.00

0360 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.500  111.000  0.000  0.000  0.00

0365 40067001 000 TEMP CONSTRUCTION ACCESS LS  4,500,000.000  1.000  0.000  0.000  0.00

0376 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0377 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,005.000  0.000  0.000  0.00

0378 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0379 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0380 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 161780B02200002 [YORKTOWN RD @ CAYO DEL OSO]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0415 04007010 000 CEM STABIL BKFL CY  177.000  146.000  0.000  0.000  0.00

0420 04037001 000 TEMPORARY SPL SHORING SF  97.000  3,502.000  0.000  0.000  0.00

0425 04077021 000 SHEET PILING (AZ-40) SF  59.000  28,133.000  0.000  0.000  0.00

0430 04097004 000 PRESTR CONC PIL (24 IN SQ) LF  187.000  6,846.000  0.000  0.000  0.00

0435 04207012 000 CL C CONC (ABUT) CY  1,150.000  67.200  0.000  0.000  0.00

0440 04207022 000 CL C CONC (CAP) CY  900.000  444.000  0.000  0.000  0.00

0445 04207067 000 CL C CONC (MISC) CY  775.000  117.200  0.000  0.000  0.00

0450 04227001 000 REINF CONC SLAB SF  28.000  72,800.000  0.000  0.000  0.00

0455 04227011 000 BRIDGE MEDIAN SF  26.000  3,640.000  0.000  0.000  0.00

0460 04227013 000 APPROACH SLAB CY  675.000  149.200  0.000  0.000  0.00

0465 04257001 000 PRESTR CONC GIRDER (TX28) LF  172.000  9,035.170  0.000  0.000  0.00

0470 04427007 000 STR STEEL (MISC NON-BRIDGE) LB  19.000  1,988.000  0.000  0.000  0.00
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0475 04507032 000 RAIL (TY C221) LF  107.000  3,720.000  0.000  0.000  0.00

0480 04507044 000 RAIL (TY PR11) LF  87.000  961.000  0.000  0.000  0.00

0485 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  187.000  480.000  0.000  0.000  0.00

0495 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL  1.000  1.000  0.000  0.000  0.00

0496 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,210,821.51
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05037002 000 EA  17,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  35,000.00 2.00

96017001 DOL  1.000MATERIAL ON HAND  2,175,821.510  2,175,821.51 1,000.00

$2,210,821.51TOTAL ITEM EARNINGS TO DATE


