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091635253CONTRACT ID:

PROJECT: BR 2B24(444)

CONTRACT:

09253027

PROJECTED AMOUNT: $1,410,756.50

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

PRESIDIO CONTRACTING, LLC

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0008

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/16/2025

09/04/2025

ESTIMATE PAID:

 106
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/05/2026

$1,410,756.50

CONTRACT:

05/29/2026

AWARD AMOUNT: $1,410,756.50

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 67.09

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 92.76

$70,096.66 $1,238,466.89 $1,308,563.55 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$70,096.66 $1,238,466.89 $1,308,563.55 

$70,096.66 $1,308,563.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,238,466.89 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 106

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/05/2026

01/05/2026

 158

 0

 158

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  13  18

RAIN 1

SATURDAY 5

SUNDAY 5

TOO WET 7

05/29/2026  1 TOO WET

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1

06/02/2026  1

06/03/2026  1 TOO WET

06/04/2026  1 TOO WET

06/05/2026  1 TOO WET

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1

06/09/2026  1 TOO WET

06/10/2026  1 TOO WET

06/11/2026  1

06/12/2026  1

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 RAIN

06/16/2026  1 TOO WET

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

BR 2B24(444) 091635253PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0140 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  105.000 $6,510.00 62.000  461.00 85.00

CATEGORY 002 DESCRIPTION BRIDGE: 161780AA0207008 [CR 18 @ DRAINAGE DITCH]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0295 04547001 TYPE A JOINT000 LF  25.000 $1,325.00 53.000  53.00 53.00

BR 2B24(445) 091635254PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0545 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  105.000 $6,510.00 62.000  430.00 87.00

CATEGORY 002 DESCRIPTION BRIDGE: 161780AA0338005 [CR 18(CR218) @ DRAINAGE DITCH]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0675 04227005 REINF CONC SLAB (BOX BEAM)000 SF  32.000 $54,426.66 1,700.833  1,700.83 1,701.00

0700 04547001 TYPE A JOINT000 LF  25.000 $1,325.00 53.000  53.00 53.00

$70,096.66TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091635253PROJECT CONTROLBR 2B24(444)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01057059 000 RMV (8"-14") TRT/UNTRT BASE & ASPH PAV SY  25.750  606.000  0.000  606.00  15,604.50

0065 01107001 000 EXCAV (ROADWAY) CY  24.650  18.300  0.000  18.30  451.10

0070 01107002 000 EXCAV (CHANNEL) CY  22.750  383.700  0.000  383.70  8,729.18

0075 01327002 000 EMBANK (FNL)(DC)(TY A) CY  84.700  131.100  0.000  91.70  7,766.99

0095 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  127.800  328.700  0.000  328.70  42,007.86

0100 02507002 000 GEOGRID BASE REINFORCEMENT (TYPE 2) SY  2.350  767.000  0.000  767.00  1,802.45

0130 05007001 000 MOBILIZATION LS  140,000.000  0.470  0.000  0.42  59,220.00

0135 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,225.000  5.000  0.000  5.00  16,125.00

0140 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  105.000  85.000  0.000  461.00  48,405.00

0145 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  115.000  83.000  0.000  13.00  1,495.00

0165 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.250  840.000  0.000  608.00  2,584.00

0175 05457009 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL2) EA  20,000.000  4.000  0.000  4.00  80,000.00

0215 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  57,000.00  57,000.00

Category Subtotal $341,191.08

002 BRIDGE: 161780AA0207008 [CR 18 @ DRAINAGE DITCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0255 04007010 000 CEM STABIL BKFL CY  320.000  37.000  0.000  56.00  17,920.00

0260 04167005 000 DRILL SHAFT (30 IN) LF  272.400  240.000  0.000  240.00  65,376.00

0265 04207012 000 CL C CONC (ABUT) CY  1,300.000  27.200  0.000  27.20  35,360.00

0270 04227005 000 REINF CONC SLAB (BOX BEAM) SF  32.000  1,701.000  0.000  1,701.00  54,432.00

0275 04257026 000 PRESTR CONC BOX BEAM (4B20) LF  270.000  258.000  0.000  258.00  69,660.00

0280 04257027 000 PRESTR CONC BOX BEAM (5B20) LF  270.000  129.000  0.000  129.00  34,830.00

0285 04327002 000 RIPRAP (CONC)(5 IN) CY  605.000  46.000  0.000  46.00  27,830.00

0290 04507008 000 RAIL (TY T223) LF  145.000  162.000  0.000  162.00  23,490.00

0295 04547001 000 TYPE A JOINT LF  25.000  53.000  0.000  53.00  1,325.00

0300 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  20,000.000  1.000  0.000  1.00  20,000.00

Category Subtotal $350,223.00

091635254PROJECT CONTROLBR 2B24(445)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0455 01047001 000 REMOV CONC (PAV) SY  15.450  75.000  0.000  75.00  1,158.75

0460 01057053 000 RMV (2"-8") TRT/UNTRT BASE & ASPH PAV SY  17.850  892.000  0.000  892.00  15,922.20

0465 01107001 000 EXCAV (ROADWAY) CY  24.650  242.700  0.000  242.70  5,982.56

0470 01107002 000 EXCAV (CHANNEL) CY  22.750  459.600  0.000  459.60  10,455.90

0475 01327002 000 EMBANK (FNL)(DC)(TY A) CY  84.700  103.900  0.000  103.90  8,800.33

0495 02477044 000 FL BS (CMP IN PLC)(TY A GR 1-2) (6") SY  89.000  29.000  0.000  29.00  2,581.00

0500 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  127.800  490.900  0.000  490.90  62,737.02

0505 02507002 000 GEOGRID BASE REINFORCEMENT (TYPE 2) SY  2.350  1,153.000  0.000  1,153.00  2,709.55
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0535 05007001 000 MOBILIZATION LS  140,000.000  0.530  0.000  0.48  66,780.00

0540 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,225.000  5.000  0.000  5.00  16,125.00

0545 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  105.000  87.000  0.000  430.00  45,150.00

0550 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  115.000  77.000  0.000  19.00  2,185.00

0570 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.250  994.000  0.000  994.00  4,224.50

Category Subtotal $244,811.81

002 BRIDGE: 161780AA0338005 [CR 18(CR218) @ DRAINAGE DITCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0660 04007010 000 CEM STABIL BKFL CY  320.000  37.000  0.000  56.00  17,920.00

0665 04167005 000 DRILL SHAFT (30 IN) LF  272.400  315.000  0.000  315.00  85,806.00

0670 04207012 000 CL C CONC (ABUT) CY  1,300.000  27.200  0.000  27.20  35,360.00

0675 04227005 000 REINF CONC SLAB (BOX BEAM) SF  32.000  1,701.000  0.000  1,700.83  54,426.66

0680 04257026 000 PRESTR CONC BOX BEAM (4B20) LF  270.000  258.000  0.000  258.00  69,660.00

0685 04257027 000 PRESTR CONC BOX BEAM (5B20) LF  270.000  129.000  0.000  129.00  34,830.00

0690 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  190.000  279.000  0.000  279.00  53,010.00

0700 04547001 000 TYPE A JOINT LF  25.000  53.000  0.000  53.00  1,325.00

0705 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  20,000.000  1.000  0.000  1.00  20,000.00

Category Subtotal $372,337.66

091635253BR 2B24(444)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01607002 000 FURN & PLACE TOPSOIL (4") SY  7.500  495.000  0.000  0.000  0.00

0085 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  0.770  495.000  0.000  0.000  0.00

0090 01687001 000 VEGETATIVE WATERING TGL  50.000  9.030  0.000  0.000  0.00

0105 03107004 000 PRIME COAT (MC-30) GAL  10.300  153.000  0.000  0.000  0.00

0110 03167070 000 ASPH(AC-15P, HFRS-2P OR CRS-2P) GAL  9.300  296.000  0.000  0.000  0.00

0115 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  1,030.000  9.900  0.000  0.000  0.00

0120 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  1,030.000  7.700  0.000  0.000  0.00

0125 03167263 000 ASPH (MULTI OPTION) GAL  9.300  296.000  0.000  0.000  0.00

0150 05067011 000 ROCK FILTER DAMS (REMOVE) LF  15.000  83.000  0.000  0.000  0.00

0155 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  36.000  111.000  0.000  0.000  0.00

0160 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  15.000  111.000  0.000  0.000  0.00

0170 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.500  840.000  0.000  0.000  0.00

0180 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  945.000  2.000  0.000  0.000  0.00

0185 06447073 000 REMOVE SM RD SN SUP&AM EA  50.000  2.000  0.000  0.000  0.00

0190 06587009 000 INSTL DEL ASSM (D-SW)SZ 2(WC)GND EA  60.000  12.000  0.000  0.000  0.00

0195 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  70.000  6.000  0.000  0.000  0.00

0200 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  15.000  4.000  0.000  0.000  0.00

0205 30067001 000 UNDERSEAL COURSE GAL  9.250  169.000  0.000  0.000  0.00

0216 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00
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0217 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,007.000  0.000  0.000  0.00

0218 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0219 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0220 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 161780AA0207008 [CR 18 @ DRAINAGE DITCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0271 04227020 SHEAR KEY CY  646.630  0.000  0.000  0.000  0.00

CO #02 - Shear Key PS&E Error

0310 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0311 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091635254BR 2B24(445)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0480 01607002 000 FURN & PLACE TOPSOIL (4") SY  7.500  1,242.000  0.000  0.000  0.00

0485 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  0.770  1,242.000  0.000  0.000  0.00

0490 01687001 000 VEGETATIVE WATERING TGL  50.000  22.640  0.000  0.000  0.00

0510 03107004 000 PRIME COAT (MC-30) GAL  10.300  230.000  0.000  0.000  0.00

0515 03167070 000 ASPH(AC-15P, HFRS-2P OR CRS-2P) GAL  9.300  442.000  0.000  0.000  0.00

0520 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  1,030.000  14.800  0.000  0.000  0.00

0525 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  1,030.000  11.500  0.000  0.000  0.00

0530 03167263 000 ASPH (MULTI OPTION) GAL  9.300  442.000  0.000  0.000  0.00

0555 05067011 000 ROCK FILTER DAMS (REMOVE) LF  15.000  77.000  0.000  0.000  0.00

0560 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  36.000  111.000  0.000  0.000  0.00

0565 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  15.000  111.000  0.000  0.000  0.00

0575 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.500  994.000  0.000  0.000  0.00

0580 05457009 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL2) EA  20,000.000  4.000  0.000  0.000  0.00

0585 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  945.000  7.000  0.000  0.000  0.00

0590 06447073 000 REMOVE SM RD SN SUP&AM EA  50.000  2.000  0.000  0.000  0.00

0595 06587009 000 INSTL DEL ASSM (D-SW)SZ 2(WC)GND EA  60.000  12.000  0.000  0.000  0.00

0600 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  70.000  6.000  0.000  0.000  0.00

0605 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  15.000  4.000  0.000  0.000  0.00

0610 30067001 000 UNDERSEAL COURSE GAL  9.250  252.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 161780AA0338005 [CR 18(CR218) @ DRAINAGE DITCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0676 04227020 SHEAR KEY CY  646.630  0.000  0.000  0.000  0.00

CO #02 - Shear Key PS&E Error

0695 04507008 000 RAIL (TY T223) LF  145.000  162.000  0.000  0.000  0.00
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0715 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0716 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,308,563.55
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047001 000 SY  15.450REMOV CONC (PAV)  75.000  1,158.75 75.00

01057053 000 SY  17.850RMV (2"-8") TRT/UNTRT BASE & ASPH PAV  892.000  15,922.20 892.00

01057059 000 SY  25.750RMV (8"-14") TRT/UNTRT BASE & ASPH PAV  606.000  15,604.50 606.00

01107001 000 CY  24.650EXCAV (ROADWAY)  261.000  6,433.66 261.00

01107002 000 CY  22.750EXCAV (CHANNEL)  843.300  19,185.08 843.30

01327002 000 CY  84.700EMBANK (FNL)(DC)(TY A)  195.600  16,567.32 235.00

02477044 000 SY  89.000FL BS (CMP IN PLC)(TY A GR 1-2) (6")  29.000  2,581.00 29.00

02477176 000 CY  127.800FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  819.600  104,744.88 819.60

02507002 000 SY  2.350GEOGRID BASE REINFORCEMENT (TYPE 2)  1,920.000  4,512.00 1,920.00

04007010 000 CY  320.000CEM STABIL BKFL  112.000  35,840.00 74.00

04167005 000 LF  272.400DRILL SHAFT (30 IN)  555.000  151,182.00 555.00

04207012 000 CY  1,300.000CL C CONC (ABUT)  54.400  70,720.00 54.40

04227005 000 SF  32.000REINF CONC SLAB (BOX BEAM)  3,401.833  108,858.66 3,402.00

04257026 000 LF  270.000PRESTR CONC BOX BEAM (4B20)  516.000  139,320.00 516.00

04257027 000 LF  270.000PRESTR CONC BOX BEAM (5B20)  258.000  69,660.00 258.00

04327002 000 CY  605.000RIPRAP (CONC)(5 IN)  46.000  27,830.00 46.00

04327043 000 CY  190.000RIPRAP (STONE PROTECTION)(18 IN)  279.000  53,010.00 279.00

04507008 000 LF  145.000RAIL (TY T223)  162.000  23,490.00 162.00

04547001 000 LF  25.000TYPE A JOINT  106.000  2,650.00 106.00

04967009 000 EA  20,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  2.000  40,000.00 2.00

05007001 000 LS  140,000.000MOBILIZATION  0.900  126,000.00 1.00

05027001 000 MO  3,225.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  32,250.00 10.00

05037001 000 DAY  105.000PORTABLE CHANGEABLE MESSAGE SIGN  891.000  93,555.00 172.00

05067003 000 LF  115.000ROCK FILTER DAMS (INSTALL) (TY 3)  32.000  3,680.00 160.00

05067039 000 LF  4.250TEMP SEDMT CONT FENCE (INSTALL)  1,602.000  6,808.50 1,834.00

05457009 000 EA  20,000.000CRASH CUSH ATTEN (INSTL)(R)(N)(TL2)  4.000  80,000.00 4.00

96017001 DOL  1.000MATERIAL ON HAND  57,000.000  57,000.00 1,000.00

$1,308,563.55TOTAL ITEM EARNINGS TO DATE


