
091635264CONTRACT ID:

PROJECT: STP 2026(541)FRS

CONTRACT:

04263039

PROJECTED AMOUNT: $399,441.80

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

CENTERLINE TECHNOLOGIES, LLC

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/30/2026AWARD DATE:

ESTIMATE PERIOD:

0002

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/09/2026

04/07/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$399,441.80

CONTRACT:

07/29/2026

AWARD AMOUNT: $399,441.80

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

07/09/2026

 194

 0

 194

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

OTHER - SEE RMRKS 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 23

07/29/2026  1

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

091635264STP 2026(541)FRSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1.000  1.000  0.000  0.000  0.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  12.000  0.000  0.000  0.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  125.000  240.000  0.000  0.000  0.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  50.000  144.000  0.000  0.000  0.00

0080 06367001 000 ALUMINUM SIGNS (TY A) SF  175.000  10.000  0.000  0.000  0.00

0085 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  200.000  11.000  0.000  0.000  0.00

0090 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  825.000  24.000  0.000  0.000  0.00

0095 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,095.000  24.000  0.000  0.000  0.00

0100 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,325.000  48.000  0.000  0.000  0.00

0105 06447037 000 IN SM RD SN SUP&AM TYS80(1)SB(P) EA  825.000  11.000  0.000  0.000  0.00

0110 06447040 000 IN SM RD SN SUP&AM TYS80(1)SB(T) EA  1,095.000  10.000  0.000  0.000  0.00

0115 06447042 000 IN SM RD SN SUP&AM TYS80(1)SB(U) EA  1,325.000  5.000  0.000  0.000  0.00

0120 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  825.000  46.000  0.000  0.000  0.00

0125 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  36.000  0.000  0.000  0.00

0130 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  100.000  2.000  0.000  0.000  0.00

0135 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.000  4,149.000  0.000  0.000  0.00

0140 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  2,134.000  0.000  0.000  0.00

0145 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  600.000  46.000  0.000  0.000  0.00

0150 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  2.400  11,296.000  0.000  0.000  0.00

0155 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  2.400  16,496.000  0.000  0.000  0.00

0160 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  2.400  120.000  0.000  0.000  0.00

0165 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  2.400  880.000  0.000  0.000  0.00

0170 06777002 000 ELIM EXT PM & MRKS (6") LF  5.000  673.000  0.000  0.000  0.00

0175 06777004 000 ELIM EXT PM & MRKS (8") LF  7.000  215.000  0.000  0.000  0.00

0180 06777008 000 ELIM EXT PM & MRKS (24") LF  5.000  851.000  0.000  0.000  0.00

0185 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  250.000  32.000  0.000  0.000  0.00

0190 06857002 000 RELOCATE RDSD FLASH BEACON ASSEMBLY EA  7,500.000  2.000  0.000  0.000  0.00

0200 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0201 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0202 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,002.000  0.000  0.000  0.00

0203 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0204 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00



CONTRACT ID 091635264 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0002

CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


