
091637036CONTRACT ID:

PROJECT: BR 2024(963)

CONTRACT:

06243047

PROJECTED AMOUNT: $1,411,095.47

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

J. CARROLL WEAVER, INC.

Roberto A. Jimenez, P.E.

JIM WELLS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0021

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/02/2024

06/05/2024

ESTIMATE PAID:

 313

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/06/2025

$1,411,095.47

CONTRACT:

05/29/2026

AWARD AMOUNT: $1,411,096.46

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 208.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.57

($273.14)$1,199,130.74 $1,198,857.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($4,992.00)($130,624.00)($135,616.00)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,718.86 $1,329,754.74 $1,334,473.60 

$4,718.86 $1,334,473.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,329,754.74 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$135,616.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 163

 163

C. O. ADJUSTED DAYS:

 313

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/06/2025

08/01/2024

 150

 0

 150

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  6  25

OTHER - SEE RMRKS 8

RAIN 7

SATURDAY 5

SUNDAY 5

05/29/2026  1

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 RAIN

06/02/2026  1

06/03/2026  1 RAIN

06/04/2026  1

06/05/2026  1 RAIN

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 RAIN

06/09/2026  1

06/10/2026  1 RAIN

06/11/2026  1

06/12/2026  1

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 RAIN

06/16/2026  1 RAIN

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

BR 2024(963) 091637036PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0226 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000 $818.25 818.250  28,173.78 1,000.00

BR 2024(978) 091637037PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0480 01646015 STRAW/HAY MLCH SEED(PERM)(RURAL)(CLAY)000 SY  5.880 $3,181.08 541.000  541.00 541.00

0500 01696003 SOIL RETENTION BLANKETS (CL 1) (TY C)000 SY  5.320 $719.53 135.250  541.00 541.00

$4,718.86TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091637036PROJECT CONTROLBR 2024(963)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  3,727.600  1.330  0.000  1.33  4,957.71

0065 01056008 000 REMOVING STAB BASE AND ASPH PAV (6") SY  7.910  770.000  0.000  770.00  6,090.70

0070 01106001 000 EXCAVATION (ROADWAY) CY  20.320  150.000  0.000  150.00  3,048.00

0075 01326004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY  10.470  432.000  0.000  432.00  4,523.04

0110 02476041 005 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  181.570  196.000  0.000  196.00  35,587.72

0115 03106009 000 PRIME COAT (MC-30) GAL  3.810  167.000  0.000  207.00  788.67

0120 03166001 002 ASPH (MULTI OPTION) GAL  4.820  582.000  0.000  460.00  2,217.20

0125 03166427 002 AGGR(TY-PB GR-4S OR TY-PB GR-4)(SAC-B) CY  443.100  8.000  0.000  8.00  3,544.80

0130 03166430 002 AGGR(TY-PB GR-3 OR TY-PB GR-3S)(SAC-B) CY  443.100  7.000  0.000  7.00  3,101.70

0135 04966001 000 REMOV STR (BOX CULVERT) EA  13,186.410  1.000  0.000  1.00  13,186.41

0140 04966005 000 REMOV STR (WINGWALL) EA  2,637.280  2.000  0.000  2.00  5,274.56

0145 05006001 000 MOBILIZATION LS  181,631.180  0.420  0.000  0.42  76,285.10

0150 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,040.000  5.000  0.000  5.00  25,200.00

0155 05066002 002 ROCK FILTER DAMS (INSTALL) (TY 2) LF  62.720  180.000  0.000  90.00  5,644.80

0165 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  6.200  500.000  0.000  500.00  3,100.00

0170 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.120  500.000  0.000  500.00  560.00

0175 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  45.920  203.000  0.000  203.00  9,321.76

0180 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,024.000  4.000  0.000  4.00  12,096.00

0185 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,144.000  4.000  0.000  4.00  16,576.00

0190 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  52.640  4.000  0.000  4.00  210.56

0195 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  58.240  8.000  0.000  8.00  465.92

0200 07526015 000 TREE AND BRUSH REMOVAL AC  7,886.250  0.210  0.000  0.21  1,656.11

0205 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  196.000  56.000  0.000  98.00  19,208.00

0225 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  16,463.00  16,462.99

0226 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  28,173.78  28,173.78

Category Subtotal $297,281.53

002 BRIDGE: 161260AA0292004 [CR 440 @ TRANQUITAS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0265 04006002 000 STRUCT EXCAV (BOX) CY  15.020  281.000  0.000  281.00  4,220.62

0270 04006005 000 CEM STABIL BKFL CY  136.650  142.000  0.000  142.00  19,404.30

0275 04016001 000 FLOWABLE BACKFILL CY  196.000  72.000  0.000  72.00  14,112.00

0280 04036001 000 TEMPORARY SPL SHORING SF  22.400  864.000  0.000  864.00  19,353.60

0285 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  268.260  152.000  0.000  152.00  40,775.52

0290 04506006 001 RAIL (TY T223) LF  171.500  187.000  0.000  187.00  32,070.50

0295 04626013 002 CONC BOX CULV (6 FT X 6 FT) LF  774.530  156.000  0.000  156.00  120,826.68

0300 04666183 000 WINGWALL (PW - 1) (HW=8 FT) EA  35,487.450  2.000  0.000  2.00  70,974.90

Category Subtotal $321,738.12

091637037PROJECT CONTROLBR 2024(978)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0455 01006002 000 PREPARING ROW STA  3,727.600  1.500  0.000  1.50  5,591.40

0460 01056008 000 REMOVING STAB BASE AND ASPH PAV (6") SY  7.910  776.000  0.000  776.00  6,138.16

0465 01106001 000 EXCAVATION (ROADWAY) CY  20.320  151.000  0.000  151.00  3,068.32

0475 01616017 000 COMPOST MANUF TOPSOIL (4") SY  13.860  541.000  0.000  541.00  7,498.26

0480 01646015 000 STRAW/HAY MLCH SEED(PERM)(RURAL)(CLAY) SY  5.880  541.000  0.000  541.00  3,181.08

0500 01696003 000 SOIL RETENTION BLANKETS (CL 1) (TY C) SY  5.320  541.000  0.000  541.00  2,878.12

0505 02476041 005 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  181.570  200.000  0.000  200.00  36,314.00

0510 03106009 000 PRIME COAT (MC-30) GAL  3.810  181.000  0.000  248.00  944.88

0515 03166001 002 ASPH (MULTI OPTION) GAL  4.820  632.000  0.000  606.00  2,920.92

0520 03166427 002 AGGR(TY-PB GR-4S OR TY-PB GR-4)(SAC-B) CY  443.100  8.000  0.000  8.00  3,544.80

0525 03166430 002 AGGR(TY-PB GR-3 OR TY-PB GR-3S)(SAC-B) CY  443.100  7.000  0.000  7.00  3,101.70

0530 04966001 000 REMOV STR (BOX CULVERT) EA  13,186.410  1.000  0.000  1.00  13,186.41

0535 04966005 000 REMOV STR (WINGWALL) EA  2,637.280  2.000  0.000  2.00  5,274.56

0540 05006001 000 MOBILIZATION LS  181,631.180  0.580  0.000  0.36  64,842.33

0545 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,040.000  5.000  0.000  5.00  25,200.00

0550 05066002 002 ROCK FILTER DAMS (INSTALL) (TY 2) LF  62.720  210.000  0.000  100.00  6,272.00

0560 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  6.200  485.000  0.000  485.00  3,007.00

0595 07526015 000 TREE AND BRUSH REMOVAL AC  7,886.250  0.270  0.000  0.27  2,129.29

0600 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  196.000  56.000  0.000  56.00  10,976.00

Category Subtotal $206,069.23

002 BRIDGE: 161260AA0292005 [CR 440 @ SAN ANDREAS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0660 04006002 000 STRUCT EXCAV (BOX) CY  15.020  375.000  0.000  375.00  5,632.50

0665 04006005 000 CEM STABIL BKFL CY  136.650  181.000  0.000  181.00  24,733.65

0670 04016001 000 FLOWABLE BACKFILL CY  196.000  100.000  0.000  100.00  19,600.00

0675 04036001 000 TEMPORARY SPL SHORING SF  22.400  1,562.000  0.000  1,562.00  34,988.80

0680 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  268.260  263.000  0.000  263.00  70,552.38

0685 04506006 001 RAIL (TY T223) LF  171.500  269.300  0.000  269.30  46,184.95

0690 04626013 002 CONC BOX CULV (6 FT X 6 FT) LF  774.530  210.000  0.000  210.00  162,651.30

0695 04666172 000 WINGWALL (PW - 1) (HW=11 FT) EA  72,520.570  2.000  0.000  2.00  145,041.14

Category Subtotal $509,384.72

091637036BR 2024(963)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01616017 000 COMPOST MANUF TOPSOIL (4") SY  13.860  322.000  0.000  0.000  0.00

0085 01646015 000 STRAW/HAY MLCH SEED(PERM)(RURAL)(CLAY) SY  5.880  322.000  0.000  0.000  0.00

0090 01646047 000 STRAW/HAY MLCH SEED(TEMP)(WARM) SY  5.600  161.000  0.000  0.000  0.00

0095 01646049 000 STRAW/HAY MLCH SEED(TEMP)(COOL) SY  5.600  161.000  0.000  0.000  0.00

0100 01686001 000 VEGETATIVE WATERING MG  25.760  14.000  0.000  0.000  0.00

0105 01696003 000 SOIL RETENTION BLANKETS (CL 1) (TY C) SY  5.320  322.000  0.000  0.000  0.00

0160 05066011 002 ROCK FILTER DAMS (REMOVE) LF  28.000  180.000  0.000  0.000  0.00
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0210 61856002 002 TMA (STATIONARY) DAY  50.400  24.000  0.000  0.000  0.00

0215 61856003 002 TMA (MOBILE OPERATION) HR  56.000  24.000  0.000  0.000  0.00

0227 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,011.000  0.000  0.000  0.00

0228 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0229 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0230 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0232 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 161260AA0292004 [CR 440 @ TRANQUITAS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0310 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0311 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091637037BR 2024(978)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0470 01326004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY  10.470  680.000  0.000  0.000  0.00

0485 01646047 000 STRAW/HAY MLCH SEED(TEMP)(WARM) SY  5.600  270.000  0.000  0.000  0.00

0490 01646049 000 STRAW/HAY MLCH SEED(TEMP)(COOL) SY  5.600  270.000  0.000  0.000  0.00

0495 01686001 000 VEGETATIVE WATERING MG  25.760  22.000  0.000  0.000  0.00

0555 05066011 002 ROCK FILTER DAMS (REMOVE) LF  28.000  210.000  0.000  0.000  0.00

0565 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.120  485.000  0.000  0.000  0.00

0570 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  45.920  202.000  0.000  0.000  0.00

0575 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,024.000  4.000  0.000  0.000  0.00

0580 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,144.000  4.000  0.000  0.000  0.00

0585 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  52.640  4.000  0.000  0.000  0.00

0590 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  58.240  8.000  0.000  0.000  0.00

0605 61856002 002 TMA (STATIONARY) DAY  50.400  24.000  0.000  0.000  0.00

0610 61856003 002 TMA (MOBILE OPERATION) HR  56.000  24.000  0.000  0.000  0.00

0620 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0621 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 161260AA0292005 [CR 440 @ SAN ANDREAS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0705 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0706 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,334,473.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  3,727.600PREPARING ROW  2.830  10,549.11 2.83

01056008 000 SY  7.910REMOVING STAB BASE AND ASPH PAV (6")  1,546.000  12,228.86 1,546.00

01106001 000 CY  20.320EXCAVATION (ROADWAY)  301.000  6,116.32 301.00

01326004 000 CY  10.470EMBANKMENT (FINAL)(DENS CONT)(TY B)  432.000  4,523.04 432.00

01616017 000 SY  13.860COMPOST MANUF TOPSOIL (4")  541.000  7,498.26 541.00

01646015 000 SY  5.880STRAW/HAY MLCH SEED(PERM)(RURAL)(CLAY)  541.000  3,181.08 541.00

01696003 000 SY  5.320SOIL RETENTION BLANKETS (CL 1) (TY C)  541.000  2,878.12 541.00

02476041 005 CY  181.570FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  396.000  71,901.72 396.00

03106009 000 GAL  3.810PRIME COAT (MC-30)  455.000  1,733.55 348.00

03166001 002 GAL  4.820ASPH (MULTI OPTION)  1,066.000  5,138.12 1,214.00

03166427 002 CY  443.100AGGR(TY-PB GR-4S OR TY-PB GR-4)(SAC-B)  16.000  7,089.60 16.00

03166430 002 CY  443.100AGGR(TY-PB GR-3 OR TY-PB GR-3S)(SAC-B)  14.000  6,203.40 14.00

04006002 000 CY  15.020STRUCT EXCAV (BOX)  656.000  9,853.12 656.00

04006005 000 CY  136.650CEM STABIL BKFL  323.000  44,137.95 323.00

04016001 000 CY  196.000FLOWABLE BACKFILL  172.000  33,712.00 172.00

04036001 000 SF  22.400TEMPORARY SPL SHORING  2,426.000  54,342.40 2,426.00

04326031 000 CY  268.260RIPRAP (STONE PROTECTION)(12 IN)  415.000  111,327.90 415.00

04506006 001 LF  171.500RAIL (TY T223)  456.300  78,255.45 456.30

04626013 002 LF  774.530CONC BOX CULV (6 FT X 6 FT)  366.000  283,477.98 366.00

04666172 000 EA  72,520.570WINGWALL (PW - 1) (HW=11 FT)  2.000  145,041.14 2.00

04666183 000 EA  35,487.450WINGWALL (PW - 1) (HW=8 FT)  2.000  70,974.90 2.00

04966001 000 EA  13,186.410REMOV STR (BOX CULVERT)  2.000  26,372.82 2.00

04966005 000 EA  2,637.280REMOV STR (WINGWALL)  4.000  10,549.12 4.00

05006001 000 LS  181,631.180MOBILIZATION  0.777  141,127.43 1.00

05026001 008 MO  5,040.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  50,400.00 10.00

05066002 002 LF  62.720ROCK FILTER DAMS (INSTALL) (TY 2)  190.000  11,916.80 390.00

05066038 002 LF  6.200TEMP SEDMT CONT FENCE (INSTALL)  985.000  6,107.00 985.00

05066039 002 LF  1.120TEMP SEDMT CONT FENCE (REMOVE)  500.000  560.00 500.00

05406002 001 LF  45.920MTL W-BEAM GD FEN (STEEL POST)  203.000  9,321.76 203.00

05406006 001 EA  3,024.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  12,096.00 4.00

05446001 000 EA  4,144.000GUARDRAIL END TREATMENT (INSTALL)  4.000  16,576.00 4.00

06586014 000 EA  52.640INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  4.000  210.56 4.00

06586062 000 EA  58.240INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  8.000  465.92 8.00

07526015 000 AC  7,886.250TREE AND BRUSH REMOVAL  0.480  3,785.40 0.48

60016001 000 DAY  196.000PORTABLE CHANGEABLE MESSAGE SIGN  154.000  30,184.00 112.00

96016001 DOL  1.000MATERIAL ON HAND  16,462.995  16,462.99 1,000.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  28,173.782  28,173.78 1,000.00

$1,334,473.60TOTAL ITEM EARNINGS TO DATE


