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CONTRACT ID: 091718088 HIGHWAY: Various
PROJECT: STP 2026(004)HES DISTRICT NAME: BRYAN
CONTRACT: 10253229 COUNTY: ROBERTSON
AWARD AMOUNT: $71,003.22 AREA ENGINEER: James Robbins, P.E.
PROJECTED AMOUNT: $77,296.22 AREA NUMBER: 051
ADJ. PROJECTED AMOUNT: $74,285.00
CONTRACTOR: THIRD COAST SERVICES LLC
ESTIMATE NUMBER: 0007 LETTING DATE: 10/09/2025
ESTIMATE PAID: Z AWARD DATE: 10/30/2025
ESTIMATE PERIOD: 09/01/2026 to 09/01/2026 NOTICE TO PROCEED DATE: 12/16/2025
ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/21/2026
% COMPLETE: 100.00 ACCEPTED DATE: 08/10/2026
% TIME USED: 38.46 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $81,828.25 $81,615.24 $213.01
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $81,828.25 $81,615.24 $213.01
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $81,828.25 $81,615.24 $213.01
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:
***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 091718088 ESTIMATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE: 04/21/2026
TIME CHARGES BEGIN: 03/16/2026
BID DAYS: 52
C. O. ADJUSTED DAYS: 0
CURRENT DAYS: 52
DAYS CHARGED TO DATE: 20
PHYSICAL WORK COMPLETE: 00/00/0000

DAILY BREAKDOWN

Date or Days Days
Days Charged Credited
09/01/2026 1

0007 CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
1 0

OTHER - SEE RMRKS
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Days
Credited
1



CONTRACT ID

091718088

ESTIMATE

WORK PERFORMED THIS PERIOD

LINE
NBR

0060

PROJECT
CATEGORY

ITEM
CODE

05007001

SP
NBR

000

STP 2026(004)HES

001

DESCRIPTION

MOBILIZATION

0007

CONTROL

DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

091718088
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
LS 7,100.320 0.030

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$213.01

$213.01
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Total Bid QTY Paid
Quantity To Date
1.00 1.00




CONTRACT ID

CONTRACT LINE ITEMS

091718088

ESTIMATE 0007

PROJECT STP 2026(004)HES CONTROL 091718088
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
0060 05007001 000 MOBILIZATION LS
0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO
0070 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA
0075 05057001 000 TMA (STATIONARY) DAY
0080 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF
0085 06827001 000 VEH SIG SEC (12")LED(GRN) EA
0090 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA
0095 06827003 000 VEH SIG SEC (12")LED(YEL) EA
0100 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA
0105 06827005 000 VEH SIG SEC (12")LED(RED) EA
0110 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA
0115 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA
0120 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA
0125 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA
0130 06827049 000 BACKPLATE W/REFL BRDR (1SEC)ALUM EA
CATEGORY 002 DESCRIPTION FORCE ACCOUNT
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
0200 96067001 LAW ENFORCEMENT PERSONNEL DOL
PER TXDOT CONNECT
PROJECT STP 2026(004)HES CONTROL 091718088
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
0150 96017001 MATERIAL ON HAND DOL
0155 96027001 PAYMENT ADJUSTMENT-POS DOL
0160 96027002 PAYMENT ADJUSTMENT-NEG DOL
CATEGORY 002 DESCRIPTION FORCE ACCOUNT
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
0205 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL

PER TXDOT CONNECT

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

7,100.320
1,213.770
2,679.830
501.870
37.820
238.090
243.970
238.080
243.910
238.080
244.010
135.160
200.850
206.710
122.100

UNIT
PRICE

1.000

UNIT
PRICE

1.000

1.000
-1.000

UNIT
PRICE

1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
1.000 0.000 1.00
4.000 0.000 4.00
2.000 0.000 2.00
21.000 -6.000 15.00
117.750 0.000 117.75
23.000 0.000 23.00
5.000 0.000 5.00
47.000 0.000 47.00
7.000 0.000 7.00
41.000 0.000 41.00
2.000 0.000 2.00
20.000 0.000 20.00
2.000 0.000 2.00
3.000 0.000 3.00
42.000 0.000 45.00
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
2,100.000 0.000 13,469.95
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
1,000.000 0.000 0.000
1,000.000 0.000 0.000
2,000.000 0.000 0.000
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
1,000.000 0.000 0.000
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AMOUNT
$

7,100.32
4,855.08
5,359.66
7,528.05
4,453.31
5,476.07
1,219.85
11,189.76
1,707.37
9,761.28
488.02
2,703.20
401.70
620.13
5,494.50

$68,358.30

AMOUNT
$
13,469.95

$13,469.95

AMOUNT
($)

0.00
0.00
0.00

0.00

AMOUNT
($)

0.00



CONTRACT ID 091718088 ESTIMATE 0007 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6

0210 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL 1.000 3,193.000 0.000 0.000 0.00
PER TXDOT CONNECT

Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT $81,828.25



CONTRACT ID

091718088 ESTIMATE 0007

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007001
05027001
05037002
05057001
06367004
06827001
06827002
06827003
06827004
06827005
06827006
06827042
06827043
06827044
06827049
96067001

SP
NBR

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000

DESCRIPTION

MOBILIZATION
BARRICADES, SIGNS AND TRAFFIC HANDLING
PORTABLE CHANGEABLE MESSAGE SIGN

TMA (STATIONARY)

REPLACE EXISTING ALUMINUM SIGNS(TY A)
VEH SIG SEC (12")LED(GRN)

VEH SIG SEC (12")LED(GRN ARW)

VEH SIG SEC (12")LED(YEL)

VEH SIG SEC (12")LED(YEL ARW)

VEH SIG SEC (12")LED(RED)

VEH SIG SEC (12")LED(RED ARW)

BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM
BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM
BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM
BACKPLATE W/REFL BRDR (1SEC)ALUM

LAW ENFORCEMENT PERSONNEL

PER TXDOT CONNECT

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

LS
MO
EA
DAY
SF
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
DOL

UNIT
PRICE

7,100.320
1,213.770
2,679.830

501.870
37.820
238.090
243.970
238.080
243.910
238.080
244.010
135.160
200.850
206.710
122.100
1.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

1.00
4.00
2.00
21.00
117.75
23.00
5.00
47.00
7.00
41.00
2.00
20.00
2.00
3.00
42.00
2,100.00

QTY PAID
TO DATE

1.000
4.000
2.000
15.000
117.750
23.000
5.000
47.000
7.000
41.000
2.000
20.000
2.000
3.000
45.000
13,469.950

AMOUNT
$)

7,100.32
4,855.08
5,359.66
7,528.05
4,453.31
5,476.07
1,219.85
11,189.76
1,707.37
9,761.28
488.02
2,703.20
401.70
620.13
5,494.50
13,469.95

$81,828.25
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