
Contract ID: 091719062

Project: BR 2023(331)

Highway:

District: BRYAN

Contract: 04263029 County: WASHINGTON

Award Amount: $732,054.40 Area Engineer: JEFF MILES

Projected Amount $782,774.40 Area Number: 050

Adj Projected Amount $0.00

Contractor: GARRET SHIELDS INFRASTRUCTURE

Estimate Number: 0002 Letting Date: 04/07/2026

Estimate Paid: Award Date: 04/30/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 05/20/2026

Estimate Type: Progress Work Begin Date: 08/24/2026

% Complete 15.83 Accepted Date:

% Time Used: 25

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $123,900.00 $43,195.00 $80,705.00

Participating $123,900.00 $43,195.00 $80,705.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $123,900.00 $43,195.00 $80,705.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:59:51 PM
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Contract Time Statement

Work Begin Date: 08/24/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/18/2026 Liquidated Damage Rate $760.00
Bid Days: 120

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 120
0

Days Charged to Date: 30 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 20

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 4

SUNDAY 4

Total Period Days: 20 10 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2 ü HOLIDAY TRAFFIC

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:59:51 PM

09/18/2026 2

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2

09/26/2026 2 ü SATURDAY

09/27/2026 2 ü SUNDAY

09/28/2026 2

09/29/2026 2

09/30/2026 2
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Worked Performed This Period

Project: BR 2023(331) Control 091719062

Category: 001 Description: Replace Bridge and Approaches

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0165 05007001 000 MOBILIZATION LS $50,000.00 0.40 $20,000.00 1.00 0.90

0070 01007013 000 TREE PROTECTION (INSTALL) EA $100.00 3 $300.00 2.00 3.00

0170 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 1 $5,000.00 8.00 2.00

0175 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF $30.00 16 $480.00 50.00 16.00

0275 96017001 MATERIAL ON HAND DOL $1.00 5100 $5,100.00 1,000.00 5,100.00

0215 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $140.00 80 $11,200.00 80.00 80.00

0090 01107002 000 EXCAV (CHANNEL) CY $30.00 255 $7,650.00 510.00 255.00

0195 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 195 $975.00 794.00 484.00

Total Item Earnings This Estimate $50,705.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:59:51 PM

Project: BR 2023(331) Control 091719062

Category: 002 Description: Replace Bridge and Approaches

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0325 04167006 000 DRILL SHAFT (36 IN) LF $300.00 100 $30,000.00 200.00 100.00

Total Item Earnings This Estimate $30,000.00
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Contract Line Items

Project: BR 2023(331) Control 091719062

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $5,000.00 2.75 0.00 1.75 $8,750.00

0065 01007003 0 PREP ROW (TREE REMOVE) (0"-12" DIA) EA $500.00 6.00 0.00 6.00 $3,000.00

0070 01007013 0 TREE PROTECTION (INSTALL) EA $100.00 2.00 0.00 3.00 $300.00

0075 01007015 0 TREE PROTECTION (REMOVE) EA $100.00 2.00 0.00 0.00 $0.00

0080 01057006 0 RMV (6"-10") TRT/UNTRT BASE & ASPH PAV SY $20.00 475.00 0.00 0.00 $0.00

0085 01107001 0 EXCAV (ROADWAY) CY $30.00 70.00 0.00 0.00 $0.00

0090 01107002 0 EXCAV (CHANNEL) CY $30.00 510.00 0.00 255.00 $7,650.00

0095 01327006 0 EMBANK (FNL)(DC)(TY C) CY $30.00 153.00 0.00 0.00 $0.00

0100 01607002 0 FURN & PLACE TOPSOIL (4") SY $4.00 902.00 0.00 0.00 $0.00

0105 01647077 0 BOND FBR MTRX SEED (TEMP)(WARM) SY $0.30 451.00 0.00 0.00 $0.00

0110 01647078 0 BOND FBR MTRX SEED (TEMP)(COOL) SY $0.30 451.00 0.00 0.00 $0.00

0115 01647083 0 BOND FBR MTRX SEED (PERM)(RURAL)(CLAY) SY $0.40 902.00 0.00 0.00 $0.00

0120 01687001 0 VEGETATIVE WATERING TGL $100.00 9.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:59:51 PM

Contract Line Items

Project: BR 2023(331) Control 091719062

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 02477067 0 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY $25.00 709.00 0.00 0.00 $0.00

0130 03167016 0 ASPH (RC-250) GAL $8.00 177.00 0.00 0.00 $0.00

0135 03167251 0 AGGR (TY-B OR L, GR-5) CY $1,000.00 5.00 0.00 0.00 $0.00

0140 03447010 0 SP MIXES SP-C SAC-A PG64-22 TON $230.00 78.00 0.00 0.00 $0.00

0145 04037001 0 TEMPORARY SPL SHORING SF $60.00 557.00 0.00 0.00 $0.00

0150 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $600.00 13.00 0.00 0.00 $0.00

0155 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $150.00 493.00 0.00 0.00 $0.00

0160 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $10,000.00 1.00 0.00 0.00 $0.00

0165 05007001 0 MOBILIZATION LS $50,000.00 1.00 0.00 0.90 $45,000.00

0170 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 8.00 0.00 2.00 $10,000.00

0175 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $30.00 50.00 0.00 16.00 $480.00

0180 05067011 0 ROCK FILTER DAMS (REMOVE) LF $10.00 50.00 0.00 0.00 $0.00

0185 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $25.00 78.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:59:51 PM

Contract Line Items

Project: BR 2023(331) Control 091719062

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $10.00 78.00 0.00 0.00 $0.00

0195 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 794.00 0.00 484.00 $2,420.00

0200 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 794.00 0.00 0.00 $0.00

0205 05087001 0 CONSTRUCTING DETOURS SY $100.00 80.00 0.00 0.00 $0.00

0210 05127009 0 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $180.00 60.00 0.00 0.00 $0.00

0215 05127010 0 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $140.00 80.00 0.00 80.00 $11,200.00

0220 05127034 0 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $60.00 40.00 0.00 0.00 $0.00

0225 05127057 0 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $40.00 60.00 0.00 0.00 $0.00

0230 05127058 0 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $30.00 80.00 0.00 0.00 $0.00

0235 05307010 0 DRIVEWAYS (ACP) SY $120.00 104.00 0.00 0.00 $0.00

0240 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $30.00 75.00 0.00 0.00 $0.00

0245 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,000.00 4.00 0.00 0.00 $0.00

0250 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,500.00 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:59:51 PM

Contract Line Items

Project: BR 2023(331) Control 091719062

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,500.00 2.00 0.00 0.00 $0.00

0260 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $10.00 6.00 0.00 0.00 $0.00

0265 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $25.00 6.00 0.00 0.00 $0.00

0270 30077001 0 BONDING COURSE GAL $5.00 71.00 0.00 0.00 $0.00

0275 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 5,100.00 $5,100.00

0280 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0285 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 0.00 $0.00

Category 001 SubTotal $93,900.00

Contract Line Items

Project: BR 2023(331) Control 091719062

Category: 002 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 04007010 0 CEM STABIL BKFL CY $200.00 128.00 0.00 0.00 $0.00

0325 04167006 0 DRILL SHAFT (36 IN) LF $300.00 200.00 0.00 100.00 $30,000.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:59:51 PM

Contract Line Items

Project: BR 2023(331) Control 091719062

Category: 002 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0326 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $345.00 1.00 0.00 0.00 $0.00

0327 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $375.00 1.00 0.00 0.00 $0.00

0330 04207012 0 CL C CONC (ABUT) CY $1,000.00 47.60 0.00 0.00 $0.00

0335 04227001 0 REINF CONC SLAB SF $25.00 2,700.00 0.00 0.00 $0.00

0340 04257001 0 PRESTR CONC GIRDER (TX28) LF $250.00 447.02 0.00 0.00 $0.00

0345 04507008 0 RAIL (TY T223) LF $100.00 198.00 0.00 0.00 $0.00

0350 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $180.00 71.00 0.00 0.00 $0.00

Category 002 SubTotal $30,000.00

Contract Line Items

Project: BR 2023(331) Control 091719062

Category: 003 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0400 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 0.00

PER TXDOT CONNECT

$0.00

0405 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 45,000.00 0.00 0.00

PER TXDOT CONNECT

$0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:59:51 PM

Category 003 SubTotal $0.00

Total Item earnings this contract $123,900.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $5,000.00 2.75 1.75 $8,750.00

01007003 PREP ROW (TREE REMOVE) (0"-12" DIA) EA $500.00 6.00 6.00 $3,000.00

01007013 TREE PROTECTION (INSTALL) EA $100.00 2.00 3.00 $300.00

01007015 TREE PROTECTION (REMOVE) EA $100.00 2.00 0.00 $0.00

01057006 RMV (6"-10") TRT/UNTRT BASE & ASPH PAV SY $20.00 475.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $30.00 70.00 0.00 $0.00

01107002 EXCAV (CHANNEL) CY $30.00 510.00 255.00 $7,650.00

01327006 EMBANK (FNL)(DC)(TY C) CY $30.00 153.00 0.00 $0.00

01607002 FURN & PLACE TOPSOIL (4") SY $4.00 902.00 0.00 $0.00

01647077 BOND FBR MTRX SEED (TEMP)(WARM) SY $0.30 451.00 0.00 $0.00

01647078 BOND FBR MTRX SEED (TEMP)(COOL) SY $0.30 451.00 0.00 $0.00

01647083 BOND FBR MTRX SEED (PERM)(RURAL)(CLAY) SY $0.40 902.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $100.00 9.00 0.00 $0.00

02477067 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY $25.00 709.00 0.00 $0.00

03167016 ASPH (RC-250) GAL $8.00 177.00 0.00 $0.00

03167251 AGGR (TY-B OR L, GR-5) CY $1,000.00 5.00 0.00 $0.00

03447010 SP MIXES SP-C SAC-A PG64-22 TON $230.00 78.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $200.00 128.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $60.00 557.00 0.00 $0.00

04167006 DRILL SHAFT (36 IN) LF $300.00 200.00 100.00 $30,000.00

04207012 CL C CONC (ABUT) CY $1,000.00 47.60 0.00 $0.00

04227001 REINF CONC SLAB SF $25.00 2,700.00 0.00 $0.00

04257001 PRESTR CONC GIRDER (TX28) LF $250.00 447.02 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $600.00 13.00 0.00 $0.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $150.00 493.00 0.00 $0.00

04507008 RAIL (TY T223) LF $100.00 198.00 0.00 $0.00

04547004 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $180.00 71.00 0.00 $0.00

04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $10,000.00 1.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:59:51 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $50,000.00 1.00 0.90 $45,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 8.00 2.00 $10,000.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $30.00 50.00 16.00 $480.00

05067011 ROCK FILTER DAMS (REMOVE) LF $10.00 50.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $25.00 78.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $10.00 78.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 794.00 484.00 $2,420.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 794.00 0.00 $0.00

05087001 CONSTRUCTING DETOURS SY $100.00 80.00 0.00 $0.00

05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $180.00 60.00 0.00 $0.00

05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $140.00 80.00 80.00 $11,200.00

05127034 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $60.00 40.00 0.00 $0.00

05127057 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $40.00 60.00 0.00 $0.00

05127058 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $30.00 80.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $120.00 104.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $30.00 75.00 0.00 $0.00

05407006 MTL BEAM GD FEN TRANS (TL2) EA $1,000.00 4.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,500.00 2.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,500.00 2.00 0.00 $0.00

06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $10.00 6.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $25.00 6.00 0.00 $0.00

30077001 BONDING COURSE GAL $5.00 71.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 5,100.00 $5,100.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $345.00 1.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $375.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 45,000.00 0.00 $0.00

Contract: 091719062 Payment Estimate: 0002 Page: 13 of 14



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:59:51 PM

Total Item Earnings To Date $123,900.00
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