
091729148CONTRACT ID:

PROJECT: STP 2025(890)VRUG

CONTRACT:

07253037

PROJECTED AMOUNT: $94,847.71

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

MB WESTERN INDUSTRIAL CONTRACTING CO.

James Robbins, P.E.

BRAZOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0010

06/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/26/2025

07/01/2025

ESTIMATE PAID:

 36

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/30/2025

$94,847.71

CONTRACT:

06/01/2026

AWARD AMOUNT: $89,847.71

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 92.31

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/15/2026

00/00/0000

 100.00

$375.00 $87,862.33 $88,237.33 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$375.00 $87,862.33 $88,237.33 

$0.00 $0.00 $0.00 

$375.00 $88,237.33 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $87,862.33 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 36

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/30/2025

09/25/2025

 39

 0

 39

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

06/01/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(890)VRUG 091729148PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 05007001 MOBILIZATION000 LS  12,500.000 $375.00 0.030  1.00 1.00

$375.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091729148PROJECT CONTROLSTP 2025(890)VRUG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  31.000  37.000  0.000  37.00  1,147.00

0065 01047017 000 REMOV CONC (CURB & GUTTER) LF  25.000  40.000  0.000  40.00  1,000.00

0070 01057046 000 RMV (0"-6") TRT/UNTRT BASE & ASPH PAV SY  18.500  33.000  0.000  33.33  616.61

0075 01607002 000 FURN & PLACE TOPSOIL (4") SY  6.200  15.000  0.000  29.33  181.85

0080 01627002 000 BLOCK SODDING SY  12.300  15.000  0.000  54.67  672.44

0085 01687001 000 VEGETATIVE WATERING TGL  123.000  0.150  0.000  0.15  18.45

0090 04167001 000 DRILL SHAFT (12 IN) LF  560.000  12.000  0.000  12.00  6,720.00

0095 05007001 000 MOBILIZATION LS  12,500.000  1.000  0.000  1.00  12,500.00

0100 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,460.000  3.000  0.000  3.00  7,380.00

0105 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  12.300  71.000  0.000  71.00  873.30

0110 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  6.200  71.000  0.000  71.00  440.20

0115 05317003 000 CONC SIDEWALKS (6") SY  184.500  19.000  0.000  19.31  3,561.77

0120 05317006 000 CURB RAMPS (TY 2) EA  4,305.000  2.000  0.000  2.00  8,610.00

0125 05317013 000 CURB RAMPS (TY 21) EA  4,920.000  1.000  0.000  1.00  4,920.00

0130 05367002 000 CONC MEDIAN SY  246.000  12.000  0.000  7.07  1,737.99

0135 06367001 000 ALUMINUM SIGNS (TY A) SF  27.000  40.000  0.000  34.66  935.82

0140 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  658.000  7.000  0.000  7.00  4,606.00

0150 06447073 000 REMOVE SM RD SN SUP&AM EA  123.000  1.000  0.000  1.00  123.00

0155 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.250  785.000  0.000  1,107.00  1,383.75

0160 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  3.690  80.000  0.000  80.00  295.20

0165 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.230  1,395.000  0.000  1,213.00  1,491.99

0170 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.690  66.000  0.000  66.00  243.54

0175 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  14.150  76.000  0.000  76.00  1,075.40

0180 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  246.000  1.000  0.000  1.00  246.00

0185 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  252.000  1.000  0.000  1.00  252.00

0190 06667346 000 PAVEMENT SLER 4" LF  0.620  998.000  0.000  998.00  618.76

0195 06667348 000 PAVEMENT SLER 8" LF  1.230  66.000  0.000  66.00  81.18

0200 06667352 000 PAVEMENT SLER 24" LF  3.690  76.000  0.000  76.00  280.44

0205 06667353 000 PAVEMENT SLER (ARROW) EA  23.400  1.000  0.000  1.00  23.40

0210 06667354 000 PAVEMENT SLER (WORD) EA  23.400  1.000  0.000  1.00  23.40

0215 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  1.540  448.000  0.000  448.00  689.92

0220 06667414 000 REFL PAV MRK TY I (Y)4"(BRK)(100MIL) LF  2.460  60.000  0.000  60.00  147.60

0225 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  1.540  490.000  0.000  490.00  754.60

0230 06727002 000 REFL PAV MRKR TY I-C EA  12.300  4.000  0.000  4.00  49.20

0235 06727004 000 REFL PAV MRKR TY II-A-A EA  12.300  12.000  0.000  12.00  147.60

0240 06777001 000 ELIM EXT PM & MRKS (4") LF  1.230  1,040.000  0.000  1,040.00  1,279.20

0245 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.120  998.000  0.000  998.00  119.76

0250 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.250  66.000  0.000  66.00  16.50

0255 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.740  76.000  0.000  76.00  56.24

0260 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  8.610  1.000  0.000  1.00  8.61

0265 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  8.610  1.000  0.000  1.00  8.61

0270 60737001 000 REC RAPID FLASH BEACON (2-WAY SOLAR) EA  11,450.000  2.000  0.000  2.00  22,900.00

Category Subtotal $88,237.33
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091729148STP 2025(890)VRUGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0145 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  535.000  2.000  0.000  0.000  0.00

0300 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0305 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0310 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0375 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0380 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  3,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0385 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $88,237.33
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047013 000 SY  31.000REMOV CONC (SIDEWALK, RAMP OR SUP)  37.000  1,147.00 37.00

01047017 000 LF  25.000REMOV CONC (CURB & GUTTER)  40.000  1,000.00 40.00

01057046 000 SY  18.500RMV (0"-6") TRT/UNTRT BASE & ASPH PAV  33.330  616.61 33.00

01607002 000 SY  6.200FURN & PLACE TOPSOIL (4")  29.330  181.85 15.00

01627002 000 SY  12.300BLOCK SODDING  54.670  672.44 15.00

01687001 000 TGL  123.000VEGETATIVE WATERING  0.150  18.45 0.15

04167001 000 LF  560.000DRILL SHAFT (12 IN)  12.000  6,720.00 12.00

05007001 000 LS  12,500.000MOBILIZATION  1.000  12,500.00 1.00

05027001 000 MO  2,460.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  7,380.00 3.00

05067042 000 LF  12.300BIODEG EROSN CONT LOGS (INSTL) (6")  71.000  873.30 71.00

05067046 000 LF  6.200BIODEG EROSN CONT LOGS (REMOVE)  71.000  440.20 71.00

05317003 000 SY  184.500CONC SIDEWALKS (6")  19.305  3,561.77 19.00

05317006 000 EA  4,305.000CURB RAMPS (TY 2)  2.000  8,610.00 2.00

05317013 000 EA  4,920.000CURB RAMPS (TY 21)  1.000  4,920.00 1.00

05367002 000 SY  246.000CONC MEDIAN  7.065  1,737.99 12.00

06367001 000 SF  27.000ALUMINUM SIGNS (TY A)  34.660  935.82 40.00

06447001 000 EA  658.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  7.000  4,606.00 7.00

06447073 000 EA  123.000REMOVE SM RD SN SUP&AM  1.000  123.00 1.00

06627064 000 LF  1.250WK ZN PAV MRK REMOV (W)4"(SLD)  1,107.000  1,383.75 785.00

06627072 000 LF  3.690WK ZN PAV MRK REMOV (W)8"(SLD)  80.000  295.20 80.00

06627097 000 LF  1.230WK ZN PAV MRK REMOV (Y)4"(SLD)  1,213.000  1,491.99 1,395.00

06667024 000 LF  3.690REFL PAV MRK TY I (W)8"(SLD)(100MIL)  66.000  243.54 66.00

06667036 000 LF  14.150REFL PAV MRK TY I (W)24"(SLD)(100MIL)  76.000  1,075.40 76.00

06667042 000 EA  246.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  1.000  246.00 1.00

06667066 000 EA  252.000REFL PAV MRK TY I (W)(WORD)(100MIL)  1.000  252.00 1.00

06667346 000 LF  0.620PAVEMENT SLER 4"  998.000  618.76 998.00

06667348 000 LF  1.230PAVEMENT SLER 8"  66.000  81.18 66.00

06667352 000 LF  3.690PAVEMENT SLER 24"  76.000  280.44 76.00

06667353 000 EA  23.400PAVEMENT SLER (ARROW)  1.000  23.40 1.00

06667354 000 EA  23.400PAVEMENT SLER (WORD)  1.000  23.40 1.00

06667405 000 LF  1.540REFL PAV MRK TY I (W)4"(SLD)(100MIL)  448.000  689.92 448.00

06667414 000 LF  2.460REFL PAV MRK TY I (Y)4"(BRK)(100MIL)  60.000  147.60 60.00

06667417 000 LF  1.540REFL PAV MRK TY I (Y)4"(SLD)(100MIL)  490.000  754.60 490.00

06727002 000 EA  12.300REFL PAV MRKR TY I-C  4.000  49.20 4.00

06727004 000 EA  12.300REFL PAV MRKR TY II-A-A  12.000  147.60 12.00

06777001 000 LF  1.230ELIM EXT PM & MRKS (4")  1,040.000  1,279.20 1,040.00

06787001 000 LF  0.120PAV SURF PREP FOR MRK (4")  998.000  119.76 998.00

06787004 000 LF  0.250PAV SURF PREP FOR MRK (8")  66.000  16.50 66.00

06787008 000 LF  0.740PAV SURF PREP FOR MRK (24")  76.000  56.24 76.00

06787009 000 EA  8.610PAV SURF PREP FOR MRK (ARROW)  1.000  8.61 1.00

06787016 000 EA  8.610PAV SURF PREP FOR MRK (WORD)  1.000  8.61 1.00

60737001 000 EA  11,450.000REC RAPID FLASH BEACON (2-WAY SOLAR)  2.000  22,900.00 2.00
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$88,237.33TOTAL ITEM EARNINGS TO DATE


