
091800430CONTRACT ID:

PROJECT: C 918-00-430

CONTRACT:

05243026

PROJECTED AMOUNT: $4,568,243.11

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

STRIPE-A-ZONE, LLC

Nathan Petter, P.E.

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0015

12/10/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 10/02/2024

05/02/2024

ESTIMATE PAID:

 151

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/13/2024

$4,568,243.11

CONTRACT:

11/26/2025

AWARD AMOUNT: $4,441,943.11

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 98.69

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

10/13/2025

00/00/0000

 100.00

$1,990.00 $4,453,747.59 $4,455,737.59 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,990.00 $4,453,747.59 $4,455,737.59 

$0.00 $0.00 $0.00 

$1,990.00 $4,455,737.59 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,453,747.59 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 151

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/13/2024

00/00/0000

 153

 0

 153

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 15  0  15

AWAITING FINAL DOCU 15

11/26/2025  1 AWAITING FINAL DOCUMENTATION

11/27/2025  1 AWAITING FINAL DOCUMENTATION

11/28/2025  1 AWAITING FINAL DOCUMENTATION

11/29/2025  1 AWAITING FINAL DOCUMENTATION

11/30/2025  1 AWAITING FINAL DOCUMENTATION

12/01/2025  1 AWAITING FINAL DOCUMENTATION

12/02/2025  1 AWAITING FINAL DOCUMENTATION

12/03/2025  1 AWAITING FINAL DOCUMENTATION

12/04/2025  1 AWAITING FINAL DOCUMENTATION

12/05/2025  1 AWAITING FINAL DOCUMENTATION

12/06/2025  1 AWAITING FINAL DOCUMENTATION

12/07/2025  1 AWAITING FINAL DOCUMENTATION

12/08/2025  1 AWAITING FINAL DOCUMENTATION

12/09/2025  1 AWAITING FINAL DOCUMENTATION

12/10/2025  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

C 918-00-430 091800430PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05006001 MOBILIZATION000 LS  65,000.000 $1,950.00 0.030  1.00 1.00

0100 06666042 REFL PAV MRK TY I (W)12"(SLD)(100MIL)007 LF  4.000 $40.00 10.000  45,487.00 45,487.00

$1,990.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091800430PROJECT CONTROLC 918-00-430

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  65,000.000  1.000  0.000  1.00  65,000.00

0065 05026001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  10.000  0.000  10.00  10,000.00

0080 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.950  3,020.000  0.000  3,020.00  5,889.00

0085 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.900  6,830.000  0.000  9,436.00  8,492.40

0090 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.030  86,130.000  0.000  86,130.00  88,713.90

0095 06666041 007 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  4.500  3,300.000  0.000  4,407.00  19,831.50

0100 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.000  45,487.000  0.000  45,487.00  181,948.00

0105 06666047 007 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  8.010  6,972.000  0.000  6,972.00  55,845.72

0110 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.430  46,233.000  0.000  46,233.00  389,744.19

0115 06666053 007 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  150.000  99.000  0.000  99.00  14,850.00

0120 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  165.000  574.000  0.000  574.00  94,710.00

0125 06666056 007 REFL PAV MRK TY I(W)(DBL ARROW)(090MIL) EA  270.000  4.000  0.000  4.00  1,080.00

0130 06666057 007 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  270.000  124.000  0.000  124.00  33,480.00

0135 06666063 007 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  305.000  34.000  0.000  34.00  10,370.00

0140 06666077 007 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  185.000  49.000  0.000  49.00  9,065.00

0145 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  185.000  304.000  0.000  304.00  56,240.00

0150 06666080 007 REFL PAV MRK TY I(W)(ENTR GORE)(090MIL) EA  695.000  36.000  0.000  36.00  25,020.00

0155 06666081 007 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  995.000  65.000  0.000  65.00  64,675.00

0160 06666083 007 REFL PAV MRK TY I(W)(EXIT GORE)(090MIL) EA  750.000  36.000  0.000  36.00  27,000.00

0165 06666084 007 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  1,075.000  82.000  0.000  82.00  88,150.00

0170 06666092 007 REFL PAV MRK TY I (W)(RR XING)(090MIL) EA  650.000  2.000  0.000  2.00  1,300.00

0175 06666138 007 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  1.000  1,000.000  0.000  1,000.00  1,000.00

0180 06666140 007 REFL PAV MRK TY I (Y)12"(SLD)(090MIL) LF  4.000  1,040.000  0.000  1,040.00  4,160.00

0185 06666141 007 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  5.500  2,177.000  0.000  2,177.00  11,973.50

0190 06666225 007 PAVEMENT SEALER 6" LF  0.200  1,282,030.000  0.000  1,282,030.00  256,406.00

0195 06666226 007 PAVEMENT SEALER 8" LF  0.280  86,130.000  0.000  86,130.00  24,116.40

0200 06666228 007 PAVEMENT SEALER 12" LF  0.800  45,487.000  0.000  45,487.00  36,389.60

0205 06666230 007 PAVEMENT SEALER 24" LF  1.600  46,233.000  0.000  46,233.00  73,972.80

0210 06666231 007 PAVEMENT SEALER (ARROW) EA  40.000  574.000  0.000  574.00  22,960.00

0215 06666232 007 PAVEMENT SEALER (WORD) EA  40.000  304.000  0.000  304.00  12,160.00

0220 06666234 007 PAVEMENT SEALER (DBL ARROW) EA  60.000  124.000  0.000  124.00  7,440.00

0225 06666236 007 PAVEMENT SEALER (UTURN ARROW) EA  60.000  34.000  0.000  34.00  2,040.00

0230 06666239 007 PAVEMENT SEALER (ENTR GORE) EA  200.000  65.000  0.000  65.00  13,000.00

0235 06666240 007 PAVEMENT SEALER (EXIT GORE) EA  300.000  82.000  0.000  82.00  24,600.00

0240 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  0.670  99,000.000  0.000  99,000.00  66,330.00

0245 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.690  251,910.000  0.000  251,910.00  173,817.90

0250 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  0.660  279,900.000  0.000  279,900.00  184,734.00

0255 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.680  514,060.000  0.000  514,060.00  349,560.80

0260 06666317 007 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL) LF  0.670  15,300.000  0.000  15,300.00  10,251.00

0265 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.690  950.000  0.000  950.00  655.50

0270 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.660  279,900.000  0.000  279,900.00  184,734.00

0275 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.680  514,060.000  0.000  514,060.00  349,560.80

0280 06666350 007 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF  2.750  9,500.000  0.000  9,500.00  26,125.00

0290 06726009 000 REFL PAV MRKR TY II-A-A EA  5.100  800.000  0.000  800.00  4,080.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 06726010 000 REFL PAV MRKR TY II-C-R EA  5.100  23,540.000  0.000  23,540.00  120,054.00

0300 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.530  1,282,030.000  0.000  1,282,030.00  679,475.90

0305 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.800  86,130.000  0.000  86,130.00  68,904.00

0310 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.250  45,487.000  0.000  48,456.00  60,570.00

0315 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  2.950  46,233.000  0.000  46,233.00  136,387.35

0320 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  70.000  529.000  0.000  529.00  37,030.00

0325 06776009 000 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  85.000  124.000  0.000  124.00  10,540.00

0330 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  70.000  304.000  0.000  304.00  21,280.00

0335 06776013 000 ELIM EXT PAV MRK & MRKS (ENTR GORE) EA  300.000  65.000  0.000  65.00  19,500.00

0340 06776014 000 ELIM EXT PAV MRK & MRKS (EXIT GORE) EA  400.000  82.000  0.000  82.00  32,800.00

0350 06776036 000 ELIM EXT PAV MRK & MRKS (UTURN ARROW) EA  100.000  34.000  0.000  34.00  3,400.00

0355 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.030  1,282,030.000  0.000  1,282,030.00  38,460.90

0360 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.050  86,130.000  0.000  86,130.00  4,306.50

0365 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.500  45,487.000  0.000  45,487.00  22,743.50

0370 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.700  46,233.000  0.000  46,233.00  32,363.10

0375 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  22.000  529.000  0.000  529.00  11,638.00

0380 06786010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  25.000  124.000  0.000  124.00  3,100.00

0385 06786012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  30.000  34.000  0.000  34.00  1,020.00

0390 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  30.000  304.000  0.000  304.00  9,120.00

0395 06786017 000 PAV SURF PREP FOR MRK (ENTR GORE) EA  125.000  65.000  0.000  65.00  8,125.00

0400 06786018 000 PAV SURF PREP FOR MRK (EXIT GORE) EA  175.000  82.000  0.000  82.00  14,350.00

0410 61856005 002 TMA (MOBILE OPERATION) DAY  1.000  321.000  0.000  257.00  257.00

Category Subtotal $4,426,897.26

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0455 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  80,000.000  0.000  28,840.33  28,840.33

Category Subtotal $28,840.33

091800430C 918-00-430PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  0.100  100.000  0.000  0.000  0.00

0075 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  0.100  100.000  0.000  0.000  0.00

0285 06686115 000 PREFAB PAV MRK TY C (MULTI) (SHIELD) EA  4,200.000  5.000  0.000  0.000  0.00

0345 06776022 000 ELIM EXT PAV MRK & MRKS (SHEILD) EA  500.000  5.000  0.000  0.000  0.00

0405 06786025 000 PAV SURF PREP FOR MRKS (SHIELD) EA  500.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0450 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

POSITIVE

0451 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

NEGATIVE

0452 96016001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  0.000  0.00

RECEIVED

0453 96016001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  0.000  0.00

USED

0454 96106001 ON THE JOB TRAINING DOL  0.800  1,000.000  0.000  0.000  0.00

PAID BY THE HOUR

0456 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0457 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  50,000.000  0.000  0.000  0.00

PAID BY INVOICE

0458 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0459 95016003 RUC DAMAGE ONLY DOL -4,500.000  1.000  0.000  0.000  0.00

I45 LANE ASS FEE- 1 LANE PER HOUR

0460 95016003 RUC DAMAGE ONLY DOL -3,500.000  1.000  0.000  0.000  0.00

SH 114 LANE ASS FEE-1 LANE PER HOUR

0461 95016003 RUC DAMAGE ONLY DOL -3,500.000  1.000  0.000  0.000  0.00

SH 180 LANE ASS FEE- 1 LANE PER HOUR

0462 95016003 RUC DAMAGE ONLY DOL -2,000.000  1.000  0.000  0.000  0.00

US 75 LANE ASS FEE- 1 LANE PER HOUR

0463 95016003 RUC DAMAGE ONLY DOL -2,000.000  1.000  0.000  0.000  0.00

US 80 LANE ASS FEE- 1 LANE PER HOUR

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,455,737.59
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  65,000.000MOBILIZATION  1.000  65,000.00 1.00

05026001 000 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  10,000.00 10.00

06666018 007 LF  1.950REFL PAV MRK TY I (W)6"(DOT)(100MIL)  3,020.000  5,889.00 3,020.00

06666035 007 LF  0.900REFL PAV MRK TY I (W)8"(SLD)(090MIL)  9,436.000  8,492.40 6,830.00

06666036 007 LF  1.030REFL PAV MRK TY I (W)8"(SLD)(100MIL)  86,130.000  88,713.90 86,130.00

06666041 007 LF  4.500REFL PAV MRK TY I (W)12"(SLD)(090MIL)  4,407.000  19,831.50 3,300.00

06666042 007 LF  4.000REFL PAV MRK TY I (W)12"(SLD)(100MIL)  45,487.000  181,948.00 45,487.00

06666047 007 LF  8.010REFL PAV MRK TY I (W)24"(SLD)(090MIL)  6,972.000  55,845.72 6,972.00

06666048 007 LF  8.430REFL PAV MRK TY I (W)24"(SLD)(100MIL)  46,233.000  389,744.19 46,233.00

06666053 007 EA  150.000REFL PAV MRK TY I (W)(ARROW)(090MIL)  99.000  14,850.00 99.00

06666054 007 EA  165.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  574.000  94,710.00 574.00

06666056 007 EA  270.000REFL PAV MRK TY I(W)(DBL ARROW)(090MIL)  4.000  1,080.00 4.00

06666057 007 EA  270.000REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  124.000  33,480.00 124.00

06666063 007 EA  305.000REFL PAV MRK TY I(W)(UTURN ARW)(100MIL)  34.000  10,370.00 34.00

06666077 007 EA  185.000REFL PAV MRK TY I (W)(WORD)(090MIL)  49.000  9,065.00 49.00

06666078 007 EA  185.000REFL PAV MRK TY I (W)(WORD)(100MIL)  304.000  56,240.00 304.00

06666080 007 EA  695.000REFL PAV MRK TY I(W)(ENTR GORE)(090MIL)  36.000  25,020.00 36.00

06666081 007 EA  995.000REFL PAV MRK TY I(W)(ENTR GORE)(100MIL)  65.000  64,675.00 65.00

06666083 007 EA  750.000REFL PAV MRK TY I(W)(EXIT GORE)(090MIL)  36.000  27,000.00 36.00

06666084 007 EA  1,075.000REFL PAV MRK TY I(W)(EXIT GORE)(100MIL)  82.000  88,150.00 82.00

06666092 007 EA  650.000REFL PAV MRK TY I (W)(RR XING)(090MIL)  2.000  1,300.00 2.00

06666138 007 LF  1.000REFL PAV MRK TY I (Y)8"(SLD)(100MIL)  1,000.000  1,000.00 1,000.00

06666140 007 LF  4.000REFL PAV MRK TY I (Y)12"(SLD)(090MIL)  1,040.000  4,160.00 1,040.00

06666141 007 LF  5.500REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  2,177.000  11,973.50 2,177.00

06666225 007 LF  0.200PAVEMENT SEALER 6"  1,282,030.000  256,406.00 1,282,030.00

06666226 007 LF  0.280PAVEMENT SEALER 8"  86,130.000  24,116.40 86,130.00

06666228 007 LF  0.800PAVEMENT SEALER 12"  45,487.000  36,389.60 45,487.00

06666230 007 LF  1.600PAVEMENT SEALER 24"  46,233.000  73,972.80 46,233.00

06666231 007 EA  40.000PAVEMENT SEALER (ARROW)  574.000  22,960.00 574.00

06666232 007 EA  40.000PAVEMENT SEALER (WORD)  304.000  12,160.00 304.00

06666234 007 EA  60.000PAVEMENT SEALER (DBL ARROW)  124.000  7,440.00 124.00

06666236 007 EA  60.000PAVEMENT SEALER (UTURN ARROW)  34.000  2,040.00 34.00

06666239 007 EA  200.000PAVEMENT SEALER (ENTR GORE)  65.000  13,000.00 65.00

06666240 007 EA  300.000PAVEMENT SEALER (EXIT GORE)  82.000  24,600.00 82.00

06666305 007 LF  0.670RE PM W/RET REQ TY I (W)6"(BRK)(090MIL)  99,000.000  66,330.00 99,000.00

06666306 007 LF  0.690RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  251,910.000  173,817.90 251,910.00

06666308 007 LF  0.660RE PM W/RET REQ TY I (W)6"(SLD)(090MIL)  279,900.000  184,734.00 279,900.00

06666309 007 LF  0.680RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  514,060.000  349,560.80 514,060.00

06666317 007 LF  0.670RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL)  15,300.000  10,251.00 15,300.00

06666318 007 LF  0.690RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  950.000  655.50 950.00

06666320 007 LF  0.660RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL)  279,900.000  184,734.00 279,900.00

06666321 007 LF  0.680RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  514,060.000  349,560.80 514,060.00

06666350 007 LF  2.750REFL PAV MRK TY I (W)12"(DOT)(100MIL)  9,500.000  26,125.00 9,500.00
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06726009 000 EA  5.100REFL PAV MRKR TY II-A-A  800.000  4,080.00 800.00

06726010 000 EA  5.100REFL PAV MRKR TY II-C-R  23,540.000  120,054.00 23,540.00

06776002 000 LF  0.530ELIM EXT PAV MRK & MRKS (6")  1,282,030.000  679,475.90 1,282,030.00

06776003 000 LF  0.800ELIM EXT PAV MRK & MRKS (8")  86,130.000  68,904.00 86,130.00

06776005 000 LF  1.250ELIM EXT PAV MRK & MRKS (12")  48,456.000  60,570.00 45,487.00

06776007 000 LF  2.950ELIM EXT PAV MRK & MRKS (24")  46,233.000  136,387.35 46,233.00

06776008 000 EA  70.000ELIM EXT PAV MRK & MRKS (ARROW)  529.000  37,030.00 529.00

06776009 000 EA  85.000ELIM EXT PAV MRK & MRKS (DBL ARROW)  124.000  10,540.00 124.00

06776012 000 EA  70.000ELIM EXT PAV MRK & MRKS (WORD)  304.000  21,280.00 304.00

06776013 000 EA  300.000ELIM EXT PAV MRK & MRKS (ENTR GORE)  65.000  19,500.00 65.00

06776014 000 EA  400.000ELIM EXT PAV MRK & MRKS (EXIT GORE)  82.000  32,800.00 82.00

06776036 000 EA  100.000ELIM EXT PAV MRK & MRKS (UTURN ARROW)  34.000  3,400.00 34.00

06786002 000 LF  0.030PAV SURF PREP FOR MRK (6")  1,282,030.000  38,460.90 1,282,030.00

06786004 000 LF  0.050PAV SURF PREP FOR MRK (8")  86,130.000  4,306.50 86,130.00

06786006 000 LF  0.500PAV SURF PREP FOR MRK (12")  45,487.000  22,743.50 45,487.00

06786008 000 LF  0.700PAV SURF PREP FOR MRK (24")  46,233.000  32,363.10 46,233.00

06786009 000 EA  22.000PAV SURF PREP FOR MRK (ARROW)  529.000  11,638.00 529.00

06786010 000 EA  25.000PAV SURF PREP FOR MRK (DBL ARROW)  124.000  3,100.00 124.00

06786012 000 EA  30.000PAV SURF PREP FOR MRK (UTURN ARR)  34.000  1,020.00 34.00

06786016 000 EA  30.000PAV SURF PREP FOR MRK (WORD)  304.000  9,120.00 304.00

06786017 000 EA  125.000PAV SURF PREP FOR MRK (ENTR GORE)  65.000  8,125.00 65.00

06786018 000 EA  175.000PAV SURF PREP FOR MRK (EXIT GORE)  82.000  14,350.00 82.00

61856005 002 DAY  1.000TMA (MOBILE OPERATION)  257.000  257.00 321.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  28,840.330  28,840.33 80,000.00

$4,455,737.59TOTAL ITEM EARNINGS TO DATE


