
091800431CONTRACT ID:

PROJECT: C 918-00-431

CONTRACT:

02253014

PROJECTED AMOUNT: $3,087,055.22

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

STRIPE-A-ZONE, LLC

Nathan Petter, P.E.

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0002

01/26/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/14/2025

02/06/2025

ESTIMATE PAID:

 17

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/15/2025

$3,087,055.22

CONTRACT:

12/26/2025

AWARD AMOUNT: $2,930,055.22

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 13.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 13.57

$281,975.78 $136,972.81 $418,948.59 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$281,975.78 $136,972.81 $418,948.59 

$0.00 $0.00 $0.00 

$281,975.78 $418,948.59 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $136,972.81 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 17

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/15/2025

00/00/0000

 129

 0

 129

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 32  13  19

HOLIDAY 1

HOLIDAY TRAFFIC 9

RAIN 1

SATURDAY 4

SNOW 1

SUNDAY 2

TOO WET 1

12/26/2025  1 HOLIDAY TRAFFIC

12/27/2025  1 HOLIDAY TRAFFIC

12/28/2025  1 HOLIDAY TRAFFIC

12/29/2025  1 HOLIDAY TRAFFIC

12/30/2025  1 HOLIDAY TRAFFIC

12/31/2025  1 HOLIDAY TRAFFIC

01/01/2026  1 HOLIDAY

01/02/2026  1 HOLIDAY TRAFFIC

01/03/2026  1 HOLIDAY TRAFFIC

01/04/2026  1 HOLIDAY TRAFFIC

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1 SATURDAY

01/11/2026  1 SATURDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1 TOO WET

01/23/2026  1 RAIN

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY

01/26/2026  1 SNOW
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WORK PERFORMED THIS PERIOD

C 918-00-431 091800431PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  15,000.000 $6,000.00 0.400  0.90 1.00

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  500.000 $500.00 1.000  2.00 8.00

0070 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $58.00 58.000  76.00 225.00

0075 06667008 REFL PAV MRK TY I (W)6"(DOT)(090MIL)000 LF  2.000 $368.00 184.000  184.00 2,025.00

0080 06667017 REFL PAV MRK TY I (W)8"(DOT)(090MIL)000 LF  1.250 $108.75 87.000  465.00 972.00

0085 06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL)000 LF  0.780 $8,349.90 10,705.000  18,994.00 81,317.00

0095 06667029 REFL PAV MRK TY I (W)12"(SLD)(090MIL)000 LF  2.150 $776.15 361.000  361.00 28,950.00

0100 06667035 REFL PAV MRK TY I (W)24"(SLD)(090MIL)000 LF  6.500 $38,181.00 5,874.000  5,874.00 56,861.00

0105 06667041 REFL PAV MRK TY I (W)(ARROW)(090MIL)000 EA  170.000 $14,280.00 84.000  84.00 1,046.00

0110 06667044 REFL PAV MRK TY I(W)(DBL ARROW)(090MIL)000 EA  265.000 $9,805.00 37.000  37.00 150.00

0115 06667050 REFL PAV MRK TY I(W)(UTURN ARW)(090MIL)000 EA  265.000 $3,710.00 14.000  14.00 67.00

0125 06667065 REFL PAV MRK TY I (W)(WORD)(090MIL)000 EA  205.000 $13,325.00 65.000  65.00 721.00

0130 06667068 REFL PAV MRK TY I(W)(ENTR GORE)(090MIL)000 EA  825.000 $1,650.00 2.000  2.00 100.00

0135 06667071 REFL PAV MRK TY I(W)(EXIT GORE)(090MIL)000 EA  750.000 $2,250.00 3.000  3.00 93.00

0145 06667086 REF PAV MRK TY I(W)18"(YLD TRI)(090MIL)000 EA  60.000 $300.00 5.000  5.00 23.00

0155 06667122 REFL PAV MRK TY I (Y)24"(SLD)(090MIL)000 LF  7.050 $930.60 132.000  132.00 346.00

0170 06667236 RE PM TY III (W)(6")(SLD)000 LF  0.550 $62,282.55 113,241.000  113,241.00 360,596.00

0175 06667237 RE PM TY III (W)(6")(BRK)000 LF  0.600 $26,040.00 43,400.000  43,400.00 196,736.00

0195 06667248 RE PM TY III (Y)(6")(SLD)000 LF  0.550 $3,356.10 6,102.000  114,553.29 356,915.00

0200 06667262 RE PM TY III (BLK)(6")(SHADOW)000 LF  0.600 $26,040.00 43,400.000  43,400.00 93,823.00

0205 06667352 PAVEMENT SLER 24"000 LF  1.500 $8,811.00 5,874.000  5,874.00 37,051.00

0210 06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL)000 LF  0.490 $4,796.12 9,788.000  25,928.00 282,612.00

0215 06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL)000 LF  0.470 $16,544.47 35,201.000  92,841.00 636,617.00

0225 06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL)000 LF  0.470 $20,638.64 43,912.000  100,723.00 627,127.00

0245 06727006 REFL PAV MRKR TY II-C-R000 EA  4.250 $1,683.00 396.000  396.00 34,926.00

0250 06777006 ELIM EXT PM & MRKS (12")000 LF  2.250 $11,191.50 4,974.000  4,974.00 72,242.00

$281,975.78TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091800431PROJECT CONTROLC 918-00-431

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  15,000.000  1.000  0.000  0.90  13,500.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  8.000  0.000  2.00  1,000.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  225.000  0.000  76.00  76.00

0075 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  2.000  2,025.000  0.000  184.00  368.00

0080 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  1.250  972.000  0.000  465.00  581.25

0085 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.780  81,317.000  0.000  18,994.00  14,815.32

0095 06667029 000 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  2.150  28,950.000  0.000  361.00  776.15

0100 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  6.500  56,861.000  0.000  5,874.00  38,181.00

0105 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  170.000  1,046.000  0.000  84.00  14,280.00

0110 06667044 000 REFL PAV MRK TY I(W)(DBL ARROW)(090MIL) EA  265.000  150.000  0.000  37.00  9,805.00

0115 06667050 000 REFL PAV MRK TY I(W)(UTURN ARW)(090MIL) EA  265.000  67.000  0.000  14.00  3,710.00

0125 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  205.000  721.000  0.000  65.00  13,325.00

0130 06667068 000 REFL PAV MRK TY I(W)(ENTR GORE)(090MIL) EA  825.000  100.000  0.000  2.00  1,650.00

0135 06667071 000 REFL PAV MRK TY I(W)(EXIT GORE)(090MIL) EA  750.000  93.000  0.000  3.00  2,250.00

0145 06667086 000 REF PAV MRK TY I(W)18"(YLD TRI)(090MIL) EA  60.000  23.000  0.000  5.00  300.00

0155 06667122 000 REFL PAV MRK TY I (Y)24"(SLD)(090MIL) LF  7.050  346.000  0.000  132.00  930.60

0170 06667236 000 RE PM TY III (W)(6")(SLD) LF  0.550  360,596.000  0.000  113,241.00  62,282.55

0175 06667237 000 RE PM TY III (W)(6")(BRK) LF  0.600  196,736.000  0.000  43,400.00  26,040.00

0195 06667248 000 RE PM TY III (Y)(6")(SLD) LF  0.550  356,915.000  0.000  114,553.29  63,004.31

0200 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  0.600  93,823.000  0.000  43,400.00  26,040.00

0205 06667352 000 PAVEMENT SLER 24" LF  1.500  37,051.000  0.000  5,874.00  8,811.00

0210 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.490  282,612.000  0.000  25,928.00  12,704.72

0215 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.470  636,617.000  0.000  92,841.00  43,635.27

0225 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.470  627,127.000  0.000  100,723.00  47,339.81

0245 06727006 000 REFL PAV MRKR TY II-C-R EA  4.250  34,926.000  0.000  396.00  1,683.00

0250 06777006 000 ELIM EXT PM & MRKS (12") LF  2.250  72,242.000  0.000  4,974.00  11,191.50

Category Subtotal $418,280.48

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0255 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  75,000.000  0.000  668.11  668.11

Category Subtotal $668.11

091800431C 918-00-431PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 06667026 000 REFL PAV MRK TY I (W)12"(LNDP)(090MIL) LF  2.450  9,273.000  0.000  0.000  0.00

0120 06667062 000 REFL PAV MRK TY I (W)(NUMBER)(090MIL) EA  225.000  3.000  0.000  0.000  0.00
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0140 06667080 000 REFL PAV MRK TY I (W)(RR XING)(090MIL) EA  475.000  27.000  0.000  0.000  0.00

0150 06667116 000 REFL PAV MRK TY I (Y)12"(SLD)(090MIL) LF  5.250  1,876.000  0.000  0.000  0.00

0160 06667131 000 REFL PAV MRK TY I(Y)(MED NOSE)(090MIL) EA  60.000  265.000  0.000  0.000  0.00

0165 06667137 000 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF  0.750  31,950.000  0.000  0.000  0.00

0180 06667239 000 RE PM TY III (W)(8")(SLD) LF  1.100  2,000.000  0.000  0.000  0.00

0185 06667242 000 RE PM TY III (W)(12")(SLD) LF  2.000  25,404.000  0.000  0.000  0.00

0190 06667243 000 RE PM TY III (W)(12")(DOT) LF  2.500  6,081.000  0.000  0.000  0.00

0220 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.600  843.000  0.000  0.000  0.00

0230 06667424 000 REFL PAV MRK TY I (W)12”(DOT)(100MIL) LF  3.250  412.000  0.000  0.000  0.00

0235 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  3,900.000  10.000  0.000  0.000  0.00

0240 06727004 000 REFL PAV MRKR TY II-A-A EA  4.250  1,918.000  0.000  0.000  0.00

0251 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

POSITIVE

0252 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

NEGATIVE

0253 96017001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  0.000  0.00

RECEIVED

0254 96017001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  0.000  0.00

USED

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0256 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0257 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  75,000.000  0.000  0.000  0.00

PAID BY INVOICE

0258 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  25,000.000  0.000  0.000  0.00

0308 95017003 RUC DAMAGE ONLY DOL -5,000.000  1.000  0.000  0.000  0.00

IH 30 Lane Assesment Fee Per Hour

0309 95017003 RUC DAMAGE ONLY DOL -4,500.000  1.000  0.000  0.000  0.00

IH 345 Lane Assesment Fee Per Hour

0310 95017003 RUC DAMAGE ONLY DOL -2,500.000  1.000  0.000  0.000  0.00

US 80- Lane Assesment Fee Per Hour

0311 95017003 RUC DAMAGE ONLY DOL -1,500.000  1.000  0.000  0.000  0.00

SH 78-Lane Assesment Fee Per Hour

0312 95017003 RUC DAMAGE ONLY DOL -3,500.000  1.000  0.000  0.000  0.00

SH 161-Lane Assesment Fee Per Hour

0313 95017003 RUC DAMAGE ONLY DOL -1,500.000  1.000  0.000  0.000  0.00

SH 190- Lane Assesment Fee Per Hour

0314 95017003 RUC DAMAGE ONLY DOL -500.000  1.000  0.000  0.000  0.00

SH 352- Lane Assesment Fee Per Hour

0315 95017003 RUC DAMAGE ONLY DOL -4,000.000  1.000  0.000  0.000  0.00

SS 366 Lane Assesment Fee Per Hour

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $418,948.59
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  15,000.000MOBILIZATION  0.900  13,500.00 1.00

05027001 000 MO  500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  1,000.00 8.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  76.000  76.00 225.00

06667008 000 LF  2.000REFL PAV MRK TY I (W)6"(DOT)(090MIL)  184.000  368.00 2,025.00

06667017 000 LF  1.250REFL PAV MRK TY I (W)8"(DOT)(090MIL)  465.000  581.25 972.00

06667023 000 LF  0.780REFL PAV MRK TY I (W)8"(SLD)(090MIL)  18,994.000  14,815.32 81,317.00

06667029 000 LF  2.150REFL PAV MRK TY I (W)12"(SLD)(090MIL)  361.000  776.15 28,950.00

06667035 000 LF  6.500REFL PAV MRK TY I (W)24"(SLD)(090MIL)  5,874.000  38,181.00 56,861.00

06667041 000 EA  170.000REFL PAV MRK TY I (W)(ARROW)(090MIL)  84.000  14,280.00 1,046.00

06667044 000 EA  265.000REFL PAV MRK TY I(W)(DBL ARROW)(090MIL)  37.000  9,805.00 150.00

06667050 000 EA  265.000REFL PAV MRK TY I(W)(UTURN ARW)(090MIL)  14.000  3,710.00 67.00

06667065 000 EA  205.000REFL PAV MRK TY I (W)(WORD)(090MIL)  65.000  13,325.00 721.00

06667068 000 EA  825.000REFL PAV MRK TY I(W)(ENTR GORE)(090MIL)  2.000  1,650.00 100.00

06667071 000 EA  750.000REFL PAV MRK TY I(W)(EXIT GORE)(090MIL)  3.000  2,250.00 93.00

06667086 000 EA  60.000REF PAV MRK TY I(W)18"(YLD TRI)(090MIL)  5.000  300.00 23.00

06667122 000 LF  7.050REFL PAV MRK TY I (Y)24"(SLD)(090MIL)  132.000  930.60 346.00

06667236 000 LF  0.550RE PM TY III (W)(6")(SLD)  113,241.000  62,282.55 360,596.00

06667237 000 LF  0.600RE PM TY III (W)(6")(BRK)  43,400.000  26,040.00 196,736.00

06667248 000 LF  0.550RE PM TY III (Y)(6")(SLD)  114,553.290  63,004.31 356,915.00

06667262 000 LF  0.600RE PM TY III (BLK)(6")(SHADOW)  43,400.000  26,040.00 93,823.00

06667352 000 LF  1.500PAVEMENT SLER 24"  5,874.000  8,811.00 37,051.00

06667407 000 LF  0.490REFL PAV MRK TY I (W)6"(BRK)(090MIL)  25,928.000  12,704.72 282,612.00

06667410 000 LF  0.470REFL PAV MRK TY I (W)6"(SLD)(090MIL)  92,841.000  43,635.27 636,617.00

06667422 000 LF  0.470REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  100,723.000  47,339.81 627,127.00

06727006 000 EA  4.250REFL PAV MRKR TY II-C-R  396.000  1,683.00 34,926.00

06777006 000 LF  2.250ELIM EXT PM & MRKS (12")  4,974.000  11,191.50 72,242.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  668.110  668.11 75,000.00

$418,948.59TOTAL ITEM EARNINGS TO DATE


